

NC Capital Area MPO Locally Administered Projects Program (LAPP) Draft Annual Schedule (YR 1 2)

TASK	FFY2010				FFY2011								FFY2012								FFY2013																				
	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	
<i>Draft Modal Investment Mix</i>																																									
<i>Modal Mix Public Comment</i>																																									
<i>Modal Mix Adoption by TAC</i>																																									
<i>Pre-Application Conference (Training)</i>																																									
<i>Call for Projects</i>																																									
<i>Project Review / Confirmation</i>																																									
<i>Project Scoring & Prioritization</i>																																									
<i>LAPP Committee Review</i>																																									
<i>TCC Review / Recommendations</i>																																									
<i>Annual Investment Program Public Comment Period</i>																																									
<i>TAC Action</i>																																									
<i>Project Management Conference (Training)</i>																																									
<i>TIP Action / Public Involvement (if needed)</i>																																									
<i>PIDS submittal to NCDOT for Approved Projects</i>																																									
<i>NCDOT Drafting Interlocal Agreement</i>																																									
<i>Local Approval of Interlocal Agreement</i>																																									
<i>NCBOT Approval of Interlocal Agreement</i>																																									
<i>Obligation of Program Funds</i>																																									
<i>LAPP Committee Reprogram of Unused Funds</i>																																									
<i>Transit Flex (optional)</i>																																									
<i>Awardee Project Reporting</i>																																									
<i>Progress Report to TAC</i>																																									
<i>Project Implementation</i>																																									
LAPP Year 2	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	
<i>LAPP Committee Modal Mix (YR 2)</i>																																									
<i>Draft Modal Investment Mix</i>																																									
<i>Modal Mix Public Comment</i>																																									
<i>Modal Mix Adoption by TAC</i>																																									
<i>Pre-Application Conference (Training)</i>																																									
<i>Call for Projects</i>																																									
<i>Project Review / Confirmation</i>																																									
<i>Project Scoring & Prioritization</i>																																									
<i>LAPP Committee Review</i>																																									
<i>TCC Review / Recommendations</i>																																									
<i>Annual Investment Program Public Comment Period</i>																																									
<i>TAC Action</i>																																									
<i>Project Management Conference (Training)</i>																																									
<i>TIP Action / Public Involvement (if needed)</i>																																									
<i>PIDS submittal to NCDOT for Approved Projects</i>																																									
<i>NCDOT Drafting Interlocal Agreement</i>																																									
<i>Local Approval of Interlocal Agreement</i>																																									
<i>NCBOT Approval</i>																																									
<i>Obligation of Program Funds</i>																																									
<i>LAPP Committee Reprogram of Unused Funds</i>																																									
<i>Transit Flex (optional)</i>																																									
<i>Awardee Project Reporting</i>																																									
<i>Progress Report to TAC</i>																																									
<i>Project Implementation</i>																																									

LAPP Schedule Key

Project Activity	Light Green
Public Involvement	Yellow
LAPP Training	Blue
LAPP Milestone	Red

LAPP Typical Project Activity Approval Timelines

Approval / Certification Activity Typical Time

NEPA / Design

Sponsoring Agency Interlocal Agreement - Approval	1 - 2 Months
NCDOT Interlocal Agreement - Approval	1 - 2 Months
NCDOT NEPA/Design Authorization Request	1 - 2 Weeks
FHWA NEPA/Design Authorization	1 Month
NCDOT NEPA/Design Notice to Proceed	2 - 6 Weeks

Right-of-Way

Sponsoring Agency Interlocal Agreement - Approval	1 - 2 Months
NCDOT Interlocal Agreement - Approval	1 - 2 Months
NEPA & Location & Design Document Development	-
NCDOT NEPA Document - Approval	1 Month
NCDOT "Location & Design Approval"	1 - 3 Months
NCDOT Appraisal Review/Approval	1 - 2 Months
NCDOT ROW Authorization Request	1 - 2 Weeks
FHWA ROW Authorization	1 Month
NCDOT ROW Notice to Proceed	2 - 6 Weeks
ROW Acquisition Start	-
ROW Acquisition Completion	-
NCDOT ROW Certification	1 - 2 Months

Construction

Sponsoring Agency Interlocal Agreement - Approval	1 - 2 Months
NCDOT Interlocal Agreement - Approval	1 - 2 Months
NEPA Document & Design Development (if needed)	-
NCDOT NEPA Document - Approval	1 Month
ROW Acquisition / Certification Process (if needed)	-
NCDOT ROW Certification - Approval	1 - 2 Months
NCDOT PS&E Package Review / Approval	1 - 3 Months
NCDOT Construction Authorization Request to FHWA	1 - 2 Weeks
FHWA Construction Authorization	1 Month
NCDOT Notice to Proceed	2 - 6 Weeks

Typical Project Approval Schedule Key

Sponsoring Agency Activity	
NCDOT Activity	
FHWA Activity	

****These approval / certification timelines are typical and may vary based on project type, time of year and number of project submissions.**