

## APPENDIX B: Conformity Process Schedule

NCDOT releases 2020-29 STIP:	August 7, 2019
Initial conformity partner consultation - request comment on schedule & report format:	August 9, 2019
MPOs provide tables of any MTP amendments and lists of TIP projects:	August 14, 2019
Draft CDR complete and sent to MPOs and agency partners for review and comment:	August 15, 2019
MPO Authorization to release draft conformity report for public comment:	August 21, 2019 (BG MPO) September 11, 2019 (DCHC) September 11, 2019 (CAMPO)
Target date for receipt of all FHWA, FTA, EPA and DAQ comments:	September 30, 2019
Updated Draft of CDR with agency comments and responses:	October 9, 2019
Target date for NCDOT Conformity Finding for the donut areas:	November 13, 2019
Public Hearing and Action on TIP, MTP amendment(s) and Conformity Determination:	December 11, 2019 (DCHC) October 16, 2019 (CAMPO) October 15, 2019 (BG MPO)
Federal Action (USDOT determination and letter to State/MPO):	March 2020
Conformity Process complete:	March 2020