P7 Sched u Ie Updated September 12, 2023

Dates set per P7 Workgroup in October 2022
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P7.0
| |
P7 Workgroup Jun: BOT Approves P7 Methodology
Oct: Workgroup Kickoff
I
1 | | I Oct 27: SPOT Online closes for project submittal
Jul 17: SPOT Online Go-live | |
. . | I | | I Nov - Mar: DataReview and Scoring
Project Submittal and Jul - Oct: Project Submittal Window
Scoring | |

Feb: Part Data Revi End of Apr: Quantitative Scores &
el' artnerata Review Statewide Mobility Programmed

| | Projects Released
Apr: Program Statewide Mobility —'_._ |
End of Aug: Regional Impact

Local Input Points and May - Jul: Regional Impact Local Input Point Assignment —"_- —— Total Scores & Programmed

Programming I . J—- Projects Released
Aug: Program Regional Impact —
I I

Sep - Nov: Division Needs Local Input Point Assignment

Dec - Jan: Program Division Needs —'_—_
Draft 2026-2035 STIP | l

Other Key Dates Feb: Draft 2026-2035 STIP
Jul 21, 2023: Carryover Modifications and Deletions due Released .at BOT (Final STIP
Sep. 29, 2024: Area-Specific Weights due approval in Aug. 2025)
April 1, 2024: Deadline for SPOT Office approval of LIP Assignment Methodologies






