

## U-5307A (Raleigh to Wake Forest) Project Timeline

Milestone	Date*
Public meeting held	October 2018
Public meeting**	December 2021
Draft environmental document available for public comment	May 2023
Public hearing for environmental document and presentation of NCDOT Recommended Alternatives	June 2023
Agency coordination and selection of Preferred Alternative	December 2023
Environmental documentation complete (Finding of No Significant Impact)	January 2024
Segment A (I-540 to Durant Road/Perry Creek Road) - Right of way acquisition, utilities and construction begins	October 2025
Segment B (Durant Road/Perry Creek Road to Burlington Mills Road)	TBD
Segment C (Burlington Mills Road to N.C. 98 Business (Durham Road)	TBD
Segment D (N.C. 98 Business (Durham Road) to Purnell Road/Harris Road)	TBD

*\*Future dates subject to change*

*\*\*Virtual*