

Attachment C: Period of Performance Extensions for Wake Transit Work Plan Project Funding Allocations

FY 2018 Project Funding Agreement Period of Performance Extensions (Proposed)

Project Sponsor	Project ID	Project Name	Original FY 2018 Allocation	Funds Remaining in Project Funding Allocation	Recommended Extension
Town of Cary	TC002-C	ADA Bus Stop Improvements	\$495,000	\$261,177*	1 year (12/31/22)
	TC002-E	Design of Bus Operations and Maintenance Facility	\$1,000,000	\$710,680**	
GoTriangle	TC002-B	Design for Expansion of Bus Operations & Maintenance Facility (Wake County Share)	\$200,000	\$104,520**	
TOTAL				\$1,076,377	--

*Per Town of Cary staff (11/22/2021)

**Per GoTriangle (as of 11/2021)