

## Adjusted 2022 TPAC Activities Schedule

	Color Code	
		FY23 Work Plan Development
		FY22/Previous Year Amendment Cycle
		FY22 Quarterly Reporting Due Dates
		Other Planning Activities
		Two colors indicates two separate activities occurring on that date
Date(s)	Who	Activity Description
Feb. 9	TPAC	Review and release draft FY23 Work Plan for public review
Feb. 14-Mar. 16	GoT	Execute the 30-day public comment period on draft FY23 Work Plan
Feb. 14-Feb. 28	CAMPO	Public review period for Work Plan Amendment Policy Update
Feb. 25	Proj. Spon.	FY22/Q4 Work Plan amendment requests are due
Feb. 28	All	FY22/Q2 Quarterly Reporting deliverables due to GoT
Mar. 3	CAMPO	TCC presentation of Draft FY23 Work Plan and consider Work Plan Amendment Policy Update
Mar. 4/18 - Apr. 3	CAMPO	Amendment Request public review period
Mar. 16	CAMPO	Ex Brd presentation of Draft FY23 Work Plan and consider Work Plan Amendment Policy Update
Mar. 17	GoT	Send all collected comments on draft FY23 Work Plan to CAMPO staff
Mar. 18	Proj. Spon.	Updated/Modified FY23 funding requests are due to CAMPO
Mar. 22	CAMPO	Distribute summary of funding requests and comments to joint subcommittee roster
Mar. 23	CAMPO	GoT BOT presentation of Draft FY23 Work Plan and consider Work Plan Amendment Policy Update
Mar. 29	B&F/ P&P	Joint Meeting: Discuss comments and components to be incorporated into recommended Work Plan (Scenario review)
Apr. 6-8	B&F/ P&P	Joint Meeting to review and recommend FY23 Work Plan, if needed
Apr. 8	CAMPO	Distribute the FY23 Work Plan to the TPAC for review
Apr. 15	Holiday	Good Friday
Apr. 20	TPAC	Review and recommend FY23 Work Plan to governing boards and FY22/Q4 amendment requests
Apr. 29 - May 29	GoT	Execute the 30-day public comment period (Governing Board participation)
Apr. 30	Proj. Spon.	FY22/Q3 Quarterly Reporting deliverables due to GoT
May 5	CAMPO	TCC Presentation of recommended Work Plan in public review and Recommend adoption of FY22/Q4 amendment requests
May 18	CAMPO	Ex Brd public Hearing and presentation of recommended FY23 Work Plan in public review and consider adoption of FY22/Q4 amendment requests
May 25	CAMPO	GoT BOT Presentation of recommended Work Plan in public review and consider adoption of FY22/Q4 amendment requests
May 30	GoT	Send CAMPO FY23 Work Plan engagement summary report (draft) for slides
May 31	Holiday	Memorial Day
June 2	CAMPO	TCC review and action on recommended FY23 Work Plan
Jun. 15	CAMPO	Ex Brd reviews and considers adoption of FY23 Work Plan
Jun. 20	Holiday	Juneteenth
Jun. 22	CAMPO	GoT BOT reviews and considers adoption of FY23 Work Plan