

Regional Technology Plan Update – Development and Adoption Schedule

Wake **Durham/Orange** **GoTriangle**

June TPAC : **Informational Item**: Present Final Scope and Schedule

June D&O SWG : **Informational Item**: Present Final Scope and Schedule

June/August GoTriangle BoT : **Informational Item** to board upon contract execution

Consultant work begins July

August CE Subcommittee : **Informational Item**: Present Level One Strategy / Public Engagement Plan

First round of recommendations completed in October - to be used in FY26 Budget Process

November PD Subcommittee : **Informational Item**: Present Early Findings / Next Steps

November/December CE Subcommittee : **Informational Item**: Present Level Two Strategy

December TPAC : **Informational Item**: Present Early Findings / Next Steps

December D&O SWG : **Informational Item**: Present Early Findings / Next Steps

Comment / Engagement Period in January Produces Engagement Summary Report

February TPAC : Present Draft & Engagement Plan / **Action Item**: Recommend Adoption

February D&O SWG : Present Draft & Engagement Plan / **Action Item**: Recommend to ILA Partners/
County Commissioners

March GoT Committee : **Action Item**: Recommend to Board

March CAMPO TC : **Action Item**: Recommend to Board

April GoT Board : **Action Item**: Approval

April CAMPO Board : **Action Item**: Approval

April Durham & Orange County Commissioners: **Action Item**: Approval