

Date	Category	Task	Party Responsible	Notes
July 31st, 2026	FY26/27 Reimbursement and Reporting	FY27 Q4 CFAP Reimbursement/Progress Reports	Project Sponsors	Apex, Holly Springs Knightdale, Morrisville, Wake Forest, Wendell
August/September, 2026	Project Performance Review Process	Annual Review for FY27 Projects	CAMPO	Apex, Holly Springs, Morrisville, Wake Forest, Wendell
August/September, 2026	Project Performance Review Process	Kickoff Meeting for FY27 Projects	CAMPO	Apex, Knightdale
October 2026	FY28 CFA Application process	Project Incubation Meetings (By Request)	CAMPO	All CFA Communities
October 28th, 2026	FY28 CFA Application process	Applicant Training	CAMPO	All CFA Communities
October 31st 2026	FY26/27 Reimbursement and Reporting	FY27 Q1 Reimbursements Due	Project Sponsors	Apex, Holly Springs, Knightdale, Morrisville, Wake Forest, Wendell
Oct 30 - Nov 27th 2026	FY28 CFA Application process	Pre Application Window	CAMPO	
Dec 1st - Dec 18th, 2026	FY28 CFA Application process	Pre-Submittal Review	CAMPO	All CFA Communities
Jan 4th, 2027	FY28 CFA Application process	CFA Call for Projects Opens		All CFA Communities
Jan 31st, 2027	FY28 CFA Application process	CFA Call for Projects Closes		All CFA Communities
January 2027	Project Performance Review Process	Mid-Year Review for FY27 Projects	CAMPO	
January 31st, 2027	FY26/27 Reimbursement and Reporting	FY27 Q2 Reimbursements Due	Project Sponsors	Apex, Holly Springs, Knightdale, Morrisville, Wake Forest, Wendell
Feb 1st- Feb 15th, 2027	FY28 CFA Application process	Application Scoring Period	CAMPO	
Feb 22nd- March 12th 2027	FY28 CFA Application process	Selection Committee review	CAMPO	Selection Committee
March 18th, 2027	FY28 Work Plan Development	Recommendations presented to TPAC	CAMPO	
April 30th, 2027	FY26/27 Reimbursement and Reporting	FY27 Q3 Reimbursements Due	Project Sponsors	Apex, Holly Springs, Knightdale, Morrisville, Wake Forest, Wendell
June 30 2027	FY28 Work Plan Development	FY28 Work Plan Adoption	CAMPO/GoTriangle	
July 31st, 2027	FY26/27 Reimbursement and Reporting	FY27 Q4 CFAP Reimbursement/Progress Reports	Project Sponsors	Apex, Holly Springs, Knightdale, Morrisville, Wake Forest, Wendell
July-August 2027	FY28 Project Performance Review Process	Kickoff Meeting for FY28 Projects	CAMPO	
July-August 2027	Project Performance Review Process	Annual Review for FY27 Projects	CAMPO	Apex, Knightdale, Wendell
January 2028	FY28 Project Performance Review Process	Mid Year Review for FY28 Project	CAMPO	
July-Aug 2028	FY28 Project Performance Review Process	Annual Review for FY28 Projects	CAMPO	