
WAKE TRANSIT PLAN
Transit Planning Advisory Committee

TPAC REGULAR MEETING
April 20, 2022
9:30AM – 11:30PM



I.  Welcome and Introductions

Gaby Lawlor, TPAC Chair



II.  Adjustments to the Agenda

Gaby Lawlor, TPAC Chair



Gaby Lawlor, TPAC Chair

III.  General Public or Agency Comment

Reminder: Public comments are limited to 3 minutes.



IV. TPAC Meeting Minutes
Attachment A

Gaby Lawlor, TPAC Chair

Requested Action: 
Consider adoption of the draft February TPAC meeting minutes. 



V. FY 2022 4th Quarter Amendments
Attachments B&C

Shelby Powell, CAMPO



FY 2022 Q4 Amendments

• Major Amendments
• TC-002-AB  GoTriangle

Farebox Upgrades &
Mobile Ticketing
Technology

• TC-002-AA  City of
Raleigh Farebox
Technology Upgrades

 Minor Amendments

 Period of Performance Extensions
on 42 Wake Transit Projects

 City of Raleigh (16)

 GoTriangle (17)

 Town of Cary (8)

 Town of Holly Springs (1)



Agency Project ID Project Title Original Funding 
Allocation

Funds Remaining 
to Re-Encumber

Recommended 
Extension

Funding/Scope 
Impact

Reason for Major/Minor Amendment 
Status

GoTriangle TC002-AB Farebox Upgrades and Mobile Ticket Technology $1,400,000 $508,947
 2 years 
(12/31/2024) 

($750,000)

Major Amendment: Project is requesting 
to unencumber roughly 50% of the project 
allocation to return to Capital Fund 
balance. Also, extension of project period 
of performance and re-ecumbrance of 
balance of funds.

City of Raleigh TC002-AA Farebox Collection Technology Upgrades 1,600,000$          -$                              N/A ($1,278,121)

Major Amendment: Project is requested 
to be closed and remaining funds 
unencumbered and returned to Capital 
Fund Balance. 

Capital Budget Amendment Requests

Major Amendments

• Discussion or Questions



Minor Amendments

• Period of Performance Extension – refer to Attachment A

 Discussion or Questions



217 views 6 participants 6 comments

Q4 FY22 Amendments | 3/29 – 4/27



4Q Amendments: Next Steps

• Public Comment Period – March 29 – April 27, 2022

• CAMPO/GoTriangle Approvals – May 2022



V. FY 2022 4th Quarter Amendments

Requested Action: 
Recommend approval of the 4Q Amendment Requests to the governing 

boards, pending outcomes from the public comment period.

Shelby Powell, CAMPO



VI. GoTriangle Wake Transit Staff Resources Review
Attachment D

Michelle Peele and Saundra Freeman, GoTriangle



v

Wake Transit Plan – Staff Responsibility



Wake Transit Plan – Staff Allocation
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CAMPO
3 FTE’s

GoTriangle
Transit Plan Administration

13.1 FTE’s

Town of Cary
5.5 FTE’s

Lead Agency

Transit Partners/Operators

GoTriangle
See Above

Tax District 
Administration

2.5 FTE’s 
FY23 Request 1 additional FTEFY23 Request 1 additional FTE

FY23 Request .5 additional FTE

City of Raleigh
7 FTE’s

FY23 Request 3 additional FTE’s



Wake Transit Plan – GoTriangle Staff Allocation

3

Transit Plan Project Equivilant FTE Project Code
Tax District Administration Finance Team 2.5 TO001-F
Regional Technology Integration 0.6 TO002-Y
Public Engagement Team 3.5 TO002-AT
Communications Coordinator 1.0 TO002-AU
Transit Service Planner 1.0 TO002-A2
Project Implementation Director 0.6 TO002-S
Project Implementation Staff 4.5 TO002-AQ
Wake Transit Program Coordinator 0.5 TO002-T
Paralegal 1.0 TO002-R
Performance Data Analyst 0.4 TO002-U
Total 15.6

Work Plan Category Equivilant FTE
Tax District Administration 2.5
Transit Plan Administration 13.1
Total FTE's 15.6


FY22 Raw Data

		How GoTriangle Allocated Wake Transit Projects

		Description		Name		Job		Title		Full-time equivalent		Project Allocation

		WAKE TRANSIT PLANS 		 Matthew Frazier		Bus Operations (QA)		Data Specialist		0.40		TO002-U

		WAKE TRANSIT PLANS 		 Sharon Chavis		Capital Development		Program Coordinator		0.72		TO002-T / TO002-AQ

		WAKE TRANSIT PLANS 		 Erin Convery		Capital Development		Senior Planner		0.47		TO002-AQ

		WAKE TRANSIT PLANS 		 Katharine Eggleston		Capital Development		Chief Development Officer		0.60		TO002-S

		WAKE TRANSIT PLANS 		 Ruiqu Guo		Capital Development		Transportation Planner		0.47		TO002-AQ

		WAKE TRANSIT PLANS 		 Bryan Hammond		Capital Development		Project Architect		0.47		TO002-AQ

		WAKE TRANSIT PLANS 		 Jay Heikes		Capital Development		Senior Planner		0.47		TO002-AQ

		WAKE TRANSIT PLANS 		 Geordian Herron		Capital Development		Project Controls Support Speci		0.47		TO002-AQ

		WAKE TRANSIT PLANS 		 Willie Noble		Capital Development		Manager of Construction Admini		0.47		TO002-AQ

		WAKE TRANSIT PLANS		 Willie Reid		Capital Development		Project Engineer		0.47		TO002-AQ

		WAKE TRANSIT PLANS		 Margaret Scully		Capital Development		Manager Planning & Transit-Ori		0.47		TO002-AQ

		WAKE TRANSIT PLANS 		 Eric Simpson		Capital Development		Capital Projects Engineer		0.47		TO002-AQ

		WAKE TRANSIT PLANS		 Christopher Clark		Communitcations		Graphics Designer		0.20		TO002-AT

		WAKE TRANSIT PLANS 		 Odile Fredericks		Communitcations		Web Content Specialist		0.20		TO002-AT

		WAKE TRANSIT PLANS 		 Nathan Kemp		Communitcations		Public Involvement Associate		1.00		TO002-AT

		WAKE TRANSIT PLANS 		 Wendy Mallon		Communitcations		Marketing Manager		0.20		TO002-AT

		WAKE TRANSIT PLANS 		 Elisabeth Raskopf		Communitcations		Public Engagement Supervisor		1.00		TO002-AT

		WAKE TRANSIT PLANS 		  VACANT		Communitcations		Marketing Coordinator		1.00		TO002-AU

		WAKE TRANSIT PLANS 		 Stefan Walz		Communitcations		Marketing Associate		0.20		TO002-AT

		WAKE TRANSIT PLANS 		 Burgetta Wheeler		Communitcations		PR Manager		0.20		TO002-AT

		WAKE TRANSIT PLANS 		  VACANT		Communitcations		Community Engagement Manager		0.50		TO002-AT

		WAKE TRANSIT PLANS		 Priscilla Bond		Finance/IT		Finance Administrative Support Technician		0.50		TO001-F

		WAKE TRANSIT PLANS 		  VACANT		Finance/IT		Regional Technology Configuration Manager		0.65		TO002-Y

		WAKE TRANSIT PLANS 		 Steven Schlossberg		Finance/IT		Budget & Finance Manager		1.00		TO001-F

		WAKE TRANSIT PLANS		  VACANT		Finance/IT		Sr. Financial Analyst		1.00		TO001-F

		WAKE TRANSIT PLANS		 Suzanne Clyburn		Legal		Paralegal		1.00		TO002-R

		WAKE TRANSIT PLANS– Planning 		 Andrea Neri		Regional Service Planning		Transit Service Planner		1.00		TO002-A2



		Transit Plan Project		Equivilant FTE		Project Code

		Tax District Administration Finance Team		2.5		TO001-F

		Regional Technology Integration		0.6		TO002-Y

		Public Engagement Team		3.5		TO002-AT

		Communications Coordinator		1.0		TO002-AU

		Transit Service Planner		1.0		TO002-A2

		Project Implementation Director		0.6		TO002-S

		Project Implementation Staff		4.5		TO002-AQ

		Wake Transit Program Coordinator		0.5		TO002-T

		Paralegal		1.0		TO002-R

		Performance Data Analyst 		0.4		TO002-U

		Total		15.6



		Work Plan Category		Equivilant FTE

		Tax District Administration		2.5

		Transit Plan Administration		13.1

		Total FTE's		15.6







Wake Transit Plan – GoTriangle
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Financial - Collect, Invest, Report and Manage - $120M Annually in Revenues and growing 

Operating – Project sponsor of 14 Bus Operation categorized projects

Capital – Project sponsor of over 20 Capital Projects / $~45M Wake Transit Plan Funding

Legal – Wake Transit Agreements, Contracts, Extensions, Real Estate and Support

Communications / Engagement – Develop strategic activities, campaigns, content, and tools 
designed to champion organizational goals. Cultivate effective methods for fostering 
community relationships and trust through transparent conversations and meaningful 
connections with all transit stakeholders.

Youth GoPass and Mobile Ticketing lead, Technology integration, Bus performance statistics  
and Data analytics, Call Center, various technical support and many other task.

What we do



Wake Transit Plan – GoTriangle Staff Key Responsibilities

Tax District Administration - 2.50 Full Time Equivalent Staff

• Transit Annual Plan Budget Process
• Annual Work Plan coordination 
• Invoice reconciliation and payment of Transit Partner invoices
• Revenue Collection and Reconciliation
• Portfolio Management and Investments
• Transit Plan Financial Documents and Strategy
• Budget Ordinance creation and compliance
• Annual Comprehensive Financial Results (Transit Plan Audit)
• Financial Reporting and Reimbursement Process
• Validate deliverables and financials on agreements and exhibit A’s
• Financial Modeling for Transit Plan viability
• Coordination with Financial Consultant on all aspects of debt issuance
• Manage financial aspects of agreements for the expansion projects.
• Transit Plan Amendment Process Coordination and Board Presentation
• Financial Modeling for various Transit Plan initiatives and studies
• Financial Compliance to the Adopted Policy and Guidelines
• Coordinate with the TPAC and its sub-committees on financial aspects of 

transit plan implementation. 
• Ongoing coordination and engagement with project sponsor on misc. activities

5



Wake Transit Plan – GoTriangle Staff Key Responsibilities

Transit Plan Administration – 13.1 Full Time Equivalent Staff

• Capital Project Management (oversight, document, regulatory, etc.)
• Capital Project Implementation (Architecture, Design, Engineering, etc.)
• Technical support for bus stop and park-and-ride improvements
• Feasibility analysis and implementation oversight on Capital Projects
• Bus Operations Management (Planning, Liaison, coordination, etc.)
• Coordinate with CAMPO on updates to the multi-year operating program 

Wake Bus Plan Update
• Program Manager for the Wake Transit Bus Plan Update
• Grant and Contract Administration; Procurement
• Concurrence Policy compliance 
• FTA / Government policy and guidelines compliance
• Planning and Technical project management team support 
• Coordinates with FTA, NCDOT, and local agencies on policy and technical 

matters related to transit corridor implementation.
• Service planning and implementation
• Coordination on the development of transit service proposals and plans
• Coordinate with Municipalities on various transit related impacts

6



Wake Transit Plan – GoTriangle Staff Key Responsibilities

Transit Plan Administration – 13.1 Full Time Equivalent Staff

• Process Development on Lead Agency initiatives
• Miscellaneous Lead Agency Responsibilities 
• Manage, track, monitor service quality metrics and standards
• Complete Bus service standards for TPAC
• Quarterly progress report activities
• Development of reports from Business Intelligence System and Project 

Management software
• Data analytics and reports
• Youth GoPass administrator
• Draft and provide Operating and Capital Agreements
• Draft language for any proposed and agreed upon Agreements
• Provide fully executed agreements to partners 
• Period of performance tracking and agreement adjustments
• Draft and track Exhibit A’s
• Project Groupings for Transit Work Plan Agreements
• Miscellaneous Legal and Real Estate Services 
• Project level legal services
• Project level real estate services 

7



Wake Transit Plan – GoTriangle Staff Key Responsibilities

Transit Plan Administration – 13.1 Full Time Equivalent Staff

• Annual Transit Work Plan Involvement
• Transit Plan Update stakeholder 
• Technical and advisory committee representation for transit projects
• Year-End Annual Report Creation
• Manage the Regional technology initiatives across multiple transit agencies
• Public Engagement and Communication Lead Agency responsibilities
• Public Engagement summary for Governing Boards
• Public Engagement / Communication and Marketing lead
• Create and coordinate various Wake Transit Communications
• Oversees maintenance and updating of project websites and social media
• Develop and update Wake Transit communications strategy
• Primary liaison for Wake Transit communications
• Maintain the Wake Transit Contact Database for engagement and outreach
• Review and revise the Public Engagement (PE) Plan and outreach schedule
• Coordinate with transit partners on Wake Transit engagement needs and 

assistance
• Lead, collect and share public input with project sponsors on various studies 

and initiatives
8



Wake Transit Plan – GoTriangle Staff Key Responsibilities

Transit Plan Administration – 13.1 Full Time Equivalent Staff

• Create and update checklists, templates and other key resources made 
available to project sponsors. 

• Assist in the creation of information required for various outreach
• Coordination with partners and Municipalities on Wake Transit public Events
• Creation of press release and news articles for various Wake Transit items
• Manages media relations for the Wake Transit Plan
• Miscellaneous media campaign creation to benefit Wake Transit
• Review and provide public engagement plan recommendations for 

discussion with subcommittees
• Wake Transit Public Engagement Policy compliance
• Compile and evaluate data for the Wake Transit Engagement Calendar
• Public involvement tasks
• Ensures relevant inquiries or concerns are responded to in a timely manner
• Brand Marketing and development of a consistent look and feel for Wake 

Transit
• Program management of community and customer survey’s

9



Questions



VI. GoTriangle Wake Transit Staff Resources Review

Michelle Peele and Saundra Freeman, GoTriangle

Requested Action: 
Receive as Information.



VII. Regional Fleet and Facilities Study Update

Jay Heikes, GoTriangle



Regional Fleet and 
Facilities Study

TPAC Update

April 2022

 Background
 Study work to date
 Nelson Road concept design
 Next steps



Study Context

 GoTriangle maintenance facility is at capacity
 Transit plans will include expansion service and more buses
 Proactive planning is necessary to ensure facility capacity does not 

limit ability to deliver service



Goals

 Create additional O&M capacity for 
fixed-route and demand response service

 Maintain or reduce non-revenue miles
 Improve physical environment for O&M staff
 Adopt achievable plan



Key Findings to Date

 Existing Nelson Road Facility is optimally 
located for existing and future GoTriangle services

 Design year (2050) fleet size of 120 vehicles warrants a single facility
 Expand and renovate GoTriangle BOMF

to accommodate existing and future needs
 Future need to relocate Paratransit maintenance and servicing



Work to Date

 Collect data and ID program needs
 Fleet and deadhead projection through 2050 
 Analysis of optimal facility size and location
 Finding: GoTriangle BOMF optimally located for service area
 Develop and refine test-fit for expansion and renovation
 Develop and refine concept design



Concept Design



Next Steps

 Complete schematic Design (15%) (June)
 Determine phasing of improvements, program into CIPs
 issue RFQ for PE in FY23 Q1/Q2 for initial phase(s).
 Secure construction funding for initial phase(s), including federal 

grant applications



FY 23 Transit Plan Requests

PE for initial phase(s) of renovation

Wake Durham Orange Total

$350,000 $100,000 $50,000 $500,000

70% 20% 10% 100%



Questions



VII. Regional Fleet and Facilities Study Update

Jay Heikes, GoTriangle

Requested Action: 
Receive as Information.



VIII. FY2023 Recommended Wake Transit Work Plan
Attachment E

Shelby Powell and Evan Koff, CAMPO & 
Steven Schlossberg, GoTriangle  



FY 2023 Work Plan Development Schedule - Important Dates

ACTION DATE

TPAC Considers Recommending Work Plan for Adoption April 20th

CAMPO/GoTriangle Public Comment Period for Recommended
Work Plan

April 29th – May 29th

FY23 Recommended Wake Transit Work Plan Public Hearing -
CAMPO Executive Board

May 18th

CAMPO TCC Considers Recommendation of Adoption June 2nd

CAMPO Executive Board Considers Adoption June 15th

GoTriangle Board of Trustees Considers Adoption June 22nd

You Are Here



Local FY23 Draft
FY23 

Recommended B/(W)

½ Cent Local Option Sales Tax 104,000         107,500               3,500        
Vehicle Rental Tax 3,200             3,800                   600           
$7.00 Vehicle Registration Tax 6,940             6,940                   -            
$3.00 Vehicle Registration Tax 2,970             2,970                   -            
Subtotal Local: 117,110         121,210               4,100        
Federal 497                 497                       -            
State -                  -                        -            
Farebox 520                 -                        (520)          
Total FY 2023 Modeled Sources 118,127         121,707               3,580        

Wake Transit Recommended Work Plan – FY23 Modeled Revenues
(in millions)

FY21 Actuals: Local Revenue - $117M
FY23 Wake Transit Farebox Budgeted – Zero Dollars

FY22 YTD - Actuals
½ cent Sales Tax (July-Jan) - $68.7M
Registration Fees (July-Mar) - $7.0M
Vehicle Rental (July-Mar) - $2.9M 
Total - $78.6M
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				Bus Operations



				Transit Plan Administration



				Tax District Administration

				Capital Expneditures



				Bus Infrastructure



				Bus Acquisition



				Bus Rapid Transit



				Commuter Rail Transit



				Capital Planning and Studies





funds



						Local		FY23 Draft		FY23 Recommended		B/(W)

						½ Cent Local Option Sales Tax		104,000		107,500		3,500

						Vehicle Rental Tax		3,200		3,800		600

						$7.00 Vehicle Registration Tax		6,940		6,940		- 0

						$3.00 Vehicle Registration Tax		2,970		2,970		- 0

						Subtotal Local:		117,110		121,210		4,100

						Federal		497		497		- 0

						State		- 0		- 0		- 0

						Farebox		520		- 0		(520)

						Debt Proceeds		- 0		- 0		- 0

						Prior Year Funds (Capital Liquidity)		-		- 0		ERROR:#VALUE!

						Total FY 2023 Modeled Sources		118,127		121,707		3,580





Capital

				FY20 MODELED Tax District Capital Expenditures



				FY 2020 Bus Infrastructure		$55,652



				Bus Acquisition		$16,549



				Bus Rapid Transit Projects*		$28,854



				Commuter Rail*		$42,724



				Other Capital		$4,867



				Subtotal Capital Expenses		$148,645



				Allocation to Capital Reserves		19,473



				Total FY 2020 Modeled Capital		$168,119



				* - 50% of Expenditures Eligible for Federal Reimbursement (to be reimbursed in later years)
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Wake Transit Recommended Work Plan – FY23 Modeled Expenditures
(in millions)

Community Funding Area (Pending project selection) - $903K

Operating Expenditures

FY23 Draft
FY23 

Recommended B/(W)

Bus Operations $21,500 $21,640 ($140)
Community Funding Area 2,084                2,084                  -               
Other Bus Operations 518                    92                        426          
Transit Plan/Tax District Administration 5,686                6,032                  (346)                                                          
Total FY 2023 Modeled Operating $29,788 $29,848 ($60)
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Reporting calernda





														TPAC Meeting



														P&P Meeting











														Joint B&F/P&P Meeting



														Joint B&F/P&P Meeting











Operating





						New Operating		Continued Operating		FY23 Draft		FY23 Recommended		B/(W)

				Bus Operations 		$671		$20,829		$21,500		$21,640		($140)

										0				0

				Community Funding Area		969		1,115		2,084		2,084		-

										0				0

				Other Bus Operations		-		518		518		92		426

										0				0

				Transit Plan/Tax District Administration		610		5,076		5,686		6,032		(346)

										-

				Allocation to Operating Reserves		-		-		-

						-		-		-



				Total FY 2023 Modeled Operating		$2,250		$27,538		$29,788		$29,848		($60)
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Wake Transit Recommended Work Plan – FY23 Modeled Expenditures
(in millions) Capital Expenditures

Capital Projects FY23 Draft
FY23 

Recommended B/(W)

Maintenance Facility 16,910$          16,910$          -$          
Transit Center/Transfer Point Improvements 7,407               7,757               (350)          
Park-and-Ride Improvements 5,840               5,840               -            
Bus Stop Improvements 4,115               4,115               -            
Technology 1,082               1,082               -            
Total Bus Infrastructure 35,353$         35,703$          (350)$       
Bus Rapid Transit 7,630$            7,630$             -$          
Bus Acquisition* 3,653               3,653               -            
Total Projects Modeled (excl. Bus Infrastructure) 11,283$         11,283$          -$         

Total Capital 46,636$          46,986$          (350)$       

* - Includes  ADA and Support Vehicles

Allocation to Wake Capital Reserve $44.8M


Sheet1

		FY 20 MODELED Tax District Operating Expenditures

		Fixed Bus Route Operations		$   17,900

		ADA Bus Operations		3,492

		Community Funding Areas		309

		Maintenance of Facilities		360

		Other Bus Operations (Non Fixed Route Outside of Wake Bus Plan)		847

		Transit Plan/Tax District Administration		4,030

		Allocation to Operating Reserves		910

		Cost of Issuance, DSRF, etc.		3,329

		Subtotal		$   31,177

		Transfer to Capital Projects Fund		77,842

		Total FY 2020 Modeled Operating		$   109,019

		Capital Projects		FY23 Draft		FY23 Recommended		B/(W)

		Maintenance Facility		$   16,910		$   16,910		$   - 0

		Transit Center/Transfer Point Improvements		7,407		7,757		(350)

		Park-and-Ride Improvements		5,840		5,840		- 0

		Bus Stop Improvements		4,115		4,115		- 0

		Technology		1,082		1,082		- 0

		Total Bus Infrastructure		$   35,353		$   35,703		$   (350)

		Bus Rapid Transit		$   7,630		$   7,630		$   - 0

		Bus Acquisition*		3,653		3,653		- 0

		Capital Planning		- 0		- 0		- 0

		Total Projects Modeled (excl. Bus Infrastructure)		$   11,283		$   11,283		$   - 0

		Allocation to Capital Reserve		$   - 0		$   - 0		$   - 0

		Total Capital		$   46,636		$   46,986		$   (350)

		* - Includes ADA and Support Vehicles
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									9/19/18						Budget Kick Off						TPAC Meeting





									9/25/18						Discuss amounts and priorities with FY 2020 submissions						P&P Meeting





									10/19/18						Work Plan Requests Due via Sharepoint
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									FY 20 - Programmed Projects


									      Bus Infrastructure - $3.9M Programmed


									         GoTriangle Raleigh Union Bus Station
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									What Can Still Impact Capital $$'s





									Finalization of the Multi-year BusPlan
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									10/31/18						First Quarter Deliverables Measures/Indicators Due via Sharepoint						TPAC Meeting





									By November 30						First Quarter Financial and Status Report Distributed to TPAC						P&P Meeting





									By December 15						CAMPO, GoTriangle, Wake County Receive Annual Wake Transit Report
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									5/31/19						Third Quarter Financial and Status Report Distributed to TPAC
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									FY19 MODELED Tax District Revenues
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						Transit Plan/Tax District Administration			4,030





						Allocation to Operating Reserves			910
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						Subtotal			$57,312





						Transfer to Capital Projects Fund			141,160





						Total FY 2020 Modeled Operating			$198,473
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									Key Assumption - Operating Expenses





									All FY19 projects show FY20 programmed costs per FY19 Adopted Transit Plan


									Does not include FY18 Actuals (FY18 Adopted Transit Plan $$ are listed)


									$1.250M - Currently Allocated for New Transit Operations


									Currently $0 available for Transit Plan / Tax District Administration


									Both debt service and allocation of proceeds to debt service reserve fund modeled


									What Can Still Impact Operating $$'s





									Finalization of the Multi-year BusPlan


									Joint Committee on project prioritization
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									Community Funding Area Management
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						FY20 MODELED Tax District Capital Expenditures





						FY 2020 Bus Infrastructure			$55,652
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						Bus Rapid Transit Projects*			$28,854





						Commuter Rail*			$42,724
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						Total FY 2020 Modeled Capital			$168,119
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									FY 20 - Programmed Projects


									      Bus Infrastructure - $3.9M Programmed


									         GoTriangle Raleigh Union Bus Station


									         Town of Cary BOMF - $10M


									     Bus Aquisitions - $7.1M Programmed


									          City of Raleigh 13 CNG Buses - $7.1M


									    Other Capital


									         GoTriangle ERP - $0.5M


									What Can Still Impact Capital $$'s





									Finalization of the Multi-year BusPlan


									Joint Committee on project prioritization


									Public Engagement 
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Fixed Route Bus Operations$44,036


Community Funding Areas309               


Other Bus Operations (ADA)3,492           


Maintenance of Facilities Etc360               


Other Bus Operations (Non Fixed Route)847               


Transit Plan/Tax District Administration4,030           


Allocation to Operating Reserves910               


Cost of Issuance, DSRF, etc3,329           


Subtotal$57,312


Transfer to Capital Projects Fund141,160      


Total FY 2020 Modeled Operating$198,473


FY20 MODELED Tax District Operating Expenditures
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									1/28/19 - 2/28/19						Draft Work Plan Public Comment Period
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									FY19 MODELED Tax District Revenues


									½ Cent Local Option Sales Tax (4%)			90,151


									Vehicle Rental Tax (2.5%)			4,250


									$7.00 Vehicle Registration Tax (2%)			6,321


									$3.00 Vehicle Registration Tax (2%)			2,656
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									Farebox			1,455
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Operating
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						Total FY 2020 Modeled Operating			$199,354
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									All FY19 projects show FY20 programmed costs per FY19 Adopted Transit Plan
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									Finalization of the Multi-year BusPlan
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						Allocation to Capital Reserves			19,473
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									Joint Committee on project prioritization


									Public Engagement 


									BRT / CRT decisions








Sheet4










image3.emf

Capital Expenditures Assumptions


FY 20 - Programmed Projects


      Bus Infrastructure - $13.9M Programmed


         GoTriangle Raleigh Union Bus Station - $3.9M


         Town of Cary BOMF - $10M


     Bus Acquisitions - $7.1M Programmed


          City of Raleigh 13 CNG Buses - $7.1M


    Other Capital


         GoTriangle ERP - $0.5M


What Can Still Impact Capital $$'s


Finalization of the Multi-year BusPlan / ADA


Joint Committee on project prioritization


Public Engagement 


BRT / CRT decisions






OPERATING PROJECTS

 1.0 FTE request from CAMPO for new Senior Transit Planner/Analyst
 TO002-BC: New Senior Planner – FY23 Allocation: ~$158K

 Increases to Cover Competitive Hiring Market for Town of Cary Staff
 TO002-N, AC, AD, AE, & AV: Increase - ~$59K

 Additional 0.5 FTE for GoTriangle’s Finance Team (Tax District Administration); Re-Allocation of
0.4 FTE from Paralegal to Legal & additional 0.4 FTE for Real Estate services
 TO001-F & TO002-R: Increase - ~$129K

 GoTriangle Bus Operations Cost Per Hour Increase
 TO005: A, C, D, X, & AS: Increase - $140K

 FY23 Fare Suspension Impact (Youth GoPass, Hold Harmless, Mobile Ticketing)
 Decrease - $425K

 Community Funding Area Program
 Town of Fuquay-Varina: Transit Feasibility Plan (New Project: FY23 Allocation: $50K)
 Town of Apex: GoApex Route 1 Fixed-Route Circulator (Increase ~$16K)
 Reserve (Decrease ~$66K)

Notable Modifications From Draft FY 2023 Work Plan to FY 2023 Recommended Work Plan



DRAFT WORK PLAN OPERATING BUDGET VS. RECOMMENDED OPERATING BUDGET
(FY23 ALLOCATION & HORIZON) 

BUDGET CATEGORY DRAFT FY 23 
BUDGET

RECOMMENDED 
FY23 BUDGET CHANGE

DRAFT 
HORIZON 
BUDGET

RECOMMENDED 
HORIZON 
BUDGET 

CHANGE

TAX DISTRICT 
ADMIN (TO001) $513,871 $551,371 $37,500 $4,990,575 $5,608,288 $617,713

TRANSIT PLAN 
ADMIN (TO002) $5,171,764 $5,479,394 $307,630 $49,754,088 $52,441,580 $2,687,492

BUS OPERATIONS 
(TO003, 004, 005) $24,102,125 $23,766,721 $(335,404) $299,913,526 $300,353,361 $439,835

BRT OPERATIONS 
(TO006) $0 $0 $0 $19,555,814 $19,555,814 $0

WAKE TRANSIT 
TOTAL $29,787,760 $29,797,486 $9,726 $374,214,003 $377,959,043 $3,745,040



CAPITAL PROJECTS

 Fund Town of Fuquay-Varina’s CFAP planning study to determine local and regional need
 New Project: TC003-S – $50K

 GoTriangle Expansion of Bus Operations and Maintenance Facility (Wake County Share)
 Request to move $350K of FY24's original $2.28M in Planning and Design funding into FY23.

Notable Modifications From Draft Work Plan to Recommended Work Plan



DRAFT WORK PLAN CAPITAL BUDGET VS. RECOMMENDED CAPITAL BUDGET
(FY23 ALLOCATION & HORIZON) 

BUDGET CATEGORY DRAFT FY23 
BUDGET

RECOMMEND
ED FY23 
BUDGET

CHANGE
DRAFT 

HORIZON 
BUDGET

RECOMMENDED 
HORIZON BUDGET CHANGE

VEHICLE ACQUISITION 
(TC001) $3,652,840 $3,652,840 $0 $14,2163,731 $14,2163,731 $0

BUS INFRASTRUCTURE 
(TC002) $34,271,713 $34,621,713 $350,000 $319,581,130 $319,581,130 $0

OTHER CAPITAL (TC003) $1,081,600 $1,131,600 $50,000 $14,168,621 $14,218,621 $50,000
COMMUTER RAIL 
TRANSIT (TC005) $0 $0 $0 $31,710,371 $31,710,371 $0

BRT OPERATIONS 
(TC006) $7,630,000 $7,630,000 $0 $259,655,078 $259,655,078 $0

WAKE TRANSIT TOTAL $29,787,760 $29,797,486 $400,000 $767,278,931 $767,328,931 $50,000



OPERATING PROJECTS

 Continue Operating Projects Initiated in Prior Fiscal Years (Multiple Partners)

 New Route 9 - Hillsborough Street (City of Raleigh)

 Marketing for Bus System Expansion (City of Raleigh)

 3.0 FTE’s (City of Raleigh)
 Fiscal Analyst
 Engineering & Construction Management
 Senior Real Estate Analyst

 1.0 FTE (GoTriangle)
 Project Implementation Team

INCLUDED IN THE DRAFT PLAN



CAPITAL PROJECTS

 Bus Stop, Park-and-Ride and Transfer Point Improvements 
 GoRaleigh
 GoCary
 GoTriangle

 New Hillsborough / I-440 Park-and-Ride (Construction) 

 Transit Center Land Acquisition, Design, and Updates
 Midtown Transit Center 
 Triangle Town Center Updates
 East Raleigh Community Transit Center 

 Maintenance Facility Improvements
 Expansion of GoRaleigh Operations Facility (Design / Construction)
 GoRaleigh / GoWake Access Paratransit Maintenance & Operations Facility (Design)
 Raleigh Union Station Bus Facility (Construction / Art Installation)

 Technology Investments

INCLUDED IN THE DRAFT PLAN



 Vehicle Acquisition
• GoRaleigh

• Fixed Route Vehicles
• Paratransit Vehicles
• Support Service Vehicles

• GoTriangle
• Fixed Route Vehicles

 Bus Rapid Transit
 Southern Corridor Bus Rapid Transit Facility 

 Art Retention Fee
 Project Development and Final Design

INCLUDED IN THE DRAFT PLAN

CAPITAL PROJECTS CONTINUED



Requested Action: 
Recommend approval of the FY 2023 Wake Transit Work Plan to 

the Wake Transit governing boards.

VIII. FY2023 Recommended Wake Transit Work Plan
Attachment E

Shelby Powell and Evan Koff, CAMPO & 
Steven Schlossberg, GoTriangle  



TPAC Roll Call Vote:
1. Approve February Meeting Minutes
2. Recommend approval of the FY22/Q4 Work Plan 

Amendment Requests
3. Recommend approval of the FY23 Wake Transit 

Work Plan
4. Release the FY23 Recommended Work Pan for 

public review and comment (April 29th – May 29th)



IX. Community Engagement Strategy and Materials for 
the Recommended FY2023 Wake Transit Work Plan

Attachments F&G

Curtis Hayes, GoTriangle



FY23 Wake Transit Work Plan Adoption Schedule



Engagement
Activities

Recommended
FY23 Wake Transit 

Work Plan

April 29 – May 29
Public Comment Period



Recommended FY23 Wake Transit 
Work Plan | April 29 – May 29

• News release
• Website content
• Social media posts/schedule
• Social media graphics
• Comment process
• Engagement strategy
• Flyer 
• Email
• Comments due 5 p.m., April 27 

to rhayes@gotriangle.org

mailto:rhayes@gotriangle.org


https://goforwardnc.org/input/

Comment Media Kit Work Plan

The recommended FY2023 Wake Transit Work Plan is available for community review during a 30-day 

comment period from April 29 to May 29. A total of $121.7 million is budgeted in the recommended 

Work Plan for FY23. It is estimated that $107.5 million of that total will be collected through the transit-

dedicated, half-cent sales tax, with the balance derived from a mixture of other funding sources. 

Ongoing and completed project studies have provided updated cost and schedule information that 

planning partners used to evaluate and rebalance the FY23 Work Plan budget, as well as multi-year 

investment strategies through FY2030. 

Recommended FY2023 Wake Transit Work Plan available for community review 



Comment | Survey



https://goforwardnc.org/input/

Comment Media Kit Work Plan

The recommended FY2023 Wake Transit Work Plan is available for community review during a 30-day 

comment period from April 29 to May 29. A total of $121.7 million is budgeted in the recommended 

Work Plan for FY23. It is estimated that $107.5 million of that total will be collected through the transit-

dedicated, half-cent sales tax, with the balance derived from a mixture of other funding sources. 

Ongoing and completed project studies have provided updated cost and schedule information that 

planning partners used to evaluate and rebalance the FY23 Work Plan budget, as well as multi-year 

investment strategies through FY2030. 

Recommended FY2023 Wake Transit Work Plan available for community review 



Media Kit



Social Media Posts | Graphics

Twitter

Facebook 

Instagram



Support the Effort!
• Distribute materials via mail lists, social media channels, post on websites, etc.

• Post flyers around your facilities and bus stops.

• Reach out to your media outlets.

• Word-of-Mouth (Staff and elected officials)

• Attend an event and assist with tabling

• Share your plans with GoTriangle, CAMPO

• Add events to the GoForward Calendar



https://goforwardnc.org/county/wake-county/events-activities/



Requested Action: 
Receive as Information.

IX. Community Engagement Strategy and Materials for 
the Recommended FY2023 Wake Transit Work Plan

Curtis Hayes, GoTriangle



X. TPAC Subcommittee Report

Upcoming Subcommittee Meetings: 

Subcommittee Budget & Finance Planning & 
Prioritization

Community 
Engagement

Chair Steven Schlossberg,
GoTriangle

David Walker,
City of Raleigh

Andrea Epstein,
City of Raleigh

Vice Chair Shavon Tucker,
City of Raleigh

Kevin Wyrauch, 
Town of Cary

Bonnie Parker,
CAMPO

Next Meeting 4/21 – 1:30-3:00pm 4/26 – 1:30-3:30pm 4/28 – 1:30-3:00pm



XI. Other Business

1. CAMPO Wake Transit Program Manager position update
2. Amendment Policy Update
3. FY 2022 3rd quarter reporting deliverables due to 

GoTriangle by April 30th



XI. Other Business

Any other new or old business to discuss?



XII. Adjourn

Next TPAC Meeting:

May 11, 2022
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