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WAKE COUNTY TRANSIT PLAN: IMPLEMENTATION

Draft FY 2023 Wake Transit Work Plan

Background

The governing boards of GoTriangle, CAMPO, and the Wake County Board of Commissioners adopted
the Wake County Transit Plan in 2016, including the Wake County Transit Financial Plan and the Transit
Governance Interlocal Agreement, which guides the overall implementation of the expanded transit
network reflected in the Plan. Included in the governance agreement is the creation of the Transit
Planning Advisory Committee (TPAC), a team charged with facilitating planning activities and
recommending funding for implementation elements reflected in the adopted Wake County Transit
Plan. The TPAC is comprised of members from all of Wake County’s municipalities, plus GoTriangle,
the Capital Area Metropolitan Planning Organization (CAMPO), Wake County, North Carolina State
University (NCSU), and Research Triangle Park (RTP). Per the governance agreement, the TPAC is
charged with producing a recommended annual Wake Transit Work Plan, comprised of annual
operating and capital budgets, an update of the financial model and assumptions guiding the Transit
Plan, a multi-year operating program and a capital improvement plan guiding future Work Plans, and
annual operating and capital agreements. These agreements will guide project deliverables that are
anticipated to be completed with the support of funds appropriated in the Wake Transit major
operating and capital funds.

The Wake County Transit Plan adopted in 2016 covered a 10-year horizon from Fiscal Year (FY) 2018
through FY 2027. From late 2019 through early 2021, an update to the original Wake County Transit
Plan was developed that extends the financially constrained horizon of the plan an additional three
(3) years through 2030. This update to the Plan was a relatively minor update that took stock of the
transit investments and projects originally planned through 2027, considered the impacts and
performance of investments accomplished to date, and reevaluated the remaining transit investments
in light of:

e Available financial resources and schedule feasibility through the extended 2030 horizon;

e Priorities and attitudes toward expected outcomes from transit investments that are informed
by transit implementation partners and robust public and stakeholder input; and

e The current and future market demand and associated need for transit investments.

Through this process, investments programmed for future years in prior Work Plans (including and
prior to FY 2021) were rescheduled after rebalancing updated revenue assumptions that were
tempered by the economic impacts of the COVID-19 pandemic with updated cost assumptions,
particularly for significant capital projects based on further feasibility study. The CAMPO and
GoTriangle governing boards adopted the update to the Wake County Transit Plan in April of 2021.
The FY 2022 Wake Transit Work Plan was the first annual Work Plan to reflect this rescheduling and



rebalancing of investments for FYs 2022-2030. This Draft FY 2023 Wake Transit Work Plan is the
second annual Work Plan that intends to implement the slightly modified vision set in the updated
Wake County Transit Plan.

Throughout the development of the Draft FY 2023 Wake Transit Work Plan, additional challenges for
funding all of the investments included in the Wake County Transit Plan Update adopted in 2021 were
identified. Further cost feasibility refinement for a number of significant capital projects revealed
higher than anticipated expenditures necessary to deliver them. While recent history and projections
for revenues identified to support these expenditures are improving to a level that exceeds prior
projections, findings reveal that projected revenues will fall short of being able to support all of the
projects included in the 2030 horizon for the Wake County Transit Plan 2021 update. Therefore, this
Draft FY 2023 Wake Transit Work Plan reflects further rebalancing of revenues and expenditures and
results in some project delays within the 2030 horizon and deferrals of some projects beyond the 2030
horizon.

Contents of the Draft FY 2023 Wake Transit Work Plan
The Draft FY 2023 Wake Transit Work Plan balances the careful use of taxpayer dollars with thoughtful
investment in transit. Enclosed are:

e The Draft FY 2023 Wake Transit Operating and Capital Budgets and corresponding project
sheets (project profiles);

e Updated financial assumptions for key metrics and parameters that drive the financial solvency
of Wake County Transit Plan implementation for FY 2023 and beyond;

e Multi-year operating program and capital investment plan (included in the Appendix), which
serve as planning tools that detail future investments that are anticipated in future Wake
Transit Work Plans. Project scopes and financial details associated with the future-year projects
in these programs will be refined during the annual budgeting process associated with future-
year Work Plans.

Specific operating and capital funding agreements will be executed upon adoption of the FY 2023 Wake
Transit Work Plan that detail the expectations, roles, and responsibilities of all parties. No Wake Transit
Tax Revenue shall be spent prior to execution of corresponding operating and/or capital agreements.

The Draft FY 2023 Wake Transit Work Plan is also responsive to public and agency comment received
from input during outreach that was conducted for the FY 2022 Work Plan, as well as the robust
outreach and solicitation of input conducted for the Wake County Transit Plan Update in August,
September, and November of 2020. The Draft FY 2023 Wake Transit Work Plan puts a significant
amount of emphasis on continued investment in infrastructure and facilities that support existing bus
services and bus service expansion and that will support future bus rapid transit (BRT) and commuter
rail operations. The Draft FY 2023 Wake Transit Work Plan includes some limited additional investment
in bus service expansion, as well as in staffing resources needed to continue ongoing implementation.



TPAC (Transit Planning Advisory Committee)

(ILA) An Interlocal Agreement was developed and signed to establish a
decision-making process where all stakeholders have a voice.

TPAC Transit Planning Advisory Committee (TPAC) is the technical team
charged with implementing the adopted Wake Transit Plan.

Provisions have

been made for
weighted voting

TPAC makes recommendations on how the dollars are spent

Policy decisions are sent to the governing boards simultaneously
for approval

MPO

1 /e Metropolitan Planning Organization

C;() J Triangle

‘Wake
TRANST

TPAC Members

Wake County
Research Triangle Park
GoTriangle
CAMPO
NCsSU
Apex
Cary
Fuquay-Varina
Garner
Holly Springs
Knightdale
Morrisville
Raleigh
Rolesville
Wake Forest
Wendell
Zebulon

Important for
members to be
engaged
toinfluence

decision making

Per the Wake Transit Governance Agreement, the TPAC recommends and then the CAMPO
Executive Board and GoTriangle Board of Trustees consider adoption of the Work Plan for it to
be in put into action. To better inform the TPAC’s recommendation to these boards, the Draft
FY 2023 Wake Transit Work Plan will be open to public review and comment between February
14t and March 16, 2022. Any input received will be carefully considered by the TPAC for
incorporation into a Recommended FY 2023 Wake Transit Work Plan.
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FY23 Triangle Tax District: Wake Operating

Triangle Tax District: Wake Operating

Revenues

Tax District Revenues

Article 43 1/2 Cent Local Option Sales Tax S 15,660,759
Vehicle Rental Tax S 3,200,000
$7.00 Vehicle Registration Tax S 6,940,000
$3.00 Vehicle Registration Tax (Transfer from
Wake Tax District) S 2,970,000
Farebox S 520,000
Other Tax District Revenues S 497,000
Total Revenues S 29,787,759
Expenditures
Tax District Administration
Salaries and Benefits S 352,180
Contracted Services S 161,691
Transit Plan Administration
GoTriangle S 2,341,683
CAMPO S 465,755
GoRaleigh S 1,560,406
GoCary S 803,919
Bus Operations
GoTriangle S 4,861,924
GoRaleigh S 13,930,403
GoCary S 2,447,570
GoWake Access S 644,425
Reserve S 122,923
Wendell S 4,636
Zebulon S 6,241
Community Funding Area
Wake Forest S 375,235
Apex S 392,427
Morrisville S 347,270
Pending Project Selection S 969,070
Total Expenditures S 29,787,759
Revenues over Expenditures S =




DRAFT FY 2023 WAKE TRANSIT WORK PLAN OPERATING BUDGET
FY 2023 REVENUES

A total of $118.1 million is budgeted in the Draft Wake Transit Work Plan for fiscal year (FY) 2023.
For this fiscal year, dollars funded by the Wake County Tax District rely on a mixture of local
funding sources. The largest source of local funds is the half-cent local option sales tax. On
November 8, 2016, Wake County voters approved a levy of a half-cent sales tax to fund public
transportation systems. Administered by GoTriangle, the local sales tax went into effect on April
1, 2017. The Draft FY 2023 Work Plan assumes the sixth full year of sales tax revenue, totaling
$104.0 million.

In addition to the half-cent sales tax, the Draft FY 2023 Wake Transit Work Plan involves four
other revenue sources.

e A S7 county vehicle registration tax to fund transportation systems; $6.9 million is
budgeted for FY 2023.

e A $3 dedication from the S8 Regional Transit Authority Registration Tax; $3.0 million is
budgeted for FY 2023.

e A portion of the 5% vehicle rental tax allocated to Wake County; $3.2 million is budgeted
for FY 2023.

e Other Tax District and Farebox revenues; $1.0 million is budgeted for FY 2023.

FY 2023 EXPENDITURES

The Draft FY 2023 Wake Transit Work Plan includes approximately $29.8 million for operating
costs. The expenditures described below are divided among three categories: expanded bus
operations, dollars allocated to ongoing transit planning and overall transit plan implementation,
and administration of the tax district.

|. Total Bus Operations -- $24.1 Million
New Bus Operations: $S0.7 million
Continuation of Bus Operations Funded in Previous Work Plans: $23.4 million

The Draft FY 2023 Wake Transit Work Plan includes $24.1 million for Bus Operations, of
which approximately $23.4 million is for the continuation of funding for services
implemented in prior years, and approximately $0.7 million is for new operations.

A. Route Improvement and Expansions: $670,680

The Draft FY 2023 Wake Transit Work Plan continues to build on the previously approved
work plans and includes a partial implementation of GoRaleigh Route 9, which will be a
new high frequency fixed-route service that will travel along the Hillsborough Street
corridor in Raleigh.



B. Continuation of Existing Service Funded in Prior Years: $22.1 Million

The Draft FY 2023 Wake Transit Work Plan continues the initial investments made in
the previous years of Wake Transit Plan implementation. These include several new
routes and increased span and frequency that were initially budgeted in previous
Wake Transit Work Plans to be implemented by the City of Raleigh, Town of Cary,
Wake County, Town of Wake Forest, Town of Apex, Town of Morrisville and
GoTriangle. Additional information regarding these services may be found in the
“Project Sheets for Continuing Projects Initiated in Prior Fiscal Years” section of the
appendix and previous years’ Adopted Wake Transit Work Plans.

C. Other -- $S1.4 Million

Other funds for FY 2023 Bus Operations include an allocation of $287,461 for fare
strategy initiatives associated with mobile ticketing and fare capping, and an
allocation of $192,965 will be authorized for the continuation of the Youth GoPass
Program. The Draft FY 2023 Wake Transit Work Plan includes $969,070 that will
remain in the Community Funding Area Program fund balance. Additional information
regarding these projects may be found in the “Project Sheets for Continuing Projects
Initiated in Prior Fiscal Years” section of the appendix and previous years’ Adopted
Wake Transit Work Plans.

Il. Transit Plan Administration -- $5.2 Million
New Transit Plan Administration — $0.6 million
Continuous Transit Plan Administration -- $4.6 million

A. New Transit Plan Administration -- $621,000

Atotal of $410,000 is included for the City of Raleigh to hire three new full-time equivalent
employees (FTE). The new positions include a Senior Real Estate Analyst, Fiscal Analyst
and Engineering and Construction Manager. The City is also allocated $50,000 for
marketing to support bus system expansion. GoTriangle will hire an additional FTE to
support the capital project implementation team at a cost of approximately $161,000.
The FTE will focus on various GoTriangle construction related projects that are currently
underway and in advance planning.

B. Continuation of Existing Transit Plan Administration -- $4.6 Million

The Draft FY 2023 Wake Transit Work Plan allocates approximately $4.6 million originally
budgeted in prior years for staffing, marketing, and other administration costs. Funds are



allocated to GoTriangle for 13.1 full-time equivalents (FTEs), three (3) FTEs at CAMPO,
seven (7) FTEs at City of Raleigh, and five and a half (5.5) FTEs at Town of Cary. Also
included in this budget are dollars related to marketing, customer and community
surveys, customer feedback system, contracted services, property maintenance and
appraisals, leases, office expenses, and other legal and administrative expenses.
Additional information regarding these and other prior year recurring expenses may be
found in the “Project Sheets for Continuing Projects Initiated in Prior Fiscal Years” section
of the appendix and previous years’ Adopted Wake Transit Work Plans.

Ill. Total Tax District Administration -- $513,871
New Tax District Administration -- SO
Continuous Tax District Administration -- $513,871

Tax District Administration provides financial and regulatory oversight of the tax district.
The Draft FY 2023 Wake Transit Work Plan includes dollars originally budgeted in prior
years for staffing, financial advisor services, and auditing services. Additional information
regarding these prior year recurring expenses may be found in the “Project Sheets for
Continuing Projects Initiated in Prior Fiscal Years” section of the appendix and previous
years’ Adopted Wake Transit Work Plans.
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FY23 Wake County Transit Plan: Operating

Triangle Tax Gowake Total Wake County
District: Wake GoTriangle CAMPO GoRaleigh GoCary Jr— Apex Morrisville | Wake Forest Wendell Zebulon Transit Plan:
Operating Operating
Revenues
Tax District Revenues
Article 43 1/2 Cent Local Option Sales Tax $ 15,660,759 S 15,660,759
Vehicle Rental Tax $ 3,200,000 S 3,200,000
$7.00 Vehicle Registration Tax S 6,940,000 S 6,940,000
$3.00 Vehicle Registration Tax (Transfer from Wake Tax
District) $ 2,970,000 5 2,970,000
Other Tax District Revenues S 497,000 S 497,000
Farebox $ 520,000 5 520,000
Allocations from Tax District Revenues to Agencies
Transit Plan Administration $ 2,341,683 S 465,755 S 1,560,406 $ 803,919 $ - S - S - S - S - S -
Bus Operations S 4,861,924 $ - S 13,930,403 $ 2,447,570 $ 644,425 S - S - S - S 4,636 S 6,241
Community Funding Area S - S - S - S - S - S 392,427 S 347,270 S 375235 S - S -
Total Revenues $ 29,787,759 | S 7,203,608 $ 465,755 $ 15,490,809 $ 3,251,489 $ 644,425 S 392,427 $ 347,270 $ 375,235 $ 4,636 $ 6,241 || $ 29,787,759
Expenditures
Tax District Administration
Salaries and Benefits S 352,180 || $ - S - S - S - S - S - S - S - S - S - S 352,180
Contracted Services S 161,691 || $ - S - S - S - S - S - S - S - S - S - S 161,691
Transit Plan Administration
Salaries and Benefits S - S 1,782,371 S 430,755 $ 1,345,931 $ 736,724 S - S - S - S - S - S - S 4,295,782
Contracted Services S - S 383,687 S 35,000 $ 164,475 $ - S - S - S - S - S - S - S 583,163
Printing and Publications S - S 150,000 $ - S 50,000 $ 67,195 $ - S - S - S - S - S - S 267,195
Other S - S 25,625 $ - S - S - S - S - S - S - S - S - S 25,625
Bus Operations
Increase Sunday Service S - S - S - S 1,874,590 $ 466,425 S - S - S - S - S - S - S 2,341,015
Increase Midday Service S - S - S - S - S 561,614 $ - S - S - S - S - S - S 561,614
Route 100 Improvements S - S 569,326 $ - S - S - S - S - S - S - S - S - S 569,326
Route 300 Improvements S - S 681,596 $ - S - S - S - S - S - S - S - S - S 681,596
Fuquay-Varina Express Route S - S - S - S 471,547 S - S - S - S - S - S - S - S 471,547
Durham-Raleigh Express Frequency Improvements S - S 295,313 S - S - S - S - S - S - S - S - S - S 295,313
Chapel Hill-Raleigh Express Frequency Improvements S - S 64,534 S - S - S - S - S - S - S - S - S - S 64,534
Regional Information Center Operating Hours S - S 26,922 S - S - S - S - S - S - S - S - S - S 26,922
310 RTCto Cary S - S 1,304,039 S - S - S - S - S - S - S - S - S - S 1,304,039
Route 305 improvements S - S 1,538,988 $ - S - S - S - S - S - S - S - S - S 1,538,988
NRX S - S 54,216 S - S - S - S - S - S - S - S - S - S 54,216
Route Re-allocation S - S (355,146) S - S - S - S - S - S - S - S - S - S (355,146)
Garner / Garner South Route S - S - S - S 1,510,824 S - S - S - S - S - S - S - S 1,510,824
Rolesville Route S - S - S - S 125,024 S - S - S - S - S - S - S - S 125,024
Knightdale Route S - S - S - S 425,002 $ - S - S - S - S - S - S - S 425,002
Hillsborough Street Route S - S - S - S 670,680 $ - S - S - S - S - S - S - S 670,680
Rolesville/Knightdale Park and Ride S - S = S - S - S - S - S - S - S - S - S - S -
Southeast Raleigh Route Additions S - S - S - S 2,251,041 S - S - S - S - S - S - S - S 2,251,041
Northwest Raleigh Route Additions 5 - S - S - S 2,956,358 S - S - S - S - S - S - S - S 2,956,358
Increase in 7 S. Saunders Route Frequencies S - S - S - S 110,369 S - S - S - S - S - S - S - S 110,369
Caraleigh Improvements S - S - S - S 506,171 $ - S - S - S - S - S - S - S 506,171
Glenwood Route Package S - S - S - S 1,018,263 $ - S - S - S - S - S - S - S 1,018,263
Weston Parkway Route S - S - S - S - S 1,057,402 $ - S - S - S - S - S - S 1,057,402
Apex - Cary Express S - S - S - S - S 170,820 $ - S - S - S - S - S - S 170,820
Complimentary ADA Allocation S - S 480,095 S - S 1,514,832 S 165,165 S - S - S - S - S - S - S 2,160,092
Youth Free Fare Pass S - S 52,590 $ - S 125,000 $ 15,375 S - S - S - S - S - S - S 192,965
Wake Coordinated Transportation Services: Rural and
Elderly and Disabled S - S - S - S - S - S 607,000 S - S - S - S - S - S 607,000
Wake County Transportation Call Center Expansion S - S - S - S - S - S 37,425 S - S - S - S - S - S 37,425
Park and Ride S - S 96,920 S - S 269,462 S - S - S - S - S - S 4,636 S 6,241 || $ 377,259
Hold Harmless Strategy S 122,923 (| $ - S - S - S - S - S - S - S - S - S - S 122,923
Fare Strategy S - S 52,531 $ - S 101,238 S 10,769 S - S - S - S - S - S - S 164,538
Community Funding Area
Pending Project Selection S 969,070 || S - S - S - S - S - S - S - S - S - S - S 969,070
Apex Circulator (operations) S - S - S - S - S - S - S 392,427 S - S - S - S - S 392,427
Smart Shuttle S - S - S - S - S - S - S - S 347,270 S - S - S - S 347,270
Wake Forest Loop (Reverse Direction service) S - S - S - S - S - S - S - S - $ 375235 S - S - S 375,235




FY23 Wake County Transit Plan: Operating
Triangle Tax Gowake Total Wake County
District: Wake GoTriangle CAMPO GoRaleigh GoCary Jr— Apex Morrisville | Wake Forest Wendell Zebulon Transit Plan:
Operating Operating
Allocations from Tax District Revenues to Agencies
Transit Plan Administration S 5,171,764
Bus Operations S 21,895,199
Community Funding Area S 1,114,932
Total Expenditures $ 29,787,759 || $ 7,203,608 $ 465,755 $ 15,490,809 $ 3,251,489 $ 644,425 $ 392,427 $ 347,270 $ 375,235 $ 4,636 S 6,241 || $ 29,787,759
Revenues over Expenditures S - S - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
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Draft FY 2023 Wake Transit Work Plan:
Operating Project Sheet Summary
New and Continuing Projects

Wake Transit Plan Implementation

) FORWARD

A COMMUNITY INVESTMENT IN TRANSIT
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TO001 Tax District Administration
FY 2024
Agency ProjectID  Project FY 2022 FY 2023 Programmed
Contracted Services Subcategory Total ~ $140,938 $144,461 $148,072

Gt Agency Subtotal ~ $140,938  $144,461  $148,072

TOO001-C Financial Consulting $140,938 $144,461 $148,072
Staffing & Administrative Expenses Subcategory Total ~ $360,400 $369,410 $378,645
G Agency Subtotal ~ $360,400  $369,410  $378,645
TO001-B  Overhead Administrative Costs — Tax District Audits $16,810 $17,230 $17,661
TOO001-F 2.5 FTE: Tax District Administration Finance Team $343,590 $352,180 $360,984
Tax District Administration Total $501,338 $513,871 $526,718
TO002 Transit Plan Administration
FY 2024
Agency ProjectID  Project FY 2022 FY 2023 Programmed
Administrative Expenses Subcategory Total ~ $816,332 $685,459 $702,596

Capital Area MPO Agency Subtotal 520,000 535,000 535,875

TO002-AY  Administrative Expenses (Legal, Technical Support, Financial $20,000 $35,000 $35,875
Review Services)

City of Raleigh Agency Subtotal $160,464 5214,475 5$219,837
TO002-AK  Marketing for Bus System Expansion SO $50,000 $51,250
TO002-AS  Office Space Lease for Transit Staff $160,464 $164,475 $168,587

GoTriangle Agency Subtotal ~ 5$370,312 5368,789 $378,009
TOO002-AA  Paratransit Office Space Lease $73,032 $99,809 $102,305
TO002-AL  Operations & Maintenance Facility for Passenger Amenity $10,250 $10,506 $10,769

Storage
TO002-B  Travel & Training $11,544 SO SO
TO002-D  Outreach / Marketing / Communications for Transit Plan $169,658 $150,000 $153,750
Administration
TO002-H Utilities for Wake County Satellite Office $26,922 $27,595 $28,285
TOO002-| Property Maintenance, Repairs, & Appraisals $53,905 $55,253 $56,634
TO002-J Customer Feedback Management System $25,000 $25,625 $26,266
T G Agency Subtotal  $265,556 $67,195 368,875
TO002-AW  Downtown Multimodal Center - Temporary Real Estate $200,000 SO SO
Carrying Costs
TO002-M  Marketing of New Bus Services $65,556 $67,195 $68,875
Contracted Services Subcategory Total $85,877 $190,524 $195,287

GoTriangle Agency Subtotal 585,877 $190,524 $195,287

TO002-AX  NCSU Triangle Regional Model Service Bureau Contract $25,000 $25,625 $26,266
Share

TO002-C  Outside Legal Counsel $26,266 $26,922 $27,595

TO002-F Transit Customer Surveys $34,611 $137,977 $141,426
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Staffing Subcategory Total $3,670,756  $4,295,781  $4,403,176
Capital Area MPO Agency Subtotal ~ 5420,249 $430,755 5441,524
TOO002-L 1.0 FTE: TPAC Administration $137,001 $140,426 $143,937
TO002-V 1.0 FTE: Program Manager $168,772 $172,991 $177,316
TO002-W 1.0 FTE: Transit Planner $114,476 $117,338 $120,271
City of Raleigh Agency Subtotal ~ $948,226 ~ $1,345,931  $1,379,579
TO002-AG 1.0 FTE: Transportation Analyst $133,081 $128,408 $131,618
TOO002-AH 1.0 FTE: Transit Planner $144,138 $137,741 $141,185
TO002-Al 1.0 FTE: Traffic Signal Timing Analyst $134,081 $137,433 $140,869
TOO002-A) 1.0 FTE: Senior Engineer $147,290 $150,972 $154,747
TO002-AO 1.0 FTE: Procurement Analyst $114,069 $116,921 $119,844
TO002-AP 1.0 FTE: Transportation Planning Analyst (Paratransit) $142,486 $136,048 $139,449
TOO002-AZ 1.0 FTE Fiscal Analyst $0 $110,000 $112,750
TO002-BA 1.0 FTE Engineering & Construction Management S0 $150,000 $153,750
TO002-BB 1.0 FTE Senior Real Estate Analyst SO $150,000 $153,750
TO002-P 1.0 FTE: Service Planning $133,081 $128,408 $131,618
GoTriangle Agency Subtotal 51,583,526 51,782,371  $1,826,930
TO002-A2 1.0 FTE: Transit Service Planner $129,753 $132,997 $136,321
TO002-AQ 5.5 FTEs: Project Implementation Staff $538,138 $713,138 $730,966
TO002-AT 3.5 FTE: Public Engagement Team $332,042 $340,343 $348,852
TO002-AU 1.0 FTE: Communications Coordinator $144,000 $147,600 $151,290
TO002-R 1.0 FTE: Paralegal $112,417 $115,227 $118,108
TO002-S 0.6 FTE: Project Implementation Director $138,375 $141,834 $145,380
TO002-T 0.5 FTE: Wake Transit Program Coordinator $69,188 $70,917 $72,690
TO002-U 0.4 FTE: Performance Data Analyst $29,575 $30,314 $31,072
TO002-Y 1.0 FTE: Project Manager for Regional Technology $90,039 $90,000 $92,250
Integration
Town of Cary Agency Subtotal ~ 5718,755 $736,724 S755,142
TO002-AC 1.0 FTE: Transportation Analyst $115,000 $117,875 $120,822
TO002-AD 1.0 FTE: Transportation Program Coordinator $115,000 $117,875 $120,822
TO002-AE 0.5 FTE: Position Upgrade & Reorganization - Deputy $70,000 $71,750 $73,544
Transit Administrator
TO002-AR 1.0 FTE Transportation Outreach and Communications $138,375 $141,834 $145,380
Coordinator
TO002-AV 1.0 FTE: Transit Planner $135,000 $138,375 $141,834
TO002-N 1.0 FTE: Coordination/Management of Capital Projects $145,380 $149,015 $152,740
Transit Plan Administration Total  $4,572,965 $5,171,764 $5,301,058
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TO005 Bus Operations

FY 2024
FY 2023 Programmed

Agency Project ID Project FY 2022
Bus Infrastructure Maintenance Subcategory Total $253,134 $259,462 $265,949
City of Raleigh Agency Subtotal ~ $253,134 $259,462  $265,949
TO005-V Maintenance of Bus Stops & Park-and-Ride Facilities $253,134 $259,462 $265,949
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Bus Service Subcategory Total $18,249,918 $21,959,167 $23,038,290
Giylof Raleioh Agency Subtotal ~ $11,540,709  $13,434,702 $14,252,285
TO003-A  Fuquay-Varina Express Route $293,120 $471,547 $490,409
TO004-D  Increase Frequency on Route 7 (South Saunders) $107,677 $110,369 $113,128
TOO004-E Increase Sunday Service Span $1,828,868  $1,874,589  $1,708,648
TO005-AD  New Route 9 - Hillsborough Street SO $670,680 $1,374,895
TO005-AL  Improvements to Route 21 - Caraleigh $493,826 $506,172 $518,826
TO005-AM  Glenwood Route Package $248,357 $1,018,263  $1,043,719
TO005-B)  GoRaleigh Complementary ADA Services $1,477,885  $1,514,832  $1,552,703
TOO0O05- Southeast Raleigh Route Package (4 Routes) $2,196,138  $2,251,041  $2,307,317
TO005-J NW Raleigh Route Package (4 Routes) $2,884,252  $2,956,358  $3,030,267
TO005-P Route 33 / New Hope - Knightdale $414,636 $425,002 $435,627
TO005-Q  New Route 401 — Rolesville Express $121,975 $125,024 $128,150
TO005-R  Route 20: Garner $1,473,975 $1,510,824  $1,548,595
GoTriangle Agency Subtotal ~ $3,643,582 54,988,107 55,112,809
TO005-A  Route 100 Frequency and Sunday Span Improvements $555,440 $569,326 $583,559
TO005-AC  Improvements to Route 305: Holly Springs-Apex-Raleigh $786,452 $1,538,988  $1,577,463
TO005-AS  Route NRX / North Raleigh Express $161,030 $54,216 $55,571
TO005-B Route 300 Improvements $664,972 $681,596 $698,636
TOO005-BH  GoTriangle Complementary ADA Services $348,385 $480,095 $492,097
TO005-C  Additional Trips for Durham-Raleigh Express $213,110 $295,313 $302,696
TO005-D  Reliability Improvements for Chapel Hill-Raleigh Express $31,960 $64,534 $66,147
TOO005-X New Route 310: RTC-Cary $882,233 $1,304,039  $1,336,640
Town of Apex Agency Subtotal ~ $224,770 $392,427 5$402,238
TO005-BF  GoApex Route 1: Fixed-Route Circulator $224,770 $392,427 $402,238
Town of Cary Agency Subtotal ~ $2,135,974 52,421,426 52,530,390
TO004-A  Sunday and Expanded Holiday Service on All Pre-Existing $418,291 $466,425 $487,414
Routes
TO004-B Increase Midday Frequencies on Pre-Existing Routes $490,377 $561,614 $586,887
TO005-BE  Apex-Cary Express $148,038 $170,820 $178,507
TO005-BI  GoCary Complementary ADA Services $132,360 $165,165 $172,597
TO005-H  Weston Parkway Route $946,908 $1,057,402  $1,104,985
Town of Morrisville Agency Subtotal ~ 5338,800 $347,270 $355,952
TOO005-BG  Operation of Node-Based Smart Shuttle $338,800 $347,270 $355,952
Town of Wake Agency Subtotal ~ 5366,083 $375,235 5$384,616
Forest
TO005-AA  Wake Forest Loop: Reverse Circulator $366,083 $375,235 $384,616
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Other Bus Service Subcategory Total ~ $590,778 $1,956,306 $1,454,419
Capital Area MPO Agency Subtotal SO $969,070 $377,678
TO005-Z  Community Funding Area Program Reserve SO $969,070 $377,678
City of Raleigh Agency Subtotal S0 $125,000 $128,125
TO005-L3  Youth GoPass Program SO $125,000 $128,125
G Agency Subtotal  $31,266 $79,512 $81,500
TOO005-E Extension of Regional Information Center Hours $26,266 $26,923 $27,596
TO005-L1  Youth GoPass Program $5,000 $52,590 $53,904
RESEne Agency Subtotal S0 $122,923 $125,996
TO005-W  Hold Harmless Subsidy for Implementation of Countywide SO $122,923 $125,996
Fare Strategy
Town of Cary Agency Subtotal S0 $15,375 $15,759
TO005-L2  Youth GoPass Program SO $15,375 $15,759
Wake County Agency Subtotal ~ $559,512 5644,425 $725,361
TO005-G1  Rural General Public and Elderly and Disabled Demand $523,000 $607,000 $687,000
Response Service Expansion
TO005-G2  Wake County Transportation Call Center $36,512 $37,425 $38,361
Technology Subcategory Total ~ $22,806 $164,538 $170,169
City of Raleigh Agency Subtotal 56,000 $101,238 $105,287
TO005-U  Web Hosting and Maintenance of Fare Collection $6,000 $101,238 $105,287
Technology
GoTriangle Agency Subtotal 56,300 $52,531 553,845
TO005-Y Maintenance of Mobile Ticketing Software $6,300 $52,531 $53,845
Town of Cary Agency Subtotal 510,506 510,769 511,038
TO005-O  Annual Maintenance for Fare Collection Technology $10,506 $10,769 $11,038
Vehicle / Site Leasing Subcategory Total $40,535 $117,797 $120,742
City of Raleigh Agency Subtotal 516,368 510,000 510,250
TO005-S Rolesville Park-and-Ride Lease $16,368 $10,000 $10,250
Gt Agency Subtotal  $13,556 $96,920 $99,343
TOO005-F Short Term Park-and-Ride Leases $13,556 $96,920 $99,343
Town of Wendell Agency Subtotal 54,523 54,636 54,752
TO003-G  Contribution toward Zebulon-Wendell Express Park and $4,523 $4,636 $4,752
Ride
Town of Zebulon Agency Subtotal 56,088 56,241 56,397
TO003-H  Contribution toward Zebulon-Wendell Express Park and $6,088 $6,241 $6,397

Ride

Bus Operations Total
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Transit Plan Administration - TO002

New Projects
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Project TOO002-
ID AK

Project
Category

Transit Plan Administration

Project Description:

Funding from this implementation element will be used by the City of Raleigh
to market and further promote the Wake Transit Plan investments it is
responsible for implementing and to educate the public about the feafures
and benefits of using transit compared to a daily commute in a single
occupancy vehicle.

Messaging is anficipated to include: health benefits, less stress, and fewer
accidents and saving money while keeping the environment clean. The
marketing effort is anticipated to highlight expanded services (such as recently
implemented services to Rolesville, Knightdale, Garner etc.); shorter wait times
with greater service frequency; new CNG and electric buses; among other
messages.

21

Project
Subcategory

Project at a Glance

Project Title Marketing for Bus System Expansion

Administrative Expenses

Agency City of Raleigh
FY 2023 Costs  $50,000

FY 2024 $51,250
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TO002-
ID AL

Project
Category

Transit Plan Administration

Project Description:

In FY23 the City of Raleigh / GoRaleigh will employ one (1) full-time equivalent
(FTE) employee to function as a Fiscal Analyst. This position will provide fiscal
support for all Wake Transit-related operations and capital initiatives. This
includes preparing and monitoring the annual budget, reconciling capital
projects and operational expenses, and compiling / reviewing data for Wake
Transit reimbursement requests and other requested deliverables by both TPAC
and City of Raleigh departments. This position also reviews / processes
revenues and expenditures and helps ensure that Wake Transit financial
fransactions are accurate and appropriately allocated.

Costs associated with this position include salary, benefits, professional
development needs, supplies, and other accessory administrative expenses
related to the function of the employee’s work.
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Project
Subcategory

Project at a Glance

Project Title 1.0 FTE Fiscal Analyst

Staffing

Agency City of Raleigh
FY 2023 Costs  $110,000

FY 2024 $112,750
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TOO002- Project Transit Plan Administration  Project Staffing
ID BA Category Subcategory

Project Description: Project at a Glance

In Y23 the City of Raleigh / GoRaleigh will employ one (1) full-fime equivalent | Project Title 1.0 FTE Engineering & Construction

(FTE) employee to provide construction management services. This FTE will Management
contribute fo upcoming major projects, which include the GoRaleigh-GoWake | Agency City of Raleigh
Access ADA operations and maintenance facility; East Raleigh Transit Center
and Park-and-Ride; Mid-Town Transit Center; Triangle Town Center Transit FY 2023 Costs  $150,000
Center Relocation; and GoRaleigh (fixed route) facility expansion FY 2024 $153,750
requirements. Programmed

Cost

In addition, this FTE provides oversight to smaller projects for the bus stop
improvement program, including enhanced transit stops and alternative fuels Funding Source Wake Transit Tax Proceeds
(CNG and electric) infrastructure expansion. Costs associated with this position | siart Date July 2022

include salary, benefits, professional development needs, supplies, and other
accessory administrative expenses related to the function of the employee’s
work.
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Project TO002-
ID BB

Project
Category

Transit Plan Administration

Project Description:

In FY23 the City of Raleigh / GoRaleigh will employ one (1) full-time equivalent
(FTE) employee to support and address emerging and sustained real estate
needs by the Transit Division of the City of Raleigh Transportation Department.
These projects include: Parafransit Operations and Maintenance Facility; East
Raleigh Community Transit Center and Park & Ride; new bus stop
improvements and enhanced fransfer sites; Midtown Transit Center; Triangle
Town Center Transit Center relocation; Gorman/I-40 Park & Ride; as well as
ROW acquisitions and negotiating temporary construction and slope
easements for multiple BRT corridors.

Costs associated with this position include salary, benefits, professional
development needs, supplies, and other accessory administrative expenses
related to the function of the employee’s work.
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Project
Subcategory

Project at a Glance

Staffing

Project Title 1.0 FTE Senior Real Estate Analyst
Agency City of Raleigh

FY 2023 Costs  $150,000

FY 2024 $153,750

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TO002-
ID AQ

Project Transit Plan Administration

Category

Project Description:

GoTriangle will employ 5.5 FTEs for overall project implementation. This project is a
consolidation of projects TO002-AM, -AN, and A3 and components of projects
TO002-S and -T, which were authorized for funding and initiated in prior fiscal
years. This project also increases the authorized amount of FTE resources by 1.0
from 4.5 to 5.5. The additional FTE will be utilized for management of bus stop and
minor facility construction and improvements during project implementation and
construction of RUS Bus constfruction. The original 4.5 FTEs associated with this
project will work on the following tasks:

Planning tasks: planning/prioritization for bus stop and park-and-ride
improvements; management and technical consultant oversight; environmental

planning and coordination with regulatory agencies for federally funded projects;

and consultant oversight and technical support for CRT station area planning,
fravel demand modeling, etc.

Design/Engineering/Architecture tasks: field investigations, feasibility analysis,
consultant oversight, and technical support for bus stop and park-and-ride
improvements; design management, project coordination, and technical support
for major facilities projects; feasibility analysis and implementation oversight for
BOSS; and design management and technical support for CRT.

Construction Management tasks: project management, contractor oversight, and
construction inspection of confinuing projects, plus an one (1) additional FTE will
be utilized for bus stop and minor facility construction and improvements during
project implementation and construction management of RUS Bus constfruction.

Project Coordination and Controls Support tasks: managing coordination with
GoTriangle’s partners; facilitating productive partnering; promoting schedule and
budget adherence; fostering timely conflict resolution; document management;
contfract administration; and project controls support including budget and
schedule monitoring, risk management support, and reporting.
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Project
Subcategory

Project at a Glance

Project Title 5.5 FTEs: Project Implementation Staff

Staffing

Agency GoTriangle

FY 2023 Costs  $713,138

FY 2024 $730,966

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2020



Bus Operations - TO0O05

New Projects
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Project TOOO5- Project Bus Operations Project Bus Service
ID AD Category Subcategory

Project Description: Project at a Glance

Project Title New Route 9 - Hillsborough Street

GoRaleigh will begin a new high frequency fixed-route bus service along the

Hillsborough Street corridor in FY23. The Wake Transit Plan’s original terminus for | Agency City of Raleigh
this service west of 1-440 will not be practical until the ongoing NCDOT road FY 2023 Costs  $670,680
improvement project on Blue Ridge Rd is complete. Until that time, the western
terminus for the service will be near the intersection of Method Road & Ligon FY 2024 $1,374,895
Street. Programmed

Cost

A "Phase 2" of Route 9, which represents the full planned route path, is planned . .

for implementation in FY25. Due fo the ongoing operator shortage, this service | Funding Source Wake Transit Tax Proceeds

is scheduled to begin in mid FY23 (January). Start Date January 2023

Service Span  Weekday: 5:30 AM - 12:30 AM
Saturday: 5:30 AM - 12:30 AM
Sunday: 6:30 am - 11:30 pm

Current Off- N/A

Peak Frequency

Proposed Off- 15 - 30 minutes

Peak Frequency

Current Peak N/A

Frequency

Proposed Peak 15 minutes

Frequency

Assets GoRaleigh Fleet

Major NCSU Central Campus, Meredith

Destinations ~ College, NC State Fairgrounds,
Downtown Raleigh

Transit Centers Hillsborough / State Fairgrounds,
Hillsborough / Gorman, Hillsborough /
Oberlin, GoRaleigh Station

Rowte 9 Hilhborough - Phase 1

| Route 9 islishorough - Phase 2 |
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Draft FY 2023 Wake Transit Work Plan
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FY 2023 Capital Budget
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FY23 Triangle Tax District: Wake Capital

Triangle Tax District: Wake Capital

Revenues
Tax District Revenues

Article 43 1/2 Cent Local Option Sales Tax S 88,339,241
Total Revenues S 88,339,241
Expenditures
Bus Rapid Transit (BRT)
GoRaleigh S 7,630,000
Bus Infrastructure
GoTriangle S 16,791,109
GoRaleigh S 16,480,604
GoCary S 1,000,000
Reserve S 1,081,600
Bus Acquisition
GoRaleigh S 2,652,840
GoTriangle S 1,000,000
Allocation to Wake Capital Fund Balance S 41,703,087
Total Expenditures S 88,339,241
Revenues over Expenditures S -
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DRAFT FY 2023 WAKE TRANSIT WORK PLAN CAPITAL BUDGET

The Draft FY 2023 Wake Transit Work Plan includes capital funds for vehicle acquisition and the
planning, design and construction of major infrastructure required to support new transit service
and expansions. In future years, capital projects contemplated in the Wake County Transit Plan
are dependent on several factors, including successful receipt of federal and/or state grant
awards.

FY 2023 REVENUES

The Draft FY 2023 Wake Transit Work Plan includes $46.6 million for capital projects and $41.7
million allocated to capital fund balance for a total FY 2023 capital budget of $88.3 million. These
projects are funded by a combination of local revenues and federal funds.

FY 2023 EXPENDITURES

Bus Infrastructure -- $35.4 Million

The Wake County Transit Plan envisioned capital infrastructure to support a rapidly
growing local bus network. This infrastructure includes transfer points, transit centers,
park-and-ride lots, bus stop and sidewalk improvements, bus maintenance facilities,
street-side facilities, advanced technologies and other improvements. The Draft FY 2023
Wake Transit Work Plan continues to build on the investments for which funding has been
allocated in previous Work Plan years to support the implementation of the 10-year Wake
Transit Bus Plan. For FY 2023, funds are allocated for improvements that lay the
groundwork to support future service expansion when implemented and offer an
improved passenger experience on many of the existing services.

Operations and Maintenance Facilities

The Draft FY 2023 Work Plan allocates $2.0 million to the City of Raleigh to continue the
design of a new Paratransit Operations and Maintenance Facility that would
accommodate both GoRaleigh Access and GoWake Access operations. The new facility
would provide both operations adequate space to accommodate existing and future
growth of their paratransit programs. Also, the City is allocated $5.8 million for the design
and construction of the expansion of the GoRaleigh Operations facility.

Bus Stops, Park & Ride Facilities, and Transit Centers

The Draft FY 2023 Wake Transit Work Plan provides funds of approximately $1.3 million
to the City of Raleigh for bus stop improvements throughout the GoRaleigh bus network.
These locations will include improvements that will meet Americans with Disabilities Act
(ADA) standards and have passenger amenities ranging from benches to shelters. The
Town of Cary is allotted $1.0 million and GoTriangle is allocated approximately $1.8
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million to design and construct bus stops for existing and future service within Wake
County.

The City of Raleigh is allocated approximately $4.2 million to acquire land to support a
new Midtown Transit Center and the relocation of the Triangle Town Center Transit
Center. Approximately $3.2 million is allocated for construction of the East Raleigh Transit
Center. The Draft Work Plan will provide GoTriangle $5.2 million toward construction of
a new park-and-ride for routes that operate through west Raleigh. Additional amenities
beyond parking capacity may include an enhanced shelter, benches, lighting and various
ADA improvements. The Draft Work Plan also includes approximately $8.9 million for
prepayment of state funds programmed for the Raleigh Union Bus Station (RUS Bus) in
the Fiscal Year 2020-2029 Statewide Transportation Improvement Program (STIP). This
project will provide cash flow during the planned project delivery timeline. The RUS Bus
project will also be authorized $250,000 to fund art elements based on the Art Funding
Eligibility Policy adopted by the Wake Transit governing boards during fiscal year 2022.
Finally, GoTriangle is allocated $639,500 to renovate and enhance several GoTriangle
park-and-ride lots.

Technology Improvements

The Draft FY 2023 Wake Transit Work Plan reserves approximately $1.1 million for funding
technology initiatives that support the Four (4) Big Moves. The moves identified in the
voter-approved Wake County Transit Plan are (1) Connect regionally, (2) Connect all Wake
County Communities, (3) Frequent and Reliable Urban Mobility and (4) Enhanced Access
to Transit. The regional technology integration study that was finalized in the past will
help guide how the funds will be disbursed in FY 2023.

Bus Acquisition -- $3.7 Million

GoTriangle will be allocated $1.0 milion in incremental Wake Transit funds and continue
to utilize a combination of local funds and previously approved Wake Transit funds to
replace and repower existing buses. The agency anticipates the replacement of six (6)
existing buses to enhance the rider experience. The City of Raleigh is allocated
approximately $2.1 million to purchase one (1) new bus associated with network
expansion and replace two (2) older fixed-route diesel vehicles with a possible mix of
electric or compressed natural gas (CNG) vehicles. The City will also be appropriated
$411,008 to purchase four (4) replacement transit vehicles for demand-
response/paratransit operations. Lastly, the City will utilize $180,000 to purchase four (4)
support vehicles to serve as operator shuttles, supervisor vehicles, and maintenance
vehicles that will be for both expansion and the replacement of current vehicles.
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Bus Rapid Transit -- $7.6 Million

The City of Raleigh is allocated $7.6 million for design advancement for the Wake Bus
Rapid Transit (Wake BRT): Southern Corridor project. The City will focus on completing
final design (30-100%) and Project Development while continuing to coordinate for FTA
Small Starts funding. The Wake BRT: Southern Corridor project will also be allocated
$30,000 to retain an artist to work with the City on art elements during the design phase.

Reserve for Future Projects and Debt Service -- $41.7 Million

Future years of Wake County Transit Plan implementation require an extensive capital
outlay for major infrastructure projects. The original Wake County Transit Plan was
modeled after establishing a five (5) percent (%) capital fund balance as an overall reserve
and measuring the plan’s financial health and resources specified in the operating fund.
During the process to update the Wake County Transit Plan, the capital fund balance was
increased to include 10% of the assumed Wake BRT project costs and maintained a 5%
rate for all other capital projects. This put the total rate for the full outlay of expenditures
at 6.2%. Funds of $24.9 million in FY 2023 will be added to the capital projects fund
balance, and $16.8 million will be used for temporary capital liquidity to cash fund future
capital projects. These dollars will be drawn down in later years for capital expenditures.
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FY23 Wake County Transit Plan: Capital

'I.'rla.ngle Tax X X Total Wake County
District: Wake GoTriangle GoRaleigh GoCary . X
) Transit Plan: Capital
Capital
Revenues
Article 43 1/2 Cent Local Option Sales Tax S 88,339,241 S 88,339,241
Allocations from Tax District Revenues to Agencies
Bus Rapid Transit (BRT) S - S 7,630,000 S -
Bus Infrastructure S 16,791,109 $ 16,480,604 S 1,000,000
Bus Acquisitions S 1,000,000 S 2,652,840 S -
Total Revenues $ 88,339,241 $ 17,791,109 $ 26,763,445 S 1,000,000 || $ 88,339,241
Expenditures
Allocation to Wake Capital Fund Balance S 41,703,087 | | $ - S - S - S 41,703,087
Bus Rapid Transit (BRT)
Wake BRT - Southern Corridor S - S - S 7,630,000 S - S 7,630,000
Bus Infrastructure
Bus Operations & Maint Facility S - S - S 5,800,000 S - S 5,800,000
Bus Stop Improvements S - S 1,841,609 S 1,273,346 S 1,000,000 || S 4,114,955
I-440 Park and Ride S - S 5,200,000 $ - S - S 5,200,000
Midtown Transit Center S - S - S 2,249,728 S - S 2,249,728
East Raleigh Community Transit Center Design S - S - S 3,157,530 S - S 3,157,530
Existing Park and Rides S - S 639,500 S - S - S 639,500
Raleigh Union Bus Station S - S 9,110,000 $ - S - S 9,110,000
Triangle Town Center Transit Center Updates S - S - S 2,000,000 S - S 2,000,000
ADA Coordinated Transportation Facility S - S - S 2,000,000 S - S 2,000,000
Technology Initiatives S 1,081,600 | | S - S - S - S 1,081,600
Bus Acquisitions
Accessible ADA paratransit vehicles S - S - S 411,008 S - S 411,008
Fixed Route Vehicles S - S 1,000,000 $ 2,241,832 S - S 3,241,832
Allocations from Tax District Revenues to Agencies
Bus Rapid Transit (BRT) S 7,630,000
Bus Infrastructure S 34,271,713
Bus Acquisitions S 3,652,840
Total Expenditures $ 88,339,241 $ 17,791,109 $ 26,763,445 S 1,000,000 || $ 88,339,241
Revenues over Expenditures S - S - S - S - S -
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Draft FY 2023 Wake Transit Work Plan:
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TC001 Vehicle Acquisition

FY 2024
Agency Project ID Project Prior Years FY 2023 Programmed
Fixed Route Expansion Vehicles Subcategory Total $11,068,544 $687,277 $714,769
Gl Agency Subtotal ~ $11,068,544  $687,277  $714,769
TCOO01-E Purchase 40-Foot Diesel, Compressed Natural Gas or $11,068,544 $687,277 $714,769
Electric Buses
Fixed Route Replacement Vehicles Subcategory Total $27,722,791 $2,374,555 $1,715,500
City of Raleigh Agency Subtotal 523,316,511 51,374,555 S0
TCOO01-F Purchase 40-Foot Diesel, Compressed Natural Gas, $23,316,511  $1,374,555 SO
or Electric Buses
GoTriangle Agency Subtotal ~ $4,406,280  $1,000,000  $1,715,500
TCO01-D Purchase 40-Foot Diesel, Compressed Natural Gas, $4,406,280  $1,000,000 $1,715,500
or Electric Vehicles
Paratransit Replacement Vehicles Subcategory Total $775,200 $411,008 $427,448
City of Raleigh Agency Subtotal ~ $775,200 $411,008 5427,448
TCO001-J Paratransit Replacement Vehicles $775,200 $411,008 $427,448
Support Vehicles Subcategory Total $180,000 $150,000
City of Raleigh Agency Subtotal $180,000 $150,000
TCO01-L GoRaleigh Support Vehicles $180,000 $150,000
Vehicle Acquisition Total $39,566,535 $3,652,840 $3,007,717
TC002 Bus Infrastructure
FY 2024
Agency ProjectID  Project Prior Years FY 2023 Programmed
Bus Stop Improvements Subcategory Total $6,332,462  $4,114,955 $2,507,137
City of Raleigh Agency Subtotal ~ $4,204,552  $1,273,346  $1,169,859
TC002-I Systemwide Bus Stop Improvements $2,511,600 $1,124,864  $1,169,859
TC002-S Bus Stop Improvements for New Stop Locations $1,692,952 $148,482 SO
GoTriangle Agency Subtotal ~ $1,233,800  $1,841,609  $870,375
TC002-M Bus Stop Improvements for New Stop Locations $919,000 $1,289,993 $577,910
TC002-Y Systemwide Bus Stop Improvements $314,800 $551,616 $292,465
Town of Cary Agency Subtotal ~ 5894,110 $1,000,000  $466,903
TC002-C Systemwide Bus Stop Improvements / ADA $894,110 $1,000,000 $466,903

Enhancements
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Maintenance Facility Improvements Subcategory Total $17,790,000 $16,910,000 $41,000,000
City of Raleigh Agency Subtotal ~ $7,100,000  $7,800,000 $41,000,000
TC002-BI Expansion of GoRaleigh Operations Facility $5,800,000
Design $1,500,000
Construction $4,300,000
TC002-V GoRaleigh / GoWake Access Paratransit $7,100,000  $2,000,000 $41,000,000
Maintenance & Operations Facility
Planning / Feasibility $350,000
Land Acquisition $2,750,000
Design $4,000,000 $2,000,000
Construction $41,000,000
GoTriangle Agency Subtotal  $10,690,000 59,110,000
TC002-A Raleigh Union Station Bus Facility $10,690,000 $9,110,000
Design $7,030,000
Art Installation $250,000
Construction $3,630,000 $8,860,000
Artist Retention $30,000
Park-and-Ride Improvements Subcategory Total $2,680,500  $5,839,500 $355,000
GoTriangle Agency Subtotal 52,680,500 55,839,500  $355,000
TC002-Al New Hillsborough / 1-440 Park-and-Ride $2,220,000  $5,200,000
Design/Land Acquisition $2,220,000
Construction $5,200,000
TC002-K Existing Park-and-Ride Lot Improvements $460,500 $639,500 $355,000
Transit Center / Transfer Point Improvements Subcategory Total $2,714,000 $7,407,258 $546,684
City of Raleigh Agency Subtotal 52,714,000 57,407,258  5546,684
TC002-AC  New Midtown Transit Center $364,000 $2,249,728 $546,684
Planning / Design $364,000 $546,684
Land Acquisition $2,249,728
TC002-AX  Relocation of Triangle Town Center Transit Center $2,000,000
Land Acquisition $2,000,000
TCO02-T New East Raleigh Community Transit Center $2,350,000  $3,157,530
Planning / Design $850,000
Land Acquisition $1,500,000
Construction $3,157,530
Bus Infrastructure Total $29,516,962 $34,271,713 $44,408,821
TC003 Other Capital
FY 2024
Agency Project ID Project Prior Years FY 2023 Programmed
Technology Subcategory Total $2,040,000 $1,081,600 $1,124,864
TBD Agency Subtotal ~ $2,040,000 51,081,600 51,124,864
TC003-M Unallocated Technology $2,040,000 $1,081,600 $1,124,864
Other Capital Total $2,040,000 $1,081,600 $1,124,864
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TC005 Bus Rapid Transit

FY 2024

Agency Project ID Project Prior Years FY 2023 Programmed
BRT Planning / Design Subcategory Total $6,539,515 $7,630,000 $35,000,000
City of Raleigh Agency Subtotal  $6,539,515  $7,630,000 $35,000,000
TC005-A2  Southern Corridor Bus Rapid Transit Facility $6,539,515  $7,630,000 $35,000,000

Project Development and Final Design $6,539,515 $7,600,000

Design/Artist Retention Fee $30,000

Right-of-Way, Construction, Vehicles $35,000,000
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Vehicle Acquisition - TC001

New Projects
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Project TCOOI-E Project Vehicle Acquisition
ID Category

Project Description:

The City of Raleigh/GoRaleigh will purchase one (1) new 40-foot compressed
natural gas (CNG) transit vehicle for the FY24 implementation of the Bilfmore Hills
Route Package.
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Project Fixed Route Expansion
Subcategory Vehicles

Project at a Glance

Project Title Purchase 40-Foot Diesel, Compressed
Natural Gas or Electric Buses

Agency City of Raleigh
FY 2023 Costs $687,277

FY 2024 $714,769
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TCOOI1-F Project Vehicle Acquisition
ID Category

Project Description:

The City of Raleigh / GoRaleigh will replace two (2) 40-foot diesel fransit vehicles
for fixed-route service. Replacement buses will be compressed natural gas.
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Project Fixed Route Replacement
Subcategory Vehicles

Project at a Glance

Project Title Purchase 40-Foot Diesel, Compressed
Natural Gas, or Electric Buses

Agency City of Raleigh
FY 2023 Costs  $1,374,555

FY 2024 SO
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TCOO1-D Project Vehicle Acquisition
ID Category

Project Description:

In FY21, GoTriangle changed its vehicle acquisition strategy from one focused on
vehicle expansion to one focused on vehicle re-powering and replacement.
Specifically, it implemented a level buying bus acquisition strategy that aims to
replace 1/12th of its fleet per year, including approximately 10 vehicle re-powers
(per year) with the long-term goal of having a fleet average age of
approximately 6 years.

This change in strategy resulted in an original savings to Wake Transit over the
previous FY27 horizon of ~$3.5M. With the FY23 Work Plan, the allocation in FY23
was reduced fo $1M, and beginning in FY28, the plan assumes the original
recurring allocation for replacement vehicles.
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Project Fixed Route Replacement
Subcategory Vehicles

Project at a Glance

Project Title Purchase/Repower 40-Foot Diesel,
Compressed Natural Gas, or Electric

Vehicles
Agency GoTriangle
FY 2023 Costs $1,000,000
FY 2024 $1,715,500
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TCOO1-J Project

ID Category

Vehicle Acquisition

Project Description:

City of Raleigh/GoRaleigh Access is acquiring four (4) replacement fransit vehicles

for its demand-response/paratfransit operations to replace current vehicles that

are beyond their useful life.
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Project Paratransit Replacement
Subcategory Vehicles

Project at a Glance

Project Title Paratransit Replacement Vehicles

Agency City of Raleigh
FY 2023 Costs  $411,008

FY 2024 $427,448
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TCOOI1-L Project
ID Category

Vehicle Acquisition

Project Description:

For FY23, to reduce GoRaleigh's average monthly mileage of its operator shuttle
fleet to a level that would allow vehicles to hit their useful life target of 8 years
while minimizing costly repairs and time out of service, 2 expansion vehicles are
needed in FY23. The City intends to purchase hybrid and/or EVs for shuttle vehicles
when possible.

The City is monitoring support fleet usage and has developed a multi-year
programming plan for replacement and expansion vehicles (broken down by
shuttle, supervisor, and maintenance sectors). The North Carolina state
government contract will be used to secure the best possible pricing.

To support Wake Transit investment, the City separately plans to ufilize FY23 federal
formula Section 5307 grant funding to procure 7 vehicles (4 replacement + 3
expansion).
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Project
Subcategory

Project at a Glance

Project Title GoRaleigh Support Vehicles

Support Vehicles

Agency City of Raleigh
FY 2023 Costs  $180,000

FY 2024 $150,000
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Bus Infrastructure - TC002

New Projects

45



Project TCO002-1 Project Bus Infrastructure Project Bus Stop Improvements

ID Category Subcategory
Project Description: Project at a Glance
In FY23, GoRaleigh will make improvements to existing bus stop locations to Project Title  Systemwide Bus Stop Improvements

enhance passenger safety and comfort. Improvements may include: Concrete
pads, benches, shelters, signage, access ramps, and sidewalk improvements with . o .
a focus on improving stop locations with substandard facilities. Phase Design, Land Acquisition, Construction

FY 2023 Costs  $1,124,864

Agency City of Raleigh

At high-volume bus stops, enhancements may include larger shelters, additional FY 2024 $1,169,859
seating, additional lighting, and bike racks. e
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022

MIE
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Project TC002-S Project Bus Infrastructure
ID Category

Project Description:

New bus stops will be installed as new and enhanced routes come into service in
FY 2023 and later years.

Improvements may include:

- Concrete pads

- Benches

- Shelters

- Sighage

- Access ramps

- Sidewalk improvements

The intent of this element’s FY23 allocation is meant to expand transit amenities for
riders who will utilize new bus service implemented by GoRaleigh in FY24.
Specifically, the improvements will support bus service expansion associated with
the Biltmore Hills route package, for which an estimated 5 new stops will be
required in areas either not currently served by fixed-route service or where
amenities are substandard if fixed-route service already exists. This includes
portions of S. State Street (outbound) and Seabrook Road.

MIE
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Project Bus Stop Improvements
Subcategory

Project at a Glance

Project Title Bus Stop Improvements for New Stop

Locations
Agency City of Raleigh
Phase Design, Land / Right of Way,

Construction
FY 2023 Costs  $148,482
FY 2024 S0
Programmed
Cost
Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TCO002-M Project Bus Infrastructure Project Bus Stop Improvements

ID Category Subcategory
Project Description: Project at a Glance
This project will support the installation of new bus stops for new or redesigned Project Title  Bus Stop Improvements for New Stop
routes. Locations
Improvements may include: Agency GoTriangle
Phase Design, Construction
- éﬁoncr:efe pads FY 2023 Costs  $1,289,993
- Benches
_ Shelters FY 2024 $577,910
- Signage Programmed
- ACcess ramps Cost

- Sid ki if . .
Sidewalk improvements Funding Source Wake Transit Tax Proceeds

The FY23 allocation will provide funding for bus stop amenities and accessibility Start Date July 2022
improvements for service expansion on, among others, Routes 305 and 310.

MIE
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Project TC002-Y Project Bus Infrastructure
ID Category

Project Description:

In FY23, GoTriangle will make improvements to existing bus stop locations to
enhance passenger safety and comfort. Improvements may include: Concrete
pads, benches, shelters, signage, access ramps, and sidewalk improvements.

Includes only bus stop improvements for already served corridors and existing
locations.

MIE
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Project Bus Stop Improvements
Subcategory

Project at a Glance

Project Title Systemwide Bus Stop Improvements

Agency GoTriangle

Phase Design, Construction
FY 2023 Costs  $551,616

FY 2024 $292,465
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TC002-C Project Bus Infrastructure
ID Category

Project Description:

The Town of Cary / GoCary is designing and consfructing improvements to
numerous existing bus stops throughout the town that are compliant with
Americans with Disabilities Act (ADA) standards.

Improvements include the installation of concrete pads and sidewalk connections
for safer and more comfortable boarding/alighting of buses, benches, bike racks,
access ramps, and other associated amenities, as determined by the Town of
Cary's Title VI program.

Specific site determination and prioritization will be determined through the
design phase of this project and in accordance with GoCary's bus stop
improvement prioritization framework.

MIE
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Project

Bus Stop Improvements

Subcategory

Project at a Glance

Project Title

Agency
Phase
FY 2023 Costs

FY 2024
Programmed
Cost

Systemwide Bus Stop Improvements /
ADA Enhancements

Town of Cary
Design, Construction
$1,000,000
$466,903

Funding Source Wake Transit Tax Proceeds

Start Date

July 2022



Project TCO002-BI Project Bus Infrastructure Project Maintenance Facility
ID Category Subcategory Improvements

Project Description: Project at a Glance

The City of Raleigh will expand its maintenance garage and administrative office | Project Title  Expansion of GoRaleigh Operations
space to support the growth of its fleet and staff. This infrastructure is needed to Facility
maintain CNG and electric buses the City recently acquired to keep up with

Wake Transit Plan growth. Agency City of Raleigh
Phase Design and Construction
The City is applying for a federal grant to fund the administrative fower FY 2023 Costs  $5,800,000

component and has addifional federal funds set aside to be allocated in case the
grant is not awarded. Of the $5.8 million allocation for this project, $1.5 million is

anticipated to be used for design, and $4.3 million is anticipated to be used for Start Date July 2022
construction.

Funding Source Wake Transit Tax Proceeds
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Project TC002-V Project Bus Infrastructure
ID Category

Project Description:

The City of Raleigh will advance design to ultimately construct a new GoRaleigh/
GoWake Access Paratransit Operations and Maintenance Facility. The site will
prioritize the accommodation of 100 vehicles and providing space for
administrative and management functions, including dispatch and scheduling,
call center operations, fraining facilities, and driver break rooms.

Based on ROM cost estimates received in the beginning of FY22, it was
determined that additional funding is needed to what was previously
programmed in the Wake Transit Plan for this project. Additional funds are needed
for design/permitting (+$2M) and construction (+$28.2M) over previously
budgeted amounts.
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Project Maintenance Facility
Subcategory Improvements

Project at a Glance

Project Title GoRaleigh / GoWake Access Paratransit
Maintenance & Operations Facility

Agency City of Raleigh
Phase Design

FY 2023 Costs $2,000,000

FY 2024 $41,000,000
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TCO002-A Project
ID Category

Bus Infrastructure

Project Description:

GoTriangle, in partnership with GoRaleigh, is constructing a bus transit center
adjacent to Raleigh Union Statfion in Downfown Raleigh's Warehouse District,
which will include 8 bus bays to allow bus services (including bus rapid transit) to
connect directly with intercity rail service. The facility will contain ground level
retail spaces and accommodate mixed-use development on upper floors. Art will
be installed in this transit center in accordance with the newly adopted Wake
Transit Art Funding Eligibility Policy. Of the $9.11 million allocation, $250,000 is
available for art installation, and $8,860,000 is available for construction of the
base elements of the facility.

To deliver this project on time, Wake Transit will be allocating $8,860,000 for
consfruction, which GoTriangle will refurn to the tax district when that same
amount is obligated to them between fiscal years 2025 and 2028, in accordance
with the current FY 2020-2029 State Transportation Improvement Program.

The facility is currently in the design phase.

A
o
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Project Maintenance Facility
Subcategory Improvements

Project at a Glance

Project Title Raleigh Union Station Bus Facility
Agency GoTriangle
Phase Final Design, Permitting, Construction
FY 2023 Costs $9,110,000

Funding Source Wake Transit Tax Proceeds - $9,110,000
Federal - $6,370,000

Start Date July 2022



Project TC002-
ID Al

Project Bus Infrastructure

Category

Project Description:

GoTriangle will construct a new 100-space park-and-ride facility for GoTriangle

(and possibly GoRaleigh) routes operating throughout west Raleigh, providing a
service amenity fo those fraveling to North Carolina State University, downtown
Raleigh, RDU Airport, and the Regional Transit Center (RTC).

The park-and-ride facility will primarily serve riders originating in western Raleigh
and could include amenities such as shelters, benches, lighting, trash bins, maps
and cases, signage, an emergency phone, security cameras, bike storage, and
ADA improvements.

This project is subject to the Wake Transit Concurrence Framework. No funds may
be reimbursed for construction before concurrence is achieved on a LEDPA
recommendation and any additional applicable decision points as determined
by the Concurrence Plan for the project.
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Project Park-and-Ride
Subcategory Improvements

Project at a Glance

Project Title New Hillsborough / 1-440 Park-and-Ride
Agency GoTriangle

Phase Construction

FY 2023 Costs  $5,200,000

Funding Source Wake Transit Tax Proceeds

Start Date July 2022



Project TC002-K Project Bus Infrastructure
ID Category

Project Description:

GoTriangle will make improvements to existing park-and-ride facilities within Wake
County. GoTriangle is completing a feasibility sftudy to determine which
park-and-ride facilities will need improvements based on existing condifions and
ridership. Possible improvements for existing lots could include: enhanced shelter,
large/small shelter, bench, lighting, frash bins, maps and cases, signage,
emergency phone, security cameras, bike storage, and ADA improvements.
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Project Park-and-Ride
Subcategory Improvements

Project at a Glance

Project Title Existing Park-and-Ride Lot Improvements

Agency GoTriangle

Phase Construction, Amenity Installation
FY 2023 Costs  $639,500

FY 2024 $355,000

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TC002- Project Bus Infrastructure
ID AC Category

Project Description:

GoRaleigh currently serves Midtown with two (2) local bus routes. Current facilities
include existing easements af two (2) stops with benches and shelters. Both sites
have limited access without any room for expansion. A fransit center is planned
for Midtown in Raleigh, near the North Hills shopping center and in proximity to I-
440. The Midtown Transit Center will support transfers between transit routes and
create opportunities to travel east — west without going into downtown Raleigh.
Future bus service expansions will set the facility up to support three (3) high-
frequency network routes and one (1) local route with a 30-minute service
frequency.

To avoid scheduling delays, Wake Transit will allocate funds for this land
acquisition implementation element prior to the completion of final design. Design
would begin in FY24, and construction of the new facility would occur in FY25.

Land fo be acquired for this project shall be subject fo any applicable provisions
set forth in the policy framework for the use of Wake Transit funds to acquire real
property, as adopted by the CAMPO Executive Board and GoTriangle Board of
Trustees.

‘] e g ~etemr— T:,iT’-v
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Project Transit Center / Transfer
Subcategory Point Improvements

Project at a Glance

Project Title New Midtown Transit Center

Agency City of Raleigh
Phase Land Acquisition
FY 2023 Costs  $2,249,728

FY 2024 $546,684
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TC002- Project Bus Infrastructure
ID AX Category

Project Description:

The current fransit center facility at Triangle Town Center will be inadequate to
support future bus service expansions planned for the area. The transit center
currently serves one (1) high-frequency route, one (1) local route, and two (2)
regional routes. By FY 2030, the Wake Transit Plan has this facility serving one (1)
additional local route and serving as the northern terminus for the northern
corridor BRT line. Furthermore, the planned and existing routes serving the fransit
center will have increased service frequency.

The Wake Transit Work Plan is allocating funding in FY23 for this implementation
element’s land acquisition phase to ensure a suitable property can be identified
and purchased before the project needs to enter design in FY29. Due to the
region’s extreme rate of growth and competitive market, fransit providers are now
needing to plan land acquisition far in advance of final design to keep on
schedule.

Land to be acquired for this project shall be subject to any applicable provisions
set forth in the policy framework for the use of Wake Transit funds to acquire real
property, as adopted by the CAMPO Executive Board and GoTriangle Board of
Trustees.

‘] e g ~etemr— T:,iT’-v
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Project Transit Center / Transfer
Subcategory Point Improvements

Project at a Glance

Project Title Relocation of Triangle Town Center
Transit Center - Land Acquisition

Agency City of Raleigh

FY 2023 Costs $2,000,000

Funding Source Wake Transit Tax Proceeds
Start Date July 2022



Project TCO002-T Project Bus Infrastructure
ID Category

Project Description:

This project will construct a fransit center in eastern Raleigh, replacing the existing
bus stop af the Wal-Mart on New Bern Avenue. A park-and-ride may also be
established for up to 100 spaces, depending on final site location. When
complete, up to four (4) routes could serve this location, including the New Bern
Avenue BRT service.

The fransit center will provide:

- Additional shelter

- Bathrooms

- Ticket vending machines

- Benches

- Passenger information signs

- Bike parking

- An aftendant for up to 12 hours per day.

In FY23, the Wake Transit Work Plan will allocate funding for the construction of this
fransit center.
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Project

Transit Center / Transfer

Subcategory Point Improvements

Project at a Glance

Project Title

Agency
Phase
FY 2023 Costs

New East Raleigh Community Transit
Center

City of Raleigh
Construction
$3,157,530

Funding Source Wake Transit Tax Proceeds

Start Date

July 2022



Other Capital - TCO03

New Projects
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Project TCO003-M Project Other Capital Project Technology

ID Category Subcategory

Project Description: Project at a Glance

The FY 2023 Wake Transit Work Plan includes reserves of approximately $2.16 Project Title  Unallocated Technology
million for funding fechnology initiatives that support the four (4) big moves, which | Agency TBD

are identified in the voter-approved Wake Transit Plan:
FY 2023 Costs  $1,081,600
- Connect Regionally FY 2024 $1,124,864
- Connect all Wake County Communities Programmed

- Frequent and Reliable Urban Mobility Cost

- Enhanced Access to Transit
Funding Source Wake Transit Tax Proceeds
Implementation of the regional transit technology integration plan will guide how Start Date July 2022

the funds will be disbursed in FY 2023.
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Bus Rapid Transit - TCO05

New Projects
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Project TCOO5- Project Bus Rapid Transit
ID A2 Category

Project Description:

In FY 2023, the City of Raleigh will complete final design for the Wake Bus Rapid
Transit (BRT): Southern Corridor identified in the Wake County Transit Plan and will
continue coordination of the project development phase for a Federal Transit
Administration (FTA) Small Starts grant. With a locally preferred alternative
selected, work will continue primarily on final design for the Wake BRT: Southern
Corridor between downtown Raleigh and Garner Station in the Town of Garner.

The Wake BRT: Southern Corridor will ultimately provide more frequent (10-15 min
peak and 20 min weekend), reliable fransit service along the corridor including a
minimum of 50% dedicated transit lanes and branded BRT stations.

Raleigh

Garner
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Project

BRT Planning / Design

Subcategory

Project at a Glance

Project Title

Agency
Phase
FY 2023 Costs

FY 2024
Programmed
Cost

Southern Corridor Bus Rapid Transit
Facility

City of Raleigh

Project Development, Final Design
$7,630,000

$35,000,000

Funding Source Wake Transit Tax Proceeds, Federal

Start Date

July 2022



Draft FY 2023 Wake Transit Work Plan

WAKE COUNTY TRANSIT PLAN: IMPLEMENTATION

FORWARD

A COMMUNITY INVESTMENT IN TRANSIT

FY 2023 Financial Model Assumptions Update
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Financial Model Assumptions for Draft FY 2023 Wake Transit Work Plan

The Transit Planning  Advisory
Committee (TPAC) has assigned GoTriangle as
the lead agency to update the Wake Transit
Financial Plan and the financial model. Per
the Transit Interlocal Governance Agreement,
the financial model shall contain the agreed
upon operating and capital policies and
guidelines mutually agreed to by the TPAC.
The model also includes the multi-year capital
and operating costs as well as the liquidity
targets and debt ratios relevant to rating
agency metrics.

The financial model continues to
reflect the Transit Plan’s strategic approach in
leveraging federal and state funds combined
with existing and new sources of local funding,
to deliver projects that connect regionally,
connect Wake County’s communities, provide
frequent and reliable urban mobility, and
enhance access to transit. The plan continues
to maintain the necessary liquidity measures
and other metrics of fiscal health to support
the goals of the Wake Transit Financial Plan.
It adheres to the policies and guidelines of the
Wake Transit Financial Guidelines approved by
CAMPO and GoTriangle in June 2017. These
policies are available at
www.waketransit.com.

As detailed in the Wake County
Transit Plan, the plan is fiscally constrained
and is contingent on a variety of assumptions.
The Draft FY 2023 Wake Transit Work Plan
reflects assumptions that will evolve as
information is modified and projections are
updated to reflect actual results. The Draft FY
2023 Work Plan continues to incorporate
projects that were included in the Wake Bus
Plan and further reviewed as part of the Wake
Transit Plan Update process, and additionally,
continues to include the assumptions of
competitive grant revenue for some of the
Bus Infrastructure projects. The Draft Work
Plan also incorporates continued investments
in the Community Funding Area Program.
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Additionally, overall inflation
assumptions, availability of local sources of
revenue and growth assumptions,
competition for federal funding for projects,
successful access to capital markets, and
regional partnerships will continue to
influence the overall financial outlook of the
Transit Plan. The Draft FY 2023 Wake Transit
Work Plan does assume some changes in the
FY 2023 Sales Tax projections to
accommodate a growing economy, albeit one
that is growing at a slightly slower pace
compared to the original Adopted Wake
Transit Plan but consistent to the FY 2021
actual results. Due to the continuing impact of
the Coronavirus pandemic, additional local
and farebox revenue updates may occur
between the draft and recommended work
plan based on the current economic
conditions at the time.

The FY 2023 Financial Model
Assumptions Template details the
assumptions made in the Wake Transit
Financial Plan adopted by GoTriangle and
CAMPO and compares those to the
assumptions used to prepare the Draft FY
2023 Wake Transit Work Plan. Operating and
capital costs included in the model are shown
in the multi-year operating program and
capital improvement plan contained in the
Draft FY 2023 Wake Transit Work Plan.


http://www.waketransit.com/

Wake Transit Plan Model Assumptions - Draft FY 2023 Wake Transit Work Plan

Assumption

perating Revenues
Tax District Revenues

Article 43 1/2 Cent Local Option Sales Tax

Vehicle Rental Tax

Vehicle Registration Tax, $7.00 per Vehicle
Vehicle Registration Tax, $3.00 per Vehicle
Agency Revenues

State Share of Operating Costs

State Maintenance Assistance Program
Federal Share of Operating Costs

Federal Formula Transit Grants Section (5307)

Farebox Recovery Ratios

Bus Rapid Transit (Operations Beginning in 2024)

Commuter Rail (Operations Beginning in 2027)
Local Bus

Raleigh

Cary

GoTriangle

perating Expenditures

Administration

Transit Operations

Bus Rapid Transit (Cost/Hr) (Beginning in 2024)
Rail (Annual Cost) (Beginning in 2030)

Local Bus (Cost/Hr)

Bus Operations

Bus Infrastructure O&M

Other Agency Operating Expenditures

ebt Financing

Commuter Rail Amortization

Bus Rapid Transit Amortization

Bus Infrastructure Amortization

Type Wake Transit Plan FY 2023 Proposed
e Assumption Assumption
Growth Rate 4.0% 0.0%
Growth Rate 2.5% 2.5%
Growth Rate 2.0% 2.0%
Growth Rate 2.0% 2.0%
% of Costs 10% 10%

54.5 cents/mile in FY22

FTA F lal t d Dat:
ormula Inputs and Data then 42.2 cents/mile FY23

) X 54.7 cents/mile
Unit Value for Revenue Miles

and beyond
% of Costs 24% 20%
% of Costs 20% 20%
% of Costs 18% 4%
% of Costs 18% 6%
% of Costs 18% 2%
Growth Rate N/A 2.50%
Growth Rate 2.50% 2.50%
Growth Rate 2.50% 2.50%
Growth Rate 2.50% 2.50%
Growth Rate 2.50% 2.50%
Growth Rate 2.50% 2.50%
Growth Rate 2.50% 2.50%

True Interest Cost (TIC); Debt
Structure; Debt Service
Reserve Fund (DSRF)
Requirement; Cost of Issuance

30 Year, 5.25%,

30 Year, 5.0%, DSRF, 2% COI
DSRF, 2% COl ean, 507, DSRF, 2%

True Interest Cost (TIC); Debt
Structure; Debt Service
Reserve Fund (DSRF)
Requirement; Cost of Issuance

20 Year, 4.75%,

20 Year, 4.5%, DSRF, 2% COI
DSRF, 2% COI 0 Year, 4.5%, DS % CO

True Interest Cost (TIC); Debt
Structure; Debt Service
Reserve Fund (DSRF)
Requirement; Cost of Issuance

20 Year, 4.75%,

20 Year, 4.5%, DSRF, 2% COI
DSRF, 2% COl €an, &7, DSRF, £
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Source

FY 2021 Actuals

Historical Growth
Historical Growth
Historical Growth

FFY 2020 NTD Data Unit
Values

City of Raleigh

Town of Cary

GoTriangle

CPI Ten Year Estimate

CPI Ten Year Estimate
CPI Ten Year Estimate
CPI Ten Year Estimate
CPI Ten Year Estimate
CPI Ten Year Estimate
CPI Ten Year Estimate

Financial Advisor

Financial Advisor

Financial Advisor

Impact/Notes

FY 2023 assumption includes a $6 million
increase compared to the FY22 Adopted Transit
Work Plan. Growth percentage is flat compared
to the FY 2021 Actuals which exceeded the FY
2022 Adopted budget.

Based on actual collections in FY 2021.
Based on actual collections in FY 2021.
Based on actual collections in FY 2021.

For existing service

Additional funds from route miles funded by the
WTP programmed starting in FY 2021.

Model assumes farebox for new service is part
of recovery ratio and cash in plan. Farebox
recovery for future years provided by agencies
based on individual farebox recovery and
projections for new routes.

The MIS BRT Design Standards and Performance
Measures call for a minimum 20% farebox
recovery.

Farebox recovery includes previously submitted
farebox. Transit partners will evaluate FY23
farebox impact during the FY 2023 Draft and
Recommended Work Plans.

Farebox recovery includes previously submitted
farebox. Transit partners will evaluate FY23
farebox impact during the FY 2023 Draft and
Recommended Work Plans.

Farebox recovery includes previously submitted
farebox. Transit partners will evaluate FY23
farebox impact during the FY 2023 Draft and
Recommended Work Plans.

First year of debt issuance FY 2026

First year of debt issuance FY 2025 projects

First year of debt issuance FY 2024 projects



Wake Transit Plan Model Assumptions - Draft FY 2023 Wake Transit Work Plan

Short Term Financing

apital Revenues
Tax District Revenues

Interest / Investment Income
Agency Revenues

Bus Infrastructure

State share

Federal share

Vehicles - Bus

State share

Federal share

Commuter Rail
State share

Federal share

Bus Rapid Transit

State share

Federal share

apital Expenditures
Administration
Vehicles

Bus Rapid Transit
Commuter Rail
Local Bus

quidity

Minimum Operating Fund Balance

Capital Projects Fund Balance

Outcome (Overall Fiscal Health of Wake Transit
Plan)

Minimum Wake Operating Fund Balance

Minimum O&M Reserve

True Interest Cost (TIC); Debt
Structure; Cost of Issuance

Investment Rate

% of Costs

% of Costs

% of Costs

% of Costs

% of Costs

% of Costs, Annual Funding
Disbursement Caps, and
Timing of Funds

% of Costs

% of Costs, Annual Funding
Disbursement Caps, and
Timing of Funds

Growth Rate
Growth Rate

Growth Rate
Growth Rate

% of Sales Tax

% of Projects Budget Through
2027

Result

S, % of Sales Tax (No Lower
Than 25%)

3 Months

3%, 2% COI

0%

0%

0%

10%

40%

0%

50%, Cap of $100
M a year, All Costs
Eligible for
Reimbursement.
Federal funds by
2020

0%

50%, Cap of $100
M a year, All Costs
Eligible for
Reimbursement.
Federal funds by FY
2020

0.00%
4%

4%
4%

25%

5%

Wake Transit Plan
Assumption

Balance of $21.3 in
FY 2020

N/A
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3%, 2% COI

0%

0%

8%

0%

8%

0%

50%; Cap of $100 M a year

(total project funding), FY
23 Costs Eligible for 50%
Federal Reimbursement.

Federal funds by FY 2025.

(3 BRT Corridors) /

0%

50%; Cap of $100 M a year

40%;

Cap for $100 M a year (1
BRT Corridor), FY 23 Costs
Eligible for 50% Federal
Reimbursement. Federal
funds by FY 2025.

2

FY 2021 Proposed
Assumption

Balance of $53.9 M

.50%
4%

4%
4%

25%

6%

in FY
2023

N/A

Financial Advisor

GoTriangle and CAMPO

GoTriangle and CAMPO

Financial Policy

Financial Policy

Comment

in each transit agency

First year of debt issuance FY 2026 projects

Investment income not budgeted for FY 2023

$16 million of LAPP funds through 2030

Existing federal funds of $7 million through
2030 to contribute to Wake Bus Plan bus
acquisition and infrastructure projects.

Continue to monitor percent federal share
required.

Continue to monitor percent federal share
required.

Formalized Financial Policies Adopted by
GoTriangle and CAMPO

Orginal 5% Formalized Financial Policies
Adopted by GoTriangle and CAMPO. Revised %
included in the Wake Transit Vision Plan. The %
is calculated with a 10% Fund balance for BRT
projects, 5% all other capital projects.

Impact/Notes

Designed to provide operating reserves, when
combined with capital that could be used in
extraordinary circumstances, to meet liquidity
targets.



Wake Transit Plan Model Assumptions - Draft FY 2023 Wake Transit Work Plan

Minimum Wake Capital Fund Balance

Capital Asset Management Reserve

S, % of Capital Projects
Planned (5% by xx)

$ accrued

$80.65 M (5%) by
2020

$140.8 M by 2023

Capital Fund Balance increased to 6.1%

228 days in 2027

349 days in 2035

Operating Days of Available Unrestricted Cash

Cash to Debt Service

EBITDA Debt Service Coverage (excluding short term ¢

Gross Debt Service Coverage

# of Days

(181 days cash + 5x cash to DS
= score of 1 for liquidity)

(90 days cash + 2x cash to DS =
score of 2 for liquidity)

Operating + Capital Fund
Balance/Debt Service (Greater
than 2.0 = S&P A)

Local Net Revenue / Debt
Service (No Lower Than 1.25)

Local Revenue / Debt Service
(No Lower Than 3.0)

78 days in 2027

105 days in 2031

Recommend 90-180 days cash in operating
fund; greater than 180 days when combined
with capital. When operating fund cash is
combined with capital fund balance, liquidity
reserves rank a "1" which offsets financial
flexibility tied to debt service carrying charge
and farebox recovery ratio.

1.26in 2027

1.361in 2031

Net revenues available for debt service divided
by debt service.

low of 3.56 in 2025

low is 3.0in 2030

Debt to Revenue (Debt Burden)

Debt Outstanding/Total
Revenues

(Greater than 2.0 Debt to
Revenue = S&P A)

low of 2.2 in 2030

low of 2.7 in 2035

Capital Liquidity

Available Cash Outside of
Reserves (Excess
inflows/outflows)

Low of $181K in
2023
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Low of $5.5 M in 2026
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FORWARD

A COMMUNITY INVESTMENT IN TRANSIT

WAKE COUNTY TRANSIT PLAN: IMPLEMENTATION

Draft FY 2023 Wake Transit Work Plan Appendix
Multi-Year Operating Program & Capital Improvement Plan

The Wake Transit Work Plan is created on a recurring annual cycle and includes, among other
components, detailed information on projects to be implemented during the upcoming fiscal year. As
each project in the fiscal year is part of a broader, multi-year program of projects aligned with the
goals of the Wake County Transit Plan, the Transit Governance Interlocal Agreement charges the TPAC
with producing a multi-year operating program and capital improvement plan for each annual Wake
Transit Work Plan. These multi-year programs guide future work plans, provide a basis for tracking
projects from one year to the next, allow project sponsors to appropriately plan for future
implementation, and ensure that the projects undertaken each year are part of an effective and
phased approach toward achieving the “Four Big Moves” described in the Wake County Transit Plan.
For services and projects that are included in the multi-year operating program and capital
improvement plan for FY 2024 and beyond, each project will be reviewed prior to its incorporation
into future annual work plans to ensure the project is still viable and the timing is still appropriate.

This appendix focuses on projects initiated in fiscal years other than FY 2023, including operating
projects initiated in prior fiscal years that continue into FY 2023 and subsequent years, as well as
capital and operating projects anticipated for future investment.

Enclosed in this appendix are investment summaries and project profiles that detail the scopes of
operating projects initiated in prior years that continue into FY 2023, and the draft FYs 2023-2030
multi-year operating program and capital improvement plan, which include project-level details for
future investments. For future-year operating projects, project profiles are provided for projects that
are planned to be initiated through FY 2024, which align with the planning horizon of short-range
transit plans produced as part of the Wake Bus Plan for each fixed-route service provider in Wake
County. An update to the Wake Bus Plan, which began in FY 2021 and is carrying into FY 2022, will
refine Wake County’s strategic phasing of planned bus service expansion for a number of years
beyond FY 2024 and will further define bus service implementation details for those future
investments. When complete, future Work Plans will reflect this expanded horizon, and bus service
expansion project sheets with more specific details will be included in future Work Plans that look
beyond FY 2024.

As mentioned in the introduction section of this Draft FY 2023 Wake Transit Work Plan, an update to
the original Wake County Transit Plan was developed from late 2019 through early 2021 that extends
the financially constrained horizon of the plan an additional three (3) years through 2030. Through
this process, investments programmed for future years in prior Work Plans (including and prior to FY
2021) were rescheduled after rebalancing updated revenue assumptions that were tempered by the
economic impacts of the COVID-19 pandemic with updated cost assumptions, particularly for
significant capital projects based on further feasibility study. The multi-year operating program and
capital improvement plan components of this Draft FY 2023 Wake Transit Work Plan continue to
reflect this rescheduling and rebalancing of investments for FYs 2023-2030.
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Throughout the development of the Draft FY 2023 Wake Transit Work Plan, additional challenges for
funding all of the investments included in the Wake County Transit Plan Update adopted in 2021 were
identified. Further cost feasibility refinement for a number of significant capital projects revealed
higher than anticipated expenditures necessary to deliver them. While recent history and projections
for revenues identified to support these expenditures are improving to a level that exceeds prior
projections, findings reveal that projected revenues will fall short of being able to support all of the
projects included in the 2030 horizon for the Wake County Transit Plan 2021 update. Therefore, this
Draft FY 2023 Wake Transit Work Plan reflects further rebalancing of revenues and expenditures and
results in some project delays within the 2030 horizon and deferrals of some projects beyond the
2030 horizon.
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Tax District Administration - TO001

Continuing Projects
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Project TOOO1-C Project Tax District Administration  Project Contracted Services

ID Category Subcategory

Project Description: Project at a Glance

Financial consultants will be employed to update the Triangle Tax District Wake Project Title Financial Consulting
County financial model fo accommodate the Wake Transit Plan. These Agency GoTriangle

consultants will also provide advisory services to prepare for debt issuance
associated with large capital projects proposed in the Wake Transit Plan and FY 2023 Costs  $144,461
applications for funding being sought from the Federal Transit Administration FY 2024 $148,072
(FTA). This project will also provide the funds fo cover any Wake Transit bank and | programmed

service fees charged to the tax district. Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017
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Project TOOO1-B Project Tax District Administration
ID Category

Project Description:

Audits will be conducted on the funds managed by GoTriangle as tax district
administrator.

75

Project Staffing & Administrative
Subcategory Expenses

Project at a Glance

Project Title Overhead Administrative Costs — Tax
District Audits

Agency GoTriangle
FY 2023 Costs  $17,230
FY 2024 $17,661
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Project TOOO1-F Project Tax District Administration
ID Category

Project Description:

This project combines projects TO001-A (1.0 FTE for Financial Oversight of Tax
District), TO001-D (1.0 FTE for Budget and Finance Manager), and TO001-E (Tax
District Administrative Assistant), which were initiated in FY 2017, into a single
allocation for a tax district administration finance team. The 2.5 FTEs will be
responsible for producing annual operating and capital budgets and ordinances
(and amendments thereto), updating the Wake Transit financial plan/model,
developing operating and capital funding agreements, developing quarterly and
annual financial reports, coordinating integration of proposed plans info the
budget, monitoring spending fo ensure the Wake Transit budget stays balanced
through quarterly reporting processes, and reviewing reimbursement submissions
from Wake Transit project sponsors.

Costs associated with these FTEs include salary, benefits, professional
development needs, supplies, and accessory administrative expenses related to
the function of the employee's work.
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Project

Staffing & Administrative

Subcategory Expenses

Project at a Glance

Project Title

Agency
FY 2023 Costs

FY 2024
Programmed
Cost

2.5 FTE: Tax District Administration
Finance Team

GoTriangle
$352,180
$360,984

Funding Source Wake Transit Tax Proceeds

Start Date

July 2021



Transit Plan Administration - TO002

Continuing Projects
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Project TOO002-
ID AY

Project Transit Plan Administration

Category

Project Description:

This project would increase CAMPQO'’s capacity to cover certain administrative
expenses that go beyond general staffing and supplies that have grown over the
past five (5) years as CAMPO has taken on more lead agency responsibilities as
assigned by the TPAC and/or Wake Transit governing boards. This funding
allocation would specifically cover:

-CAMPO's Wake Transit-related legal fees that CAMPO's contracted attorney
handles

-Capacity to provide independent reviews of financial scenario modeling and
overall tax district financial management and ensure program-level financial
decisions are well informed and reflect programmatic requirements and
guidance adopted by the governing boards.

-Ongoing technical support for the Wake Transit Performance Tracker.

78

Project
Subcategory

Project at a Glance

Project Title Administrative Expenses (Legal,
Technical Support, Financial Review

Administrative Expenses

Services)
Agency Capital Area MPO
FY 2023 Costs  $35,000
FY 2024 $35,875
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date February 2022



Project TOO002-
ID AS

Project Transit Plan Administration

Category

Project Description:

Raleigh's Transit division has experienced significant growth over the last three
years as a result of Wake Transit capital projects and the Wake Transit Plan's
aggressive schedule for increases in bus services and supporting infrastructure. To
consolidate administrative functions and staff, including administrative, planning
and marketing/communications functions, the Transit division occupied the lower
mezzanine space in Raleigh Union Station (RUS) in FY 2021.

The space is needed until a permanent office space is available for the division
within the City of Raleigh's Civic Campus. Based upon need and availability, a
combination of dedicated and shared space comprised of office, conference
room, and common areas will be made available to GoTriangle staff, as the
existing GoTriangle offices located on West Street, next to RUS, await
redevelopment.
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Project
Subcategory

Project at a Glance

Project Title Office Space Lease for Transit Staff

Administrative Expenses

Agency City of Raleigh
FY 2023 Costs  $164,475

FY 2024 $168,587
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2020



Project TOO002- Project Transit Plan Administration
ID AA Category

Project Description:

GoTriangle will continue to lease facility space for the purpose of housing
paratransit operations, vehicles & maintenance. This lease will give GoTriangle
time to develop a long-term operations facility strategy and to design and plan
for paratransit operations.

Wake Transit Tax Proceeds will fund 62% of costs based on total ACCESS trips
performed in Wake County.
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Project Administrative Expenses
Subcategory

Project at a Glance

Project Title Paratransit Office Space Lease

Agency GoTriangle
FY 2023 Costs  $99,809
FY 2024 $102,305
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TOO002- Project Transit Plan Administration
ID AL Category

Project Description:

GoTriangle will continue to pay ongoing maintenance and operations costs for a
facility in Raleigh (324 Lane Street), which allows space for storage and
fabrication of passenger amenities associated with Wake Transit Plan
Implementation.
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Project Administrative Expenses
Subcategory

Project at a Glance

Project Title Operations & Maintenance Facility for
Passenger Amenity Storage

Agency GoTriangle
FY 2023 Costs $10,506
FY 2024 $10,769
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TOO002-D Project Transit Plan Administration
ID Category

Project Description:

The GoTriangle Community & Public Engagement team continues to incur direct
costs related fo ifs ongoing community engagement, marketing, and
communications activities related to all Wake Transit Plan service implementation.
This implementation element will support the utilization of creative consultant
services; the creation of materials for community outreach, public meetings,
marketing campaigns, information kits, and web elements; and the
implementation of translation and interpreter services.

This implementation element will support the creation of equitable opportunities
for community engagement in the public input process including increasing
access to a wider range of stakeholders, the creation of the Wake Transit Annual
Report, factsheets, brochures, bus placards, signs, web graphics, website hosting,
advertising, printing, special events, advanced PowerPoints, dashboard graphics,
marketing campaigns and materials, website activities and responsibilities, etc.
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Project Administrative Expenses
Subcategory

Project at a Glance

Project Title Outreach / Marketing /
Communications for Transit Plan

Agency GoTriangle
FY 2023 Costs  $150,000
FY 2024 $153,750
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Project TOO002-H Project Transit Plan Administration
ID Category

Project Description:

GoTriangle will confinue to incur ongoing expenses in ifs role of implementing the
Wake Transit Plan. These expenses include utilities for a satellite office in Wake
County supporting staff allocated specifically to implement and administer the
Wake Transit Plan.
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Project Administrative Expenses
Subcategory

Project at a Glance

Project Title Utilities for Wake County Satellite Office

Agency GoTriangle
FY 2023 Costs $27,595
FY 2024 $28,285
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Project TOO002-I Project Transit Plan Administration
ID Category

Project Description:

GoTriangle will continue to provide ongoing maintenance and repairs to
properties it owns in Wake County that are being maintained as future potential
passenger-facing facilities to support services implemented as part of the Wake
County Transit Plan.

GoTriangle will also conduct property appraisals for these properties.
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Project Administrative Expenses
Subcategory

Project at a Glance

Project Title Property Maintenance, Repairs, &

Appraisals
Agency GoTriangle
FY 2023 Costs $55,253
FY 2024 $56,634
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Project TOO002-J Project Transit Plan Administration
ID Category

Project Description:

GoTriangle will continue the use of a web-based customer feedback
management system, integrated info the existing regional call center's phone
system, to continue to improve transit agency responsiveness and accountability
to transit customers. The system benefits GoRaleigh and GoCary, as well as
GoTriangle. The system captures customer communications that come through
web forms, phone calls, emails and social media and routes them to transit
agency staff best suited to responding and resolving issues. The system allows
fransit agencies to gain new insights info repeat issues and allot fransit agency
staff to better focus on what is most important to customers. The system also
provides greater fransparency into the results of interactions with transit customers.
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Project Administrative Expenses
Subcategory

Project at a Glance

Project Title Customer Feedback Management

System
Agency GoTriangle
FY 2023 Costs  $25,625
FY 2024 $26,266
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Project TOO002- Project Transit Plan Administration
ID M Category

Project Description:

The Town of Cary/GoCary will continue to market GoCary services, and will also
incur public oufreach expenses associated with the expansion of Wake Transit
Plan services within its service area. Marketing and public outreach expenses
identified by GoCary include:

- Advertising

- Printing

- Supplies

- Confracted services

- Professional development and training
- Public notices

86

Project Administrative Expenses
Subcategory

Project at a Glance

Project Title Marketing of New Bus Services

Agency Town of Cary
FY 2023 Costs $67,195

FY 2024 $68,875
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Project TOO002- Project Transit Plan Administration  Project Conftracted Services

ID AX Category Subcategory

Project Description: Project at a Glance

This project allocation would support GoTriangle's financial participation in the Project Title NCSU Triangle Regional Model Service
North Carolina State University Triangle Regional Model Service Bureau contract. Bureau Contract Share

The amount allocated to project TO002-AX represents the Wake Share (50%) of the .
20% local share for GoTriangle's total financial participation in the contract, which Agency GoTriangle
totals $250,000. This contribution will support travel demand modeling work that FY 2023 Costs  $25,625
informs the development of future fransit operating and capital projects and EY 2024 $26,266

potential improvements to existing services. Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2021
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Project TOO002-C Project Transit Plan Administration
ID Category

Project Conftracted Services
Subcategory

Project Description:

GoTriangle will continue to incur administrative expenses in its role of

to prepare for debt issuance to support large capital projects.

implementing the Wake Transit Plan. These expenses include outside legal counsel
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Project at a Glance

Project Title Outside Legal Counsel

Agency GoTriangle
FY 2023 Costs  $26,922
FY 2024 $27,595
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017




Project TOOO2-F Project Transit Plan Administration
ID Category

Project Conftracted Services
Subcategory

Project Description:

GoTriangle will contfinue the development and implementation of ongoing fransit
customer surveys to confinually evaluate user experiences as services are
implemented.

89

Project at a Glance

Project Title Transit Customer Surveys

Agency GoTriangle
FY 2023 Costs  $137,977
FY 2024 $141,426
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017




Project TOO002-L Project
ID Category

Transit Plan Administration

Project Description:

CAMPO will continue to employ one (1) full-time equivalent (FTE) staff position to
provide ongoing administrative support for the Wake County Transit Planning
Advisory Committee (TPAC) and its subcommittees.

The position is primarily responsible for coordinating the TPAC's ongoing activities
and proceedings, including leading the facilitation of the TPAC's decision-making
processes and information dissemination. The position will also be responsible for
supporting other CAMPO-led Wake Transit-related planning and program
management activities, as necessary.

Expenses include accessory administrative costs related to the function of the
employee's work. Costs associated with this FTE include salary, benefits,
professional development needs & supplies.
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Project
Subcategory

Project at a Glance

Project Title 1.0 FTE: TPAC Administration

Staffing

Agency Capital Area MPO
FY 2023 Costs  $140,426

FY 2024 $143,937
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Project TOO002-V Project
ID Category

Transit Plan Administration

Project Description:

CAMPO will continue to employ one (1) full-time equivalent (FTE) staff position to
support Wake Transit Plan Implementation responsibilities. The CAMPO Wake
Transit Program Manager is responsible for:

- Overseeing development, coordination and maintenance of annual Wake
Transit Work Plans

- Managing ongoing planning and other related tasks at the County/systemwide
level and subsequent updates thereto,

- Serving as CAMPO's representative on the TPAC,

- Representing CAMPOQO's interests on TPAC subcommittees and study- or plan-
specific core technical teams,

- Manages coordination and implementation of project-level decision making
structures (concurrence process),

- Managing development of the Multi-Year Vision Plan Update,

- Managing and providing ongoing maintenance of planning/professional
services procurement and task development/deployment process,

- Oversee all other responsibilities assigned to CAMPO to advance Wake Transit
Plan implementation.

Costs associated with this FTE include, salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project
Subcategory

Project at a Glance

Staffing

Project Title 1.0 FTE: Program Manager
Agency Capital Area MPO

FY 2023 Costs  $172,991

FY 2024 $177,316

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2018



Project TOO002- Project Transit Plan Administration
ID W Category

Project Description:

CAMPO will continue to employ one (1) full-time equivalent (FTE) staff position to
support responsibilities related to Wake Transit Plan implementation. This particular
FTE will continue to facilitate technical and administrative coordination for the
Wake Transit Program Manager and the TPAC Administrator in their ongoing
responsibilities.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.

92

Project Staffing
Subcategory

Project at a Glance

Project Title 1.0 FTE: Transit Planner

Agency Capital Area MPO
FY 2023 Costs $117,338

FY 2024 $120,271
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2018



Project TO002-
ID AG

Project Transit Plan Administration

Category

Project Description:

City of Raleigh/GoRaleigh will continue to employ one (1) full-fime equivalent
(FTE) Transportation Analyst. This position is tasked primarily with the following
duties:

- Providing planning, research and analytical support of Wake Transit Plan

- Providing customer service and support to internal and external
program/function stakeholders

- Preparing and presenting recommendations for Wake Transit Plan initiatives and
improvements

- Providing recommendations and input to related program policies, procedures,
processes, resources and operating budgets

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project
Subcategory

Project at a Glance

Project Title 1.0 FTE: Transportation Analyst

Staffing

Agency City of Raleigh

FY 2023 Costs  $128,408

FY 2024 $131,618

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TO002-
ID AH

Project Transit Plan Administration

Category

Project Description:

City of Raleigh/GoRaleigh will continue to employ one (1) full-fime equivalent
(FTE) Transit Planner. This position is tasked primarily with the following duties:

- Providing planning & analytical support related to programs, projects and
planning functions of Wake Transit Plan

- Researching and gathering information related to planning efforts

- Facilitating communications and project work with internal and external
stakeholders

- Preparing and reviewing technical documents and correspondence which may
include request for qualification/request for proposal documents, grant
applications, design schematics, graphs, charts and detailed design plan
documents

- Evaluating current programs, processes and procedures

- Assisting with special project administration and coordination

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project
Subcategory

Project at a Glance

Project Title 1.0 FTE: Transit Planner

Staffing

Agency City of Raleigh
FY 2023 Costs  $137,741

FY 2024 $141,185
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TO002-
ID Al

Project Transit Plan Administration

Category

Project Description:

City of Raleigh / GoRaleigh will continue to employ one (1) full-time equivalent
(FTE) Traffic Signal Timing Analyst. This position is fasked with implementing signal
priority for signals on Bus Rapid Transit (BRT) corridors, including managing the
project through the design, procurement and implementation phases. After signal
priority is implemented, the City's Traffic Engineering staff will maintain and
operate this system.

This position is responsible for complete contract administration of firm/firms
implementing signal priority at the locations along the BRT Corridors.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project
Subcategory

Project at a Glance

Project Title 1.0 FTE: Traffic Signal Timing Analyst

Staffing

Agency City of Raleigh

FY 2023 Costs  $137,433

FY 2024 $140,869

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TO002-
ID Al

Project Transit Plan Administration

Category

Project Description:

The City of Raleigh will continue to employ one (1) full-time equivalent (FTE) senior
project engineer. Duties for this position will include, but are not limited to:

- Providing supervision and management of engineering project and/or program
work and related operational activities

- Monitoring, overseeing and providing technical support with processes related to
major Wake Transit capital investment projects

- Providing consultation and serving as technical resource to staff and contractors
- Coordinating, collaborating and attending meetings with City Council, Planning
Commission, various boards and committees, project/program stakeholders and
the public

- Assisting in the development and implementation of policies, processes,
standards and guidelines

- Providing and/or assisting with budget development, preparation and
administration

Costs include salary, benefits, supplies, professional development/training, and
accessory administrative expenses related to the function of the employee's
work.
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Project
Subcategory

Project at a Glance

Project Title 1.0 FTE: Senior Engineer

Staffing

Agency City of Raleigh

FY 2023 Costs  $150,972

FY 2024 $154,747

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TO002-
ID AO

Project
Category

Transit Plan Administration

Project Description:

The City of Raleigh will continue to employ a 1.0 FTE Procurement Analyst position
fo monitor purchasing activities, confract development, and compliance efforts.
The Procurement Analyst will manage the growth in procurement activities
associated with willingness to pay implementation, increased service demand,
and new technology needs. This individual will provide direction on Federal and
State clauses and ensure that procurement activity, including contract terms,
comply with federal, state and local requirements.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project
Subcategory

Project at a Glance

Project Title 1.0 FTE: Procurement Analyst

Staffing

Agency City of Raleigh
FY 2023 Costs  $116,921

FY 2024 $119,844
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2021



Project TOO002- Project Transit Plan Administration  Project Staffing
ID AP Category Subcategory

Project Description: Project at a Glance

The City of Raleigh will continue to employ a 1.0 FTE Transportation Analyst position | Project Title 1.0 FTE: Transportation Planning Analyst
to provide analysis of paratransit growth and the future of mobility on-demand (Paratransit)
services. This position will assist in new software implementation, perform strategic

planning for the paratransit program, and provide analysis for overall program Agency City of Raleigh
operations. FY 2023 Costs  $136,048
. . . . . ) FY 2024 $139,449
Costs associated with this FTE include salary, benefits, professional development
" - : ) Programmed
needs, supplies, and accessory administrative expenses related to the function of
the employee's work. Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2020
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Project TOO002-P Project
ID Category

Transit Plan Administration

Project Description:

The City of Raleigh/GoRaleigh will continue to employ one (1) full-time equivalent
(FTE) staff position to provide additional transit service planning support for
GoRaleigh's planned expansion of Wake Transit Plan services. The position is
responsible for:

- Involvement / coordination with the TPAC

- Involvement in procurements for capital resources

- Wake Transit Plan budget coordination

- Coordination of operational plans with operational staff

- Coordination of project staffing for planning projects

- Coordination / management of the development of local/regional fransit plans,
reports, studies and environmental documents

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project
Subcategory

Project at a Glance

Staffing

Project Title 1.0 FTE: Service Planning
Agency City of Raleigh

FY 2023 Costs  $128,408

FY 2024 $131,618

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Project TO002-
ID A2

Project
Category

Transit Plan Administration

Project
Subcategory

Staffing

Project Description:

GoTriangle will continue to employ 1.0 full-time equivalent (FTE) employee for
fransit planning services.

Associated tasks include, but are not limited to, delivering updated versions of the]
Wake Bus Plan, acting as project manager for other fransit service plans and
studies approved in annual Wake Transit work plans for which GoTriangle is
identified as the Project Sponsor or lead agency, coordinating with CAMPO on
updates made to the multi-year operating program, participating on TPAC
subcommittees, such as the Planning and Prioritization Committee, participating
as stakeholder on technical/advisory committees for transit service projects led by
other Wake County Project Sponsors, developing fransit service projects for
consideration in annual Wake Transit work plans, planning and implementing
GoTriangle service improvements idenfified in annual work plans, including the
development of routes, stops, and scheduling and coordination with external and
internal stakeholders that meet the budget and scope identified in the annual
Wake Transit work plans.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.

Project at a Glance

Project Title 1.0 FTE: Transit Service Planner

Agency GoTriangle
FY 2023 Costs  $132,997
FY 2024 $136,321
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017
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Project TO002-
ID AT

Project Transit Plan Administration

Category

Project Description:

GoTriangle will continue tfo employ 3.5 full-time equivalent (FTE) employees in FY23
for public engagement planning and activities. Of the total 3.5 FTEs, 2.5 of the FTEs
are a consolidation of staffing that was authorized for funding and initiated in FYs
2018 and 2019.

Of the 3.5 FTEs, 1.5 FTEs will focus on public outreach and communications
activities, including continuing to lead proactive community engagement and
public input solicitation for the annual work plan, Wake Transit Plan updates,
commuter rail project, and GoTriangle bus service projects and will confinue o
provide support as needed to municipalities through the Community Funding Area
Program. The Community Engagement team will also provide outreach support for
ongoing and future projects with broader regional implicafions, including but not
limited to, fare capping, mobile ticketing, Youth GoPass and free rides for seniors.

The remaining 2.0 FTEs will work to meet the required Wake Transit program-level
public involvement coordination and planning tasks defined by the TPAC. These
positions will work on introducing and/or improving strategic public engagement
activities for implementation of the Wake Transit Plan and on coordination of
engagement activities with other Wake Transit Plan implementation partners.

Costs associated with these FTEs include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project
Subcategory

Project at a Glance

Project Title 3.5 FTE: Public Engagement Team

Staffing

Agency GoTriangle
FY 2023 Costs  $340,343
FY 2024 $348,852
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2021



Project TO002-
ID AU

Project Transit Plan Administration

Category

Project Description:

GoTriangle will continue to employ a 1.0 full-time equivalent (FTE) staff position to
function as the Communications Coordinator on the Communications,
Engagement and Marketing team. The position will be responsible for the
development and implementation of the Wake Transit Annual Work Plan's Public
Engagement Plan; fracking and supporting public engagement and
communications activities for Wake Transit program-level plans, programs, and
projects; leading public engagement and communications program
administration for Wake Transit program-level needs; and creating, conducting,
and coordinating general Wake Transit Communications. The primary focus of this
staff resource is to support the communications coordination needs required of
the overall Wake Transit program rather than for individual projects implemented
by GoTriangle as a project sponsor.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.

102

Project
Subcategory

Project at a Glance

Staffing

Project Title 1.0 FTE: Communications Coordinator
Agency GoTriangle

FY 2023 Costs  $147,600

FY 2024 $151,290

Programmed

Cost

Funding Source Wake Transit Tax Proceeds

Start Date January 2021



Project TOOO02-R Project Transit Plan Administration
ID Category

Project Description:

GoTriangle will continue to employ a paralegal to facilitate the legal aspects of
Wake Transit Plan implementation. This posifion is tasked with facilitating the
contract/agreement development, tracking, review, and execution process for
both Wake Transit partners and GoTriangle's Wake-related projects.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function
of the employee's work.
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Project Staffing
Subcategory

Project at a Glance

Project Title 1.0 FTE: Paralegal

Agency GoTriangle
FY 2023 Costs  $115,227
FY 2024 $118,108
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2018



Project TOO002-S Project
ID Category

Transit Plan Administration

Project Description:

This position reallocates 60% of the costs for the GoTriangle Chief Development
Officer to direct project implementation activities for the Wake Transit Plan. In FY21
and subsequent years, this position will provide direct oversight and day-to-day
management of the commuter rail program, technical and project management
oversight for RUS Bus, and oversight and program management support for
GoTriangle's bus facilities and bus stop amenities programs.

Specific tasks include oversight of project planning; oversight of project scope,
schedule, and budget development and monitoring; oversight of quarterly
reporting; participation on project management teams and provision of technical
assistance for major capital projects in the Wake Transit Plan being implemented
by other agencies (e.g. GoRaleigh/BRT); and supervision of the Wake Transit
Program Coordinator, GoTriangle's capital planning and project delivery teams,
and commuter rail project staff and contractors.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.

104

Project
Subcategory

Project at a Glance

Project Title 0.6 FTE: Project Implementation Director

Staffing

Agency GoTriangle
FY 2023 Costs $141,834
FY 2024 $145,380
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2018



Project TOOO02-T Project Transit Plan Administration
ID Category

Project Description:

GoTriangle will employ a 0.5 FTE Wake Transit Program Coordinator. The remaining
0.5 FTE is allocated within GoTriangle’s Project Implementation Staff (TO002-AQ)
project.

Coordinates GoTriangle's Wake Transit program responsibilities and activities
including program planning, process development, and budget & finance
activities. Serves as a liaison to CAMPO and the other Wake Transit
implementation partners on GoTriangle's programmatic lead agency
responsibilities, including overall Wake Transit public engagement and
communications, legal services, financial/budgeting services, short-range regional
planning services, efc. Specific tasks include but are not limited to scheduling,
planning TPAC and Wake Transit Plan activities, developing presentations,
facilitating internal and external correspondence related to the Plan
implementation, oversight of project planning, support for budget development
and monthly management, quarterly and annual reporting, coordination with
finance staff responsible for reimbursement request submittals from GoTriangle and
processing reimbursement requests received from Wake Transit partners,
coordination with communications and public affairs team members responsible
for community engagement, managing the Wake Transit web presence, and
program coordination associated with regional cross-functional initiatives
including but not limited to fare policy/administration and regional technology
strategy/implementation.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project Staffing
Subcategory

Project at a Glance

Project Title 0.5 FTE: Wake Transit Program
Coordinator

Agency GoTriangle
FY 2023 Costs  $70,917
FY 2024 $72,690
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2018



Project TOO002-U Project
ID Category

Transit Plan Administration

Project Description:

GoTriangle will continue to employ a Performance Data Specialist, responsible for
managing, fracking and monitoring service quality metrics and standards and
making recommendations that enable strategic decision-making in support of the
Wake Transit Plan Implementation. This position cultivates and coordinates the
development of reports from Business Infelligence Systems and Project
Management Software for standard performance reports and ad hoc analyses.
Additionally, this position works closely with the Marketing Team, IT and outside
vendors on web enhancements and content audits as well as strategy
development for web refresh products.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project
Subcategory

Project at a Glance

Project Title 0.4 FTE: Performance Data Analyst

Staffing

Agency GoTriangle
FY 2023 Costs  $30,314
FY 2024 $31,072
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2018



Project TOO002-Y Project Transit Plan Administration
ID Category

Project Description:

GoTriangle will continue to employ one (1.0) full-time equivalent (FTE) employee
for the purposes of managing regional technology inifiatives and infegration of
those technologies across multiple transit operating agencies.

This position was initially tasked with managing the Regional Technology
Integration Study (TC002-P). With the completion of the study, this position will now
manage the implementation of the coordinated technology integration plan.

Due to responsibilities of the position that go beyond Wake County, 65% of the
associated cost for the FTE is allocated from Wake Transit Tax Proceeds.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.
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Project Staffing
Subcategory

Project at a Glance

Project Title 1.0 FTE: Project Manager for Regional
Technology Integration

Agency GoTriangle

FY 2023 Costs  $90,000

FY 2024 $92,250

Programmed

Cost

Funding Source Wake, Durham, and Orange Transit Tax
Proceeds

Start Date July 2018



Project TO002-
ID AC

Project Transit Plan Administration

Category

Project
Subcategory

Staffing

Project Description:

The Town of Cary / GoCary will confinue to employ one (1) full-time equivalent
(FTE) Transportation Analyst. The Transportation Analyst will use data and
performance analytics to enhance agency decision making capabilities, improve
operational efficiency and effectiveness, as well as ensure compliance with
regulatory and documentation requirements. Additional responsibilities for this
position include National Transit Database (NTD), grant and Wake Transit reporting;
budget/data/operational analysis; and aiding in the review of Wake Transit
documents & agreements.

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function of
the employee's work.

Project at a Glance

Project Title 1.0 FTE: Transportation Analyst

Agency Town of Cary

FY 2023 Costs  $117,875

FY 2024 $120,822

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018
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Project TOO002- Project Transit Plan Administration
ID AD Category

Project Description:

Town of Cary/GoCary will continue to employ one (1) full-time equivalent (FTE)
Transportafion Program Coordinator. This position is responsible for the following,
but is not limited to:

- Coordination of Civil Rights Program Updates (ADA, DBE, Title VI, LEP,
Environmental Justice, EEO)

- Serving as the Title VI Coordinator

- Serving as the DBE Liaison Officer

- Serving as the ADA Program Coordinator

- Conducting paratransit contract and service monitoring and compliance
- Managing door to door eligibility, applications and policies

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function
of the employee's work.
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Project Staffing
Subcategory

Project at a Glance

Project Title 1.0 FTE: Transportation Program
Coordinator

Agency Town of Cary
FY 2023 Costs  $117,875

FY 2024 $120,822
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TOO002- Project Transit Plan Administration
ID AE Category

Project Description:

Due to the expansion of the GoCary system, the Town of Cary / GoCary upgraded
an existing posifion in FY 2019. The responsibilities associated with the upgraded
Deputy Transit Administrator position will continue in this fiscal year and future
fiscal years. These responsibilities include:

- Long-range planning

- Grant management and reporting

- Overseeing federal compliance requirements

- Overseeing confract compliance

- Supervising the Transportation Analyst, Transportation Program Coordinator, and
Transit Planner (short-range) positions

- Directing overall department operations in the absence of the Transit
Administrator

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function
of the employee's work.
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Project Staffing
Subcategory

Project at a Glance

Project Title 0.5 FTE: Position Upgrade &
Reorganization - Deputy Transit
Administrator

Agency Town of Cary
FY 2023 Costs $71,750

FY 2024 $73,544
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TOO002- Project Transit Plan Administration
ID AR Category

Project Description:

The Town of Cary will continue to employ 1.0 FTE staff position fo function as its
Transportafion Outreach and Communications Coordinator. This project will also
fund the administrative expenses incurred related to the function of the
employee's work. This position will be responsible for:

- Designing and implementing outreach and education opportunities for GoCary
- Working with regional and community partners on specialized outreach and
marketing campaigns

- Coordinating ridership campaigns and serving as TDM licison

- Working with marketing team to create public information materials

- Administering website and social media updates
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Project Staffing
Subcategory

Project at a Glance

Project Title 1.0 FTE Transportation Outreach and
Communications Coordinator

Agency Town of Cary
FY 2023 Costs  $141,834

FY 2024 $145,380
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2020



Project TO002-
ID AV

Project Transit Plan Administration

Category

Project Description:

The Town of Cary will continue to employ one (1) full-time equivalent (FTE) staff
position to function as a Transit Planner. Administrative expenses will also be
incurred related to the function of the employee's work. The position will be
responsible for but not limited to:

- Ongoing planning efforts related to Town of Apex and Town of Morrisville transit
service

- Assisting in the development of short- and long-range plans for the
implementation of new and/or modified fixed-route service

- Managing the bus stop improvement program funded by Wake Transit

- Participating in Wake Transit sub-committees and core technical feams

- Assisting with Wake Transit-funded facility planning efforts
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Project
Subcategory

Project at a Glance

Project Title 1.0 FTE: Transit Planner

Staffing

Agency Town of Cary

FY 2023 Costs  $138,375

FY 2024 $141,834

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2021



Project TOOO02-N Project Transit Plan Administration
ID Category

Project Description:

The Town of Cary/GoCary will continue fo employ one (1) full-time equivalent
(FTE) Capital Projects Coordinator / Transit Project Manager. The position is
responsible for (but not limited to):

- Capital project management

- Request for proposals and bid development

- Contract development and management

- Development review

- Coordinating capital projects with regional fransit operators

- Coordinating stakeholder meetings regarding capital projects
- Developing and maintaining transit facility design guidelines

Costs associated with this FTE include salary, benefits, professional development
needs, supplies, and accessory administrative expenses related to the function
of the employee's work.
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Project Staffing
Subcategory

Project at a Glance

Project Title 1.0 FTE: Coordination/Management of
Capital Projects

Agency Town of Cary
FY 2023 Costs  $149,015

FY 2024 $152,740
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2017



Bus Operations - TO0O05, 004, 003

Continuing Projects
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Project TOOO05-V Project Bus Operations
ID Category

Project Description:

This project will cover the annual cost of maintenance for systemwide bus stop
improvements described in projects TC002-I and TC002-S, as well as for other
bus and bus-related facilities.
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Project Bus Infrastructure
Subcategory Maintenance

Project at a Glance

Project Title Maintenance of Bus Stops & Park-and-

Ride Facilities
Agency City of Raleigh
FY 2023 Costs  $259,462
FY 2024 $265,949
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2019



Project TOOO3-A Project Bus Operations Project Bus Service

ID Category Subcategory
Project Description: Project at a Glance
GoTriangle served as the project sponsor for the FRX from FY18 through FY22. In Project Title Fuquay-Varina Express Route

FY23, the City of Raleigh will begin serving as the project sponsor for the route,

Agency City of Raleigh
which provides peak-period express service between Fuquay-Varina and
Downtown Raleigh. The FRX started out as a provision to mitigate congestion FY 2023 Costs  $471,547
during North Carolina Department of Transportation's Fortify construction project FY 2024 $490,409
on I-40 and was funded by the State. As the Fortify project ended, the service Programmed
was funded using Wake Transit tax proceeds. Cost
The frequency for the service will continue at every 60 minutes during peak Funding Source Wake Transit Tax Proceeds
periods (M-F, 6-9 AM; 4-6:45 PM). Start Date July 2017

Service Span  Monday - Friday: 6:00 AM - 9:00 AM,
4:00 PM - 6:45 PM

Off-Peak N/A

Frequency

Peak Frequency 60 minutes

Assets GoRaleigh Fleet

Major Downtown Raleigh, Fuquay-Varina

Destinations
Transit Centers GoRaleigh Station

Ralegh
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Project TOO004-D Project Bus Operations Project Bus Service

ID Category Subcategory
Project Description: Project at a Glance
GoRaleigh will continue to provide increased service frequency on Route 7. Prior | Project Title  |Increase Frequency on Route 7 (South
to FY18, the route ran from 5:45 AM to 11:27 PM (Monday through Friday) at Saunders)
frequencies ranging from every 15 minutes during peak periods (6:45-9:45 AM and . .
2:45-5:45 PM) to every 30 minutes or hourly during off-peak periods. Agency City of Raleigh

FY 2023 Costs  $110,369
In this fiscal year and in future years, the route will continue to provide all day, 15- | ry 2024 $113,128
minute service from 7 AM to 7 PM, Monday through Friday, with 30-minute p

. . 5 . . . rogrammed
frequencies being provided in early morning and late evening hours. Cost
0s

Funding Source Wake Transit Tax Proceeds

Start Date August 2017

Service Span Frequency Increase from 10am-3pm,
Monday - Friday

Off-Peak 15 minutes
Frequency

Peak Frequency 15 minutes
Assets GoRaleigh Fleet

Major Downtown Raleigh, Pecan/Wilmington
Destinations Transfer Point, Garner Walmart

Transit Centers GoRaleigh Station

¢ —
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Project TOOO4-E Project Bus Operations
ID Category

Project Description:

GoRaleigh will continue to operate an increased Sunday service span for all of its
pre-FY2018 routes, matching Sunday service fimes and frequencies to those
provided on Saturdays, with the exception that Sunday service will continue to
end one hour earlier than Saturday services. GoRaleigh will continue to provide
service on all routes between 5 AM and 10 PM at frequencies consistent with
Saturday services, which range from every 30 minutes during late morning and
afternoon hours to every 60 minutes during early morning and evening hours.

Prior to FY18, GoRaleigh provided hourly service on select routes from 8 AM to 8
PM on Sundays and did not provide Sunday service on all routes.

co?d
Raleigh
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Project Bus Service
Subcategory

Project at a Glance

Project Title Increase Sunday Service Span
Agency City of Raleigh

FY 2023 Costs  $1,874,589

FY 2024 $1,708,648

Programmed

Cost

Funding Source Wake Transit Tax Proceeds

Start Date August 2017

Service Span  Sunday service expanded to same level
of service as Saturday, including an
expansion of span and all routes run on

Saturday
Off-Peak Various (60 minutes and 30 minutes
Frequency depending on time of day)
Peak Frequency N/A
Assets GoRaleigh Fleet
Major Destinations across the GoRaleigh

Destinations  network
Transit Centers GoRaleigh Station



Project TOOO5- Project Bus Operations Project Bus Service

ID AL Category Subcategory
Project Description: Project at a Glance
GoRaleigh will continue improved service on Route 21 - Caraleigh with increased | Project Title Improvements to Route 21 - Caraleigh

midday frequencies from hourly to every 30 minutes to alleviate previously

experienced conditions of overloading and extended service span for the route to
later in the evening on both weekdays and weekends. The service will continue fo | T 2023 Costs $506,172
operate at 30-minute frequencies all day until 7om. The alignment will continue to | FY 2024 $518,826
operate in a clockwise loop.

Agency City of Raleigh

Programmed

Cost

Funding Source Wake Transit Tax Proceeds

Start Date January 2021

Service Span  Weekday: 5:30 am - 12:30 am
Saturday: 5:30 am - 12:30 am
Sunday: 6:30 am - 11:30 pm

Off-Peak 30 - minutes; 60 minutes after 7:00 PM

Frequency

Peak Frequency 30 minutes

Assets GoRaleigh Fleet

Major South Wilmington Street Center, Shaw
Destinations University, State Farmer's Market,
Downtown Raleigh

Transit Centers GoRaleigh Station

—

21 Caraleigh f
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Project TOOO5- Project Bus Operations
ID AM Category

Project Description:

GoRaleigh will confinue new service that has a similar alignment fo pre-existing
service on Glenwood Avenue, although there will be two routes. The Route 6 -
Glenwood will continue to serve the inner portion of Glenwood Avenue and
extend the high frequency network [HFN] portion of the route from downtown
Raleigh to Duraleigh Road. Route 6L - Glenwood North will contfinue with hourly
service provided for the outer portion of Glenwood Avenue, north of Duraleigh
Road, and terminating in Brier Creek.

Glenwood r

daleigh

wJ
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Project Bus Service
Subcategory

Project at a Glance

Project Title Glenwood Route Package

Agency City of Raleigh
FY 2023 Costs  $1,018,263

FY 2024 $1,043,719
Programmed

Cost

Funding Source Wake Transit Tax Proceeds

Start Date August 2020

Service Span  Weekday & Sat: 5:30 AM - 11:30 PM
(6L) or 5:30AM - 12:30 AM (6); Sun:
6:30 AM - 11:30 PM (6, 6L)

Off-Peak Route 6: 15 - 30 minutes

Frequency Route 6L: 60 minutes

Peak Frequency Route 6: 15 minutes
Route 6L: 60 minutes

Assets GoRaleigh Fleet

Major Crabtree Valley Mall, Downtown

Destinations Raleigh, Brier Creek Commons,
Townridge Shopping Center

Transit Centers Crabtree Valley Mall, GoRaleigh Station,
Brier Creek Commons



Project TOO005-
ID BJ

Project
Category

Bus Operations

Project
Subcategory

Bus Service

Project Description:

GoRaleigh will provide complementary Americans with Disabilities Act (ADA)-
compliant paratransit services to coincide with its Wake Transit-funded fixed-route
services.

This project does not involve additional funds for GoRaleigh's complementary ADA
paratransit services beyond that which has previously been authorized and
allocated. Prior to FY 21, funding for GoRaleigh's complementary ADA services
that tie to its Wake Transit-funded routes was disaggregated and rolled into the
individual project funding allocation for each route. This project was created by
reallocating to a single project the ADA funding previously allocated to each
route to cover all of GoRaleigh's complementary ADA services that tie to its Wake
Transit-funded fixed-route services.

Project at a Glance

Project Title GoRaleigh Complementary ADA Services

Agency City of Raleigh
FY 2023 Costs $1,514,832

FY 2024 $1,552,703
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2021
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Project TOOO5-I Project Bus Operations
ID Category

Project Description:

The City of Raleigh will continue to provide local bus services throughout the
southeastern area of Raleigh. The Southeast Raleigh Route Package includes
services along the following primary corridors:

- MLK Boulevard - High Frequency Corridor

- Poole Road/Barwell Road/Rock Quarry Road
- Poole Road (Peak Only)

- Rock Quarry Road

These routes replaced and covered the Route 18 Worthdale and Route 19 Apollo
Heights. Southeast Raleigh received new service along Barwell Road and Rock
Quarry Road fo the Shoppes atf Batfle Bridge. Martin Luther King Blvd and
Sunnybrook became the ridership (mainline, high frequency) route with 15-minute
service. Coverage areas have varying peak period service frequencies and hourly
service during off-peak periods.

Q
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Project Bus Service
Subcategory

Project at a Glance

Project Title Southeast Raleigh Route Package (4

Routes)
Agency City of Raleigh
FY 2023 Costs  $2,251,041
FY 2024 $2,307,317
Programmed
Cost
Funding Source Wake Transit Tax Proceeds
Start Date January 2019
Service Span 6am-11pm
Off-Peak MLK Blvd — 15 & 30 minute
Frequency Poole/Barwell/Rock Quarry — 60 minute

Rock Quarry — 60 minute

Peak Frequency MLK Blvd — 15 minute
Poole/Barwell/Rock Quarry — 60 minute
Poole Rd — 60 minute (AM)
Rock Quarry — 60 minute

Assets Multiple 40' Buses

Major Downtown Raleigh, Barwell Road, Rock

Destinations ~ Quarry/Battle Bridge Road, Sunnybrook
Road

Transit Centers GoRaleigh Station



Project TOOO05-J Project
ID Category

Bus Operations

Project Description:

The City of Raleigh will continue to provide local bus services throughout the
northwestern area of Raleigh. The Northwest Raleigh Route Package includes
services along these primary corridors:

- Blue Ridge Road

- Clark/Dixie Trail

- Edwards Mill Road
- Creedmoor Road

These routes replaced the existing Route 4 Rex. All of the existing portions of the
Rex route are covered while adding service to Blue Ridge Road and Edwards Mill
Road. The Blue Ridge Corridor provides service along Blue Ridge Road from
Crabtree Valley Mall, Rex Hospital and down to Western Boulevard, providing
access to the North Carolina Museum of Art and making regional connections
with GoTriangle at Western Boulevard and Hillsborough Street.
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Project Bus Service

Subcategory

Project at a Glance

Project Title NW Raleigh Route Package (4 Routes)

Agency City of Raleigh

FY 2023 Costs $2,956,358

FY 2024 $3,030,267

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2019

Service Span 6am-11pm

Off-Peak Blue Ridge — 30 minutes
Frequency Clark/Dixie Trl, Edwards Mill,

Creedmoor — 60 minutes
Peak Frequency 30 minutes
Multiple 40' Buses

Downtown Raleigh, Blue Ridge Road,
Edwards Mill Road, Creedmoor Road,
Crabtree Valley Mall, NC Art Museum

Transit Centers GoRaleigh Station

Assets
Major
Destinations



Project TOOO5-P Project Bus Operations Project Bus Service
ID Category Subcategory

Project Description: Project at a Glance

GoRaleigh will continue to operate Route 33, which replaced the KRX Knightdale- | Project Title  Route 33 / New Hope - Knightdale
Raleigh Express peak service. The route no longer serves downtown Raleigh Agency City of Raleigh

directly but provides all day service on weekdays. Transfers will be available at
East Raleigh Transit Center, when constructed, to multiple bus routes with frequent FY 2023 Costs  $425,002
service. All day service on weekdays began in FY20, and weekend service is FY 2024 $435,627
planned to be added in the future.

Programmed
Cost

Funding Source Wake Transit Tax Proceeds

Start Date October 2019

Service Span  6AM-9PM, Monday - Friday
Off-Peak 60 minutes

Frequency

Peak Frequency 60 minutes
Assets GoRaleigh Fleet

Major Knightdale, Rex Hospital of Knightdale,
Destinations New Hope Commons

Transit Centers East Raleigh Transit Center

=

33 New Hope - Knightdale r

-------- e NG Lenoe ‘. Proposed Route Fraquency
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Project TOOO05-Q Project Bus Operations
ID Category

Project Description:

New Route 401 - Rolesville Express will continue operation, connecting Rolesville
with Triangle Town Center during peak hours only. Connections to mulfiple bus
routes with frequent service will be available at Triangle Town Center.

TITs e (A2as
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Project Bus Service
Subcategory

Project at a Glance

Project Title New Route 401 — Rolesville Express

Agency City of Raleigh
FY 2023 Costs $125,024

FY 2024 $128,150
Programmed

Cost

Funding Source Wake Transit Tax Proceeds

Start Date October 2019

Service Span 6AM - 9AM, and 4PM - 7PM, Monday -
Friday

Off-Peak N/A

Frequency

Peak Frequency 60 minutes
Assets GoRaleigh Fleet

Major Rolesville, Wake Tech Northern Campus,
Destinations  Triangle Town Center

Transit Centers Triangle Town Center



Project TOOO5-R Project Bus Operations Project Bus Service

ID Category Subcategory

Project Description: Project at a Glance

Route 20 serves Garner Road between downtown Raleigh and the Town of Project Title  Route 20: Garner

Garner and operates as a circulator around the Town of Garner before retumning | Agency City of Raleigh

to downtown Raleigh.
FY 2023 Costs  $1,510,824

In September of 2020, GoRaleigh added bi-directional service along the loop FY 2024 $1,548,595

portion of the route in Garner fo add frequency and convenience to the service. [ programmed

This project increased frequency to 30 minutes all-day except evenings past 7PM, Cost

when service reverts to 60-minute frequency. In FY22, service was extended to

include the Abberly residential development, south of White Oak Crossing. Funding Source Wake Transit Tax Proceeds
Start Date October 2019
Service Span  Weekdays: 5:30 AM - 12:30 AM
Off-Peak 30 minutes, 60 minutes past 7:00 PM
Frequency

Peak Frequency 30 minutes
Assets GoRaleigh Fleet

Major Forest Hills Shopping Center, Shaw
Destinations  University, Downtown Raleigh, White
Oak Shopping Center

Transit Centers GoRaleigh Station
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Project TOOO5-A Project
ID Category

Bus Operations

Project Description:

GoTriangle will continue to operate Route 100 every 30 minutes from 6:10 AM to
7:25 PM Monday-Friday and from 7:30 AM to 7:15 PM on Saturday. This is an
improvement in frequency from the FY17 levels of service (which provided hourly
service all day Safturday and from 9:45 AM to 3:30 PM Monday-Friday, as well as
half-hour service during morning and afternoon peak periods) and will continue in
this fiscal year and future years.

Also, GoTriangle will continue fo operate Route 100 on Sundays from 6:40 AM to
9:15 PM, with hourly frequencies during this span. This represents an expansion of
the FY18 Sunday service span by 2 hours. In FY23, this service will also include
funding for the RDU Shuttle serving RDU Airport during Monday through Saturday
every 30 minutes.
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Project Bus Service

Subcategory

Project at a Glance

Project Title Route 100 Frequency and Sunday Span

Improvements
Agency GoTriangle
FY 2023 Costs  $569,326
FY 2024 $583,559
Programmed
Cost

Funding Source Wake Transit Tax Proceeds

Start Date July 2017

Service Span  6:30am - 11:10pm on Monday - Friday
7:30am - 11:15pm on Saturday
6:40am - 9:15pm on Sunday

Off-Peak

Frequency

Monday - Friday: 30 minutes

Saturday: 30 minutes

Sunday: 60 minutes

Peak Frequency Monday - Friday: 30 minutes

4 -40' buses

NC State University, Downtown Raleigh,
RDU International Airport

Assets
Major
Destinations

Transit Centers GoRaleigh Station, Regional Transit
Center



Project TOOO5- Project Bus Operations
ID AC Category

Project Description:

Route 305 was a pre-existing regional route providing weekday peak commuter
service between the Lake Pine area of Apex and Raleigh with three (3) to four (4)
trips in each direction in the morning and afternoon on weekdays.

Building upon the Route 305 extension of hourly peak service southwestward to
Holly Springs in FY 21, GoTriangle also expanded Route 305 by adding: 1) 30-
minute service during the peak between Holly Springs and Raleigh; 2) hourly
service during the midday between Apex and Raleigh; 3) extended service in the
evening between Apex and Raleigh; and 4) all day hourly service on Saturdays
and Sundays between Apex and Raleigh.
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Project Bus Service

Subcategory

Project Title Improvements to Route 305: Holly
Springs-Apex-Raleigh

Agency GoTriangle

FY 2023 Costs  $1,538,988

FY 2024 $1,577,463

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date January 2021
Service Span  Weekday: 5:30 AM - 8:30 PM

Saturday: 5:30 AM - 8:30 PM
Sunday: 7:00 AM - 7:00 PM

Off-Peak 60 minutes

Frequency

Peak Frequency 30 minutes

Assets GoTriangle Fleet

Major Downtown Holly Springs, Ting Park,

Destinations  Apex, Cary Crossroads, NC State
University, Downtown Raleigh

Transit Centers Downtown Apex Enhanced Transfer
Point (proposed), Compare Foods P&R



Project TOOO5- Project Bus Operations Project Bus Service
ID AS Category Subcategory

Project Description: Project at a Glance

GoTriangle will continue o operate Route NRX. Route NRX replaced existing Route | Project Title Route NRX / North Raleigh Express
201 (North Raleigh-Regional Transit Center - RTC). The eastern portion of the route, | Agency
which travels on Spring Forest Road and Millbrook Road in north Raleigh, was
eliminated and instead uses I-540, beginning and ending at Triangle Town Center, FY 2023 Costs  $54,216
which has park & ride access. FY 2024 $55,571

GoTriangle

Programmed

The NRX has not been in service since FY 2020, Q3. However, funding for the Cost

service is planned fo confinue authorization through FY 23.
Funding Source Wake Transit Tax Proceeds

Start Date August 2019

Service Span  6AM-9AM, 4PM-7PM, Monday - Friday
Off-Peak N/A

Frequency

Peak Frequency 30 minutes - One Direction
AM Peak - Toward RTC
PM Peak - Outbound from RTC

Assets GoTriangle Fleet

Major Triangle Town Center
Destinations

Transit Centers Regional Transit Center

NRX North Raleigh Express §
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Project TOO05-B Project
ID Category

Bus Operations

Project Description:

In 2020, GoTriangle eliminated Route 300 service between the GoTriangle
Regional Transit Center (RTC) and Cary Depot, limiting its extent to Cary Depot
and Downtown Raleigh. However, in concert with this reduction in service for
Route 300, Route 310 began operation with a new alignment between the RTC
and Cary Depot. More information on Route 310 can be found in the project
details provided for Project ID TO005-X.

GoTriangle will continue to operate Route 300 between Raleigh & Cary every 30
minutes from 6 AM to 7 PM Monday - Friday, and from 7 AM to 7 PM on Satfurday.
These are frequency improvements from FY 17 operations. Route 300 will also
confinue an expanded service span from FY 2017 operations, providing hourly
service from 7 PM - 10:25 PM Monday-Friday, 7 PM - 9:55 PM Saturday, and 7 AM -
9 PM on Sunday. Sunday service was expanded from FY 18 operations, when
service was provided between 7 AM and 7 PM.
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Project Bus Service

Subcategory

Project at a Glance

Project Title Route 300 Improvements

Agency GoTriangle
FY 2023 Costs $681,596
FY 2024 $698,636
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date August 2017
Service Span  6am - 10:25pm on Monday - Friday
7am - 9:55pm on Saturday
7am - 9pm on Sunday
Off-Peak
Frequency

Monday - Friday: 30 minutes
Saturday: 30 minutes
Sunday: 60 minutes

Peak Frequency Monday - Friday: 30 minutes
Assets GoTriangle Fleet
Major
Destinations

Downtown Raleigh, NCSU, Downtown
Cary

Transit Centers GoRaleigh Station, Cary Depot, Regional
Transit Center



Project TOO05-
ID BH

Project
Category

Bus Operations

Project Description:

GoTriangle will provide complementary Americans with Disabilities Act (ADA)-
compliant paratransit services to coincide with its Wake Transit-funded fixed-route
services.

This project does not involve additional funds for GoTriangle's complementary
ADA paratransit services beyond that which has previously been authorized and
allocated. Prior o FY 21, funding for GoTriangle's complementary ADA services
that tie to its Wake Transit-funded routes was disaggregated and rolled into the
individual project funding allocation for each route. This project was created by
reallocating to a single project the ADA funding previously allocated to each
route to cover all of GoTriangle's complementary ADA services that fie fo its Wake
Transit-funded fixed-route services.
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Project Bus Service

Subcategory

Project at a Glance

Project Title GoTriangle Complementary ADA Services

Agency GoTriangle
FY 2023 Costs  $480,095
FY 2024 $492,097
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2020



Project TOOO05-C Project
ID Category

Bus Operations

Project Description:

GoTriangle will continue to provide additional frips on the Durham-Raleigh Express
(DRX) between Downtown Durham, Duke University/VA Medical Centers and
Downtown Raleigh. The funding for this project matches both a previous and
continuing Durham County investment for Route DRX allowing added frequencies
on the route. Before this investment, the DRX ran every 30-45 minutes, but now runs
every 15-30 minutes.

Beginning in FY 2022, funding was provided fo GoTriangle to provide an additional
three (3) frips on the DRX, with funding fo be provided from Durham County Transit
Tax proceeds to match the Wake County contribution. The additional DRX trips
planned to start in FY22 were intended to improve customer experience by
allowing for better coordination of span of service, service frequency, and fransfers
between the DRX route and other routes.

— Project I

-
-

132

Project Bus Service

Subcategory

Project at a Glance

Project Title Additional Trips for Durham-Raleigh

Express
Agency GoTriangle
FY 2023 Costs  $295,313
FY 2024 $302,696
Programmed
Cost

Funding Source \Wake Transit Tax Proceeds, Durham
County Transit Tax Proceeds

Start Date August 2018

Service Span  5:55-9:45am, 2:50 - 8:00pm, Monday -
Friday

Off-Peak N/A

Frequency

Peak Frequency 15 - 30 minutes
6 - 40' buses

Downtown Durham, NCSU, Downtown
Raleigh, Duke & VA Medical Centers

Transit Centers GoRaleigh Station, GoDurham Station

Assets
Major
Destinations



Project TOOO05-D Project Bus Operations
ID Category

Project Description:

GoTriangle will continue to provide improvements to the reliability of the Chapel
Hill-Raleigh Express (CRX) between Downtown Chapel Hill and Downtown Raleigh.
The funding for this project matches Orange County and GoTriangle's previous
investment for CRX operations.
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Project Bus Service
Subcategory

Project at a Glance

Project Title Reliability Improvements for Chapel Hill-
Raleigh Express

Agency GoTriangle
FY 2023 Costs  $64,534
FY 2024 $66,147
Programmed

Cost

Funding Source Wake Transit Tax Proceeds

Start Date August 2018

Service Span  5:50-9:50 am, 3:20-7:30 pm, Monday -
Friday

Off-Peak N/A

Frequency

Peak Frequency 20 - 30 minutes
Assets 6 - 40' buses

Major Downtown Chapel Hill, UNC, NCSU,
Destinations ~ Downtown Raleigh

Transit Centers GoRaleigh Station, Downtown Chapel
Hill



Project TOOO05-X Project Bus Operations Project Bus Service
ID Category Subcategory

Project Description: Project at a Glance

Route 310 is the new service for the portion of Route 300 between Cary and the Project Title  New Route 310: RTC-Cary
Regional Transit Center (RTC), which was served on weekdays during peak hours
only. Route 310 began operations in FY 2020 providing hourly midday and evening
service between the RTC and the Cary Depot, serving Morrisville and the Wake FY 2023 Costs  $1,304,039
Tech RTP campus, as well as extending the 30-minute peak period service. Service | FY 2024 $1,336,640
between the RTC and the Wake Tech RTP Campus between 6:30am and 8:30pm
will continue to operate every 30 minutes.

Agency GoTriangle

Programmed
Cost

Funding Source Wake Transit Tax Proceeds

Start Date August 2019
Service Span 6AM-8:30PM
Off-Peak 60 minutes
Frequency

Peak Frequency 30 minutes

Assets Existing GoTriangle Vehicles

Major Regional Transit Center, Wake Tech,

Destinations RTP, Cary Train Station

Transit Centers Regional Transit Center, Cary Train
Station

310 RTC - Cary
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Project TOOO5- Project Bus Operations
ID BF Category

Project Description:

As part of the Community Funding Area Program, the Town of Apex will continue
operation of its first fixed-route circulator throughout the community. The service
additionally includes complementary ADA service within 3/4-mile of the route. The
service provides hourly frequencies and provides access to the route at
approximately 40 bus stop locations. The scope of this project also includes
expenses related to customer service, marketing and branding, and staffing to
provide appropriate support for the service.

North Carolina

Ape
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Project Bus Service
Subcategory

Project at a Glance

Project Title GoApex Route 1: Fixed-Route Circulator

Agency Town of Apex
FY 2023 Costs  $392,427

FY 2024 $402,238
Programmed

Cost

Funding Source Wake Transit Tax Proceeds and Local
Match

Start Date April 2021

Service Span  Weekdays and Saturday: 6:00 AM -
10:00 PM

Off-Peak 60 Minutes
Frequency

Peak Frequency 60 Minutes
Assets GoCary Fleet

Major Downtown Apex, WakeMed Apex,
Destinations Beaver Creek Crossings, Apex
Professional Park

Transit Centers N/A



Project TOO0O04-A Project Bus Operations Project Bus Service
ID Category Subcategory

Project Description: Project at a Glance

GoCary will continue to provide hourly service on Sundays from 7 AM to 9 PM on | Project Title  Sunday and Expanded Holiday Service
all of its pre-existing routes (prior to FY 2018). GoCary did not provide Sunday on All Pre-Existing Routes
service prior to the start of FY18. GoCary will also continue to provide holiday [

service using a Sunday schedule. Agency Town of Cary
FY 2023 Costs  $466,425
In FY 2023, the cost of providing service increased by 10% over the previous fiscal | ry 2024 $487,414
yvear to $116.86 per hour. Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date August 2017
Service Span  Sunday: 7:00 AM - 9:00 PM

Off-Peak Sunday: 60 minutes
Frequency Holidays: 60 minutes
Peak Frequency N/A

Assets GoCary Fleet

Major GoCary System

Destinations
Transit Centers Cary Depot

TS

s =
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Project TOO004-B Project Bus Operations Project Bus Service

ID Category Subcategory
Project Description: Project at a Glance
GoCary will continue to provide 30-minute service from 9 AM to 3 PM on Routes 3, | Project Title  Increase Midday Frequencies on Pre-
4, 5 & 6 on Monday through Saturday. GoCary provided hourly service during Existing Routes
these times prior fo the start of FY18. Agency Town of Cary
This project will continue as programmed until coordination efforts between FY 2023 Costs  $561,614
GoCary and GoRaleigh can be finalized on the realignment of GoCary's Route 6, | py 2024 $586,887
which will become GoCary Route 9B (TO005-AG). Route 9B has been delayed Prosrammed
until FY 2025. s
Cost
In FY 2023, the cost of providing service increased by 10% over the previous fiscal | Funding Source Wake Transit Tax Proceeds
fo $116. hour.
yearto $116.86 per hour Start Date August 2017
Service Span  Monday - Saturday: 9:00 AM - 3:00 PM
Off-Peak 30 minutes
Frequency
Peak Frequency N/A
Assets GoCary Fleet
Major GoCary System

Destinations
Transit Centers Cary Depot

TS
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Project TOOO5- Project Bus Operations Project Bus Service

ID BE Category Subcategory
Project Description: Project at a Glance
The Apex-Cary Express will continue to provide Apex residents with peak-period Project Title Apex-Cary Express

express service to connect fo fransit opfions at Cary Depot. This route replaces the
Apex-to-Cary segment of the original Holly Springs Express (HSX) originally

budgeted in the FY 2020 Work Plan (Project TO002-M) and will complement the | FY 2023 Costs  $170,820
peak-period extension of GoTriangle's Route 305 to Holly Springs (Project TO005- FY 2024 $178,507
AC). The Apex-Cary Express route will operate Monday-Friday with five (5) revenue

Agency Town of Cary

Programmed
service hours per day. Cost
In FY 2023, the cost of providing service increased by 10% over the previous fiscal | Funding Source Wake Transit Tax Proceeds
yvear to $116.86 per hour. Start Date July 2020
Service Span  Weekday: 6:00-8:30 AM and 4:30-7:00
PM
Off-Peak N/A
Frequency

Peak Frequency Three northbound trips; two
southbound trips

Assets GoCary Fleet

Major Apex Compare Foods Park and Ride;

Destinations  Salem Street (Downtown Apex; Cary
Depot)

Transit Centers Cary Depot
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Project TOOO05-BI Project Bus Operations

ID Category

Project Description:

GoCary will provide complementary Americans with Disabilities Act (ADA)-
compliant paratransit services fo coincide with its Wake Transit-funded fixed-route
services, including for the Weston Parkway route and for Sunday and holiday

service on all pre-existing routes (prior to FY 2018).

This project does not involve additional funds for GoCary's complementary ADA
paratransit services beyond that which has previously been authorized and
allocated. Prior to FY 21, funding for GoCary's complementary ADA services that

tie to its Wake Transit-funded routes was disaggregated and rolled into the

individual project funding allocation for each route. This project was created by
reallocating fo a single project the ADA funding previously allocated to each
route to cover all of GoCary's complementary ADA services that tie to its Wake

Transit-funded fixed-route services.

In FY 2023, the cost of providing service increased by 10% over the previous fiscal

yvear to $116.86 per hour.
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Project Bus Service
Subcategory

Project at a Glance

Project Title GoCary Complementary ADA Services

Agency Town of Cary
FY 2023 Costs  $165,165

FY 2024 $172,597
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2021




Project TOOO5-H Project Bus Operations
ID Category

Project Description:

GoCary will continue serving Weston Parkway and the Park West Village shopping
area. This new route was authorized for funding in FY 2019. In FY 2021, Monday-
Saturday off-peak frequency for this service was increased from every 60 minutes
to every 30 minutes. Paratransit service for the new Weston Parkway route service
area will be implemented under project TO005-Bl in accordance with Federal and
Town of Cary service provision policies.

In FY 2023, the cost of providing service increased by 10% over the previous fiscal
yvear to $116.86 per hour.

7 Weston Parkway

(]
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Project Bus Service
Subcategory

Project at a Glance

Project Title Weston Parkway Route

Agency Town of Cary
FY 2023 Costs  $1,057,402
FY 2024 $1,104,985
Programmed

Cost

Funding Source Wake Transit Tax Proceeds

Start Date January 2021 (funded July 2018)
Service Span 6:00am-10:00pm

Off-Peak 30 minutes

Frequency

Peak Frequency 30 minutes

Assets GoCary Fleet

Major Weston Parkway, Park West Village
Destinations ~ Shopping Center, James Jackson Avenue
Transit Centers Cary Depot



Project TOOO5- Project Bus Operations
ID BG Category

Project Description:

As part of the Community Funding Area Program, the Town of Morrisville will
continue operation of a free, infra-community node-based smart shuttle. The
smart shuttle operates as a shared shuttle that serves customers via designated
pickup and drop-off locations, or nodes, that are served upon request rather than
on a fixed schedule. Customers can request service over the telephone, on the
internet, or by using a smartphone application. The service operates from 7 a.m. to
9 p.m., Monday through Friday, from 8 a.m. to 8 p.m. on Saturdays, and from 8
a.m. to 7 p.m. on Sundays.
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Project Bus Service
Subcategory

Project at a Glance

Project Title Operation of Node-Based Smart Shuttle

Agency Town of Morrisville

FY 2023 Costs  $347,270

FY 2024 $355,952

Programmed

Cost

Funding Source Wake Transit Tax Proceeds and Local
Match

Start Date June 2021

Service Span  Weedays, Sat, & Sun: 6:00 AM - 9:00 PM

Off-Peak N/A

Frequency

Peak Frequency N/A

Assets GoCary Fleet

Major Research Triangle Park, Wake Tech,

Destinations Downtown Morrisville, Additional Major
Destinations TBD

Transit Centers GoTriangle Regional Transit Center



TOOOS— Bus Operations
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Bus Service

Project at a Glance

Project Title Wake Forest Loop: Reverse Circulator
Agency Town of Wake Forest

FY 2023 Costs  $375,235

FY 2024 $384,616

Programmed

Cost

Funding Source

Wake Transit Tax Proceeds and Local
Match

Start Date

January 2020

Service Span

Weekdays and Saturdays: 6:00 AM -
8:00 PM

Off-Peak
Frequency

60 minutes, two way

Peak Frequency

60 minutes, two way

Assets

GoRaleigh Fleet

Major
Destinations

Downtown Wake Forest, Wakefield
Commons, Wake Forest Crossing, CVS
Pharmacy

Transit Centers

Wake Forest Park-and-Ride




Project TOO05-Z Project Bus Operations
ID Category

Project Description:

Community Funding Area (CFA) Program funding will be used to support
community-based public transportation projects through planning, capital, or
operating projects. Eligible municipalities or organizations function as project
sponsors under the program and will determine the best investments for their
communities, entering their projects for scoring consideration via a CFA
application as described in the CFA Program Management Plan.

This project places in reserve the designated CFA funding for FY 2023, which will
be assigned to selected projected sponsors by April of 2022. The FY 2023
allocation also includes previously allocated but recently unencumbered
funding from CFA projects in previous years.
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Project Other Bus Service
Subcategory

Project at a Glance

Project Title Community Funding Area Program

Reserve
Agency Capital Area MPO
FY 2023 Costs  $969,070
FY 2024 $377,678
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2021



TOOOS— Bus Operations

Youth
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O’rher Bus Service

Project at a Glance

Project Title Youth GoPass Program
Agency City of Raleigh

FY 2023 Costs  $125,000

FY 2024 $128,125

Programmed
Cost

Funding Source

Wake Transit Tax Proceeds (Wake
County $7 Vehicle Registration Tax)

Start Date

July 2018




Project TOOOS5-E Project Bus Operations
ID Category

Project Description:

The Regional Call Center, housed at GoTriangle, serves all tfransit agencies and
their customers for a variety of customer service needs related to regional and
local transit operations throughout the Triangle Area. Due to the weekend span
increases implemented in FY 2018 and subsequent years, the Regional Call Center
service hours were extended, and the Regional Call Center now operates unfil
10:00 PM on weekends. These extended hours will continue in this fiscal year.
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Project

Other Bus Service

Subcategory

Project at a Glance

Project Title

Agency
FY 2023 Costs

FY 2024
Programmed
Cost

Extension of Regional Information
Center Hours

GoTriangle
$26,923
$27,596

Funding Source Wake Transit Tax Proceeds

Start Date

July 2018



TO005- Bus Operations
L1
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O’rher Bus Service

Project at a Glance

Project Title Youth GoPass Program
Agency GoTriangle

FY 2023 Costs  $52,590

FY 2024 $53,904

Programmed
Cost

Funding Source

Wake Transit Tax Proceeds (Wake
County $7 Vehicle Registration Tax)

Start Date

July 2018




Project TOOO5- Project Bus Operations
ID W Category

Project Description:

In FY2019, Wake County fransit providers produced an updated fare strategy. The
outcome of this collaborative effort includes making rates uniform for trip types
across agencies and a fare capping strategy in conjunction with fare payment
technology upgrades including mobile ticketing and smart cards.

It is expected that there will be financial impacts for each agency as a result of
these regional changes. This project places funds in reserve to hold GoRaleigh,
GoTriangle, and GoCary harmless against any reduction of fare revenue as a
result of implementing this uniform fare strategy. These earmarked funds will
continue to be assigned to project sponsors through Work Plan development
cycles and are driven by methodology developed by a Fare Working Group.
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Project Other Bus Service
Subcategory

Project at a Glance

Project Title Hold Harmless Subsidy for
Implementation of Countywide Fare

Strategy
Agency Reserve
FY 2023 Costs  $122,923
FY 2024 $125,996
Programmed
Cost

Funding Source Wake Transit Tax Proceeds (Wake
County $7 Vehicle Registration Tax)

Start Date Early 2020



TOOOS— Bus Operations

Youth
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O’rher Bus Service

Project at a Glance

Project Title Youth GoPass Program
Agency Town of Cary

FY 2023 Costs $15,375

FY 2024 $15,759

Programmed
Cost

Funding Source

Wake Transit Tax Proceeds (Wake
County $7 Vehicle Registration Tax)

Start Date

July 2018




Project TOOO5- Project Bus Operations
ID Gl Category

Project Description:

Wake County’s Health & Human Services Department, which implements the
Wake Coordinated Transportation System (WCTS) service (GoWake Access) across
the county, will continue to provide additional demand-response trips for Wake
County residents who are eligible based on age and/or disability in areas of the
County that are not served by existing fixed-route transit services. Additionally, this
project will provide general public demand-response trips for Wake County
residents in rural areas of the county. These demand-response trips will
complement the existing fixed-route system by linking rural residents currently
without access to those transportation resources.
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Project Other Bus Service
Subcategory

Project at a Glance

Project Title Rural General Public and Elderly and
Disabled Demand Response Service

Expansion
Agency Wake County
FY 2023 Costs  $607,000
FY 2024 $687,000
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TOOO5- Project
ID G2 Category

Bus Operations

Project
Subcategory

Other Bus Service

Project Description:

Wake County’s Health & Human Services Department, which implements the
Wake Coordinated Transportation System (WCTS) service (GoWake Access) across
the county, will continue to receive funding to serve as a local match source to
expand its call center resources. This project includes the conversion of three
temporary call center representatives to four full-time, permanent call center
representatives to reduce the call wait time and increase service levels for clients
utilizing WCTS. Wake Transit Funds are proposed to be matched with Wake County

General Funds and State Funds to support the positions.

Project at a Glance

Project Title Wake County Transportation Call Center

Agency Wake County
FY 2023 Costs $37,425

FY 2024 $38,361
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018
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Project TOOO05-U Project Bus Operations
ID Category

Project Description:

This project will continue to cover the annual maintenance costs associated with
the City of Raleigh's upgrades to farebox technology to allow options such as fare
capping and mobile ticketing, including any costs associated with the ongoing
maintenance of a fare management interface developed to operate these
systems.
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Project Technology
Subcategory

Project at a Glance

Project Title Web Hosting and Maintenance of Fare
Collection Technology

Agency City of Raleigh
FY 2023 Costs  $101,238

FY 2024 $105,287
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date Early 2020



Project TOOO5-Y Project Bus Operations
ID Category

Project Description:

This project will continue to cover the annual costs associated with updated
mobile ticketing technology for GoTriangle buses.
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Project Technology
Subcategory

Project at a Glance

Project Title Maintenance of Mobile Ticketing

Software
Agency GoTriangle
FY 2023 Costs  $52,531
FY 2024 $53,845
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date Early 2020



Project TOO005-O Project Bus Operations
ID Category

Project Description:

This project will continue to cover the annual maintenance costs associated with
the Town of Cary's upgrades to farebox fechnology fo allow options such as fare
capping and mobile ticketing.
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Project Technology
Subcategory

Project at a Glance

Project Title Annual Maintenance for Fare Collection

Technology
Agency Town of Cary
FY 2023 Costs  $10,769
FY 2024 $11,038
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date Early 2020



Project TOOO05-S Project Bus Operations
ID Category

Project Description:

GoRaleigh will confinue to maintain a park-and-ride lof fo support the Rolesville
Express Route (Route 401), which began operations in FY20.

This project will cover the lease expenses for this facility.
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Project Vehicle / Site Leasing
Subcategory

Project at a Glance

Project Title Rolesville Park-and-Ride Lease

Agency City of Raleigh
FY 2023 Costs  $10,000

FY 2024 $10,250
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2019



Project TOOO5-F Project Bus Operations
ID Category

Project Description:

GoTriangle will continue a temporary lease of four (4) lots for a short term unfil the
long-term park and ride study (refer to Project TC002-O in the FY2019 Work Plan for
more details) is complete. This project is linked with TC002-K, which will allow for
the construction of passenger amenities at these sites. Locations for these park-
and-ride leases include: Bent Tree Plaza (existing in Raleigh), Wake Tech South
Campus (existing), Wake Forest (to be established in FY 22), and Apex (to be
established in FY 22).
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Project Vehicle / Site Leasing
Subcategory

Project at a Glance

Project Title Short Term Park-and-Ride Leases

Agency GoTriangle
FY 2023 Costs  $96,920
FY 2024 $99,343
Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2018



Project TOOO03-G Project Bus Operations
ID Category

Project Description:

A contribution foward a park-and-ride lease and park-and-ride maintenance
costs for a park-and-ride served by the Zebulon-Wendell Express was previously
provided by the Town of Wendell. Beginning July 2017, the Town of Wendell no
longer provides this contribution from its operating budget, and these costs
became funded from Wake Transit tax proceeds. This project will continue in this
fiscal year and in future years.
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Project Vehicle / Site Leasing
Subcategory

Project at a Glance

Project Title Contribution toward Zebulon-Wendell
Express Park and Ride

Agency Town of Wendell
FY 2023 Costs  $4,636

FY 2024 $4,752
Programmed

Cost

Funding Source Wake Transit Tax Proceeds (Wake
County $7 Vehicle Registration Tax)

Start Date July 2017



Project TOOO03-H Project Bus Operations
ID Category

Project Description:

A contribution foward a park-and-ride lease and park-and-ride maintenance
costs for a park-and-ride served by the Zebulon-Wendell Express was previously
provided by the Town of Zebulon. Beginning July 2017, the Town of Zebulon no
longer provides this contribution from its operating budget, and these costs
became funded from Wake Transit tax proceeds. This project will continue in this
fiscal year and in future years.
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Project Vehicle / Site Leasing
Subcategory

Project at a Glance

Project Title Contribution toward Zebulon-Wendell
Express Park and Ride

Agency Town of Zebulon
FY 2023 Costs  $6,241

FY 2024 $6,397
Programmed

Cost

Funding Source Wake Transit Tax Proceeds (Wake
County $7 Vehicle Registration Tax)

Start Date July 2017



FYs 2023-2030 Multi-Year Operating Program
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TO001 — Tax District Administration

Staffing and Administrative Costs

SP;::::Z Pr‘I’I‘;"t Project FY2022 | FY2023 | FY2024 | FY2025 | FY2026 | FY2027 | FY2028 | FY2029 | FY 2030

To001- |Overhead Administrative Costs| o 15 40| ¢ 17.230| § 17.661| $ 18.103| $ 18555| § 19019 $ 19494 | $ 19982 | $ 20481
GoTriangle — Tax District Audits

TO001-F gg;‘igﬂzx"["““dp‘dm'“ $ 343,500 | $352,180| $ 360,984 | $370,000| $379,259| $388,741| $ 398,459 | $ 408.421| $ 418,631

Staffing and Administrative Costs Subtotal| $ 360,400 | $ 369,410 | $ 378,645 | $ 388,112| $ 397,814 | $407,760| $§ 417,954| $ 428,402 § 439,112

Contracted Services

GoTriangle |TO001-C |Financial Consulting $ 140,938 | $ 144,461] $ 148,072| $ 151,774 ] $ 155,569 | $ 159,458 | $ 163,444 | $ 167,530 | $ 171,719

Contracted Services Subtotal| $ 140,938 | § 144,461 | $ 148,072| $ 151,774 | $ 155569 | $159,458| $ 163,444| $ 167,530 $ 171,719

TAX DISTRICT ADMINISTRATION TOTAL| $ 501,338 | $ 513,871 $ 526,718 | $ 539,886 | $ 553,383 | $ 567,217 | $ 581,398 | $ 595,933| $ 610,831
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TOO002 — Transit Plan Administration/Implementation

Staffing
Project Sponsor | Project ID Project FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
TOO002-A2 |1.0 FTE: Transit Service Planner $ 129,753 | $ 132,997 | $ 136,321 $ 139,729 | $ 143,223 | $ 146,803 | $ 150,473 | $ 154,235 | $ 158,091
TO002-R 1.0 FTE: Paralegal $ 112,417 | $ 115,227 | $ 118,108 | $ 121,061 | $ 124,087 | $ 127,189 | $ 130,369 | $ 133,628 | $ 136,969
TO002-S 0.6 FTE: Project Implementation Director $ 138375 % 141,834 $ 145380 $ 149,015 $ 152,740| $ 156,559|$ 160,473 |$ 164,484 | $ 168,597
TO002-T  |0.5 FTE: Wake Transit Program Coordinator $ 69,188 | $ 70,917 | $ 72,690 | $ 74,507 | $ 76,370 | $ 78,279 $ 80,236 | $ 82,242 | $ 84,298
TO002-U  |0.4 FTE: Performance Data Analyst $ 29,575 | $ 30,314 | $ 31,072 $ 31,849 | $ 32,645| $ 33,462 $ 34,298 | $ 35,155 | $ 36,034
GoTriangle TO002-AQ |Project Implementation Staff: 5.5 FTEs $ 538138 $ 713,138| $ 730966 $ 749,241 $ 767972 $ 787,171 $ 806,850 $ 827,021| $ 847,697
TO002-AT |Public Engagement Team: 3.5 FTEs $ 332,042 $ 340,343 $ 348,852 $ 357,573| $ 366,512 $ 375675|$% 385067 | $ 394,694 | $ 404,561
TO002-AU (1.0 FTE: Communications Coordinator $ 144,000 | $ 147,600 | $ 151,290 | $ 155,072 | $ 158,949 | $ 162,923 $ 166,996 | $ 171,171 1 $ 175,450
TO002-Y ?H?eg;'figsrojed Manager for Regional Technology $ 90039|$ 90000 $ 92250|$ 94556| $  96,920| $  99,343| $ 101,827 $ 104,372| $ 106,982
GoTriangle Subtotal| $ 1,583,526 | $ 1,782,371 | $ 1,826,930 $ 1,872,603 | $ 1,919,419| $ 1,967,404 | $ 2,016,589 | $ 2,067,004 | $ 2,118,679
TOO002-L 1.0 FTE: TPAC Administration $ 137,001 | $ 140,426 | $ 143,937 | $ 147,535| $ 151,223 | $ 155,004 | $ 158,879 | $ 162,851 | $ 166,922
Capital Area MPO TO002-V 1.0 FTE: Wake Transit Program Manager $ 168,772 | $ 172,991 | $ 177,316 | $ 181,749 | $ 186,293 | $ 190,950 | $ 195,724 $ 200617 $ 205,632
TOO002-W 1.0 FTE: Transit Planner $ 114,476 | $ 117,338 | $ 120,271 $ 123,278 | $ 126,360 | $ 129,519 $ 132,757 | $ 136,076 | $ 139,478
Capital Area MPO Subtotal| $§ 420,249 $ 430,755| $ 441,524| $ 452562 | $ 463,876 | $ 475473 | $ 487,360 $ 499,544| $ 512,033
TO002-N 1.0 FTE: Coordination/Management of Capital Projects $ 145380 $ 149015 $ 152,740 $ 156,559 $ 160,473 | $ 164,484|$ 16859 [ $ 172811 |$ 177,131
TO002-AC [1.0 FTE: Transportation Analyst $ 115,000 | $ 117,875| $ 120,822 | $ 123,842 | $ 126,938 | $ 130,112 $ 133,365 | $ 136,699 | $ 140,116
TOO002-AD [1.0 FTE: Transportation Program Coordinator $ 115000 $ 117875 $ 120822| $ 123842| $ 126,938 $ 130,112| $ 133365 $ 136,699| $ 140,116
Town of Cary |TO002-AE %531 :;tE/;\g);iSr'fi'sot’:a?oprgrade & Reorganization — Deputy $ 70000|$ 71750 $ 73544 $ 75382|$ 77267 $  79199|$ 81,179 $  83,208| $ 85,288
TO002-AR égo':;ﬁatz rra”Sportat'o” Outreach and Communications $ 138375 $ 141,834 $ 145380| $ 149015| $ 152740| $ 156,559 | $ 160473 |$ 164484 | $ 168,597
TO002-AV (1.0 FTE: Transit Planner $ 135,000 | $ 138,375| $ 141,834 | $ 145,380 | $ 149,015| $ 152,740 | $ 156,559 | $ 160,473 | $ 164,484
Town of Cary Subtotal| $§ 718,755 $ 736,724| $ 755142 $ 774,021| $ 793,372 $ 813,205| $ 833,535( $ 854,374| $ 875,733
TO002-P 1.0 FTE: Service Planning $ 133,081 $ 128,408 | $ 131,618 | $ 134,909 | $ 138,281 | $ 141,738 | $ 145,282 | $ 148,914 | $ 152,637
TO002-AG |1.0 FTE: Transportation Analyst $ 133,081| $ 128408 $ 131618 $ 134909| $ 138281 $ 141,738| $ 145282 $ 148914| $ 152,637
TOO002-AH (1.0 FTE: Transit Planner $ 144,138 | $ 137,741 $ 141,185| $ 144,714 $ 148,332 | $ 152,040 | $ 155,841 | $ 159,737 | $ 163,731
TOO002-Al 1.0 FTE: Traffic Signal Timing Specialist $ 134,081 | $ 137,433 | $ 140,869 | $ 144,391 | $ 148,000 | $ 151,700 | $ 155,493 | $ 159,380 | $ 163,365
TO002-AJ |1.0 FTE: Senior Engineer $ 147,290 | $ 150,972 | $ 154,747 | $ 158,615| $ 162,581 | $ 166,645 | $ 170,811 $ 175,082 | $ 179,459
City of Raleigh [TO002-AO |1.0 FTE: Procurement Analyst $ 114,069 $ 116,921| $ 119844| $ 122,840 $ 125911 $ 129,059| $ 132,285| $ 135592 $ 138,982
TOO002-AP |1.0 FTE: Transportation Planning Analyst (Paratransit) $ 142,486 | $ 136,048 | $ 139,449 | $ 142,935| $ 146,509 | $ 150,172 | $ 153,926 | $ 157,774 | $ 161,718
TO002-AZ |1.0 FTE Fiscal Analyst $ -1$ 110,000 | $ 112,750 | $ 115,569 | $ 118,458 | $ 121,419 $ 124455| $ 127,566 | $ 130,755
TOO002-BA [1.0 FTE Engineering & Construction Management $ -1 $ 150,000 $ 153,750 $ 157,594 $ 161,534| $ 165572| $ 169,711 $ 173,954 $ 178,303
TO002-BB |1.0 FTE Senior Real Estate Analyst $ -1$ 150,000 | $ 153,750 | $ 157,594 | $ 161,534 | $ 165,572 | $ 169,711 $ 173,954 | $ 178,303
City of Raleigh Subtotall $ 948,226 | $ 1,345,931 $ 1,379,579 | $ 1,414,069 $ 1,449,420| $ 1,485,656 $ 1,522,797 | $ 1,560,867 [ $ 1,599,889
Staffing Subtotal| $ 3,670,756 | $ 4,295,781 | $ 4,403,176 | $ 4,513,256 | $ 4,626,087 | $ 4,741,738 | $ 4,860,282 | $ 4,981,789 $ 5,106,334
Administrative Expenses
TO002-B  |Travel and Training $ 11,544 [ $ -1$ -1$ -1$ -1 % -1$ -19% -1 % -
Outreach/Marketing/Communications for Transit Plan
TO002-D Implementation $ 169,658 | $ 150,000 | $ 153,750 | $ 157,594 | $ 161,534 | $ 165,572 | $ 169,711 $ 173,954 | $ 178,303
TO002-H Utilities for Wake County Satellite Office $ 26,9221 $ 27,595 $ 28,285 $ 28,9921 $ 29,7171 $ 30,460 | $ 31,222 | $ 32,002 | $ 32,802
GoTriangle TO002-I Property Maintenance, Repairs and Appraisals $ 53,905| $ 55,253 | $ 56,634 | $ 58,050 | $ 59,502 | $ 60,989 | $ 62,514 | $ 64,077 | $ 65,678
TO002-J Customer Feedback Management System $ 25,000 $ 25,625 $ 26,266 | $ 26,922 | $ 27595 $ 28,285 $ 28,992 | $ 29717 $ 30,460
TOO002-AA |Paratransit Office Space Lease $ 73,032 $ 99,809 | $ 102,305 | $ 104,862 | $ 107,484 | $ 110,171 $ 112,925 | $ 115,748 | $ 118,642
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Project Sponsor | Project ID Project FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
Operations & Maintenance of New Facility for Passenger
TO002-AL Amenity Storage and Fabrication $ 10,250 [ $ 10,506 | $ 10,769 $ 11,038 $ 11,314 $ 11,597 [ $ 11,887 | $ 12,184 [ $ 12,489
GoTriangle Subtotal| $ 370,311| $ 368,788| $ 378,008| $ 387,458| $ 397,146| $ 407,074| $ 417,251| $ 427,682| $ 438,374
TO002-M Marketing of New Bus Services $ 65,556 | $ 67,195 $ 68,874 | $ 70,596 | $ 72,361 $ 74170 $ 76,024 | $ 77925 | $ 79,873
Town of Cary Downtown Multimodal Center - Temporary Real Estate
TO002-AW Carrying Costs $ 200,000 $ -1 $ -1 $ -1 $ -1 $ -1 8 -1 $ -1 $ -
Citv of Raleiah TO002-AS |[Transit Office Space Lease for Transit Staff $ 160464 $ 164475| $ 168587 $ 172,802 $ 177122 $ 181550 $ 186,089 |$ 190,741 | $ 195,509
ity of Raleig
TOO002-AK |Marketing for Bus System Expansion $ -1 % 50,000 | $ 51,250 | $ 52,531 $ 53,845| $ 55191 § 56,570 | $ 57,985| $ 59,434
CAMPO TO002-AY |Administrative Expenses (Legal, Technical Support, $ 20000|$% 35000|$ 35875|% 36772|$ 37691 $ 38633|$  39509|$  40589| $ 41,604
Financial Review Services)
Administrative Expenses Subtotall $ 816,331| $ 685458| $ 702,594| $ 720,159| $ 738164| $ 756,618| $ 775533 | $ 794,922| $ 814,795
Contracted Services
TO002-C  |Outside Legal Counsel $ 26,266 | $ 26,922 | $ 27,595 | $ 28,285 | $ 28,992 | $ 29,717 $ 30,460 | $ 31,221 $ 32,002
GoTriangle TOO002-F Transit Customer Surveys $ 34611 $ 137,977 | $ 141,426 | $ 144,962 | $ 148,586 | $ 152,300 | $ 156,108 | $ 160,010 | $ 164,010
TO002-AX gr?asrleJ Triangle Regional Model Service Bureau Contract | ¢ 55400 ¢ 25625| §  26266| $  26922| $  27595| $  28285| 8 28092|$ 20717|$ 30,460
Contracted Services Subtotal| $ 85,877 | $ 190,524 [ $ 195,287 [ $ 200,169 | $ 205,173 |$ 210,302 [ $ 215,560 [ $ 220,949 | $ 226,472
TRANSIT PLAN ADMINISTRATION/IMPLEMENTATION TOTAL| $ 4,572,964 | $ 5,171,764 | $ 5,301,057 | $ 5,433,584 | $ 5,569,425 | $ 5,708,659 | $ 5,851,375 | $ 5,997,659 | $ 6,147,601
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TO003, TO004, TO005 - BUS OPERATIONS*

Fixed Route Bus Service

Project Sponsor Project ID Project | FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
TOO005-A Route 100 Frequency and Sunday Span Improvements $ 555,440 | $ 569,326 | $ 583,559 | $ 598,148 | $ 613,102 [ $ 628,430 [ $ 644,140 | $ 660,244 [ $ 676,750
TOO005-B Route 300 Improvements $ 664,972 $ 681,596 | $ 698,636 | $ 716,102| $ 734,004 $ 752,355| $ 771,163 $ 790,443 $ -
TO003-A Fuquay-Varina Express Route $ 293,120 $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -
TO005-C Additional Trips for Durham-Raleigh Express $ 213,110] $ 295,313 | $ 302,696 | $ 310,263 | $ 318,020 | $ 325970 $ 334,120 $ 342,473 ( $ 175,517
TO005-D Reliability Improvements for Chapel Hill-Raleigh Express $ 31,960 $ 64,534 $ 66,147 $ 67,801 $ 69,496 $ 71,233 $ 73,014 | $ 74,839 | $ 38,355
TOO005-X New Route 310: RTC-Cary $ 882,233 | $ 1,304,039 $ 1,336,640 $ -1% -1 $ -1 $ -1 $ -1 $ -

TO005-AC  |!MProvements to Route 305 ~ Apex-Raleigh (all day and weekend || ¢ 786,452 | $ 1,538,988 | $ 1,577,463 | $ 1,616,899 | $ 1,657,322 $ 1,698,755 | $ 1,741,224 $ 1,784,754 $ 1,829,373
service) with peak period extension to Holly Springs
GoTriangle TOO005-AF 533:5)100 Improvements (full route buildout with extended service $ s s s s s s s s )
TO005-AQ Route 310 Improvements (all day and weekend service) $ -1 $ -1 $ -1'$ 3,015,830 $ 3,091,226 | $ 3,168,506 | $ 3,247,719 $ 3,328,912| $ -
TO005-AS Route NRX Improvements (replacement of Route 201, added trips) || $ 161,030 $ 54,216 $ 55,571 $ 56,961 $ 58,385 $ 59,844 ( $ 61,340 $ 62,874 $ 64,446
TOO005-BH GoTriangle Complementary ADA Services $ 348,385| $ 480,095| $ 492,097 | $ 504,400 | $ 517,010| $ 529,935| $ 543,183 $ 556,763 $ 570,682
Western BRT Replace Route 300|| $ -1$ -1 $ -1 -1 $ -1 $ -1 $ -1$ -1$ (884,038)
Savings from Replacement of Existing GoTriangle Service|| $ (615,104)( $ (355,146)( $ (916,178)| $ (916,178)( $ (916,178)| $ (916,178)( $ (916,178)| $ (916,178)| $ (916,178)
GoTriangle Subtotal|| $ 3,321,598 | $ 4,632,961 $ 4,196,632 $ 5,970,226 | $ 6,142,386 | $ 6,318,850 $ 6,499,726| $ 6,685,123 $ 1,554,907
TO004-A gg:g;"y and Holiday Service on All Pre-Existing Routes (Prior to FY|| ¢ 418201 $ 466,425 $ 487,414 | $ 509,348 | $ 532,268 | $ 556,220 $  581,250| $ 607,407 | $ 634,740
TO004-B Increase Midday Frequencies on Pre-Existing Routes $ 490,377 $ 561,614 | $ 586,887 | $ 613,297 | $ 640,895 | $ 669,735 $ 699,873 | $ 731,368 $ 764,279
TOO005-H New Route — Weston Parkway $ 946,908 | $ 1,057,402 $ 1,104,985 $ 1,154,709 $ 1,206,671 $ 1,260,972 $ 1,317,715| $ 1,377,012 $§ 1,438,978
Town of Cary TOO005-BE Apex-Cary Express $ 148,038 $ 170,820 $ 178,507 | $ 186,540 $ 194,934 $ 203,706 | $ 212,873| $ 222,452 $ 232,462
TO005-AG Route 9B - Buck Jones Span Improvements $ -1 $ -1 $ -1'$ 532,853 | $ 556,831 | $ 581,889 | $ 608,074 $ 635,437 | $ 664,032
TOO005-AK New Route: 9A Hillsborough-Trinity $ -1 $ -1 $ -1% 1,472,781 $ 1,539,056 | $ 1,608,314 $ 1,680,688| $ 1,756,319 $ 1,835,353
TOO005-BI GoCary Complementary ADA Services $ 132,360 $ 165,165 $ 172,597 $ 180,364 | $ 188,481 $ 196,962 $ 205,826 | $ 215,088 $ 224,767
Town of Cary Subtotal|| $ 2,135,974 $ 2,421,426 | $ 2,530,390 | $ 4,649,892 $ 4,859,137 | $ 5,077,798 | $§ 5,306,299| $ 5,545,082| $ 5,794,611
TOO003-A Fuquay-Varina Express Route $ -1 $ 471,547 $ 490,409 | $ 510,025| $ 530,426 | $ 551,643 | $ 573,709 $ 596,657 $ 620,524
TOO005-BL Zebulon-Wendell Express (ZWX) Route*** $ -1 $ -1 $ 247,154 | $ 247,154 | $ 247,154 | $ 247,154 | $ 247,154 | $ 247,154 | $ 247,154
TOO005-BK Wake Forest Express (WFX) Route*** $ -1 $ -1 $ 313,878 | $ 313,878 | $ 313,878 | $ 313,878 | $ 313,878 $ 313,878 $ 313,878
TO004-D Increase Frequency on Route 7 (South Saunders) $ 107,677 $ 110,369 $ 113,128 $ 115,956 | $ 118,855 $ 121,827 $ 62,436 | $ -1$ -
TOO004-E Increase Sunday Service Span $ 1,828,868 | $ 1,874,590 $ 1,708,648 | $ 1,751,364 | $ 1,402,256 | $ 1,323,841 |$ 1,254,311 |$ 1,068,274 | $ 697,242
TOO005-I Southeast Raleigh Route Package (4 Routes) $ 2,196,138 $ 2,251,041 $ 2,307,317 $ 2,365,000 $ 2,424,125 $ 2,484,729 $ 2,546,847| % 2,610,518 $ 2,675,781
TOO005-J Northwest Raleigh Route Package (4 Routes) $ 2,884,252 $ 2,956,358 | $ 3,030,267 | $ 3,106,024 | $ 3,183,675 $ 3,263,266 | $ 3,344,848 $ 3,428,469 $ 3,514,181
TO005-Q New Route 401 — Rolesville Express $ 121,975 $ 125,024 $ 128,150 $ 131,354 $ 134,638 $ 138,004 | $ 141,454 | $ 144,990 | $ 148,615
TOO005-P New Route 33 — New Hope-Knightdale $ 414636 $ 425,002 $ 435627 $ 446,518 $ 457,681 $ 469,123 $ 480,851 | $ 492,872| $ 505,194
TO005-R New Route/Route Realignment - 20 Garner $ 1,473,975 | $ 1,510,824 $ 1,548,595 $ 1,587,310 $ 1,626,993 $ 1,667,667 $ 1,709,359 $ 1,752,093| $ 1,795,895
TOO005-AL Improvements to Route 21 — Caraleigh $ 493,826 $ 506,171 $ 518,826 | $ 531,796 | $ 545,091 | $ 558,718 | $ 572,686 $ 587,004 $ 601,679
TO005-AM Glenwood Route Package $ 496,714 $ 1,018,263 $ 1,043,720 $ 1,069,813 $ 1,096,558 $ 1,123,972 $ 1,152,071| $ 1,180,873 $ 1,210,395
TOO005-AD New Route 9 — Hillsborough Street $ -1$ 670,680 | $ 1,374,895 $ 2,133,626 $ 2,186,967 | $ 2241641|$ 2297682 |$ 2,355,124 |$ 2,414,002
TO005-Al Falls of Neuse Route Package $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ - $ 1,961,329
TO005-AN Oberlin/Six Forks Route Package $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 % -| $ 3418812 $ 3,504,282
City of Raleigh TO005-A0 Add Weekend Service to Route 33 — New Hope-Knightdale $ -1'$ -3 -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -
TO005-AP Biltmore Hills/Garner Route Package $ -1 $ -1 $ 839,530 | $ 860,518 | $ 882,031 $ 904,082 | $ 926,684 | $ 949,851| $ 973,597
TOO005-AR Route 27 — Blue Ridge (Frequency Improvements) $ -1'$ -3 -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -
TO005-AT Improvements to Route 11: Avent Ferry $ -1 $ -1 $ -1 $ -1 $ -1 $ -|$ 1,248368| $ 1,279,578| $ 1,311,567
TOO005-AU New Route 31 - Southwest** $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -
TO005-AV Improvements to Route 12: Method $ -1 $ -1 $ -1 $ -1 $ 6,937 | $ 7,110 $ 7,288 $ 7470 $ 7,657
TO005-AW Improvements to Route 3: Glascock $ -1 $ -1 $ -1 $ -1 $ 1,434,779 $ 1,470,648 $ 1,507,415( $ 1,545,100 $ 1,583,728
TOO005-AX New Route 10: Raleigh Boulevard $ -1 $ -1 $ -1 $ -1% 495,889 | $ 508,286 | $ 520,993 $ 534,018 $ 547,368
TO005-BB New Route 24: New Hope-Crabtree $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -| $ 3,086,680
TOO005-BC New Route 14 - Atlantic $ -1 $ -1 $ -1 $ -1 $ -1 $ -1$ 1584863|$ 1,624,485| % 1,665,097
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Project Sponsor Project ID Project | FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

TO005-BD New Route 28 — New Hope-Triangle $ -1 $ -1 $ -1 $ -1 $ -1$ 1,213,032 $ 1,243,358 $ 1,274,442 $ 1,306,303

Northern BRT Replacement of Route 1|| $ -1$ -1 $ -1 -1 $ -1 $ -1 $ -1$ -1$ (1,323,887)

New Bern BRT - Route 15 Service Reductions|| $ -1 $ -1$ (520,832)| $ (1,067,706)| $ (1,094,399)| $ (1,121,759)| $ (1,149,803)| $ (1,178,548)( $ (1,208,011)
Southern BRT - Route 7 Service Reductions|| $ -1 $ -1 $ -1 $ -1$ -1 $ -1% (365,284)| $ (748,832)| $ (767,553)

TOO005-BJ GoRaleigh Complementary ADA Services $ 1,477,885 $ 1,514,832 $ 1,552,703 $ 1,591,521 $ 1,631,309 $ 1,672,091 $ 1,713,894| $ 1,756,741 $ 1,800,659

City of Raleigh Subtotal|| $ 11,495,946 | $ 13,434,702 | $ 15,132,015| $ 15,694,151 | $ 17,624,842 $ 19,158,953 | $ 21,935,062 $ 25,241,022| $ 29,193,354

Town of Apex TO005-BF GoApex Route 1 Fixed-Route Circulator $ 224,770 | $ 392,427| $ 402,238 | $ 412,294 $ 422,601 $ 433,166 | $ 443,995| $ 455,095| $ 466,472
Town of Morrisville TO005-BG Operation of Node-Based Smart Shuttle $ 338,800 | $ 347,270 $ 355,952 | $ 364,851 | $ 373,972 | $ 383,321 $ 392,904 ( $ 402,727 $ 412,795
Town of Wake Forest TO005-AA Wake Forest Loop: Reverse Circulator $ 366,083 | $ 375,235| $ 384,616 | $ 394,231 $ 404,087 | $ 414,189 | $ 424,544 $ 435,158 | $ 446,037
Fixed Route Bus Service Subtotal|| $ 17,883,171 | $ 21,604,022 | $ 23,001,842 | $ 27,485,645 | $ 29,827,025 | $ 31,786,277 | $ 35,002,530 | $ 38,764,208 | $ 37,868,176

Other Bus Service

TOO005-L1 Youth GoPass Program $ 5,000 $ 52,590 ( $ 53,905 $ 55,252 $ 56,634 $ 58,049 $ 59,501 | $ 60,988 | $ 62,513

GoTriangle TOO005-E Extension of Regional Information Center Operating Hours $ 26,266 | $ 26,922 $ 27,595 $ 28,285 $ 28,992 $ 29,717 $ 30,460 | $ 31,221 | $ 32,002
GoTriangle Subtotal|| $ 31,266 | $ 79,512 | $ 81,500 | $ 83,537 | $ 85,626 | $ 87,766 | $ 89,961 | $ 92,210 $ 94,515

Town of Cary TO005-L2 Youth GoPass Program $ -1 $ 15,375 $ 15,759 $ 16,153 | $ 16,557 | $ 16,971 $ 17,395| $ 17,830 $ 18,276
City of Raleigh TOO005-L3 Youth GoPass Program $ -1 $ 125,000 $ 128,125 $ 131,328 $ 134611 $ 137977 $ 141,426 | $ 144,962 | $ 148,586
T0005-G1 E;‘Si'cgznxir:r'];gs"c and Elderly and Disabled Demand Response || ¢ 523,000 | $ 607,000 | $ 687,000 | $ 761,000 | $ 828,000 | $ 888,000($ 910200 |$  932955|$% 956,279

Wake County TO005-G2 _ |Wake County Transportation Call Center $ 36512| $ 37.425| $ 38,361 $ 39,320 $ 40,303 $ 41310 $ 42343 [$ 43401 |$ 44486
Wake County Subtotal|| $ 559,512 | $ 644,425| $ 725,361 | $ 800,320 | $ 868,303 | $ 929,310 | $ 952,543 | $ 976,356 | $ 1,000,765

Capital Area MPO TO005-Z Community Funding Area Program Reserve $ -1 $ 969,070 | $ 377,678| $ 472,700 $ 484917 $ 497,615( $ 510,055 | $ 522,806 | $ 535,877
TO005-W gt(?zel;rmmss Subsidy for Implementation of Gountywide Fare $ -|'s 122,923 § 125,996 | $ 129,146 | $ 132,375 § 135684 $ 139,076 |$ 142553 [§ 146,117

Reserve TO005-AE gzﬁxi/dPea:rsa)transn Operations Expansion (Not yet allocated to transit $ ) ) s 234.284 401598 | $ 508.848| $ 816.424| $ 1158410| $ 1216917
Reserve Subtotal|| $ -1$ 122,923 $ 125,996 | $ 363,430 | $ 533,973 | $ 664,532 | $ 955,500 $ 1,300,963| $ 1,363,034

Other Bus Service Subtotal|| $ 590,778 | $ 1,956,305 | $ 1,454,419 | $ 1,867,469 | $ 2,123,987 $ 2,334171 $ 2,666,880| $ 3,055,127 $ 3,161,052

Technology
Town of Cary TO005-0 Annual Maintenance of Fare Collection Technology $ 10,506 | $ 10,769 $ 11,038 $ 11,314 $ 11,597 | $ 11,887 | $ 12,184 | $ 12,489 | $ 12,801
City of Raleigh TO005-U Web Hosting and Maintenance of Fare Collection Technology $ 6,000 $ 101,238 $ 105,287 $ 109,499 | $ 113,879 $ 118,434 $ 121,395 | $ 124,430 | $ 127,540
GoTriangle TOO005-Y Maintenance of Mobile Ticketing Software $ 6,300 $ 52,531 $ 53,845( $ 55,191 $ 56,570 $ 57,985 $ 59,434 | $ 60,920 | $ 62,443
Technology Subtotal|| $ 22,806 | $ 164,538 | $ 170,170 | $ 176,004 | $ 182,046 | $ 188,306 | $ 193,013 | $ 197,839 | $ 202,785
Bus Infrastructure Maintenance

City of Raleigh TO005-V Maintenance of Bus Stops and Park-and-Ride Facilities $ 253,134 $ 259,462 | $ 265,949 | $ 272,598 | $ 279,413 | $ 286,398 | $ 293,558 | $ 300,897 $ 308,419
TBD TO005-AB Unallocated Bus Infrastructure Maintenance $ -1 $ -1$ 1,017,513 $ 1,291,177 $ 1,475,039 $ 1,766,432 $ 2,167,174 $ 2,319,155| $§ 2,356,996

Bus Infrastructure Maintenance Subtotal|| $ 253,134 | $ 259,462 | $ 1,283,462 | $ 1,563,775| $ 1,754,452 | $ 2,052,830 $ 2,460,732| $ 2,620,052 $ 2,665,415

Vehicle/Site Leasing

Town of Wendell TO003-G Contribution toward Zebulon-Wendell Express Park-and-Ride $ 4523( $ 4,636 $ 4752 $ 4871 $ 4992 $ 51171 $ 5,245 $ 5376 | $ 5,511
Town of Zebulon TOO003-H Contribution toward Zebulon-Wendell Express Park-and-Ride $ 6,088 $ 6,241 $ 6,397 $ 6,557 $ 6,720 $ 6,888 | $ 7,060 | $ 7237 $ 7,418
TOO005-F Short-Term Park-and-Ride Leases $ 13,556 | $ 96,920 $ 99,343 $ 101,827 $ 104,372 $ 106,982 | $ 109,657 | $ 112,398 | $ 115,208

GoTriangle TOO005-N Holly Springs Park-and-Ride Lease $ -1'$ -3 -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -
GoTriangle Subtotal|| $ 13,556 | $ 96,920 | $ 99,343 | $ 101,827 $ 104,372 $ 106,982 $ 109,657 | $ 112,398 | $ 115,208

City of Raleigh TOO005-S Rolesville Park-and-Ride Lease $ 16,368 | $ 10,000| $ 10,250 | $ 10,506 | $ 10,769 $ 11,038 $ 11,314 $ 11,597 $ 11,887
Vehicle/Site Leasing Subtotal|| $ 40,535 | $ 117,797 | $ 120,742 | $ 123,761 | $ 126,853 | $ 130,025 | $ 133,276 | $ 136,608 | $ 140,023

BUS OPERATIONS TOTAL|| $ 18,790,424 | $ 24,102,125 | $ 26,030,635 | $ 31,216,653 | $ 34,014,364 | $ 36,491,609 | $ 40,456,431 | $ 44,773,833 | $ 44,037,451

*The services reflected in the above table will be supported by a combination of Wake Transit revenues; other local, state, and federal funds; and farebox revenues.

**GoRaleigh Route 31 is currently proposed to be implemented without the assistance of Wake Transit revenues. However, it is included in the multi-year operating program to provide the full picture of route improvements and adjustments that will be made for the bus service expansion
tier of the Wake Transit investment portfolio.

163




Project Sponsor Project ID Project ” FY 2022 FY 2023 FY 2024 | FY 2025 FY 2026 | FY 2027 FY 2028 FY 2029 FY 2030

***In FY 2024, in substantial accordance with the adopted Wake Bus Plan, it is anticipated that GoTriangle will relinquish its project sponsorship of the Zebulon-Wendell Express (ZWX) and Wake Forest Express (WFX) routes, and the City of Raleigh will become the new project sponsor
for those routes. The cost figures for the routes reflected in the above table are placeholders until more refined cost figures are determined for FY 24 and subsequent fiscal years.

Notes: New GoRaleigh Routes 23 (Millbrook), 29 (Garner-Wake Tech), and 34 (Wake Tech North) and additional trips on GoTriangle's NRX route were originally included for investment in the FYs 2018-2027 Wake Bus Plan and Multi-Year Operating Program. Due to funding limitations
identified through the Wake Transit Plan Update and the FY 21 Wake Transit Work Plan reassessment process in which projects were reprioritized and reprogrammed to rebalance expenditures with reduced revenue assumptions, financial capacity for these investments has not been
identified within the 2030 Wake County Transit Plan horizon. Further, additional funding limitations identified during the development of the Draft FY 2023 Wake Transit Work Plan, primarily as a result of steep increases to cost assumptions for important capital facilities projects, financial
capacity for the originally planned full buildout with extended service hours for GoTriangle Route 100, the addition of weekend service to Route 33 (Raleigh-Knightdale), and frequency improvements that would include GoRaleigh Route 27 (Blue Ridge) in the planned high-frequency
network could not be identified within the 2030 Wake County Transit Plan horizon. As plan implementation continues and revenue and expenditure assumptions are refined for the full Wake Transit program, investment in these services will continue to be considered for potential funding.
While Routes 29 and 34 could not be included, the Wake Tech North campus is currently served and will continue to be served by GoRaleigh Route 25L: Triangle Town Link. The Wake Tech South campus is currently served and will continue to be served by GoRaleigh Route 40X: Wake
Tech Express. The new Route 29: Garner-Wake Tech would only operate when Route 40X is not otherwise operating due to campus closures for breaks, holidays, weather events, etc.
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TO006 — BRT Operations*

SP;:;"SC; P"I’Ij)e"t Project FY 2022 | FY2023 | FY2024 | FY2025 | FY2026 | FY2027 | FY2028 | FY 2029 FY 2030
City of Raleigh |TO006-A [New Bern Corridor | $ s | $1,387,443| $2,844,258 | $2,915,364 | $2,988,249| $3,062,955| $ 3,139,529 | $ 3,218,017
BRT OPERATIONS TOTAL| § -I's -] $1,387,443| $ 2,844,258 | $ 2,915,364 | $ 2,988,249 $ 3,062,955 | $ 3,139,529 | $ 3,218,017

*The services reflected in the above table will be supported by a combination of Wake Transit revenues; other local, state, and federal funds; and farebox revenues.
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Bus Operations - TO005, 004, 003

Future Year Projects
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Bus Operations
TO005-AP

Project ID: Project Type:

Bus Service

Project Description:

Project At A Glance

Biltmore Hills/Garner Route

GoRaleigh willimplement a change in route alignment Package:

for the existing Biltmore Hills route, and the new route will

be part of the frequent network. The intent of the route -Improvements to Route 5-

realignment is fo focus the frequent service on a shorter Project Biltmore Hills

and more direct path. This route will continue to serve Description | -Increased Frequency and

d ; Raleigh Weekend Service on Route

owntown Raleigh. 20

In August 2023, weekday frequency will increase, and

weekend service will be added on Route 20-Garner. Start Date August 2023 (FY 2024)
Agency City of Raleigh (GoRaleigh)
FY 2024 Cost | $839,530

GoRaleigh Station

Service Span
(at full route

Weekday: 5:30AM-12:30AM
Saturday: 5:30AM-12:30AM
Sunday: 6:30AM-11:30PM

buildout)
MLE/Rack Quzry
Frequency Route 5-Biltmore Hills: 15-30
_____ Off Peak Improvements to Route 20: 30
- (min)
Frequenc Route 5-Biltmore Hills: 15
; . H Improvements to Route 20: 30
Peak (min)
North Carolina Correctional
Institution for Women,
. Downtown Raleigh, Forest Hills
Major

Biltmore Hills - Garner

Q)

A
[ITLTL L)

e ') — 15 Mins

() Mins
O Prark
[0 Transit (

— ;) Mins

(O  Enhanced Transfer Point | SCRCESST— T v

60 Mins fes

Proposed Route Frequency
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Destinations

Shopping Center, Shaw
University, Forest Hills
Shopping Center, White Oak
Shopping Center

Connection
Points

Cross Link/Rock Quarry,
MLK/Rock Quarry, GoRaleigh
Station




Project TOOO5- Project Bus Operations
ID BK Category

Project Description:

GoTriangle has served as the project sponsor for the WRX
since before the onset of the Wake Transit Plan. In FY24, in
accordance with the adopted Wake Bus Plan: 10-Year Bus
Operating and Capital Plan, the City of Raleigh will begin
serving as the project sponsor for the route, which provides
peak-period express service between Wake Forest and
Downtown Raleigh. The frequency for the service will
continue at every 60 minutes during peak periods (M-F, 6-9
AM; 4:20-7:20 PM).
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Project Bus Service
Subcategory

Project at a Glance

Project Title Wake Forest Express Route

Agency City of Raleigh

FY 2024 Costs $313,878

Funding Source Wake Transit Tax Proceeds

Start Date July 2023

Service Span  Monday - Friday: 6:00 AM - 9:00 AM,
4:20 PM - 7:20 PM

Current Off- N/A

Peak

Frequency

Proposed Off-

Peak

Frequency

Current Peak 60 Minutes

Frequency

Proposed Peak

Frequency

Assets GoRaleigh Fleet

Major Downtown Raleigh, Triangle Town

Destinations Center, Downtown Wake Forest

Transit Centers GoRaleigh Station



Project TOO005-
ID BL

Project
Category

Bus Operations

Project Description:

GoTriangle has served as the project sponsor for the ZWX
since before the onset of the Wake Transit Plan. In FY24, in
accordance with the adopted Wake Bus Plan: 10-Year Bus
Operating and Capital Plan, the City of Raleigh will begin
serving as the project sponsor for the route, which provides
peak-period express service between the Town of
Zebulon, the Town of Wendell, the WakeMed Campus in
eastern Raleigh and Downtown Raleigh. The frequency for
the service will continue at every 60 minutes during peak
periods (M-F, 6-9 AM; 4-7 PM).
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Project Bus Service

Subcategory

Project at a Glance

Project Title Zebulon Wendell Express Route
Agency City of Raleigh

FY 2024 Costs  $247,154

Funding Source Wake Transit Tax Proceeds

Start Date July 2023

Monday - Friday: 6:00 AM - 9:00 AM,
4:00 PM - 7:00 PM

N/A

Service Span

Current Off-
Peak
Frequency
Proposed Off-
Peak

Frequency
Current Peak 60 Minutes
Frequency

Proposed Peak

Frequency

Assets GoRaleigh Fleet

Downtown Raleigh, WakeMed Campus,
Town of Wendell, Town of Zebulon

Major
Destinations
Transit Centers GoRaleigh Station



Bus Rapid Transit Operations - TO006

Future YearProjects
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Project TOO004-A Project BRT Operations Project BRT Service
ID Category Subcategory

Project Description: Project at a Glance

In FY 2024, GoRaleigh will begin bus rapid transit operations | Prolect Title  New Bern Avenue Corridor Bus Rapid
on the New Bern Avenue corridor between GoRaleigh Transit Operations

Station in downtown Raleigh and the East Raleigh
Community Transit Center, to be located near the
intersection of New Bern Avenue and New Hope Road. The
service is anticipated to operate all day for seven (7) days Start Date January 2024

per week at frequencies ranging from every 10 to 15 minutes.| Service Span ~ Weekdays and Weekends: 5:30AM-
12:30 AM

Current Off- N/A

Peak Frequency

Proposed Off- 15 minutes
Peak Frequency

Current Peak  N/A

Agency City of Raleigh
FY 2024 Costs  $1,387,443
Funding Source Wake Transit Tax Proceeds

Frequency

Proposed Peak 10-15 minutes

Frequency

Assets GoRaleigh BRT Vehicles

Major Downtown Raleigh, WakeMed, Tower

Destinations ~ Shopping Center, Downtown Raleigh

Transit Centers GoRaleigh Station, East Raleigh
Community Transit Center

Wake BRT: New Bern Avenue

Corporation oy, Hope
3 =

Trawick Rd

v

z
®
kA

Co
TPorarion piy
500%

o

O sunnybroak

/.

O
WakeMed
Blount IB-East |B &
O-——d 4 ST Tarhoémlﬂ Raleiglh Blvd Lonng
- e e O A ]

Ralaigh Blvd

East 51
Tarboro Rd

Sunnybrook Rd

Morgan. st (") EASTOENEW Bern MeTarb‘gro R b J
Blount/OB Ra
Martin St
GoRaleigh
Station Liso]
i 4 Proposed Project I
z = Service with Infrastructure Improvements
& @ Service without Infrastructure Improvements
©  Inbound Station
©  Outbound Station
O  Two-Way Station
O Station with Park and Ride (separately funded)
U GoRaleigh Station
/‘ 0 0.5 1 2M ‘ 0
\ les /
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FYs 2023-2030 Wake Transit Multi-Year Operating Program Summary

Project ID Group Operating Funding Category Prior Year FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 Total (100%)

TOO001 Tax District Administration $ 501,338 | $ 513,871 | $ 526,718 | $ 539,886 | $ 553,383 | $ 567,217 | $ 581,398 | $ 595,933 | $ 610,831 | $ 4,990,575
Transit Plan

TO002 Administration/Implementation $ 4,572,964 | $ 5171,764 | $ 5,301,057 [ $ 5433584 | $ 5569425 % 5708659 | $ 5851375 % 5997659 | $ 6,147,601 | $ 49,754,088
TO003, 004, 005 New Bus Operations $ 18,790,424 [ $ 24,102,125 |$ 26,030,635 $ 31,216,653 | $§ 34,014,364 [ $ 36,491,609 | $§ 40,456,431 | $ 44,773,833 [ $ 44,037,451 | $ 299,913,526
TO006 Bus Rapid Transit Operations $ - $ - $ 1,387,443 | $ 2844258 | $§ 2915364 [ $ 2988249 | § 3,062,955 $ 3,139,529 | § 3,218,017 [ $ 19,555,814
Base Contributions From Providers| $§ 27,203,273 [ $§ 27,800,077 | $ 28,411,801 | $ 29,038,818 [ $ 29,681,510 | $ 30,340,270 | $ 31,015499 [ $ 31,707,609 | $ 235,198,857
TOTAL PROGRAMMED OPERATING EXPENSES| $§ 23,864,726 | $ 56,991,032 [ $ 61,045,929 [ § 68,446,182 | $ 72,091,354 | $ 75,437,244 | $ 80,292,429 | $§ 85522453 $ 85,721,509 | $ 609,412,860

The amounts provided above are expenses associated with programmed operating projects by funding category in the FY 2023 Recommended Wake Transit Work Plan. The amounts
provided below reflect the Wake Transit Financial Model's remaining capacity by year for allocating funds to operating projects in each of the operating funding categories.

Project ID Group Operating Funding Category Prior Year FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 Total (100%)
TO001 Tax District Administration
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Transit Plan
T0002 Administration/Implementation
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
TO003, 004, 005 Bus Operations
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
TO006 Bus Rapid Transit Operations $ - $ - $ - $ - $ - $ - $ 1317039 $ 2699931 $ 10,731,929 | $ 14,748,899
TO007 Commuter Rail Operations $ - $ - $ - $ - $ - $ - $ - $ - $ 13,645,702 | $ 13,645,702
Other Future Operating $ - $ - $ 783,000 [ $ 808,000 | $ 834,000 | $ 855,000 | $ 875,000 | $ 897,000 | $ 919,000 | $ 5,971,000
SUBTOTAL ADDITIONAL MODELED OPERATIONS| $ o $ - $ 783,000 | $ 808,000 | $ 834,000 | $ 855,000 [ $ 2,192,039 | $§ 3,596,931 | $ 25,296,631 | $ 34,365,601
TOTAL OPERATIONS| $ 23,864,726 | $ 56,991,032 | $ 61,828,929 | $ 69,254,182 | $ 72,925,354 | $§ 76,292,244 | $ 82,484,468 | $ 89,119,384 | $ 111,018,140 [ $ 643,778,461
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FYs 2023-2030 Multi-Year Capital Improvement Plan
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TC001 — VEHICLE ACQUISITION*

Fixed Route Expansion Vehicles

Project Sponsor | Project ID Project/Phase Prior Years FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
City of Raleigh TCO01-E |Purchase 40-Foot Diesel, CNG, or Electric Buses | $ 11,068,544 | $ 687,277 $ 714,769 | $ 6,690,234 | $ 4,638,563| $ 2,412,052 $ 9,197,960| $ 2,608,876 | $ -
Fixed Route Expansion Vehicles Subtotal| $ 11,068,544 | $ 687,277 | $ 714,769 | $ 6,690,234 | $ 4,638,563 $ 2,412,052 | $ 9,197,960 $ 2,608,876 | $ -
Fixed Route Replacement Vehicles
GoTriangle | TC001-D E:Jergt?is\e/e F:“ecﬁgl"er 40-Foot Diesel, CNG, or $ 4,406,280 $  1,000,000| $ 1,715,500 | $ 1,900,000 | $ 1,975000| $ 2,055,000 $ 2,135,500 $  2,221,000| $ 2,310,000
City of Raleigh TCO001-F [Purchase 40-Foot Diesel, CNG or Electric Buses $ 28,399,924 | $ 1,374,555 $ -1$ 8,920,312 | $ 6,957,843 $ -1$ 7,150,000| $ 2,700,000 | $ 11,475,000
Fixed Route Replacements Vehicles Subtotal| $ 32,806,204 | $ 2,374,555 | $ 1,715,500 | $ 10,820,312 $ 8,932,843 | $ 2,055,000 $ 9,285,500 $ 4,921,000 $ 13,785,000
Paratransit Expansion Vehicles
TBD TCO001-H |Countywide Paratransit Expansion Vehicles $ -1$ -1 $ 113,879 | $ 118,434 | $ 123,171 $ 128,098 $ 133222 | $ 138,551 | $ 144,093
Paratransit Expansion Vehicles Subtotal| $ -1$ - $ 113,879 | $ 118,434 | $ 123,171| $ 128,098 | $ 133,222 $ 138,551 $ 144,093
Paratransit Replacement Vehicles
City of Raleigh TC001-J |Paratransit Replacement Vehicles $ 775,200 | $ 411,008 | $ 427448 | $ 444546 | $ 462,328 | $ 480,821 [ $ 500,054 | $ 520,056 | $ 540,858
TBD TCO001-I [Countywide Paratransit Replacement Vehicles $ -1 $ -1$ 213,724 $ 222,273 $ 231,164 $ 240,410 250,027 $ 260,028 $ 270,429
Paratransit Replacement Vehicles Subtotal| $ 775,200 | $ 411,008 | $ 641,172 | $ 666,819 | $ 693,492| $ 721,231 $ 750,081| $ 780,084 811,287
Support Vehicles
Replacement and Expansion of Support Vehicles
City of Raleigh TCO001-L (Operator Shuttles, Supervisor Vehicles, $ -1 $ 180,000 | $ 150,000 | $ 90,000 | $ 150,000 $ 210,000 | $ 210,000( $ 280,000| $ 280,000
Maintenance Vehicles)
Support Vehicles Subtotal| $ -1 $ 180,000 | $ 150,000 | $ 90,000 | $ 150,000| $ 210,000 | $ 210,000 $ 280,000 | $ 280,000
$ 44,649,948 | $ 3,652,840 $ 3,335,319 | $ 18,385,799 | $ 14,538,069 | $ 5,526,382 | $ 19,576,762| $ 8,728,511 $ 15,020,380

*The expenses reflected in the above table may be supported by a combination of Wake Transit revenues; other local, state, and federal funds; and additional federal and state discretionary grants.
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TC002 — BUS INFRASTRUCTURE*

Bus Stop Improvements

Project

Sponsor Project ID Project Phase Prior Years FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
Systemwide Bus Stop Improvements/ADA . .
TC002-C Enhancements Design/Construction $ 894,110 $ 1,000,000 $ 466,903 $ 485,579 $ 505,002 | $ 525,202 $ 546,210 | $ 568,059 | $ 590,781
Town of Cary
Bus Stop Improvements for New Stop . .
TC002-R Locations/Expansion Service Design/Construction $ 1,672,000 $ -1% -1$ -1$ -1$ -1$ -1$ -8 -
TCO002-1 |Systemwide Bus Stop Improvements Design/Construction $ 2,511,600 | $ 1,124,864 $ 1,169,859 $ 1,216,653 $ 1,265,319 $ 1,315932| $ 1,368,569 [ $§ 1,423,312 | $ 1,480,245
City of Raleigh
y 9" | Tcoo2-g |Bus Stop Improvements for New Stop Design/Construction $ 1,692,952 $ 148,482 $ |$ 1953945 $ 1,336,177 $ 521,109| $ 1,776,403 | $ 3,068,660 | $ -
Locations/Expansion Service
TC002-Y [Systemwide Bus Stop Improvements Design/Construction $ 314,800 | $ 551,616 | $ 292,465 | $ 304,164 | $ 316,330 | $ 328983 | $ 342142 |$ 355828 | % 370,061
GoTriangle Bus Stop Improvements for New Stop . .
TC002-M Locations/Expansion Service Design/Construction $ 919,000 | $ 1,289,993 | $ 577,910 | $ -1$ -1$ -1 % -1$ -8 -
Research . -
Triangle | TCO02-BH |ReSearch Triangle Park Mobility Hub Construction $ 263,463 | $ -ls -ls -ls -ls -8 -1s -1's -
) Improvements
Foundation
Bus Stop Improvements Subtotal| $ 8,267,925 | $ 4,114,955| $ 2,507,137 | $ 3,960,340 | $ 3,422,828 | $ 2,691,226| $ 4,033,324| $ 5,415,859 $ 2,441,087
Park-and-Ride Improvements
TC002-K |Existing Park-and-Ride Lot Improvements Construction/Install Amenities $ 460,500 $ 639,500 | $ 355,000( $ 57,000 $ -1 $ 57,000( $ -1% -1% -
TC002-Al |New Hillsborough/I-440 Park-and-Ride Design/Land Acquisition $ 2,220,000 $ | 9 -9 |9 - 9 ik |8 |8 -
Construction $ -1$ 5,200,000 $ -1$ -1$ -1% -1$ -1% -1% -
GoTriangle . , e
TCO02-AJ New Park-and-Ride at Creedmoor/I-540 or Design/Land Acquisition $ -1 $ -1$ 1,100,000 $ -1$ -1 % -1 $ -1$ -1$ -
Falls of Neuse/l-540 Construction $ -1 $ -1 $ -1 $ -|$  1,500,000( $ -1 $ -1 $ -1 $ -
GoTriangle Subtotal| $ 2,680,500 | $ 5,839,500 $ 1,455,000 $ 57,000 | $ 1,500,000 $ 57,000 $ -1 $ -1 $ =
City of Raleigh | TC002-BA [New Gorman/I-40 Park-and-Ride Design/Land Acquisition $ i) | 9 |8 14324811 9 | $ | |8 |8 -
Construction $ -1$ -1$ -1$ -1$ -1 $ 1,613,927 $ -1$ -1$ -
Park-and-Ride Improvements Subtotal| $ 2,680,500 $ 5,839,500 | $ 1,455,000 $ 1,489,481 $ 1,500,000 $ 1,670,927 | $ - $ -1 $ -
Transit Center/Transfer Point Improvements
Planning/Feasibility $ 312,500 $ -1$% -1$ -1$ -1 % -1 $ -1 $ -1 $ -
TC002-N New Regional Transit Facility (Wake County Design $ 2,500,000 | $ -1$% -1$% -1$% -1$ -1$ -1% -1 $ -
GoTriangle Share) Land Acquisition $ 3,500,000 | $ -1$ -1$% -1$ -1$ -1$ -1$ -1 % -
Construction $ -1$ -1$ 4,900,000| $ 9,800,000| $ 4,900,000 $ -1$ - $ - $ -
GoTriangle Subtotal| $ 6,312,500 | $ - $ 4,900,000 | $ 9,800,000 | $ 4,900,000 | $ -1 $ -1 $ -1 $ =
New Downt Carv Multimodal Transit Feasibility/Planning $ 500,000 | $ -1$ -1$% -1$% -1$ -1$ -1% -1 $ -
TC002-F Faezvmtyo""” own Lary Mullimodat fransi Design and Land Acquisition $ 17,000,000 $ -1's -I's -I's -|'s -['s -I's s -
Construction $ -1 $ -|'$ 65,000,000] $ -1$ -1 $ -1 $ -1% -1% -
TC002-AV |Crossroads Plaza Transfer Point Design/ Land Acquisition/Construction | $ -1'$ -|'s s 346,000 | $ -|'s -|'s -|'$ - $ -
Improvements
Town of Cary Park West Vill T fer Point
] ark West Village Transfer Poin . - , i i i i i i i i
TCO002-AW Improvements Design/ Land Acquisition/Construction | $ $ $ $ 346,000| $ $ $ $ $
Cary Towne Center Transfer Point . . .
TC002-BB Improvements Design/ Land Acquisition/Construction | $ -1 $ -3 360,000| $ -1$ -1$ -1$ -1 % -1 $ -
Town of Cary Subtotal| $ 17,500,000 | $ -|$ 65,360,000| $ 692,000 | $ -l $ -1 $ -1 $ -1 $ =
Planning/Design $ 850,000 | $ -1 8 -1 8 -1 $ -1 $ -1 $ -1 $ -1 $ -
TC002-T [New East Raleigh Community Transit Center Land Acquisition $ 1,500,000 | $ -1% -1 $ -1$ -1 8 -1 $ -1 $ -1 $ -
Construction $ -1$ 3,157,530 $ -1$ -1$ -1% -1$ -1% -1% -
Planning//Design $ 364,000 $ -1% -1$ -1$ -1 $ -1 $ -1 $ -1 $ -
TC002-AC [New Midtown Transit Center Design _ $ 18 |8 546,684 § |8 i i i ik -
Land Acquisition $ -1 $ 2,249,728 $ -1% -1$ -1 $ -1$ -1 $ -1 $ -
Construction $ -1 $ -1$ -1$ 2,989,360 $ -1 $ -1 $ -1% -1% -
. ' ' Feasibility/Design $ -1 $ -1$ -1$ -1$ -1 $ -1$ -1% 450,000| $ -
City of Raleigh | TC002-AX EERZ?“O” of Triangle Town Center Transit Land Acquisition $ s 2,000,000 $ s s s -I's s s -
Construction $ -1 $ -1 $ -1 $ -1 $ -1 8 -1 $ -1 $ -|'$ 4,428,617
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SP;;):::r Project ID Project Phase Prior Years FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
TC002-BG GoRa|e|gh Systemwide Transfer Point DeSign/Land ACqUiSitiOn $ 266,400 $ - $ - $ - $ 77,913 $ - $ 80,980 $ 87,560 $ -
Improvements Construction $ 278,400 $ -1 % -1 % -1$ 299,664 | $ -1 % -1$ 336,879( $ 350,240
Identified GoRaleigh Systemwide Transfer Point Improvement Locations Include: Falls of Neuse/Spring
Forest, Hillsborough/Oberlin, Clark/Oberlin, Brier Creek Commons, Avent Ferry/Gorman,
Wilmington/Pecan, and Village District (Formerly Cameron Village)
City of Raleigh Subtotal| $ 3,258,800 | $ 7,407,258 $ 546,684 | $ 2,989,360 | $ 377,577 | $ -1 $ 80,980 | $ 874,439 $ 4,778,857
Transit Center/Transfer Point Improvements Subtotal| $ 27,071,300 | $ 7,407,258 $ 70,806,684 | $ 13,481,360 $ 5,277,577 | $ -1 $ 80,980 | $ 874,439 $ 4,778,857
Maintenance Facility Improvements
Planning/Feasibility $ 350,000 $ -1 $ -1 $ -1 $ -1 8 -1 $ -[$ -[$ -
TC002-V New GoRaleigh/GoWake Access Paratransit Land Acquisition $ 2,750,000 | $ -1 $ -1 % -1$ -1s s 13 1s i
Maintenance and Operations Facility Design $ 4,000,000| $ 2,000,000( $ -1$ -1$ -1 $ -1 $ -1% -1 $ -
Citv of Raleih Construction $ -1 $ -|'$  41,000,000( $ -1 $ -1 $ -1 8 -1 $ -1 $ -
y g Design $ -['s 1,500,000 $ s s s s s s -
TCO002-BI |E i f GoRaleigh O ti Facilit
xpansion of GoRaleigh Operations Facility Construction $ s 4,300,000| § s s s s s s )
City of Raleigh Subtotal| $ 7,100,000 | $ 7,800,000( $ 41,000,000| $ -1 $ -1 $ -1 $ -1 $ -1 $ =
Design/Artist Retention Fee $ 30,000| $ -1% -1$ -1$ -1$ -1 $ -1 $ -1 $ -
TC002-A [New Raleigh Union Station Bus Facility Art Installation $ -1 $ 250,000| $ -1% -1% -1 $ -1 $ -1 $ -1 $ -
GoTriangle Construction $ -[$ 8,860,000 $ -1$ (2,215,000)| $ (2,215,000)| $ (2,215,000)| $ (2,215,000)
Expansion of Bus Operations and Planning and Design $ 200,000 $ -1$ 2,280,000 $ -1 % -1 % -1 % -1$ -1$ -
TC002-B Maintenance Facility (Wake County share)
y y Construction $ s s s 13077696 $  8717.464] $ s s s -
Maintenance Facility Improvements Subtotal| $ 7,330,000 | $ 16,910,000 | $ 43,280,000 ($ 10,862,696 | $ 6,502,464 | $ (2,215,000)| $ (2,215,000) $ -1 $ -
BUS INFRASTRUCTURE TOTAL| $ 45,349,725 ($ 34,271,713 | $ 118,048,821 | $ 29,793,876 ($ 16,702,869 | $ 2147153 | $ 1,899,304 [ $ 6,290,298 | $ 7,219,944

*The expenses reflected in the above table may be supported by a combination of Wake Transit revenues; other local, state, and federal funds; and additional federal and state discretionary grants.
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TC003 — OTHER CAPITAL*

Capital Planning

Project Sponsor Project ID Project/Phase Prior Years FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
GoTriangle TCO003-K  |Wake Bus Plan Update $ 750,000| $ -1 % -1 $ -1$ 731580( $ -1 $ -1 $ -1$ 823,400
Extension of Planning Horizon for Wake
CAMPO TCO03-F Transit Vision Plan 9 $ 250,000| $ -1 8 281,377 $ -1$ -1 $ -1 $ 316,692 $ -1% -
Capital Planning Subtotal| $ 1,000,000 | $ - $ 281,377 $ -1 $ 731,580 | $ -1 $ 316,692| $ -1$ 823,400
Technology
TBD | TCO003-M |Una||ocated Technology Reserve $ 2,040,000 $ 1,081,600 $ 1,124,864 $  337,859| $ -1$ -1 9 -1 % -1 $ -
Technology Subtotal| $ 2,040,000 | $ 1,081,600 | $ 1,124,864 | $ 337,859 | $ -1 $ - $ - $ -1 $ =
OTHER CAPITAL TOTAL| $ 3,040,000 | $ 1,081,600 | $ 1,406,241 | $ 337,859 [$ 731,580 | $ -1$% 316,692 | $ - $ 823,400

*The expenses reflected in the above table may be supported by a combination of Wake Transit revenues; other local, state, and federal funds; and additional federal and state discretionary grants.
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TC004 - COMMUTER RAIL TRANSIT*

s';rg:les‘::r P"I’I;e"t Project Phase Prior Years FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
. Commuter Rail from Garner to Western Early Project
GoTriangle  (TCO04-A1|p om (Wake County Share)** Development $ 6000000 % 1% |8 |3 |3 | |3 |3 i
Commuter Rail from Garner to Western .
Reserve TCO004-A Durham (Wake County Share)** Project Development| $ 24,610,371 $ -1$ -1$ -9 -19 -19 -1$ -1$ -
GoTriangle |TC004-A2|Reimburse FTA Share for 5 Parcels Purchase $ 1,100,000 $ -3 -1$ -1% -1 % -1$ -1$ -1 $ -
COMMUTER RAIL TRANSIT TOTAL| $ 31,710,371 | $ -1$ -1$ -1$ -1$ -1$ -8 -8 i

*The expenses reflected in the above table will be supported by a combination of Wake Transit revenues and federal discretionary grants.

Note: The adopted 2016 Wake County Transit Plan anticipated that costs and timing for major capital project implementation would be adjusted based on the best information available that may be refined as projects undergo further study. Assumed cost
information for major capital projects included in Annual Wake Transit Work Plans is continually updated through each Work Plan development cycle to reflect findings from further project-level study, including alternatives analysis and preliminary
engineering associated with the project development process. It is anticipated that costs and schedules for major capital projects will continue to be refined as better project-level information becomes available.
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TC005 — BUS RAPID TRANSIT*

sP;::]esi.tr P"I’I’Dect Project Funding Source Phase Prior Years FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
) Project Development and Final Design $ 6539515 $ 7,600,000| $ -1$ -1$ $ $ $ $
) ) Wake Transit Tax - - -
TC005-A2 Southern Corridor Bus Rapid Proceeds Design/Artist Retention Fee $ -1 $ 30,000 $ -1$% -1$ $ $ $ $
Transit Facility* Right-of-Way, Construction, Vehicles $ -1 $ -| $ 35,000,000 $ 22,252,485| $ $ $ $ $
Federal All Phases $ -1 $ -1 $ -1 $ 71,392,000 | $ $ $ $ $
) Project Development and Final Design $ 20,289,515( $ -1$ -1$ -1$ $ $ $ $
. . ) . Wake Transit Tax - - -
City of Raleigh TC005.a3| Western Corridor Bus Rapid Proceeds Design/Artist Retention Fee $ 30,000 | $ -1 $ -1 $ -1 $ $ $ $ $
Transit Facility** Right-of-Way, Construction, Vehicles $ -1'$ -1 -3 -9 $ $ $ $
Federal All Phases $ -1 $ -1 $ -1 $ -1 $ $ 3$ $ $
Northern Corridor Bus Rapid Wake Transit Tax Project Development and Final Design $ 5539515| $ -1$ -1$ -1$ $ $ $ $
TCO005-A4 . -
Transit Facility Proceeds, Federal
Right-of-Way, Construction, Vehicles $ -1 $ -1 $ -1 $ -1 $ $ $ $ $
BUS RAPID TRANSIT TOTAL| $ 32,398,545 | $ 7,630,000 [ $ 35,000,000 ( $ 93,644,485 | $ $ $ $ $

*The expenses reflected in the above table will be supported by a combination of Wake Transit revenues and federal discretionary grants.

Note: The adopted 2016 Wake County Transit Plan anticipated that costs and timing for major capital project implementation would be adjusted based on the best information available that may be refined as projects undergo further study. Assumed cost information

for major capital projects included in Annual Wake Transit Work Plans is continually updated through each Work Plan development cycle to reflect findings from further project-level study, including alternatives analysis and preliminary engineering associated with
the project development process. It is anticipated that costs and schedules for major capital projects will continue to be refined as better project-level information becomes available.
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Vehicle Acquisition - TC001

Future Year Projects
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Vehicle Acquisition

Project IDs: TCO01-E Project Type:
Fixed Route Expansion Vehicles

Project Description: Project at A Glance

GoRaleigh will continue to purchase 40- Project Purchase 40-foot Diesel, CNG,
foot fixed-route transit buses to support new bus services Description | or Electric Buses

or service improvements anticipated ’ro. begm.ln various Various (See CIP Project Sheet
years through FY 2030. Many of the vehicles will possess StartDate | ¢ @ mary)

the technology to be powered by alternative fuels, Agency GoRaleigh

including compressed natural gas (CNG) and electricity.

. . . Cost See CIP Project Sheet Summar
Further, many of the vehicles will be ordered in the year ) Y
preceding their use, as there is typically an anticipated Funding Wake Transit Tax Proceeds,
delivery timeframe of 12-18 months after vehicles are Source Federal Formula Funds

ordered.
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Vehicle Acquisition

Vehicles

Project Description: Project at A Glance

GoTriangle and GoRaleigh will contfinue to purchase 40- Project Purchase 40-foot Diesel, CNG,
foot fixed-route transit buses to replace vehicles that Description | or Electric Buses

have exhausted their useful life in various years through Various (See CIP Project Sheet
FY 2030. Many of the vehicles will possess the technology Start Date Summary)

to be powered by alternative fuels, including Agency GoTriangle and GoRaleigh

compressed natural gas (CNG) and electricity. Further,

. . . Cost See CIP Project Sheet Summar
many of the vehicles will be ordered in the year ) Y
preceding their use, as there is typically an anticipated Funding Wake Transit Tax Proceeds,
delivery timeframe of 12-18 months after vehicles are Source Federal Formula Funds

ordered.

**Some of GoTriangle's fleet may be repowered rather than replaced.

182



Project TCOO1-H, Project Vehicle Acquisition Project Paratransit Replacement
IDs -J, and - Category Subcategory & Expansion Vehicles

Project Description: Project at a Glance

Wake County's fransit providers will continue o acquire expansion | Project Title  Paratransit Vehicles

and replacement transit vehicles for their demand-response/ | Agency City of Raleigh, GoTriangle, Wake County
paratransit operations in all future fiscal years through the 2030 | Costs See CIP Project Sheet Summary
Wake Transit Work Plan horizon. Funding Source Wake Transit Tax Proceeds

Start Date TBD

r\“_\
| ("t. -

>
w , ifalerqh
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Project Project Vehicle Acquisition Project
IDs TCO01-L Category Subcategory

Project Description: Project at a Glance

The City of Raleigh will continue to acquire replacement and | Project Title  Replacement & Expansion of Support Vehicles
expansion support vehicles to function as operator shuttles and | Agency City of Raleigh

supervisor and maintenance vehicles in all future fiscal years | Costs See CIP Project Sheet Summary
through the 2030 Wake Transit Work Plan horizon.

Support Vehicles

Funding Source Wake Transit Tax Proceeds
Start Date TBD
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Bus Infrastructure - TC002

Future Year Projects
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Project TCO002-C Project Bus Infrastructure
ID Category

Project Description:

The Town of Cary / GoCary will design and construct
improvements to make a number of existing bus stops
compliant with Americans with Disabilities Act (ADA)
standards. Additional improvements going beyond

Improvements may include:

- Signage

- Installation of concrete pads

- Benches

- Bike racks

- ACcess ramps

- Sidewalks, and other associated amenities

Specific site determination and prioritization will be

accordance with GoCary's bus stop improvement
prioritization framework.

compliance with ADA standards may also be included.

determined through the design phase of this project and in

Mlﬁ

186

Project Bus Stop Improvements

Subcategory

Project Title Systemwide Bus Stop Improvements /
ADA Enhancements

Agency Town of Cary

Phase Design, Construction

FY 2023 Costs  $1,000,000

FY 2024 $466,903

Programmed

Cost

Funding Source Wake Transit Tax Proceeds

Start Date

July 2023



Project TCO002-Y Project Bus Infrastructure Project Bus Stop Improvements
ID Category Subcategory

Project Description: Project at a Glance

In FY24 and future years, GoTriangle will make improvements | Prolect Title - Systemwide Bus Stop Improvements

to existing bus stop locations to enhance passenger safety [ Agency GoTriangle
and comfort. Improvements may include: Concrete pads, Phase Design, Construction
benches, shelters, signage, access ramps, and sidewalk FY 2023 Costs  $551,616
improvements. FY 2024 $292,465
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2023

MIB
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Project TCO002-M Project Bus Infrastructure
ID Category

Project Description:

This project will create new bus stops for new or redesigned
routes.

Improvements may include:

- Concrete pads

- Benches

- Shelters

- Signage

- AcCcess ramps

- Sidewalk improvements

MIB
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Project Bus Stop Improvements
Subcategory

Project at a Glance

Project Title Bus Stop Improvements for New Stop

Locations
Agency GoTriangle
Phase Design, Construction
FY 2023 Costs  $1,289,993
FY 2024 $577,910
Programmed
Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2023



Project TCO002-
ID Al

Project Bus Infrastructure

Category

Project Description:

GoTriangle will design and acquire land for a new,
approximately 100-space park-and-ride facility for use by
GoTriangle NRX-North Raleigh Express service, which will
provide weekday commuter service between Triangle Town
Center and the Regional Transit Center (RTC) near Research
Triangle Park. The park-and-ride facility will serve commuters
originating in north Raleigh neighborhoods with destinations
in RTP and connections to other regional destinations. The
new park-and-ride facility will be located at either

The park-and-ride facility may also be used to support the
future GoRaleigh Falls of Neuse route.

The park-and-ride facility could include amenities such as
shelters, benches, lighting, trash bins, maps and cases,
signage, an emergency phone, security cameras, bike
storage, and ADA improvements.

Creedmoor Road and |-540 or Falls of Neuse Road and |-540.
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Project Park-and-Ride
Subcategory Improvements

Project at a Glance

Project Title New Park-and-Ride at Creedmoor / I-
540 or Falls of Neuse / I-540

Agency GoTriangle

Phase Design, Land Acquisition

FY 2023 Costs

FY 2024 $1,100,000

Programmed

Cost

Funding Source Wake Transit Tax Proceeds
Start Date July 2023



Bus Infrastructure

Project ID: 1C002-B Project Type: Maintenance Facility
Improvements

Project Description: Project at A Glance

The GoTriangle Operations and Maintenance Facility Project Expansion of Bus Operations

. . . . . L. and Maintenance Facility (Wake
was originally constructed in 1998. In 2006, the facility Description | ity share)
was updated to add space for administrative functions.
GoTriangle maintains a fleet of 97 fixed-route buses,
which exceeds the capacity of the site. The site does not Agency GoTriangle
have sufficient maintenance bays and administrative Prior Years Costl Planning: $200,000
space and is unable to accommodate GoTriangle’s
service vans fleet (66 vehicles).

Start Date FY 21 - Planning; FY 24 - Design

FY 2024 Cost | pesign: $2,280,000

FY 2025 Cost | Construction: $13,077,696

GoTriangle will plan, design and construct a new FY 2026 Cost | Construction: $8,717,464
Operatfions ono! Moln’renonce' quh’ry. . ' Fundin Wake Transit Tax Proceeds,
Recommendations call for building a facility with S:urceg Durham and Orange Transit Tax
capacity for 150 buses, large enough to accommodate Proceeds

GoTriangle’s fleet needs, including vehicles needed for
operations in Orange and Durham Counties. Facility
costs will be shared across GoTriangle’s service areas.
The Wake County share of the facility cost is 40%.
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Bus Infrastructure

Project ID: TCO02-F Project Type: Transit Center/Transfer Point

Improvements

Project Description: Project at A Glance

The Town of Cary will construct a multimodal Project New Downtown Multimodal
transportation hub in downtown Cary. The facility will Description | Transit Facility

connect arange of tfransportation services including
intercity rail (Amtrak), planned commuter rail, bus rapid
transit, and express and local bus service. Agency Town of Cary/GoCary

Start Date FY 2024

FY 2024 Cost | $65,000,000

The new facility will include indoor passenger waiting
areas and will provide passenger amenities in line with Funding Wake Transit Tax Proceeds
Wake Bus Plan standards. Source

Site features will be developed, and costs will be shared
across site functions/users.

Services anticipated to use the facility by FY 2030
include:

GoCary 1 Crossroads

GoCary 3 Harrison

GoCary 4 High House

GoCary 6/9B Buck Jones

GoCary 7 Weston Parkway
GoCary 9A Trinity

Apex-Cary Express

GoTriangle 310 RTC-Morrisville-Cary
GoTriangle 300

Western Bus Rapid Transit/Cary-RTP Bus Rapid Transit
Commuter Rail

Amtrak

Cary
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Project TCO002- Project Bus Infrastructure
ID AC Category

Project Description:

GoRaleigh currently serves MidTown with two (2) routes using
existing easements at two (2) stops with benches and shelters.
Both sites have limited access without any room for expansion. A
transit center is planned for Midtown in Raleigh, near the North
Hills shopping center and in proximity to 1-440. The Midtown Transit
Center will support transfers between transit routes and create
opportunities to fravel east — west without going info downtown
Raleigh. The planned Transit Center will be a staffed facility. This
facility will support three (3) high frequency network routes and
one (1) local route with 30-minute frequencies.

A planning and feasibility study was scheduled for funding in FY20
to identify an optimal location, taking into consideration planned
transit service, land use, supply, and price. Land acquisition for the
facility will be funded in FY23. The next phase of work is scheduled
to begin in FY24 and will involve design, with final design and
construction of the new facility planned for FY25.
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Project

Transit Center / Transfer

Subcategory Point Improvements

Project at a Glance

Project Title
Agency

Phase

FY 2024 Costs
FY 2025 Cost

New Midtown Transit Center
City of Raleigh

Design and Construction
$546,684

$2,989,360

Funding Source Wake Transit Tax Proceeds

Start Date

FY 2024



Project TCO002- Project Bus Infrastructure Project Transit Center / Transfer

ID BB Category Subcategory Point Improvements
Project Descrpton:
In FY 2024, the Town of Cary will design, acquire land for, Project Title  Cary Towne Center Transfer
and construct a new enhanced transfer point at Cary Point Improvements
Towne Center. Agency Town of Cary
Phase Design, Land Acquisition, Construction
When constructed, the improvements will result in the FY 2024 Costs  $360,000
foIIowing types of amenities: Funding Source Wake Transit Tax Proceeds
Start Date FY 2024
- Larger shelters
- Lighting
- Passenger information systems
- Public Wi-Fi
- Benches
- Trash cans
- Bike racks
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Bus Infrastructure

. TC002-BG .
Project ID: Project Type: Transit Center/Transfer Point

Improvements

Project Description: Project At A Glance

The Multi-Year CIP programs new transit connections Project Countywide Enhanced Transfer
throughout the county in future fiscal years to be Description Point Improvements
supported by enhanced transfer points. These transfer Variows Ses Scheduie n P
. o1 . arious (>ee schedule In
points will include: Start Date Project Sheet Summary)
e Larger shelter(s) Agenc Various (See Schedule in CIP
Ligh’ring — Project Sheet Summary)
e Passenger information, including real-time Cost See CIP Project Sheet Summary
Inform.qhon systems; and . Funding Wake Transit Tax Proceeds
¢ Amenities fo enhance passenger comfort (public Saen

Wi-Fi, benches, trash cans, bike racks)

Enhanced Transfer Points are assumed to include
improvements to bus stop pairs (one on either side of the
street, typically) to facilitate transfers between key routes
in both directions, but project elements may vary by
location.

MIE
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Other Capital - TCO03

Future Year Projects

195



Project TCOO3-F Project Other Capital
ID Category

Project Description:

The most recently updated Wake County Transit Plan has

a horizon year of FY 2030, which will need to be extended
in FY 2024 to effectively plan for continued investments in

transit in Wake County.

Updating the Wake County Transit Plan in FY24 will
synchronize the plan with the update cycle for the
Capital Area MPO's Metropolitan Transportation Plan
(MTP). By sychronizing these update cycles, the Plan can
better inform the MTP's longer-range vision, and it can
inform the deficiency and alternatives analysis phases, as
well as the fiscal constraint component, of the 2055 MTP. It
is antficipated that the Wake County Transit Plan Update
effort in FY 24 will extend the planning horizon from FY
2030 to FY 2035.

Project Capital Planning
Subcategory

Project at a Glance

Project Title Extension of Planning Horizon for
Wake County Transit Plan

Agency Capital Area MPO
FY 2024 Cost  $281,377

Funding Source Wake Transit Tax Proceeds

Start Date FY 2024
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Bus Rapid Transit - TCO05

Future Year Projects
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Project TCO05- Project Bus Rapid Transit
ID A2 Category

Project Description:

With an appropriate environmental clearance from the
Federal Transit Administration and completion of final design
for the corridor, the City of Raleigh will proceed to right-of-
way acquisition, construction, and procurement of vehicles
for the Wake BRT: Southern Corridor Bus Rapid Transit (BRT)
facility from Downtown Raleigh to Garner.

This phase of the Wake BRT: Southern Corridor is anticipated
to be funded by a combination of Wake Transit fax
proceeds ($57.3 million) and federal grant funds

($71.4 million). A total of $35 million is programmed for FY
2024, and a total $93.6 million is programmed for FY 2025.
This future phase of work for the Wake BRT: Southern
Corridor is anticipated to bring the capital infrastructure
components of the corridor to completion.

[} ] o
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Project BRT Construction
Subcategory

Project at a Glance

Project Title Wake BRT: Southern Corridor Bus
Rapid Transit Facility

Agency City of Raleigh
Phase Right-of-Way, Construction, Vehicles

FY 2024 Costs  $35,000,000
Funding Source Wake Transit Tax Proceeds, Federal

Start Date FY 2024



FYs 2023-2030 Wake Transit Multi-Year Capital Improvement Plan Summary*

Project ID Group Capital Funding Category Prior Years FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 Total (100%)
TC001 Vehicle Acquisition $ 53,399,669 | $ 3,652,840 | $§ 3,335319 | § 18,385,799 | $ 14,538,069 | $ 5,526,382 | $§ 19,576,762 | $ 8,728,511 | $ 15,020,380 | $ 142,163,731
TC002 Bus Infrastructure $ 103,207,152 | $§ 34,271,713 | $118,048,821 | § 29,793,876 | $ 16,702,869 [ $§ 2,147,153 | $ 1,899,304 | $ 6,290,298 [ $§ 7,219,944 | $ 319,581,130
TC003 Other Capital $ 9,471,249 | $ 1,081,600 | $ 1,406,241 [ $ 337,859 | $ 731,580 | $ - $ 316,692 | $ - $ 823,400 | $ 14,168,621
TC004 Commuter Rail Transit** $ 31,710,371 [ $ - $ - $ - $ - $ - $ - $ 31,710,371
TC005 Bus Rapid Transit*™ $ 123,380,593 [ $ 7,630,000 | $ 35,000,000 |$ 93,644,485 | $ - $ - $ - $ - $ - $ 259,655,078

TOTAL PROGRAMMED CAPITAL EXPENSES| $ 321,169,034 | $ 46,636,153 | $ 157,790,381 | $ 142,162,019 | $ 31,972,518 [$ 7,673,535 [$ 21,792,758 [ $ 15,018,809 | $ 23,063,724 | $ 767,278,931

The amounts provided above are expenses associated with programmed capital projects by funding category in the Draft FY 2
Wake Transit Financial Model's remaining

capacity by year for allocating funds to ca

pital projects

in each of the

023 Wake Transit Work Plan. The amount:
capital funding categories.

s provided be

low reflect the

Project ID Group Capital Funding Category Prior Years FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 Total (100%)
TCO001 Vehicle Acquisition $ R $ R $ - $ R $ - $ - $ - $ - $ - $ .
TC002 Bus Infrastructure $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
TC003 Other Capital $ - $ - $ - $ - $ - $ - $ - $ - $ - $ B
TC004 Commuter Rail Transit** $ - $ - $ 14,301,948 | $ 44,284,550 | $ 204,567,790 | $ 302,544,780 | $ 284,479,530 | $§ 262,152,520 | $ 156,306,240 | $ 1,268,637,358
TCO005 Bus Rapid Transit** $ - $ - $ - $ 1,916,750 [ $ 1,916,750 [ $§ 30,038,350 | $ 245,979,475 [ $ 8,050,000 | $ 23,000,000 | $ 310,901,325

SUBTOTAL ADDITIONAL MODELED CAPITAL | $ = $ = $ 14,301,948 | $ 46,201,300 | $ 206,484,540 | $ 332,583,130 [ $ 530,459,005 | $ 270,202,520 | $ 179,306,240 | $ 1,579,538,683
TOTAL CAPITAL| $ 321,169,034 [ $ 46,636,153 | $ 172,092,329 [ $ 188,363,319 | $ 238,457,058 | $ 340,256,665 | $ 552,251,763 | $ 285,221,329 | $ 202,369,964 | $ 2,346,817,614

*Expenditures reflected in the above table will be supported by a combination of Wake Transit revenues; existing local, State, and Federal funds; and additional Federal and State discretionary grants.

**The adopted Wake County Transit Plan anticipated that costs and timing for major capital project implementation would be adjusted based on the best information available that may be refined as projects undergo further study. Assumed cost information for major capital projects
included in Annual Wake Transit Work Plans is continually updated through each Work Plan development cycle to reflect findings from further project-level study, including alternatives analysis and preliminary engineering associated with the project development process. It is
anticipated that costs and schedules for major capital projects will continue to be refined as better project-level information becomes available.
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END OF DRAFT FY 2023 WAKE TRANSIT
WORK PLAN

WAKE COUNTY TRANSIT PLAN: IMPLEMENTATION

FORWARD

A COMMUNITY INVESTMENT IN TRANSIT
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