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From:  Evan Koff, Wake Transit Senior Planner, Capital Area MPO  
 
To:  Wake County Transit Planning Advisory Committee (TPAC)  
 
Date:  10/18/2023 
 
Re:   Summary of Requested FY 2024, 2nd Quarter Work Plan Amendments 
 
A total of seven (7) amendments to the fiscal year (FY) 2024 or a prior year Wake Transit Work Plan have 
been requested by various project sponsors, including City of Raleigh, GoTriangle, Town of Cary, Wake 
County, and CAMPO for consideration by the TPAC in the 2nd quarter of FY 2024. The amendment 
requests were reviewed by CAMPO staff to determine the appropriate amendment type classifications 
(major versus minor) as outlined in the Wake Transit Work Plan Amendment Policy. All amendment 
requests were categorized as ‘Major Amendments’ for at least one of the following reasons: 
 

1) Amendment request involves a significant change in scope; 
2) Amendment request involves a financial impact requiring a change in fund balance; or 
3) Amendment request involves a project requested to be removed from a Work Plan.  

 
The amendment requests were released for public comment between September 1, 2023, and 
September 30, 2023. Thirty-two (32) public comments were received in response to the amendment 
requests.  
 
Attached to this memorandum are the following: 
 

• Proposed FY 2024 Q2 Amendment List (released for public comment) and Financial Disposition 
• Completed Amendment Request Forms for Amendment Requests (released for public comment)  
• Program Development Subcommittee Disposition Memo and Voting Record 
• Engagement Summary for FY2024 Q2 Amendments 

 
A scope and financial disposition for the amendment requests was developed by the Program 
Development Subcommittee and unanimously recommended to the TPAC at its meeting held on 
September 26th, with the following findings: 

• The proposed contract safety and security services are appropriate for the continued 
implementation of services through the GoRaleigh Transit Center; 

• The proposed creation of a Safety and Security Director is appropriate to manage the hiring, 
retention, and oversight of safety and security services throughout the GoRaleigh services, 
including but not limited to the GoRaleigh Transit station; 

• After presenting GoTriangle’s request for an additional 0.5 FTE for their Transit Plan 
Administration, TO002-BD, a motion was not brought forward to vote on whether to recommend 
this request to TPAC; 

• The proposed inclusion of funds requested by Wake County and GoTriangle is appropriate to 
support the participation of several regional partners in the development of NCDOT’s Freeway 
And Street-based Transit (FAST) Study.  This was unanimously determined with the stipulation 
that a presentation of the scope of the FAST Study be presented to the TPAC at their October 
2023 meeting; 
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• The proposed change in budget to add $10,000,000 in Wake Transit funding is appropriate to 
allow for the purchasing of the required parcels, relocation of the current tenants, and part of the 
master planning for the Town of Cary’s new downtown multimodal transit facility; 

• The proposed change in budget to add $130,000 to the FY24 Work Plan and program an 
additional $150,000 in the FY25 Work Plan for the Wake Transit Vision Plan Update is 
appropriate, based on a refined scope and incorporating TC003-T (Community Funding Area 
Program Management Plan Update) into the Wake Transit Vision Plan Update; 

• The proposed change in budget for the RUS Bus Project to add $11,000,000 to allow for the 
project’s Phase II construction of the private overbuild of the publicly funded component to remain 
on schedule according to the requirements of GoTriangle’s federal BUILD grant is appropriate if 
that funding is returned to the Wake Transit Program by GoTriangle’s current or future private 
development partner. 



FY 2024, Quarter 2, Requested Wake Transit Work Plan Amendments
REQUESTED MAJOR/MINOR AMENDMENTS

Project ID # Agency Project Title
FY 23 Original 

Funding 
Allocation

FY 24 Original 
Funding 

Allocation

FY 24 Requested 
Funding 

Allocation

FY 24 Funding 
Impact Reason for Major/Minor Amendment Status

TBD City of Raleigh Contract Safety & Security Services -$  -$  261,360$  261,360$             

Major Amendment: New implementation element 
to fund the contracting two shifts of two additional 
safety and security personnel at the GoRaleigh 
transfer station, and to assist with non destination 
riders on buses and non transit related use of bus 
shelters and amenities.  The requested FY25 
impact is $714,384.

TBD City of Raleigh 1.0 FTE: Director of Safety & Security -$  -$  75,000$  75,000$  

Major Amendment: New implementation element 
to fund a one (1) director level FTE specializing in 
safety and security.  This position's duties will 
focus on providing oversight of off duty officers 
working at GoRaleigh station, recruiting/scheduling 
off-duty officers with jurisdictional authority in the 
GoRaleigh service area, and coordinate closely 
with local authorities in Raleigh.  The requested 
FY25 impact is $153,750.

TO002-BD GoTriangle Transit Plan Administration Staffing 1,873,530$           2,190,000$         2,227,500$  37,500$  

Major Amendment: This is a request to increase 
the allocation of the Transit Plan Administration 
Staffing implementation element by 0.5 FTE.  The 
increased funding is meant to provide support for 
majority project level work including: planning 
efforts, funding optimization for Wake Transit 
projects, construction and inspection of  bus stop 
improvements in Wake County, efforts to re-instate 
fares, pass program implementation, and other 
service planning needs. The requested FY25 
impact is $76,875; out of the total requested FY25 
funding allocation of $2,321,625.

373,860$             

Project ID # Agency Project Title
Requested 

Funding 
Allocation

Funding Impact Reason for Major/Minor Amendment Status

TBD Wake County Wake County and GoTriangle Participation in NCDOT/RTA 
FAST Study

135,000$  135,000$             

Major Amendment: This amendment request 
accounts for the local contribution to the Freeway 
And Street-based Transit (FAST) Study managed 
by RTA and NCDOT.  The goals of this study are to 
1) Make our freeways and regional boulevards 
“transit ready”, 2) Elevate and identify one or more 
BRT corridors that directly link with RDU Airport, 3) 
Advance SMART (Systematic Management of 
Adaptable Roadways through Technology) freeway 
corridors.  There are currently no plans for impact 
to FY25.

TC002-F Town of Cary New Downtown Cary Multimodal Transit
Facility 27,508,861$             10,000,000$        

Major Amendment: To account for: the cost of 
purchasing the required 21 parcels in downtown 
Cary plus a 30% contingency (Total = 27,390,480); 
the Uniform Act requirement of relocation 
assistance and moving expenses (Total = 
$3,280,000); and an increase to the cost of master 
planning and design work (Total = $6,329,520); the 
Town of Cary is requesting an additional 
$10,000,000 from the Wake Transit Program to 
support the Town's contribution of $10,000,000 to 
the project.  There is no requested impact to the 
FY25 programmed allocation.

TC003-F / TC003-T CAMPO
 Extension of Planning Horizon for Wake Transit
Vision Plan & Community Funding Area Program 

Management Plan Update
300,000$  130,000$             

Major Amendment: This is a request to address 
increasing costs based on refinement of the 
scoping deliverables as defined in the Work Plan's 
project description.  This amendment request also 
includes  incorporating the scope and costs of 
updating the Community Funding Area Program 
Management Plan.   The requested FY25 impact is 
$150,000.

TC002-A GoTriangle New Raleigh Union Station Bus Facility (RUS Bus) 30,800,000$             11,000,000$        

Major Amendment: In prior fiscal years the Wake 
Transit Program has provided $19.8M in funding 
for Design, Artist Retention, Art Installation, and 
Construction.  $12.49M was provided for 
construction, of which $8.86M will be returned to 
the Wake Transit Program upon distribution of 
funds to GoTriangle by the NCDOT STIP unit from 
FY25 through FY28.  

The RUS Bus is a Public-Private Partnership.  The 
publicly funded portion of Phase II of construction, 
which includes the ground floor transit center, is 
scheduled to begin in fall 2023. According to 
GoTriangle staff, there are $10.8M worth of 
improvements in Phase II’s private overbuild that 
are also integral to the delivery of the transit 
center. These improvements must be completed 
by September 2025, the sunset date of the 
project’s federal BUILD grant. Phase II 
construction of the private overbuild is delayed due 
to financial market challenges.  As a result, 
GoTriangle staff are requesting that the Wake 
Transit Program pre-fund the improvements in 
question to maintain project schedule integrity.  
GoTriangle has pledged to return the pre-funded 
amount to the Wake Transit program upon 
securing private financing. 

21,265,000$        
Distributed for Public Comment on 09/01/2023
Public Comments Accepted Through 09/30/2023
Submit all comments to Evan Koff, Senior Wake Transit Planner - evan.koff@campo-nc.us

Operating Budget Amendment Requests

Capital Budget Amendment Requests
Total Operating Funding Impact

Total Capital Funding Impact

Original Funding Allocation

-$  

170,000$  

19,800,000$  

17,508,861$  
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6/30/2018

Type of Amendment Minor Major

Base Year 261,360$           

Recurring 4,563,297$        

Base Year ‐$

Cumulative ‐$

Project ID Project Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

Project ID Project
Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

From above, indicate whether amounts impact operating or capital budgets in Wake  Current Year ‐$

Transit Plan. Recurring ‐$

Base Year ‐$

Cumulative ‐$

4. Is this New/Amended project Operating, Capital or Both? Operating Capital Both

Project Justification / Business Case 
Provide responses to EACH  of the questions below.  Answer the questions as thoroughly as possible.  Enter 

Non‐Applicable (N/A) as appropriate.  

5. What is the timeframe for the request?  Are you requesting a full year of funds or a partial year to be annualized in future fiscal years?

Approval is needed by FY24 Q3 in order to be operational in or before Q4.  Future funding will be recurring full year requests.

3. Impact on Transit Plan Project Costs

Estimated Operating Cost 

Estimated Capital Cost 

The City of Raleigh/GoRaleigh is requesting recurring fuding to provide additional safety and security personnel at our GoRaleigh transfer station.  These personnel 

would also be available to assist with non destination riders on buses and non transit related use of bus shelters and amenities. Funding request is to support 

officers with jurisdictional authority in Raleigh.  

1. Enter Wake Transit Project ID(s) to Increase

NA

2. Wake Transit Project ID(s) to Reduce

NA

Estimated Capital Cost

March 2024 Recurring

Project Description Enter below a summary of the project amendment and impact on approved plan.  

Contract Safety Security service City of Raleigh
David Walker

david.walker@raleighnc.gov
Estimated Start Date  Estimated Completion Notes

Minor Amendments:

a. An amendment that requires a transfer between budget ordinance appropriations but requires less than a 20% change to a project appropriation for projects equal to or less than $500,000;

b. Changes to any adopted financial assumptions supporting the applicable Work Plan;

c. Changes to periods of performance for project funding agreements tying to capital project funding allocations for implementation elements in the applicable Work Plan;

d. Changes in reporting requirements for performance on implementation elements authorized in the applicable Work Plan;

e. Changes in scope for implementation elements programmed in future fiscal years;

f. Changes in funding amounts for implementation elements programmed in future fiscal years;

g. Any amendment that requires a transfer of funds between or among implementation elements in separate funding subcategories (i.e., bus stop improvements, maintenance facility 

improvements, park‐and‐ride improvements, and transit center/transfer point improvements) within the bus infrastructure funding category in the applicable Work Plan; and

h. Any other change that does not meet any of the criteria of a Major Amendment.

New/Amended  Project Name  Requesting Agency  Project Contact  Estimated Operating Cost 

Major Amendments are required when:

a. A project requested to be added to the Work Plan

b. A project requested to be removed from the Work Plan

c. Significant changes in scope of funded project

d. A transfer between budget ordinance appropriations that requires equal to or greater than a 20% change to a project appropriation for projects greater than $500,000

e. A transfer between budget ordinance appropriations that requires equal to or greater than a $100,000 change to a project appropriation for projects less than $500,000

These definitions are based on the Wake Transit Work Plan Amendment Policy Update (Draft 2023), which gives more clarity to the definitions without changing their meaning. The Amendment Policy 

Update has been approved by the TPAC and will go to the Wake Transit Governing Boards in the Fall of Calendar Year 2023.

Wake Transit Project ID # FY 2024 FY START DATE

NEW

Wake Transit Work Plan 7/1/2023

Project Amendment Request Form
Operating and/or Capital
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a)

b)

c)

FY24 FY25 FY26 FY27 FY28 FY29 FY30

2.50% 2.50% 2.50% 2.50% 2.50% 2.50%

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

261,360              714,384 732,244              750,550              769,313              788,546              808,260             

‐  ‐  ‐  ‐  ‐ 

261,360              714,384 732,244              750,550              769,313              788,546              808,260             

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

261,360              714,384 732,244              750,550              769,313              788,546              808,260             

FY24 FY25 FY26 FY27 FY28 FY29 FY30

‐$ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Assumptions for Costs and Revenues Above:

12. Please state any assumption(s) used to calculate the capital and operating dollars and revenues shown above.

11. Please enter estimated appropriations to support contractual commitments and other expenses related to proposed capital projects identified above.

        Cost per Hour 

Estimated Operating Cost

        Bus Leases 

        Park & Ride Lease

       Other 

       Other 

Subtotal: Bus Operations

 Other:  Administrative  

 Other:  Database Hosting 

 Other: Supplies and Materials 

TOTAL OPERATING COSTS

CAPITAL COSTS

 Design/NEPA

 Equipment

Land ‐ Right of Way

TOTAL CAPITAL COSTS

        Estimated Hours 

9. List any other relevant information not addressed.

The Covid ‐ 19 pandemic changed the environment in and around our transit system and facilities. In order to provide our current and future customers a secure 

and safe environment, this service will become a needed recurring operating cost.

10. Please enter estimated appropriations below that will support expenses identified above.  Enter FY 2024 and the estimated annualized cost in FY 2025 using 

the 2.5% growth factor, if applicable.  The spreadsheet will calculate 2025 and beyond by 2.5%.  If your project is not expected to have recurring costs in FY 2025 

and/or beyond, delete the calculation(s) in columns E‐I.

Cost Break Down of Project Request 

OPERATING COSTS

Growth Factors 

   Salary & Fringes 

    Contracts  

   Bus Operations:  

6. What is the expected outcome(s) if this request is funded?  What is the alternative if the request is not funded?

These security and safety personnel will provide a safe environment for our customers and bus operators. Budget is set to support 2 shifts with 2 officers per shift 7 

days a week.  Without adding security staff GoRaleigh will continue to experience non destination riders and persons hangiong out in GoRaleigh station. This cretes 

an uninviting environment for our riders that are there to actually use the system.

7. In the spring of 2019, the TPAC endorsed a set of reporting deliverables for various categories of Wake Transit Work Plan projects. A listing of these reporting 

deliverables by category is available here:

Wake Transit Work Plan Project Reporting Deliverables

If reporting deliverables are not already established for the category of the amended/requested project, or if there is a need to deviate from the TPAC‐endorsed 

reporting deliverables, please list the reporting deliverables that should be considered for this project below:

8. Does the amendment request involve new acquisition of real property or a change to the scope or funding amount for a prior approved funding allocation for

real property acquisition? If so, please refer to the adopted Policy Framework for Use of Wake Transit Funds to Acquire Real Property (available below) and 

submit the requested information outlined in Part III of the policy in a separate document if the subject real property acquisition meets the applicability

thresholds outlined in Part II of the policy.

Policy Framework for Use of Wake Transit Funds to Acquire Real Property

Will provide quarterly updates on security and safety improvements

Staffing report with hours provided

Page 2 of 2
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6/30/2018

Type of Amendment Minor Major

Base Year 75,000$             

Recurring 982,115$           

Base Year ‐$

Cumulative ‐$

Project ID Project Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

Project ID Project
Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

From above, indicate whether amounts impact operating or capital budgets in Wake  Current Year ‐$

Transit Plan. Recurring ‐$

Base Year ‐$

Cumulative ‐$

4. Is this New/Amended project Operating, Capital or Both? Operating Capital Both

Project Justification / Business Case 
Provide responses to EACH  of the questions below.  Answer the questions as thoroughly as possible.  Enter 

Non‐Applicable (N/A) as appropriate.  

5. What is the timeframe for the request?  Are you requesting a full year of funds or a partial year to be annualized in future fiscal years?

This will be for 6 months in FY24 and then as a recurring full year request moving forward.

3. Impact on Transit Plan Project Costs

Estimated Operating Cost 

Estimated Capital Cost 

The City of Raleigh/GoRaleigh will hire a Director level Safety/Security position to provide oversight of the GoRaleigh transit services. This position will provide 

oversight of off duty officers working at GoRaleigh station. They will be responsible for recruiting/scheduling off‐duty officers with jurisdictional authority in the 

GoRaleigh service area. This staff person will coordinate closely with local authorities in Raleigh to work towards a safe, comfortable and efficient transportation 

system.

1. Enter Wake Transit Project ID(s) to Increase

NA

2. Wake Transit Project ID(s) to Reduce

NA

Estimated Capital Cost

January 1, 2024 Recurring

Project Description Enter below a summary of the project amendment and impact on approved plan.  

Safety and Security Director City of Raleigh
David Walker

david.walker@raleighnc.gov
Estimated Start Date  Estimated Completion Notes

Minor Amendments:

a. An amendment that requires a transfer between budget ordinance appropriations but requires less than a 20% change to a project appropriation for projects equal to or less than $500,000;

b. Changes to any adopted financial assumptions supporting the applicable Work Plan;

c. Changes to periods of performance for project funding agreements tying to capital project funding allocations for implementation elements in the applicable Work Plan;

d. Changes in reporting requirements for performance on implementation elements authorized in the applicable Work Plan;

e. Changes in scope for implementation elements programmed in future fiscal years;

f. Changes in funding amounts for implementation elements programmed in future fiscal years;

g. Any amendment that requires a transfer of funds between or among implementation elements in separate funding subcategories (i.e., bus stop improvements, maintenance facility 

improvements, park‐and‐ride improvements, and transit center/transfer point improvements) within the bus infrastructure funding category in the applicable Work Plan; and

h. Any other change that does not meet any of the criteria of a Major Amendment.

New/Amended  Project Name  Requesting Agency  Project Contact  Estimated Operating Cost 

Major Amendments are required when:

a. A project requested to be added to the Work Plan

b. A project requested to be removed from the Work Plan

c. Significant changes in scope of funded project

d. A transfer between budget ordinance appropriations that requires equal to or greater than a 20% change to a project appropriation for projects greater than $500,000

e. A transfer between budget ordinance appropriations that requires equal to or greater than a $100,000 change to a project appropriation for projects less than $500,000

These definitions are based on the Wake Transit Work Plan Amendment Policy Update (Draft 2023), which gives more clarity to the definitions without changing their meaning. The Amendment Policy 

Update has been approved by the TPAC and will go to the Wake Transit Governing Boards in the Fall of Calendar Year 2023.

Wake Transit Project ID # FY 2024 FY START DATE

NEW

Wake Transit Work Plan 7/1/2023

Project Amendment Request Form
Operating and/or Capital
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a)

b)

c)

FY24 FY25 FY26 FY27 FY28 FY29 FY30

2.50% 2.50% 2.50% 2.50% 2.50% 2.50%

75,000                153,750 157,594              161,534              165,572              169,711              173,954             

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

75,000                153,750 157,594              161,534              165,572              169,711              173,954             

FY24 FY25 FY26 FY27 FY28 FY29 FY30

‐$ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Assumptions for Costs and Revenues Above:

12. Please state any assumption(s) used to calculate the capital and operating dollars and revenues shown above.

11. Please enter estimated appropriations to support contractual commitments and other expenses related to proposed capital projects identified above.

        Cost per Hour 

Estimated Operating Cost

        Bus Leases 

        Park & Ride Lease

       Other 

       Other 

Subtotal: Bus Operations

 Other:  Administrative  

 Other:  Database Hosting 

 Other: Supplies and Materials 

TOTAL OPERATING COSTS

CAPITAL COSTS

 Design/NEPA

 Equipment

Land ‐ Right of Way

TOTAL CAPITAL COSTS

        Estimated Hours 

9. List any other relevant information not addressed.

10. Please enter estimated appropriations below that will support expenses identified above.  Enter FY 2024 and the estimated annualized cost in FY 2025 using 

the 2.5% growth factor, if applicable.  The spreadsheet will calculate 2025 and beyond by 2.5%.  If your project is not expected to have recurring costs in FY 2025 

and/or beyond, delete the calculation(s) in columns E‐I.

Cost Break Down of Project Request 

OPERATING COSTS

Growth Factors 

   Salary & Fringes 

    Contracts  

   Bus Operations:  

6. What is the expected outcome(s) if this request is funded?  What is the alternative if the request is not funded?

This professional security staff position will work to provide a safe environment for our employees and everyday riders.

7. In the spring of 2019, the TPAC endorsed a set of reporting deliverables for various categories of Wake Transit Work Plan projects. A listing of these reporting 

deliverables by category is available here:

Wake Transit Work Plan Project Reporting Deliverables

If reporting deliverables are not already established for the category of the amended/requested project, or if there is a need to deviate from the TPAC‐endorsed 

reporting deliverables, please list the reporting deliverables that should be considered for this project below:

8. Does the amendment request involve new acquisition of real property or a change to the scope or funding amount for a prior approved funding allocation for

real property acquisition? If so, please refer to the adopted Policy Framework for Use of Wake Transit Funds to Acquire Real Property (available below) and 

submit the requested information outlined in Part III of the policy in a separate document if the subject real property acquisition meets the applicability

thresholds outlined in Part II of the policy.

Policy Framework for Use of Wake Transit Funds to Acquire Real Property

Quarterly staff highlights

Status of Hire

Page 1 of 2
Wake Transit Work Plan

Amendment Form



6/30/2018

Type of Amendment Minor Major

Base Year 2,227,500$                

Recurring 14,829,929$              

Base Year ‐$

Cumulative ‐$

Project ID Project Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL 37,500$ ‐$

Project ID Project
Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

From above, indicate whether amounts impact operating or capital budgets in Wake  Current Year 37,500$  

Transit Plan. Recurring $   = 153750/2 + 2.5%

Base Year ‐$

Cumulative ‐$

4. Is this New/Amended project Operating, Capital or Both? Operating Capital Both

Project Justification / Business Case 
Provide responses to EACH  of the questions below.  Answer the questions as thoroughly as possible.  Enter Non‐

Applicable (N/A) as appropriate.  

5. What is the timeframe for the request?  Are you requesting a full year of funds or a partial year to be annualized in future fiscal years?

Requesting partial years fund to start January 2024.

3. Impact on Transit Plan Project Costs

Estimated Operating Cost 

Estimated Capital Cost 

This amendment request will add an additional 0.5 FTE to transit plan administration. The 0.5 FTE will fall under transit project and program administration. GoTriangle 

will employ additional staff time to direct and implement activities for Wake Transit program and project activities and ensure all tasks are completed in accordance to 

Wake Transit policies and procedures. This additional staff will partcipate in planning and project delivery within the following key areas: grant strategy and seeking for 

Wake Transit projects, planning, construction and inspections of bus stop improvements in the County, service planning support focusing on reinstatement of fares, route 

restoration rider pass program implementation, and impacts of operator shortage planning (program support to assist with persistent issues of changing labor 

availability).  The FY24 work includes TO002‐BD, allocating $2,190,000 for transit plan administration. This amendment request would increase the total by $37,500 for a 

total of $2,265,000.

1. Enter Wake Transit Project ID(s) to Increase

TO002‐BD Transit Plan Administration  $ 37,500 

 FY25‐

$153,750/2 

(increasing 2.5% 

per year after) 

The amount showing is the incremental amount for FY24.

2. Wake Transit Project ID(s) to Reduce

Estimated Capital Cost

1/1/2024
The amendment request is for an incremental 

increase of $37.5K.

Project Description Enter below a summary of the project amendment and impact on approved plan.  

Transit Plan Administration GoTriangle
Katharine Eggleston

Estimated Start Date  Estimated Completion Notes

Minor Amendments:

a. An amendment that requires a transfer between budget ordinance appropriations but requires less than a 20% change to a project appropriation for projects equal to or less than $500,000;

b. Changes to any adopted financial assumptions supporting the applicable Work Plan;

c. Changes to periods of performance for project funding agreements tying to capital project funding allocations for implementation elements in the applicable Work Plan;

d. Changes in reporting requirements for performance on implementation elements authorized in the applicable Work Plan;

e. Changes in scope for implementation elements programmed in future fiscal years;

f. Changes in funding amounts for implementation elements programmed in future fiscal years;

g. Any amendment that requires a transfer of funds between or among implementation elements in separate funding subcategories (i.e., bus stop improvements, maintenance facility improvements, 

park‐and‐ride improvements, and transit center/transfer point improvements) within the bus infrastructure funding category in the applicable Work Plan; and

h. Any other change that does not meet any of the criteria of a Major Amendment.

New/Amended  Project Name  Requesting Agency  Project Contact  Estimated Operating Cost 

Major Amendments are required when:

a. A project requested to be added to the Work Plan

b. A project requested to be removed from the Work Plan

c. Significant changes in scope of funded project

d. A transfer between budget ordinance appropriations that requires equal to or greater than a 20% change to a project appropriation for projects greater than $500,000

e. A transfer between budget ordinance appropriations that requires equal to or greater than a $100,000 change to a project appropriation for projects less than $500,000

These definitions are based on the Wake Transit Work Plan Amendment Policy Update (Draft 2023), which gives more clarity to the definitions without changing their meaning. The Amendment Policy 

Update has been approved by the TPAC and will go to the Wake Transit Governing Boards in the Fall of Calendar Year 2023.

Wake Transit Project ID # FY 2024 FY START DATE

TO002‐BD

Wake Transit Work Plan 7/1/2023

Project Amendment Request Form
Operating and/or Capital
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a)

b)

c)

FY24 FY25 FY26 FY27 FY28 FY29 FY30

2.50% 2.50% 2.50% 2.50% 2.50% 2.50%

2,227,500$         2,321,625 2,379,666           2,439,157           2,500,136           2,562,640           2,626,706 

‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐

2,227,500           2,321,625  2,379,666           2,439,157           2,500,136           2,562,640           2,626,706

FY24 FY25 FY26 FY27 FY28 FY29 FY30

‐$ ‐  ‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐  ‐  ‐

‐  ‐  ‐  ‐  ‐  ‐  ‐

Assumptions for Costs and Revenues Above:

12. Please state any assumption(s) used to calculate the capital and operating dollars and revenues shown above.

11. Please enter estimated appropriations to support contractual commitments and other expenses related to proposed capital projects identified above.

        Cost per Hour 

Estimated Operating Cost

        Bus Leases 

        Park & Ride Lease

       Other 

       Other 

Subtotal: Bus Operations

 Other:  Administrative  

 Other:  Database Hosting 

 Other: Supplies and Materials 

TOTAL OPERATING COSTS

Anticipated start date of 1/1/24. The request is for an incremental $37.5K for FY24with a full year FY25 incremental impact of $153,750/2 growing at 2.5% per annum. 

GoTriangle will review the cost and make adjustments upon hiring and project review. The total amount of the project increased from an Adopted $2,190,000 to a 

recommended $2,227,500

CAPITAL COSTS

 Design/NEPA

 Equipment

Land ‐ Right of Way

TOTAL CAPITAL COSTS

        Estimated Hours 

9. List any other relevant information not addressed.

10. Please enter estimated appropriations below that will support expenses identified above.  Enter FY 2024 and the estimated annualized cost in FY 2025 using the 

2.5% growth factor, if applicable.  The spreadsheet will calculate 2025 and beyond by 2.5%.  If your project is not expected to have recurring costs in FY 2025 and/or

beyond, delete the calculation(s) in columns E‐I.

Cost Break Down of Project Request 

OPERATING COSTS

Growth Factors 

   Salary & Fringes 

    Contracts  

   Bus Operations:  

6. What is the expected outcome(s) if this request is funded?  What is the alternative if the request is not funded?

If the request is not funded, progress on Wake Transit could be slowed due to lack of available staff. 

7. In the spring of 2019, the TPAC endorsed a set of reporting deliverables for various categories of Wake Transit Work Plan projects. A listing of these reporting 

deliverables by category is available here:

Wake Transit Work Plan Project Reporting Deliverables

If reporting deliverables are not already established for the category of the amended/requested project, or if there is a need to deviate from the TPAC‐endorsed 

reporting deliverables, please list the reporting deliverables that should be considered for this project below:

8. Does the amendment request involve new acquisition of real property or a change to the scope or funding amount for a prior approved funding allocation for real 

property acquisition? If so, please refer to the adopted Policy Framework for Use of Wake Transit Funds to Acquire Real Property (available below) and submit the 

requested information outlined in Part III of the policy in a separate document if the subject real property acquisition meets the applicability thresholds outlined in 

Part II of the policy.

Policy Framework for Use of Wake Transit Funds to Acquire Real Property

Quarterly staff highlights (functions, deliverables, or accomplishments – may be provided as single 

report by project sponsor for all staff

Status of hire
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6/30/2018

Type of Amendment Minor Major

Base Year ‐$

Recurring ‐$

Base Year 135,000$           

Cumulative ‐$

Project ID Project Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

Project ID Project
Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

From above, indicate whether amounts impact operating or capital budgets in Wake  Current Year ‐$

Transit Plan. Recurring ‐$

Base Year 135,000$           

Cumulative ‐$

4. Is this New/Amended project Operating, Capital or Both? Operating Capital Both

Project Justification / Business Case 
Provide responses to EACH  of the questions below.  Answer the questions as thoroughly as possible.  Enter 

Non‐Applicable (N/A) as appropriate.  

5. What is the timeframe for the request?  Are you requesting a full year of funds or a partial year to be annualized in future fiscal years?

This request is anticipating the full $135,000 in FY24 for budgeting purposes.  The actual spending amount and spending timeframe wil depend on NCDOT invoices.  It is 

anticipated that NCDOT will fund the costs of the project and then request reimbursement from the partner agencies.  NCDOT and RTA have already developed a scope 

for this work and NCDOT has assigned one of its on‐call consultants to complete the work.

3. Impact on Transit Plan Project Costs

Estimated Operating Cost 

Estimated Capital Cost 

Several regional partners are planning to participate in and provide funding for the NCDOT/ Regional Transportation Alliance (RTA) Freeway  And Street‐based Transit 

(FAST) Study.  Wake County and GoTriangle are requesting Wake Transit funds to meet the funding match due to demands on other resources.  The Goals of the FAST 

Study are:  1) Make our freeways and regional boulevards “transit ready”, 2) Elevate and identify one or more BRT corridors that directly link with RDU Airport, 3) 

Advance SMART (Systematic Management of Adaptable Roadways through Technology) freeway corridors 

1. Enter Wake Transit Project ID(s) to Increase

2. Wake Transit Project ID(s) to Reduce

Estimated Capital Cost

October 2024 June 2024
Funding should be allocated to a single agency, 

Wake County, to allow payment to NCDOT

Project Description Enter below a summary of the project amendment and impact on approved plan.  

Wake County / GoTriangle 

Participation in Fast Study
Wake County

Tim Gardiner, tim.gardiner@wake.gov

Estimated Start Date  Estimated Completion Notes

Minor Amendments:

a. An amendment that requires a transfer between budget ordinance appropriations but requires less than a 20% change to a project appropriation for projects equal to or less than $500,000;

b. Changes to any adopted financial assumptions supporting the applicable Work Plan;

c. Changes to periods of performance for project funding agreements tying to capital project funding allocations for implementation elements in the applicable Work Plan;

d. Changes in reporting requirements for performance on implementation elements authorized in the applicable Work Plan;

e. Changes in scope for implementation elements programmed in future fiscal years;

f. Changes in funding amounts for implementation elements programmed in future fiscal years;

g. Any amendment that requires a transfer of funds between or among implementation elements in separate funding subcategories (i.e., bus stop improvements, maintenance facility improvements, 

park‐and‐ride improvements, and transit center/transfer point improvements) within the bus infrastructure funding category in the applicable Work Plan; and

h. Any other change that does not meet any of the criteria of a Major Amendment.

New/Amended  Project Name  Requesting Agency  Project Contact  Estimated Operating Cost 

Major Amendments are required when:

a. A project requested to be added to the Work Plan

b. A project requested to be removed from the Work Plan

c. Significant changes in scope of funded project

d. A transfer between budget ordinance appropriations that requires equal to or greater than a 20% change to a project appropriation for projects greater than $500,000

e. A transfer between budget ordinance appropriations that requires equal to or greater than a $100,000 change to a project appropriation for projects less than $500,000

These definitions are based on the Wake Transit Work Plan Amendment Policy Update (Draft 2023), which gives more clarity to the definitions without changing their meaning. The Amendment Policy 

Update has been approved by the TPAC and will go to the Wake Transit Governing Boards in the Fall of Calendar Year 2023.

Wake Transit Project ID # FY 2024 FY START DATE

New

Wake Transit Work Plan 7/1/2023

Project Amendment Request Form
Operating and/or Capital
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a)

b)

c)

FY24 FY25 FY26 FY27 FY28 FY29 FY30

2.50% 2.50% 2.50% 2.50% 2.50% 2.50%

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                               ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                               ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                               ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

FY24 FY25 FY26 FY27 FY28 FY29 FY30

135,000$                    ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

‐                               ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

‐                               ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

135,000                      ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

Assumptions for Costs and Revenues Above:

12. Please state any assumption(s) used to calculate the capital and operating dollars and revenues shown above.

11.  Please enter estimated appropriations to support contractual commitments and other expenses related to proposed capital projects identified above.

        Cost per Hour 

Estimated Operating Cost

        Bus Leases 

        Park & Ride Lease

       Other 

       Other 

Subtotal: Bus Operations

 Other:  Administrative  

 Other:  Database Hosting 

 Other: Supplies and Materials 

TOTAL OPERATING COSTS

NCDOT and RTA determined the needed matches from each agencies.  Wake County was asked to contribute $100,000.  GoTriangle was asked to contribute $50,000.   

The $35,000 requested represents an approximately 70% share of the total.  It is expected that Durham and Orange County will fund the remaining $15,000. 

CAPITAL COSTS

 Design/NEPA

 Equipment

Land ‐ Right of Way

TOTAL CAPITAL COSTS

        Estimated Hours 

9.  List any other relevant information not addressed.

10.  Please enter estimated appropriations below that will support expenses identified above.  Enter FY 2024 and the estimated annualized cost in FY 2025 using the 

2.5% growth factor, if applicable.  The spreadsheet will calculate 2025 and beyond by 2.5%.  If your project is not expected to have recurring costs in FY 2025 and/or 

beyond, delete the calculation(s) in columns E‐I.

Cost Break Down of Project Request 

OPERATING COSTS

Growth Factors 

   Salary & Fringes 

    Contracts  

   Bus Operations:  

6.  What is the expected outcome(s) if this request is funded?  What is the alternative if the request is not funded?

Key outcomes of this study from a Wake Transit perspective are:  1) Coordinated work with key partners to better understand the potential scope and cost of freeway 

and street based transit infrastructure,  2) An expanded list of projects that can be considered during the Wake Transit Vision Update in FY25, 3) A regional assessment of 

potential transit supporting infrastructure that is not specifically tied to funding.  4) Buy‐in from key partners on where transit infrastructure could be useful and what 

the modifications would likely cost.    If this request is not funded the FAST study might continue with fewer resources and a lesser scope.  This scope may not provide 

Wake Transit with as much new information for use in the Wake Transit Vision Update.   If this request is not funded and the partners decide not to continue the FAST 

study without it, it is likely that Wake Transit will need to complete many of the tasks contemplated by the FAST study at full Wake Transit expense as part of the Wake 

Transit Vision Update.

7.  In the spring of 2019, the TPAC endorsed a set of reporting deliverables for various categories of Wake Transit Work Plan projects. A listing of these reporting 

deliverables by category is available here:  

Wake Transit Work Plan Project Reporting Deliverables

If reporting deliverables are not already established for the category of the amended/requested project, or if there is a need to deviate from the TPAC‐endorsed 

reporting deliverables, please list the reporting deliverables that should be considered for this project below:

8. Does the amendment request involve new acquisition of real property or a change to the scope or funding amount for a prior approved funding allocation for real 

property acquisition? If so, please refer to the adopted Policy Framework for Use of Wake Transit Funds to Acquire Real Property (available below) and submit the 

requested information outlined in Part III of the policy in a separate document if the subject real property acquisition meets the applicability thresholds outlined in 

Part II of the policy.

Policy Framework for Use of Wake Transit Funds to Acquire Real Property

Strategies to rank or prioritize projects within the study

Details and costs of specific freeway and street based transit solutions
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6/30/2018

Type of Amendment Minor Major

Base Year ‐$

Recurring ‐$

Base Year 17,508,861$     

Cumulative 37,508,861$     

Project ID Project Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL 10,000,000$   ‐$

Project ID Project
Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

From above, indicate whether amounts impact operating or capital budgets in Wake  Current Year ‐$

Transit Plan. Recurring ‐$

Capital Base Year 17,508,861$     

Cumulative 37,508,861$     

4. Is this New/Amended project Operating, Capital or Both? Operating Capital Both

Wake Transit Project ID # FY 2024 FY START DATE

TC002‐F

Wake Transit Work Plan 7/1/2023

Project Amendment Request Form
Operating and/or Capital

Minor Amendments:

a. An amendment that requires a transfer between budget ordinance appropriations but requires less than a 20% change to a project appropriation for projects equal to or less than $500,000;

b. Changes to any adopted financial assumptions supporting the applicable Work Plan;

c. Changes to periods of performance for project funding agreements tying to capital project funding allocations for implementation elements in the applicable Work Plan;

d. Changes in reporting requirements for performance on implementation elements authorized in the applicable Work Plan;

e. Changes in scope for implementation elements programmed in future fiscal years;

f. Changes in funding amounts for implementation elements programmed in future fiscal years;

g. Any amendment that requires a transfer of funds between or among implementation elements in separate funding subcategories (i.e., bus stop improvements, maintenance facility 

improvements, park‐and‐ride improvements, and transit center/transfer point improvements) within the bus infrastructure funding category in the applicable Work Plan; and

h. Any other change that does not meet any of the criteria of a Major Amendment.

New/Amended  Project Name  Requesting Agency  Project Contact  Estimated Operating Cost 

Major Amendments are required when:

a. A project requested to be added to the Work Plan

b. A project requested to be removed from the Work Plan

c. Significant changes in scope of funded project

d. A transfer between budget ordinance appropriations that requires equal to or greater than a 20% change to a project appropriation for projects greater than $500,000

e. A transfer between budget ordinance appropriations that requires equal to or greater than a $100,000 change to a project appropriation for projects less than $500,000

These definitions are based on the Wake Transit Work Plan Amendment Policy Update (Draft 2022), which gives more clarity to the definitions without changing their meaning. The Amendment Policy 

Update has been approved by the TPAC and will go to the Wake Transit Governing Boards in the Fall of Calendar Year 2022.

Downtown Multimodal Center 

Design & Land Acquisition
Town of Cary

Kelly Blazey, Transit Director

kelly.blazey@carync.gov
Estimated Start Date  Estimated Completion Notes Estimated Capital Cost

7/1/23 6/30/24

Project Description Enter below a summary of the project amendment and impact on approved plan.  

3. Impact on Transit Plan Project Costs

Estimated Operating Cost 

Estimated Capital Cost 

The Town of Cary currently has a project budget of $17,508,861 for feasibility study, design and land acquisition for this project.  We have received appraisals for the 

21 parcels that make up the project area for the Downtown Multimodal Center.  The approved appraisal amount with 30% contingency is $27,390,480.00.  In 

addition to the purchase of the property, the Uniform Act requires relocation assistance and moving expense reimbursement.  This cost depends on whether it is a 

residential or commercial property.  This is currently estimated at $3,280,000, for a total estimate of $30,670,480.00 for land acquisition, although this may increase 

if condemnation is filed on any of the properties.   We are also increasing our estimate for master planning and design work to $6,329,520. This brings the total 

project estimate to $37,508,861.  The Town of Cary is contributing $10,000,000 to this project and we are asking for an amendment of $10,000,000 to cover the 

additional budget needed.

Feasibility Study: $     508,861 (100% Wake Transit, completed)

Land Acquisition: $30,670,480 ($10M Town of Cary, $20,670,480 Wake Transit)

Master Planning & Design:  $  6,329,520 (100% Wake Transit)

Total: $37,508,861 ($10M Town of Cary, $27,508,861 Wake Transit)    

1. Enter Wake Transit Project ID(s) to Increase

TC002‐F
Downtown Multimodal 

Center Design & Land 

Acquisition

Bus 

Infrastructure 

(Capital)

 $ 10,000,000 

2. Wake Transit Project ID(s) to Reduce

5. What is the timeframe for the request?  Are you requesting a full year of funds or a partial year to be annualized in future fiscal years?

This is a one‐time request for a full year of funds.  It is not recurring.

Project Justification / Business Case 
Provide responses to EACH  of the questions below.  Answer the questions as thoroughly as possible.  Enter 

Non‐Applicable (N/A) as appropriate.  
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a)

b)

c)

FY23 FY24 FY25 FY26 FY27 FY28 FY29

2.50% 2.50% 2.50% 2.50% 2.50% 2.50%

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

FY23 FY24 FY25 FY26 FY27 FY28 FY29

508,861$            6,329,520  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  30,670,480  ‐  ‐  ‐  ‐  ‐ 

508,861              37,000,000  ‐  ‐  ‐  ‐  ‐ 

Assumptions for Costs and Revenues Above:

12. Please state any assumption(s) used to calculate the capital and operating dollars and revenues shown above.

Wake Transit Work Plan Project Reporting Deliverables

If reporting deliverables are not already established for the category of the amended/requested project, or if there is a need to deviate from the TPAC‐endorsed 

reporting deliverables, please list the reporting deliverables that should be considered for this project below:

8. Does the amendment request involve new acquisition of real property or a change to the scope or funding amount for a prior approved funding allocation for

real property acquisition? If so, please refer to the adopted Policy Framework for Use of Wake Transit Funds to Acquire Real Property (available below) and 

submit the requested information outlined in Part III of the policy in a separate document if the subject real property acquisition meets the applicability

thresholds outlined in Part II of the policy.

Policy Framework for Use of Wake Transit Funds to Acquire Real Property

6. What is the expected outcome(s) if this request is funded?  What is the alternative if the request is not funded?

If this request is funded we will be able to continue acquiring the properties needed for the Downtown Multimodal Center project without any delay to the project.  

If the request is not funded it will significantly impact the timeline for the project.

7. In the spring of 2019, the TPAC endorsed a set of reporting deliverables for various categories of Wake Transit Work Plan projects. A listing of these reporting 

deliverables by category is available here:

        Estimated Hours 

9. List any other relevant information not addressed.

A Real Property Justification form was previously submitted as part of the Q3 Amendment process in FY22.  I am including an update to that justification with this 

request.

10. Please enter estimated appropriations below that will support expenses identified above.  Enter FY 2023 and the estimated annualized cost in FY 2024 using 

the 2.5% growth factor, if applicable.  The spreadsheet will calculate 2024 and beyond by 2.5%.  If your project is not expected to have recurring costs in FY 2024 

and/or beyond, delete the calculation(s) in columns E‐I.

Cost Break Down of Project Request 

OPERATING COSTS

Growth Factors 

   Salary & Fringes 

    Contracts  

   Bus Operations:  

The capital expenses is based on actual appraisals for the 21 properties in the project area, along with estimated costs for relocation and moving expenses.  These 

were provided by Carolina Land Acquisitions, the consultant that is assisting us with this process.  We included $6,329,520 for master planning and design work.

CAPITAL COSTS

 Design/NEPA

 Equipment

Land ‐ Right of Way

TOTAL CAPITAL COSTS

11. Please enter estimated appropriations to support contractual commitments and other expenses related to proposed capital projects identified above.

        Cost per Hour 

Estimated Operating Cost

        Bus Leases 

        Park & Ride Lease

       Other 

       Other 

Subtotal: Bus Operations

 Other:  Administrative  

 Other:  Database Hosting 

 Other: Supplies and Materials 

TOTAL OPERATING COSTS
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Town of Cary 

Q2 Amendment Request for TC002‐F, Downtown Multi‐Modal Center Design & Land Acquisition 

Originally submitted with Q3 Amendment Request in FY22, Updated 08.24.23 

 

Any project sponsor proposing the use of Wake Transit Tax Revenue for the acquisition of real 

property applicable to this policy framework shall submit information to sufficiently answer the 

following questions in or with the applicable Wake Transit Work Plan project funding request form or 

amendment request form:  

 

1) Necessity:  

a. Why is acquiring title to the property(ies) a better alternative than leasing or other 

arrangements?  

There are 21 parcels in the Multi‐Modal Center project area.  It is a mix of residential 

and commercial, as well as owner‐occupied and leased.  The nature of this project is not 

suitable for leasing or other arrangements.   

b. Can the project proposed to make use of the property(ies) still move forward without 

acquiring title?  

    No 

c. What is the useful life of the project that is proposed to make use of the subject 

property(ies)?  

    40 Years+ 

 

2) Location and Size:  

a. If available, what is the location (address or other descriptive information to understand 

the general location of the property) and size of the subject property?  

    See Next Page 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

# Parcel PIN Address Deed Acres
Total Assessed Value

(1/14/21)

Total Approved 

Appraisal  (2023)

1 0764410876 203 N Harrison Ave 0.96 $2,381,550.00 $4,282,100.00

2 0764319920 213 Hillsboro St 0.17 151,654.00                        435,000.00                            

3 0764329104 214 Hillsboro St 0.6 1,089,586.00                     1,835,275.00                        

4 0764317890 215 Hillsboro St 0.85 492,452.00                        1,249,600.00                        

5 0764318940 217 Hillsboro St 0.22 160,774.00                        340,000.00                            

6 0764317961 219 Hillsboro St 0.12 98,376.00                           340,000.00                            

7 0764317911 221 Hillsboro St 0.12 95,560.00                           340,000.00                            

8 0764316961 223 Hillsboro St 0.12 89,161.00                           305,000.00                            

9 0764315876 227 Hillsboro St 0.63 367,024.00                        910,450.00                            

10 0764327116 222 Hillsboro St 0.58 332,161.00                        867,100.00                            

11 0764326146 226 Hillsboro St 0.46 265,193.00                        687,700.00                            

12 0764324121 304 N West St 0.15 485,000.00                        555,000.00                            

13 0764325157 230 Hillsboro St 0.63 357,224.00                        941,850.00                            

14 0764421008 301 N Harrison Ave 1.01 2,091,934.00                     4,117,725.00                        

15 0764328102 220 Hillsboro St 0.52 294,463.00                        735,800.00                            

16 0764323337 316 N West St 0.28 210,193.00                        400,000.00                            

17 0764324333 314 N West St 0.34 248,117.00                        435,000.00                            

18 0764324243 312 N West St 0.36 225,913.00                        396,000.00                            

19 0764323197 310 N West St 0.26 214,723.00                        371,000.00                            

20 0764324036 300 N West St 0.2 485,000.00                        550,000.00                            

21 0764314876 212 N West St 0.65 372,547.00                        975,000.00                            

9.23

$10,508,605.00 $21,069,600.00

Contingency 30% 30%

Contingency amount $3,152,581.50 $6,320,880.00

Estimated total cost $13,661,186.50 $27,390,480.00



b. If a single property has not been selected, what feasible locations, described in general 

terms, have been identified as options/finalists?  

N/A 

 

3) Property Value(s):  

a. What is the appraised value of the subject property(ies) or of those properties identified as 

options/finalists (per applicable county tax assessor)? A range of value may be provided.  

See 2a for appraised values of each property. 

b. If a more recent appraisal than that of the applicable county tax assessor has been 

performed by the project sponsor, what is the appraised value according to the most recent 

appraisal?  

    $21,069,600.00  

 

4) Funding Source(s):  

a. Will any share of the cost for the subject property(ies) to be acquired come from funding 

sources other than Wake Transit Tax Revenue?    

    Yes 

b. If so, disclose any other revenue sources and the projected respective shares of each.  

    The Town of Cary is contributing $10,000,000.00. 

 

5) Title Issues:  

If applicable and known, what other interests in title to the subject real property(ies) are 

there or will there be that are relevant to the TPAC’s consideration of funding acquisition of 

the property (e.g., liens, significant easement interests, etc.)?  

    N/A 

 

6) Environmental Issues:  

a. If applicable and known, what environmental issues exist on the subject property(ies)?  

    A gas station located at 301 N. Harrison will likely need environmental remediation. 

b. Does acquisition of the property involve environmental remediation, significant grading, or 

demolition of pre‐existing structures?  



Environmental remediation will likely be needed on 301 N. Harrison.  Demolition will be 

required on all properties. 

 

7) Displacements:  

a. How many parcels are affected by the acquisition?  

    21 

b. If applicable and known, would residents of businesses be displaced and need to be 

relocated from the subject property or any of the properties identified as options/finalists? 

    Yes 

   

  

8) Incidental Uses:  

a. What other potential uses are there for the subject property beyond the most immediate 

intended use?  

    Transit Oriented Development 

b. Would acquisition of the subject property help meet other goals of Wake County Transit 

Plan implementation that are unrelated to the specific immediate intended use? 

The properties to be acquired will support the Downtown Multi‐Modal Center, Bus 

Rapid Transit, Rapid Bus Expansion, Commuter Rail, and the expansion of local and 

regional bus transit routes.  This location will also support high‐speed commuter rail 

proposed by NCDOT for the CSX S‐Line. 

Residential Commercial Vacant Total

Total Properties 16 4 1 21

Total Units 17 23 40

Owner Occupied 7 1 8

Tenant Occupied 8 19 27

Vacant 2 3 5



6/30/2018

Type of Amendment Minor Major

Base Year ‐$

Recurring ‐$

Base Year 300,000$           

Cumulative 600,000$           

Project ID Project Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL 300,000$ ‐$

Project ID Project
Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL (20,000)$   ‐$

From above, indicate whether amounts impact operating or capital budgets in Wake  Current Year ‐$

Transit Plan. Recurring ‐$

Base Year 300,000$           

Cumulative 600,000$           

4. Is this New/Amended project Operating, Capital or Both? Operating Capital Both

 $ ‐   

Move project funds into TC003‐F to include as part of the Vision 

Plan Update. 

Project Justification / Business Case 
Provide responses to EACH  of the questions below.  Answer the questions as thoroughly as possible.  Enter 

Non‐Applicable (N/A) as appropriate.  

5. What is the timeframe for the request?  Are you requesting a full year of funds or a partial year to be annualized in future fiscal years?

The project is expected to kick off in November 2023, and be completed by late FY25 or early FY26.  

3. Impact on Transit Plan Project Costs

Estimated Operating Cost 

Estimated Capital Cost 

Increase the Vision Plan Budget to account for increased costs and inclusion of CFAP Management Plan Update into Vision Plan contract.  Project will begin in mid‐

FY24 and is expected to be completed by early FY26.  While the overall scope has not changed from that included in the FY24 Work Plan, CAMPO has been in 

discussions with the consultant to further define the scope.  The draft scope provided by the consultant includes significant public and stakeholder engagement 

(similar to the effort from the original Wake Transit Vision Plan), updating the Wake Transit branding and creating a Wake Transit Dictionary, creating a State of the 

Wake Transit Plan Analysis, updating the market analysis and inventorying the transit needs and opportunities for future transit investment in Wake County, 

updating the goals and priorities of the Vision Plan, updating the Community Funding Area Program Management Plan, development Guidelines for establishing 

future Microtransit service, and preparing 3‐5 transit investment scenarios  that will be vetted with the Core Technical Team, Stakeholders and the Public.  As 

previously submitted, the project cost will be split over two fiscal years ‐ FY24 and FY25.    

1. Enter Wake Transit Project ID(s) to Increase

TC003‐F
Extension of Planning 

Horizon for Wake Transit 

Vision Plan
Other Capital  $ 300,000   $ ‐   

Increased cost based on consultant scope and inclusion of CFAP 

Management Plan Update into Vision Plan contract

2. Wake Transit Project ID(s) to Reduce

TC003‐T Community Funding 

Area Program 

Management Plan 

Update

Other Capital  $ (20,000)

Estimated Capital Cost

11/1/2023 11/1/2025

Project Description Enter below a summary of the project amendment and impact on approved plan.  

Extension of Planning Horizon for 

Wake Transit Vision Plan
CAMPO

Ben Howell ‐ Wake Transit Program Manager

Estimated Start Date  Estimated Completion Notes

Minor Amendments:

a. An amendment that requires a transfer between budget ordinance appropriations but requires less than a 20% change to a project appropriation for projects equal to or less than $500,000;

b. Changes to any adopted financial assumptions supporting the applicable Work Plan;

c. Changes to periods of performance for project funding agreements tying to capital project funding allocations for implementation elements in the applicable Work Plan;

d. Changes in reporting requirements for performance on implementation elements authorized in the applicable Work Plan;

e. Changes in scope for implementation elements programmed in future fiscal years;

f. Changes in funding amounts for implementation elements programmed in future fiscal years;

g. Any amendment that requires a transfer of funds between or among implementation elements in separate funding subcategories (i.e., bus stop improvements, maintenance facility 

improvements, park‐and‐ride improvements, and transit center/transfer point improvements) within the bus infrastructure funding category in the applicable Work Plan; and

h. Any other change that does not meet any of the criteria of a Major Amendment.

New/Amended  Project Name  Requesting Agency  Project Contact  Estimated Operating Cost 

Major Amendments are required when:

a. A project requested to be added to the Work Plan

b. A project requested to be removed from the Work Plan

c. Significant changes in scope of funded project

d. A transfer between budget ordinance appropriations that requires equal to or greater than a 20% change to a project appropriation for projects greater than $500,000

e. A transfer between budget ordinance appropriations that requires equal to or greater than a $100,000 change to a project appropriation for projects less than $500,000

f. Any change that requires a change in budgeted reserves or fund balance

These definitions are based on the Wake Transit Work Plan Amendment Policy Update (Draft 2023), which gives more clarity to the definitions without changing their meaning. The Amendment Policy 

Update has been approved by the TPAC and will go to the Wake Transit Governing Boards in the Fall of Calendar Year 2023.

Wake Transit Project ID # FY 2024 FY START DATE

TC003‐F and TC003‐T

Wake Transit Work Plan 7/1/2023

Project Amendment Request Form
Operating and/or Capital
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a)

b)

c)

FY24 FY25 FY26 FY27 FY28 FY29 FY30

2.50% 2.50% 2.50% 2.50% 2.50% 2.50%

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

FY24 FY25 FY26 FY27 FY28 FY29 FY30

‐$ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐ 

300,000              300,000 ‐  ‐  ‐  ‐  ‐ 

Assumptions for Costs and Revenues Above:

12. Please state any assumption(s) used to calculate the capital and operating dollars and revenues shown above.

11. Please enter estimated appropriations to support contractual commitments and other expenses related to proposed capital projects identified above.

        Cost per Hour 

Estimated Operating Cost

        Bus Leases 

        Park & Ride Lease

       Other 

       Other 

Subtotal: Bus Operations

 Other:  Administrative  

 Other:  Database Hosting 

 Other: Supplies and Materials 

TOTAL OPERATING COSTS

Total cost based on intial scope and budget from selected consultant for the Vision Plan Update.  

CAPITAL COSTS

 Design/NEPA

 Equipment

Land ‐ Right of Way

TOTAL CAPITAL COSTS

        Estimated Hours 

9. List any other relevant information not addressed.

10. Please enter estimated appropriations below that will support expenses identified above.  Enter FY 2024 and the estimated annualized cost in FY 2025 using 

the 2.5% growth factor, if applicable.  The spreadsheet will calculate 2025 and beyond by 2.5%.  If your project is not expected to have recurring costs in FY 2025 

and/or beyond, delete the calculation(s) in columns E‐I.

Cost Break Down of Project Request 

OPERATING COSTS

Growth Factors 

   Salary & Fringes 

    Contracts  

   Bus Operations:  

6. What is the expected outcome(s) if this request is funded?  What is the alternative if the request is not funded?

The Vision Plan Update will extend the Wake Transit Vision Plan horizon from 2030 to 2035, and will incorporate the further investments that have been identified 

as needs.  If the amendment request is not funded, the full envisioned scope for the Vision Plan may not be able to be completed, potentially leaving important 

tasks and projects out of the Vision Plan Update process.  

7. In the spring of 2019, the TPAC endorsed a set of reporting deliverables for various categories of Wake Transit Work Plan projects. A listing of these reporting 

deliverables by category is available here:

Wake Transit Work Plan Project Reporting Deliverables

If reporting deliverables are not already established for the category of the amended/requested project, or if there is a need to deviate from the TPAC‐endorsed 

reporting deliverables, please list the reporting deliverables that should be considered for this project below:

8. Does the amendment request involve new acquisition of real property or a change to the scope or funding amount for a prior approved funding allocation for

real property acquisition? If so, please refer to the adopted Policy Framework for Use of Wake Transit Funds to Acquire Real Property (available below) and 

submit the requested information outlined in Part III of the policy in a separate document if the subject real property acquisition meets the applicability

thresholds outlined in Part II of the policy.

Policy Framework for Use of Wake Transit Funds to Acquire Real Property
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6/30/2018

Type of Amendment Minor Major

Base Year ‐$

Recurring ‐$

Base Year ‐$

Cumulative ‐$

Project ID Project Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

Project ID Project
Appropriation 

Category
Amount

Recurring 

Amount
Notes

TOTAL ‐$   ‐$

From above, indicate whether amounts impact operating or capital budgets in Wake  Current Year ‐$

Transit Plan. Recurring ‐$

Base Year 11,000,000$     

Cumulative ‐$

4. Is this New/Amended project Operating, Capital or Both? Operating Capital Both

Wake Transit Project ID # FY 2024 FY START DATE

TC002A‐2

Wake Transit Work Plan 7/1/2023

Project Amendment Request Form
Operating and/or Capital

Minor Amendments:

a. An amendment that requires a transfer between budget ordinance appropriations but requires less than a 20% change to a project appropriation for projects equal to or less than $500,000;

b. Changes to any adopted financial assumptions supporting the applicable Work Plan;

c. Changes to periods of performance for project funding agreements tying to capital project funding allocations for implementation elements in the applicable Work Plan;

d. Changes in reporting requirements for performance on implementation elements authorized in the applicable Work Plan;

e. Changes in scope for implementation elements programmed in future fiscal years;

f. Changes in funding amounts for implementation elements programmed in future fiscal years;

g. Any amendment that requires a transfer of funds between or among implementation elements in separate funding subcategories (i.e., bus stop improvements, maintenance facility 

improvements, park‐and‐ride improvements, and transit center/transfer point improvements) within the bus infrastructure funding category in the applicable Work Plan; and

h. Any other change that does not meet any of the criteria of a Major Amendment.

New/Amended  Project Name  Requesting Agency  Project Contact  Estimated Operating Cost 

Major Amendments are required when:

a. A project requested to be added to the Work Plan

b. A project requested to be removed from the Work Plan

c. Significant changes in scope of funded project

d. A transfer between budget ordinance appropriations that requires equal to or greater than a 20% change to a project appropriation for projects greater than $500,000

e. A transfer between budget ordinance appropriations that requires equal to or greater than a $100,000 change to a project appropriation for projects less than $500,000

These definitions are based on the Wake Transit Work Plan Amendment Policy Update (Draft 2023), which gives more clarity to the definitions without changing their meaning. The Amendment Policy 

Update has been approved by the TPAC and will go to the Wake Transit Governing Boards in the Fall of Calendar Year 2023.

RUS Bus: Prefunding of early private 

overbuild activities 
GoTriangle

Katharine Eggleston

Estimated Start Date  Estimated Completion Notes Estimated Capital Cost

12/23/2023 6/30/2029
This request is zero impact on the Wake Transit 

Plan

Project Description Enter below a summary of the project amendment and impact on approved plan.  

3. Impact on Transit Plan Project Costs

Estimated Operating Cost 

Estimated Capital Cost 

Phase II construction of the RUS Bus project is scheduled to begin in fall 2023. Phase II construction of the private overbuild is delayed due to financial market 

challenges. Proceeding with the publicly funded component of the project (the ground‐floor bus facility) is critical due to the sunset date of the project's federal 

BUILD grant funds in September 2025. There are elements of the private overbuild that are integral to the construction of the transit project that will need to start 

at the same time as the transit facility construction begins (grading, foundations including piles and pile caps and the parking garage ramp). The associated cost for 

these limited integral elements is approximately $10.8 million. This request is to prefund those activities with Wake Transit dollars to maintain the schedule for the 

public project. These funds will be reimbursed upon the developer's receipt of financing and commencement of the overbuild. If the current developer is ultimately 

unable to secure financing, GoTriangle would seek to recoup these dollars from a future developer and reimburse the Wake Transit Plan at that time. 

1. Enter Wake Transit Project ID(s) to Increase

2. Wake Transit Project ID(s) to Reduce

5. What is the timeframe for the request?  Are you requesting a full year of funds or a partial year to be annualized in future fiscal years?

Request is for all funds to be committed in FY24

Project Justification / Business Case 
Provide responses to EACH  of the questions below.  Answer the questions as thoroughly as possible.  Enter 

Non‐Applicable (N/A) as appropriate.  
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a)

b)

c)

FY24 FY25 FY26 FY27 FY28 FY29 FY30

2.50% 2.50% 2.50% 2.50% 2.50% 2.50%

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

FY24 FY25 FY26 FY27 FY28 FY29 FY30

‐$                    ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

‐                       ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

Construction 11,000,000        

‐                       ‐                                    ‐                       ‐                       ‐                       ‐                       ‐                      

Assumptions for Costs and Revenues Above:

12. Please state any assumption(s) used to calculate the capital and operating dollars and revenues shown above.

Wake Transit Work Plan Project Reporting Deliverables

If reporting deliverables are not already established for the category of the amended/requested project, or if there is a need to deviate from the TPAC‐endorsed 

reporting deliverables, please list the reporting deliverables that should be considered for this project below:

8. Does the amendment request involve new acquisition of real property or a change to the scope or funding amount for a prior approved funding allocation for 

real property acquisition? If so, please refer to the adopted Policy Framework for Use of Wake Transit Funds to Acquire Real Property (available below) and 

submit the requested information outlined in Part III of the policy in a separate document if the subject real property acquisition meets the applicability 

thresholds outlined in Part II of the policy.

Policy Framework for Use of Wake Transit Funds to Acquire Real Property

Date of completion of construction of early private overbuild activities

Date reimbursement agreement executed between GoTriangle and Developer

6.  What is the expected outcome(s) if this request is funded?  What is the alternative if the request is not funded?

Funding this request will result in the RUS Bus project being able to proceed with Phase II construction as scheduled this fall. Failure to fund this request would 

jeopardize the project's $20M federal grant and delivery of the project.

7.  In the spring of 2019, the TPAC endorsed a set of reporting deliverables for various categories of Wake Transit Work Plan projects. A listing of these reporting 

deliverables by category is available here:  

        Estimated Hours 

Date of reimbursement

9.  List any other relevant information not addressed.

10.  Please enter estimated appropriations below that will support expenses identified above.  Enter FY 2024 and the estimated annualized cost in FY 2025 using 

the 2.5% growth factor, if applicable.  The spreadsheet will calculate 2025 and beyond by 2.5%.  If your project is not expected to have recurring costs in FY 2025 

and/or beyond, delete the calculation(s) in columns E‐I.

Cost Break Down of Project Request 

OPERATING COSTS

Growth Factors 

   Salary & Fringes 

    Contracts  

   Bus Operations:  

Funding request based on developer/contractor estimate

CAPITAL COSTS

 Design/NEPA

 Equipment

Land ‐ Right of Way

TOTAL CAPITAL COSTS

11.  Please enter estimated appropriations to support contractual commitments and other expenses related to proposed capital projects identified above.

        Cost per Hour 

Estimated Operating Cost

        Bus Leases 

        Park & Ride Lease

       Other 

       Other 

Subtotal: Bus Operations

 Other:  Administrative  

 Other:  Database Hosting 

 Other: Supplies and Materials 

TOTAL OPERATING COSTS
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Discussion: 

The Budget Amendment process requires the review and provision of a financial disposition of all 
Major/Minor amendments that are submitted by the Transit Planning Advisory Committee (TPAC) 
Budget and Finance Subcommittee. 

All minor and major budget amendments must be approved by the Capital Area Metropolitan Planning 
Organization (CAMPO) Executive Board and GoTriangle Board of Trustees. 

Requested Items for Committee Disposition: 

Major Amendment – Seven (7) Amendments 
1) Contract Safety & Security Services – City of Raleigh is requesting recurring funding to provide

additional safety and security personnel at GoRaleigh transfer stations.  Personnel would also be
available to assist with non-destination riders on buses and non-transit related use of bus shelters
and amenities.

2) 1.0 FTE: Director of Safety & Security – City of Raleigh is requesting a Director level
Safety/Security position to provide oversight of the GoRaleigh transit services. This position will
provide oversight of off duty officers working at GoRaleigh station. The Director will be
responsible for recruiting/scheduling off‐duty officers with jurisdictional authority in the
GoRaleigh service area.

3) Transit Plan Administration Staffing – GoTriangle is requesting an additional 0.5 FTE that will
fall under transit project and program administration. The additional staff time will be used to
direct and implement activities for Wake Transit program and project activities and ensure all
tasks are completed in accordance to Wake Transit policies and procedures. This additional staff
will participate in planning and project delivery within the following key areas: grant strategy and
seeking for Wake Transit projects, planning, construction and inspections of bus stop
improvements in the County, service planning support focusing on reinstatement of fares, route
restoration rider pass program implementation, and impacts of operator shortage planning.

4) Participation in NCDOT/RTA FAST Study– Wake County and GoTriangle are requesting funds
to participate in in the NCDOT/ Regional Transportation Alliance (RTA) Freeway And
Street‐based Transit (FAST) Study. The Goals of the FAST Study are:  1) Make our freeways and
regional boulevards “transit ready”, 2) Elevate and identify one or more BRT corridors that
directly link with RDU Airport, 3) Advance SMART (Systematic Management of Adaptable
Roadways through Technology) freeway corridors.

Wake County Transit Planning Advisory 
Committee 

 TPAC Program Development 

Financial Disposition: September 26, 2023

Attachment B: FY24 Q2 Work Plan Amendments - Financial Scope and Disposition
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5) New Downtown Cary Multimodal Transit Facility– Town of Cary currently has a project budget
of $17,508,861 for feasibility study, design and land acquisition. The Town received appraisals for
21 parcels that make up the project area for the Downtown Multimodal Center. The approved
appraisal amount with 30% contingency totals $27,390,480.00. In addition to the purchase of the
property, the Uniform Act requires relocation assistance and moving expense reimbursement. The
cost depends on whether it is a residential or commercial property. This is currently estimated at
$3,280,000, for a total estimate of $30,670,480.00 for land acquisition, although this may increase
if condemnation is filed on any of the properties. The Town is also increasing the estimate for
master planning and design work to $6,329,520. This increase brings the total project estimate to
$37,508,861. The Town of Cary is contributing $10,000,000 to the project and requesting a Wake
Transit amendment of $10,000,000 to cover the additional budget needs.

6) Extension of Planning Horizon for Wake Transit Vision Plan & Community Funding Area
Program Management Plan Update– CAMPO is requesting additional funding to address
increasing costs based on refinement of the scoping deliverables as defined in the Work Plan's
project description. This amendment request also includes incorporating the scope and costs of
updating the Community Funding Area Program Management Plan.

7) New Raleigh Union Station Bus Facility (RUS Bus)– GoTriangle is requesting advance funding
to support Phase II construction of the RUS Bus project that is scheduled to begin in fall 2023.
Phase II construction of the private overbuild is delayed due to financial market challenges.
Proceeding with the publicly funded component of the project is critical due to the sunset date of
the project's federal Better Utilizing Investments to Leverage Development (BUILD) grant funds
in September 2025. There are elements of the private overbuild to the construction of the transit
project that will need to start at the same time as the transit facility construction begins. The
associated cost is approximately $10.8 million. This request is to prefund those activities with
Wake Transit dollars to maintain the schedule for the public project. Funds will be reimbursed
upon the developer's receipt of financing and commencement of the Overbuild. If the current
developer is ultimately unable to secure financing, GoTriangle would seek to recoup these dollars
from a future developer and reimburse the Wake Transit Plan at that time.

Financial Impact of Proposed Amendments: 

The FY24 City of Raleigh Bus Operations budget will increase $261,360 
The FY24 City of Raleigh Transit Plan Administration budget will increase $75,000 
The FY24 GoTriangle Transit Plan Administration budget will increase $37,500 
The FY24 Wake County Capital Planning budget will increase $135,000 
The FY24 Town of Cary Bus Infrastructure budget will increase $10,000,000 
The FY24 CAMPO Capital Planning budget will increase $130,000 
The FY24 GoTriangle Bus Infrastructure budget will increase $11,000,000 

Net Impact to FY24 Wake Transit Plan = Increase of $21,638,860 

Attachment B: FY24 Q2 Work Plan Amendments - Financial Scope and Disposition



Ordinance Tag Agency Description

FY24 Wake 
Transit Adopted 

Funding

Wake Transit 
Proposed Amended 

Budget
Revised FY24 Wake 
Transit Plan Funding

Revised FY25-FY30 
Adopted Wake Transit 

Plan Funding

Total FY24-FY30 
Adopted Wake Transit 

Plan Funding
Bus Operations City of Raleigh Contract Safety & Security Services $0 $261,360 $261,360 $4,563,297 $4,824,657

Transit Plan Administration City of Raleigh 1.0 FTE: Director of Safety & Security $0 $75,000 $75,000 $982,115 $1,057,115

Transit Plan Administration GoTriangle Transit Plan Administration Staffing $2,190,000 $37,500 $2,227,500 $14,829,930 $17,057,430

Wake Transit Operating Expenditures $2,190,000 $373,860 $2,563,860 $20,375,342 $22,939,202

Ordinance Tag Agency Description

Wake Transit 
Project Funding 
since Inception

Wake Transit 
Proposed Amended 

Budget
Revised Wake Transit 

Plan Funding 1

FY25-FY30 Adopted 
Wake Transit Plan 

Funding 1

Total Project Adopted 
Wake Transit Plan 

Funding 1

Capital Planning Wake County Participation in NCDOT/RTA FAST Study $0 $135,000 $135,000 $0 $135,000

Bus Infrastructure Town of Cary New Downtown Cary Multimodal Transit Facility $17,508,861 $10,000,000 $27,508,861 $65,000,000 $92,508,861

Capital Planning CAMPO
Extension of Planning Horizon for Wake Transit Vision Plan & 
CFA Program Management Plan Update 2

$170,000 $130,000 $300,000 $300,000 $600,000

Bus Infrastructure GoTriangle Raleigh Union Station Bus Facility (RUS Bus) 3 $19,800,000 $11,000,000 $30,800,000 ($19,860,000) $10,940,000

Wake Transit Capital Expenditures $37,478,861 $21,265,000 $58,743,861 $45,440,000 $104,183,861

Total Financial Impact - FY24 Wake Transit Work Plan $21,638,860

1 Includes Funding Programmed in the FY24 Adopted Plan CIP

2 Does not include funding from previous version of project (Adopted 4/2021)

3 Financial Model to show return of $11.0M by FY28; additionally $8.86M STIP Funding returned in FY25-FY28

Operating Budget Amendment Requests

Capital Budget Amendment Requests

FY24-Q2 Amendment Financial Impact
(as submitted)

Attachment B: FY24 Q2 Work Plan Amendments - Financial Scope and Disposition



Ordinance Tag Agency Description

FY24 Wake 
Transit Adopted 

Funding

Wake Transit 
Proposed Amended 

Budget
Revised FY24 Wake 
Transit Plan Funding

Revised FY25-FY30 
Adopted Wake Transit 

Plan Funding

Total FY24-FY30 
Adopted Wake Transit 

Plan Funding
Bus Operations City of Raleigh Contract Safety & Security Services $0 $261,360 $261,360 $4,563,297 $4,824,657

Transit Plan Administration City of Raleigh 1.0 FTE: Director of Safety & Security $0 $75,000 $75,000 $982,115 $1,057,115

Transit Plan Administration GoTriangle Transit Plan Administration Staffing $2,190,000 $37,500 $2,227,500 $14,829,930 $17,057,430

Wake Transit Operating Expenditures $2,190,000 $373,860 $2,563,860 $20,375,342 $22,939,202

Ordinance Tag Agency Description

Wake Transit 
Project Funding 
since Inception

Wake Transit 
Proposed Amended 

Budget
Revised Wake Transit 

Plan Funding 1

FY25-FY30 Adopted 
Wake Transit Plan 

Funding 1

Total Project Adopted 
Wake Transit Plan 

Funding 1

Capital Planning Wake County Participation in NCDOT/RTA FAST Study $0 $135,000 $135,000 $0 $135,000

Bus Infrastructure Town of Cary New Downtown Cary Multimodal Transit Facility $17,508,861 $10,000,000 $27,508,861 $65,000,000 $92,508,861

Capital Planning CAMPO
Extension of Planning Horizon for Wake Transit Vision Plan & 
CFA Program Management Plan Update 2

$170,000 $130,000 $300,000 $300,000 $600,000

Bus Infrastructure GoTriangle Raleigh Union Station Bus Facility (RUS Bus) $19,800,000 $11,000,000 $30,800,000 ($8,860,000) $21,940,000

Wake Transit Capital Expenditures $37,478,861 $21,265,000 $58,743,861 $56,440,000 $115,183,861

Total Financial Impact - FY24 Wake Transit Work Plan $21,638,860

1 Includes Funding Programmed in the FY24 Adopted Plan CIP

2 Does not include funding from previous version of project (Adopted 4/2021)

FY24-Q2 Amendment Financial Impact
(adjusted without RUS Bus Reimbursement)

Operating Budget Amendment Requests

Capital Budget Amendment Requests

Attachment B: FY24 Q2 Work Plan Amendments - Financial Scope and Disposition



FY 2024 Quarter 2 Amendment Request Package  
 

WAKE COUNTY TRANSIT PLAN 
 

Engagement Summary Report 
 
In accordance with the Wake Transit Amendment Policy and Community Engagement Policy, CAMPO and 
GoTriangle staff posted the seven (7) requested FY2024 Quarter 2 amendment requests for public review 

from September 1st-30th, 2023. As part of this process, it was ensured that TPAC members, stakeholders 

and community members were aware of the opportunity to review and provide comment on the 

requested amendments by pos�ng the engagement no�ces on the CAMPO Website, the GoForwardNC 
webpage dedicated to Wake Transit involvement ac�vi�es, and all associated social media accounts. 
Copies of the web posts are included as Appendix A and the engagement report is included in Appendix 

B. 
 
Those who engaged with the online materials and wanted to provide a comment were given the 
opportunity to provide input on each of the amendment requests received.  There were two (2) 
amendment requests from the City of Raleigh, two (2) amendment requests from GoTriangle, one (1) 

amendment request from Wake County, one (1) amendment request from the Town of Cary, and one (1) 

amendment request from the Capital Area MPO (CAMPO).  A total of thirty-three (33) direct comments 
were received, with some comments directed at two or more projects. Five (5) direct comments 
addressed the City of Raleigh Amendment Requests, two (2) comments addressed the GoTriangle 
Amendment Requests, five (5) comments addressed the Town of Cary Amendment Request, one (1) 

comment addressed the CAMPO Amendment Request, two (2) comments addressed the Wake County 
Amendment Request, and two (2) comments addressed the amendment requests as an overall package.    
Lastly, twenty (20) comments addressed issues unrelated to the specific nature of these amendment 

requests. 

All comments were reviewed by CAMPO staff and input was considered in rela�on to the FY2024 
Quarter 2 amendment requests.  A�er considera�on of all the comments received, it was decided that 
no changes were to be made to the amendments. A table including all raw comments can be seen in 
Appendix C. 



Appendix A: FY 2024 Q2 Wake Transit Work Plan Amendment Public Comment Adver�sements 

CAMPO Public Review of Comment Period Adver�sement. 
 

 



Appendix A: FY 2024 Q2 Wake Transit Work Plan Amendment Public Comment Adver�sements 

GoTriangle Public Comment Period Adver�sement: 
 

 



FY2024 Q2 
Wake Transit Work Plan Amendment Requests

Community Engagement Analytics

September 1, 2023 through September 30, 2023

Appendix B: FY 2024 Q2 Wake Transit Work Plan Amendment Community Engagement Analytics



Email
GoTriangle
Sent Date

# Sent # Opened # Clicked

Sept. 1 1355 525 100

Sept. 28 1346 470 56

TOTALS 2701 995 156

GoForward
Totals

Views Entrances Total Users Average
Duration

9/1 – 9/30 1355 525 100 2m35s

Total Comments Total Web Views Total Emails Open Total 
Social Media 
Impressions

32 comments 1355 995 4212

Appendix B: FY 2024 Q2 Wake Transit Work Plan Amendment Community Engagement Analytics



X
@WakeTransit

Post Date
Content Impressions Engagements Link Clicks

September 1 We want to 
hear from 
you…

480 21 6

September 6 Your opinion 
matters…

263 6 2

September 13 We need your 
input…

316 12 6

September 20 Only 10 days 
left…

132 11 4

September 29 September 30 
is the last… 

88 1 0

X
@WakeTransit

Totals
Total Impressions Total Engagements Total Link Clicks

1724 followers 1279 51 18

Appendix B: FY 2024 Q2 Wake Transit Work Plan Amendment Community Engagement Analytics



X
@GoTriangle

Post Date
Content Impressions Engagements Link Clicks

September 1 We want to 
hear from 
you…

246 7 5

September 6 Your opinion 
matters…

159 3 1

September 13 We need your 
input…

474 6 4

September 20 Only 10 days 
left…

232 7 1

September 29 September 30 
is the last… 

327 7 4

X
@GoTriangle

Totals
Total Impressions Total Engagements Total Link Clicks

5439 followers 1438 30 15

Appendix B: FY 2024 Q2 Wake Transit Work Plan Amendment Community Engagement Analytics



Facebook 
GoTriangle
Post Date

Content Impressions Engagements Link Clicks

September 1 We want to 
hear from 
you…

212 15 8

September 6 Your opinion 
matters…

197 9 6

September 13 We need your 
input…

76 4 1

September 20 Only 10 days 
left…

149 11 5

September 29 September 30 
is the last… 

170 8 4

Facebook
GoTriangle

Total Users Total 
Impressions

Total 
Engagements

Total Link 
Clicks

TOTALS 3,900 804 47 24

Appendix B: FY 2024 Q2 Wake Transit Work Plan Amendment Community Engagement Analytics



Instagram 
GoTriangle
Post Date

Content Impressions Engagements Profile Visits

September 1 We want to 
hear from 
you…

184 11 5

September 6 Your opinion 
matters…

168 15 2

September 13 We need your 
input…

135 9 0

September 20 Only 10 days 
left…

104 3 0

September 29 September 30 
is the last… 

100 2 0

Instagram
GoTriangle

Total Followers Total 
Impressions

Total 
Engagements

Total Profile 
Visits

TOTALS 2,836 691 40 7

Appendix B: FY 2024 Q2 Wake Transit Work Plan Amendment Community Engagement Analytics



Appendix C: FY 2024 Q2 Wake Transit Work Plan Amendment Public Comments 

Public Comments in Support of the Work Plan Amendments 

Comment Date & Time Relevant 
Partner 

quit was�ng money. More cops are good, scheduling them 
competently is good. The other bureaucra�c stuff like more 
money because of covid is not needed. Accomplishments can 
done done by using current funds.  
 
 
 
Quit was�ng money.  

9/1/2023 11:26 City of Raleigh 

Raleigh's amendments for security enhancements are very 
welcome. As a regular state employee commuter on the FRX 
line and occasional 40X rider, I have no�ced an up�ck in  
nondes�na�on riders as well as criminal ac�vity (including 
openly smoking pot) where our downtown bus picks up and 
drops off riders.  Given recent events of physical violence at the 
corner where Taz's is plus in the bus terminal, I would feel much 
safer riding the bus and walking to my job.  My husband has 
asked me not to ride the 40X bus un�l there is more security at 
the terminal. Likewise, at the Salisbury and Morgan stop, we 
have been accosted by homeless individuals who are either 
mentally ill or under the influence of alcohol or other 
substances.  I rely on my bus to help with avoiding traffic and 
my personal budget.  I should feel safe and comfortable on 
GoRaleigh and GoTriangle vehicles and when wai�ng or 
depar�ng. Thank you for this proposal to enhance my and other 
riders' safety and security.  

9/1/2023 16:21 City of Raleigh 

This looks fine. Would s�ll love considera�on in future planning 
for a connector between Lynn Road at Creedmoor and the 
stops at the Grove Barton shopping center (connector traveling 
down Lynn Road). 

9/4/2023 15:36 All Partners 

I support RUS Bus Phase 2! I also the Cary Intermodal Center! 9/5/2023 10:19 GoTriangle; 
Town of Cary 

Security help for transit is needed.  As well as administra�on 
assistance. Art areas could possibly be done on smaller budget.  
Service level should be of great importance over art being by a 
high end name. 

9/5/2023 16:26 City of Raleigh 

great but what about the other issues in moores square .. 9/28/2023 
10:27 

City of Raleigh 
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I support the amendments here. Investment in transit is the 
only hope for the triangle to con�nue to scale, and on a larger 
scale the most important thing we can do as a city for our 
planet. 

9/28/2023 
11:09 

All Partners 

A new bus sta�on is a great idea as our current one needsa 
major makeover and a layout thats safer and more welcoming  

9/29/2023 
19:43 

Town of Cary 

 
Public Comments Against the Work Plan Amendments 

Comment Date & Time Relevant 
Partner 

Why is such a large area of land needed in Cary for transit?  
Home owners/renters in that area will not be able to find 
housing on equal size of land and convenience to services for 
the proposed amounts that are to be offered at the current 
prices that land and apartments are being sold in Cary.  Other 
areas of the county are in need of transit funds to get to the 
level that places such as Cary already have. 

9/5/2023 16:22 Town of Cary 

A new bus sta�on in downtown Cary now es�mated to cost 
taxpayers $100M !! What about a partnership with Epic Games 
on the torn down Mall property?  maybe more bus routes out 
to western Cary, around Maynard or Cary pkwy...  at the Raleigh 
city council mee�ng Baldwin and Branch said they have excess 
money in the police budget, why are transit funds being used, 
use the money already allocated for police... and an expensive 
study by a MPO that will eventually get thrown in the trash, 
seems ridiculous ...  more bus routes and more frequency on 
the current bus routes are needed, not pet projects by 
city/town council members 

9/7/2023 17:27 Town of Cary; 
City of Raleigh; 
CAMPO 



Appendix C: FY 2024 Q2 Wake Transit Work Plan Amendment Public Comments 

Two comments: 
 
1) The request for increase for transit plan administra�on 
related to 'reinstatement of fares' is inappropriate. Fares are a 
policy decision set by the elected body, not an opera�onal 
decision to be made by GoRaleigh or GoTriangle. Therefore, it is 
not jus�fied to request budgetary amendment increases related 
to a par�cular policy outcome since it would imply that 
GoRaleigh has their thumb on the scale of a decision that is not 
theirs to make. Please adjust the request to reflect reduced 
costs related to this fact.  
 
 
 
2) What is the jus�fica�on to par�cipate in yet ANOTHER 
planning study? This �me related to FAST, which, as far as I 
know, has not received official support from local elected 
bodies. Instead of spending over $100,000 to contribute to 
consul�ng firms yet again, why aren't these funds being used to 
focus on restoring service and actually implemen�ng the Wake 
Transit Plan that was endorsed by voters 7 years ago? The 
public deserves what was promised and it is incredibly 
disappoin�ng to see more delay in the service expansions that 
were promised. Do not contribute funds to the FAST study un�l 
all service has been restored and the frequent bus network has 
been implemented.  

9/12/2023 
17:31 

GoTriangle; 
Wake County 

It is completely non-sensical to me why you would spend 
$135,000 on the FAST study rather than improving exis�ng 
service to RDU. We had a convenient and fast route from 
downtown Raleigh and NCSU directly to RDU and you removed 
it, doubling the transit �me to the airport. Please restore this 
service and begin to rebuild ridership (with a real marke�ng 
plan so that people know it is a viable op�on versus driving and 
expensive parking). Un�l you build incremental transit service 
you the major investments in BRT will not be successful.  

9/22/2023 9:07 Wake County 

How will the mul�modal sta�ons between Raleigh and Cary 
serve all of Wake county?  
 
 South and Northeast has more popula�on density than Cary 
and I think south Raleigh residents might not have resources or 
�me to be bused around to get  to their jobs in a �mely manner.   
Could there be smaller mul�modal sta�ons  so that the service 
would be available to more passengers.  Also, isn't the property 
in Cary much more expensive for building large facility? 

9/28/2023 
16:47 

Town of Cary 
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Public Comments Not Related To Current Work Plan Amendments 

Comment Date & Time Relevant 
Partner 

We need to build a train system rather than just con�nuing to 
build more roads. The train system needs to include a stop at 
the airport  

9/1/2023 8:17 Rail 

Where is the funding dedicated for commuter rail going?  
 
 
 
Also, GoTriangle should be disbanded. They have failed at every 
single project they have atempted. Hundreds upon hundreds of 
millions of tax dollars have been wasted. Funds should just go to 
the operators in the county where the funds are generated and 
the GoTriangle organiza�on should be eliminated. 

9/1/2023 8:42 Rail; 
GoTriangle 

Perhaps it may be beter to shi� some of the $10 million art 
budget to the $10 million build-out overruns, to meet the 
deadline of 2025 build-out, and create community-based art 
(from kids / schools / art schools/ art contests) instead of paid 
ar�sts; then the Bus system can pledge to pay back the Art 
budget to integrate some really great ar�sts work at a later date.  
This way, the program can borrow form its own budge rather 
than taxpayers...  

9/1/2023 9:58 GoTriangle 

I (and everyone else I know) find it astonishing that Wake 
County refuses to consider a light-train solu�on as the primary 
(and arguably, the only) viable solu�on to the county's transit 
challenges.  
 
 
 
A light-train line that'll connect downtown Raleigh to the airport 
(with several poten�al different routes through commercial 
hubs such as North Hills, the Crabtree Valley Mall, Crossroads 
Plaza...  and several poten�al "feeder" lines that could be added 
over the years, e.g., from Wake Forest, Garner, Fuquay-Varina...) 
would present an incredibly efficient and compelling solu�on to: 
our transporta�on needs, quality-of-life, environment / 
pollu�on, safety... let alone offer major budget savings 
(elimina�ng or substan�ally reducing the need for hugely 
expensive expansions of roads, airport parking...) 

9/1/2023 10:45 Rail 
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I'm a mathema�cal sta�s�cian with many poten�al tasks and 
jobs all over the Triangle and, so, moved to Boylan Heights 
because of plans for a light rail system serving the Triangle. I'm 
now re�ring without ever fulfilling that role. The I-40 commute 
is too variable and wearing. 
 
 
 
In Raleigh's development plan was reconstruc�on of the Mar�n 
St. bridge from the west end of Mar�n St. over the rails to the 
south end of the Boylan bridge for pedestrians and bicyclists. It 
could now connect to the train sta�on. What happened to this 
plan? 

9/1/2023 11:00 Rail 

As somebody who commutes into Wake County from Orange 
County, strong support for the CRX route is of primary 
importance to me. Pre-pandemic, the ridership was strong (full 
buses). Declining financial support for this route (bus frequency 
was halved) has meant that it is no longer a viable commu�ng 
op�on for many people who used to ride it.In addi�on, making 
sure that there is enough funding to maintain happy bus drivers, 
bus tracking, and bus maintenance are all key to reliability. 
Without out reliability (which has also been lacking), it is 
difficult to trust the buses will be there when we need them. 
This also contributes to loss of ridership.   

9/1/2023 14:17 GoTriangle 

We need beter, and more comprehensive public transport. 
Raleigh is growing and it can't create more streets out of thin air. 

9/1/2023 16:06 No Specific 
Partner 

find a way to engage the airport, who is afraid of any connec�on 
hur�ng their parking lot income 

9/1/2023 20:40 No Specific 
Partner 

No comment 9/3/2023 11:41 No Specific 
Partner 
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I would like to see Wake Transit Bus Route not just have a Pick-
up at Wake Technical College but also at the Food Lion Shopping 
Center, Corner of HillTop/Needmore and Hwy 401. With the 
current building ordinaces and an approximate 500 Homes 
being built in the area, it seems only logical to have this Feature 
added to the Raleigh/Fuquay Route. Please re-consider this 
Feature that was removed a couple of years ago and Wake Tech 
was chosen. I believe by adding the Food Lion Shopping Center 
back would be very beneficial to the Wake Transit Plan.  I have a 
friend who once used the Bus as transporta�on to and from 
work in Raleigh, as well as Fuquay. He is a single Dad/parent and 
with no transporta�on of his own, the Transit Bus was an 
important op�on for him. However; when the decision to move 
from the Food Lion Shopping Center to Wake Technical College, 
his op�ons lessened and he was forced to find another way into 
Raleigh. It was very difficult for him. Since then, I've learned that 
by doing that has put a lot of others in a most difficult 
situa�on.Please, reconsider your decision and ADD the Food 
Lion Shopping Center back onto the Daily Route for the Transit 
Bus / Pick-up and Drop-off des�na�on. Thank you,Jeannete 
Ferrell919-614-4569JFerrell.4569@gmail.com 

9/3/2023 16:23 City of 
Raleigh 

This looks fine. Would s�ll love considera�on in future planning 
for a connector between Lynn Road at Creedmoor and the stops 
at the Grove Barton shopping center (connector traveling down 
Lynn Road). 

9/4/2023 15:36 City of 
Raleigh 

Bus rapid transit (or an express bus) to the airport from 
Downtown Raleigh is a must! It's disgraceful it takes two buses 
to get to Raleigh. A BRT extension to Brier Creek is must as well. 
There's no way to get to downtown outside rush hour, and 
impossible to get to the nearby airport by transit. 

9/13/2023 
14:06 

No Specific 
Partner 

The driver is terrible! Please change. Bus 1707 friday 5.36pm 9/15/2023 
17:36 

City of 
Raleigh 
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I'm seriously worried that the CRX bus is once again 
experiencing frequent under-staffing, and bus trips get cancelled 
when we were relying on them to get us to/from work in �me to 
meet our commitments. The GoTriangle management needs to 
do a beter job of both recrui�ng and retaining bus drivers, or 
else it's just too hard for daily commuters to rely on the bus to 
get to work.  

9/20/2023 
12:55 

GoTriangle 

For the GoTriangle CRX bus route, please have the bus route end 
in downtown Chapel Hill instead of currently at Eubanks Park 
and Ride Lot. You can have the bus while on Columbia turn on 
Franklin St and do a loop around the town, then head south 
towards South Rd. 

9/23/2023 
16:45 

GoTriangle 

add light rail 9/28/2023 
10:36 

Rail 

I am extremely disappointed that Raleigh/Triangle has not 
goten the support for commuter rail.  I was living in Charlote at 
the �me that their project got under way. 
 
I know it is very expensive. The state Poli�cians in power at the 
�me were totally against it.  But the progressive local movers 
and shakers like Hugh McColl and others got it 
movingâ€¦â€¦and look what Charlote has today and more.  
Look at their success.  
 
 
 
But I see that the state poli�cians that have now gained the 
majority power have squashed transit progress  in the Triangle. 
As I told McCrory in Charlote at the �me, the concrete, asphalt, 
and auto industries lobbyist would like to pave the whole state 
with 8 lane highways.  
 
 
 
I think that any of these short term measures proposed are just 
that and donâ€™t do anything for the state or our community 
for the long hall.  
 
As a senior living in the suburbs of Raleigh I would love to be 
able to catch a commuter ride in Cary to downtown Raleigh, 
have dinner and backâ€¦.no car.   

9/28/2023 
10:45 

Rail 

Hello, please have a train stop on Wake Forest area close to 
Main Street or 98 on Wake Forest. Thanks! 

9/28/2023 
11:50 

Rail 

no comment 9/28/2023 
16:42 

No Specific 
Partner 
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When will the regional rail system and the recommenda�ons of 
the consultant we paid be implemented? 

9/30/2023 
18:37 

Rail 

 



FY 2024 Quarter 2 Amendment Request Package  
 

WAKE COUNTY TRANSIT PLAN:  IMPLEMENTATION 
 
 

Attachment B: Program Development Subcommittee Disposition Memo and Voting Record 
 

Relevant Meeting: The meeting of the Program Development Subcommittee took place on 
September 26, 2023 
 
Subcommittees’ Disposition: The Program Development Subcommittee rendered the following 
findings for amendment requests:  
 

1) The proposed contract safety and security services are appropriate for the continued 
implementation of services through the GoRaleigh Transit Center; 

2) The proposed creation of a Safety and Security Director is appropriate to manage the hiring, 
retention, and oversight of safety and security services throughout the GoRaleigh services, 
including but not limited to the GoRaleigh Transit station; 

3) After presenting GoTriangle’s request for an additional 0.5 FTE for their Transit Plan 
Administration, TO002-BD, no motion was brought forward to recommend this request to TPAC; 

4) The proposed inclusion of funds requested by Wake County and GoTriangle is appropriate to 
support the participation of several regional partners in the development of NCDOT’s Freeway 
And Street-based Transit (FAST) Study.  This was unanimously determined with the stipulation 
that a presentation of the scope of the FAST Study be presented to the TPAC at their October 
2023 meeting; 

5) The proposed change in budget to add $10,000,000 in Wake Transit funding is appropriate to 
allow for the purchasing of the required parcels, relocation of the current tenants, and part of the 
master planning for the Town of Cary’s new downtown multimodal transit facility; 

6) The proposed change in budget to add $130,000 to the FY24 Work Plan and program an 
additional $150,000 in the FY25 Work Plan for the Wake Transit Vision Plan Update is 
appropriate, based on a refined scope and incorporating TC003-T (Community Funding Area 
Program Management Plan Update) into the Wake Transit Vision Plan Update; 

7) The proposed change in budget for the RUS Bus Project to add $11,000,000 to allow for the 
project’s Phase II construction of the private overbuild of the publicly funded component to remain 
on schedule according to the requirements of GoTriangle’s federal BUILD grant is appropriate if 
that funding is returned to the Wake Transit Program by GoTriangle’s current or future private 
development partner. 

 
Discussion: There was a vibrant subcommittee discussion on the amendment requests as follows:. 

1) The funding for contracted safety and security services, while appropriate for this amendment 
cycle, may generate a need for a broader discussion among the TPAC and a potential Policy for 
use of Wake Transit funds on safety and security services.   

2) The Safety and Security Director position has been proven as a need by the Raleigh staff, and 
is appropriate for funding through this amendment cycle.  There was discussion about whether 
the position can be filled quickly, and Raleigh staff responded that the plan is for the position to 
be an employee of their operations contractor, with the costs passed directly to Raleigh, 
allowing the position to be filled quicker than making the position a City of Raleigh position.     

3) GoTriangle did not provide enough details on the need of the 0.5 FTE for the PD Subcommittee.  
The Subcommittee also questioned how many existing FTE’s funded by Wake Transit are 
vacant, and whether some of the duties envisioned for this 0.5 FTE may be able to be 
completed with existing FTE’s.   

4) The PD Subcommittee had little discussion about the requested funding for the FAST Study, but 
agreed that a presentation to the TPAC before the amendment was approved would be 
appropriate.   

5) The PD Subcommittee asked about the status of the work on the Downtown Multimodal Center, 
including whether the project may need additional funding for the land acquisition and design 
phase.  Cary staff stated that land acquisition was already underway based on previous funding, 
and they were comfortable, based on appraisals, relocation estimates and design cost 
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WAKE COUNTY TRANSIT PLAN:  IMPLEMENTATION 
 
 

estimates, that the additional $10,000,000 in Wake Transit funds would allow them to complete 
these phases. 

6) The PD Subcommittee had little discussion about the requested additional funding for the Wake 
Transit Vision Plan Update based on CAMPO responses to the Committee questions that were 
sent out in advance of the meeting.  CAMPO staff stated that the additional funding was needed 
based on a refined scope of the Vision Plan Update, including additional engagement and 
scenario modeling, and rolling the CFA PMP Update into the Vision Plan Update.   

7) The PD Subcommittee discussed concerns about repayment of the funds to Wake Transit as 
referenced in the amendment request, but were satisfied with GoTriangle’s response that there 
would be language in both the Wake Transit agreement and GoTriangle’s agreement with the 
private developer requiring repayment of the Wake Transit funds for the private overbuild 
portion of the RUS Bus project.    

 
Vote: The subcommittee voted unanimously to forward the disposition, as described above, to the TPAC 
for the requested amendments. 
 
Voting Organizations: 
CAMPO 
GoTriangle 
Wake County 
Raleigh 
Cary 
NCSU 
Apex 
Fuquay-Varina 
Holly Springs 
Morrisville 
Knightdale 
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