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10-Year Bus Operating Plan  
INTRODUCTION  
In 2016, voters in Wake County approved a tax package that will invest $2.3 billion in public transportation services 
over the 10-year period between 2017 and 2027. The combined investment strategy, branded as the Wake Transit 
Plan, reflects a vision for transit service development articulated as “Four Big Moves.” The Four Big Moves are: 

 Connect Regionally: Create cross-county connections by developing a combination of regional rail and bus 
investments. The investment plan reflects a Durham-Wake commuter rail project as well as a series of 
regional express bus routes. 

 Connect All Wake County Communities: Connect all 10 municipalities in Wake County plus the Research 
Triangle Park (RTP) and Raleigh-Durham International Airport (RDU). This investment will include a 
combination of regional and express bus routes.  

 Frequent, Reliable Urban Mobility: Develop a frequent transit network in Wake County’s urban core. The 
frequent transit network will include development of bus rapid transit (BRT) services, plus high frequency 
bus services along major corridors in the County’s most developed communities. 

 Enhanced Access to Transit: Directs investment to existing fixed-route services to make service more 
convenient. The investments include expanding transit operating hours, including providing more service 
on weekends more often. These investments also include capital projects that will improve the speed and 
reliability of bus service, make it easy for passengers to learn about the service and pay fares and create 
safe, comfortable areas to wait for the bus.  

As part of realizing the Four Big Moves, the Wake Transit Plan includes a series of investment goals that guide the 
development of the transit network: 

 Prioritize investment in ridership-justified routes, but continue investment in coverage routes. 
(Ridership routes concentrate service on a handful of corridors and operate fast direct service. Coverage 
routes operate on more streets, less often. Service is less direct but people do not have to walk as far to 
their stop.) The Wake Transit Plan sets a system-wide goal of 70% ridership routes and 30% coverage 
routes.  

 Balance investments in transit infrastructure and new services to create a network that will be robust 
and viable in the long term. The Wake Transit Plan prioritizes service investments in high ridership 
corridors and emphasizes infrastructure investments that improve the speed and reliability of operations. 
The Wake Transit Plan (including bus services but also higher capacity transit modes like Bus Rapid Transit 
and Commuter Rail) expects to invest at least half (50%) of available funding to capital projects in the first 
five years of programming.  

 Ensure the majority of Wake County residents have access to reliable transit services. Specifically, the 
Wake Transit Plan identifies a network that brings transit service within three-quarters of a mile (walking 
distance) of 54% of all Wake County residents and 80% of jobs in Wake County.  

 Focus investment on projects that will enhance customer service and the user experience. The Wake 
Transit Plan will prioritize accessibility, comfort, security, reliability, cleanliness, courtesy, and 
communication/wayfinding. Minimum investment targets for projects that enhance customer service and 
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the user experience are set at roughly 20% for 2019 – 2021; 15% for 2022 – 2024; and 10% for 2025 to 
20271. 

While the Wake Transit Plan identifies major investment projects and sets strategic goals, it does not dictate or 
prescribe individual service projects or lay out an implementation schedule. Instead, the Wake Transit Plan’s 
Transit Planning Advisory Committee (TPAC) working through a Core Technical Team (CTT) developed the Wake 
Bus Plan to create a year-by-year investment plan and schedule of transit investments over the 10-year 
development period. The Wake Bus Plan focuses on bus services only and does not reflect investments in high 
capacity transit services, like Bus Rapid Transit and Commuter Rail.  

The Wake Bus Plan was developed with significant community input that was collected in three phases: 
understanding consumer priorities (Fall 2017), sharing a plan for phasing in transit improvements (Spring 2018) 
and collecting comments on recommendations proposed between 2019 and 2024 (summer 2018). Ultimately, the 
recommended Wake Bus Plan reflects an iterative process of technical and financial analysis, community input, 
and CTT direction.  

The resulting Wake Bus Plan schedules the investments, recommending a coordinated set of service and capital 
projects for implementation. Wake Bus Plan recommendations are summarized in this document in two sections – 
transit service investments and a corresponding transit capital program. Investments will guide programming for 
bus services and related capital investments that are implemented as part of annual Wake Transit Work Plans.  

TRANSIT SERVICE INVESTMENTS  
The Wake Transit Plan recommends the investment schedule for transit service implementation between 2019 and 
2027 (see Figure 1). The recommended service investments create a service hierarchy that largely reflects a system 
of four route types: 

• Frequent Transit Routes –a network of 10 routes that will operate with 15-minute service and provide 
service for at least 18 hours a day. The Frequent Transit Routes will operate in Wake County’s densest and 
most developed corridors and are core services in the network. Frequent transit routes are shown in red 
in Wake Bus Plan maps.  

• Local Routes – operate with 30-minute service for most of the day and will be available for 18 hours a 
day. These routes serve communities and corridors with moderate density and activity levels. Local bus 
routes are blue on Wake Bus Plan maps. 

• Community (Core Regional) Routes – operate with 60-minute service for most of the day and will operate 
for up to 14 hours a day. These routes serve lower density corridors and communities and provide 
connections to the Frequent Transit Network. Community Routes are green on Wake Bus Plan maps. 

• Express Services – operate during peak period times, roughly between 6:00 AM and 9:00 AM and 
between 4:00 PM and 7:00 PM on weekdays. Express routes provide faster, more direct service with 
fewer stops and connect people to dense job centers.  

  

                                                                   
1 Investments in projects that enhance customer service and the user experience are largely expected to be capital projects. 
Thus, this investment target is likely to be a subset of the capital investment goal.  
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Figure 1 illustrates the investment in Wake County’s transit network. In 2018, the combined investment in bus 
service is just over $30 million and includes roughly 300,000 annual hours of bus service. By 2027, the annual 
service investment increases to approximately $85 million and includes nearly 900,000 annual hours of service. 
The graph includes the financial investment (and service hours) in fixed route bus service for all transit service in 
Wake County includes federal, state and local funds and when resources becomes available, Wake Transit Plan 
funds.  

Figure 1 Transit Service Investment: Year-By-Year Net Increase in Cost and Vehicle Revenue Hours  

 

The Wake Bus Plan recommends the phasing and implementation of bus services between 2019 and 2027. A year-
by-year listing of service investments by service type (frequent, local, express, etc.) by transit provider is included 
as Appendix A. An overview of how the network will be implemented countywide is shown in a series of maps that 
highlight the bus network in 2018 (Figure 2), 2024 (Figure 3), and 2027 (Figure 4).  
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Figure 2 2018 Wake Bus Network (Colors Refer to Service Frequency in Peak Periods) 
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Figure 3 2024 Wake Bus Network (Colors Refer to Service Frequency in Peak Periods)  
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Figure 4 2027 Wake Bus Network (Colors Refer to Service Frequency in Peak Periods) 
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Wake Bus Plan – Progress Towards Goals  
Goal 1:  The Wake Transit Plan sets a system-wide goal of 70% ridership routes and 30% coverage routes.  

The Wake Bus Plan will transition Wake County bus network from one that primarily provides coverage-oriented 
service to one that provides a more productivity-oriented system. In 2018, Wake County’s bus network reflected a 
split where approximately 74% of bus services provided coverage with 26% of the resources dedicated to 
productivity routes. By 2027, this balance will be transposed, so that about 65% of resources will fund productivity-
oriented service and 35% of the resources will be oriented to providing coverage (see Figure 5). This shifts a large 
portion of the transit investment in Wake County to the routes that serve riders most efficiently.  

Figure 5 Wake Bus Plan – Ridership and Coverage Transition  

 

 

Goal 2:  The Wake Transit Plan (including bus services but also higher capacity transit modes like Bus Rapid 
Transit and Commuter Rail) expects to invest at least half (50%) of available funding to capital projects in the 
first five years of programming.  

The Wake Transit Plan programmed $300 million in capital investments associated with new buses, bus 
maintenance facilities, passenger facilities and technologies. Approximately 55% of the capital program – nearly 
$164 million is scheduled for the first five years of the Bus Plan, between 2018 and 2023. The capital plan includes 
the purchase of clean fuel buses, development of passenger facilities (transit centers, enhanced transfer facilities, 
park and ride lots and bus stops) and construction of bus maintenance facilities. Investments in new technologies, 
including updated fare payment and real time bus information systems are also scheduled during this timeframe. 

 

Goal 3:  The Wake Transit Plan identifies a network that brings transit service within three-quarters of a mile 
(walking distance) of 54% of all Wake County residents and 80% of jobs in Wake County.  

One of the clearly stated goals of the Wake Transit Plan is to increase the percentage of Wake County residents 
and jobs within three-quarters of a mile of bus service.  The Wake Transit Plan measured access to transit in terms 
of both the frequent bus network and transit services available during peak periods.  

The Wake Transit Plan defines frequent bus service as service with a bus arriving every 15 minutes (or more 
frequently). The Bus Plan makes a significant investment in frequent bus service. As a result, the percent of the 
population within ¾ of a mile of a frequent transit route more than doubles from 8% in 2018 to 21% in 2027. A 
similar impact is made on employment. In 2018, 20% of all jobs in Wake County are within ¾ of a mile of transit; by 
2027, 45% of Wake County jobs are within ¾ mile of frequent transit service (see Figure 6).  
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Peak period transit services operate during times when travel demand is greatest, defined as traditional commuter 
times, or 7:00 am to 9:00 am and 4:00 pm to 6:00 pm. The Wake Transit Plan invests in peak period travel with 
increased service on existing routes and by implementing new routes so all towns in Wake County have access to 
commuter bus service. In 2018, 57% of Wake County residents have access to bus service. With additional 
investments in bus services, 65% of Wake County residents will be within ¾ mile of peak period bus service. Eighty-
eight percent of the jobs in Wake County are within ¾ of a mile of bus service in 2019. This increases to 93% by 
2027 (see Figure 7). 

 

Figure 6 Wake Bus Plan – Frequent (15 minutes or better) Transit Service within Walking Distance to Jobs and 
Population  

 
Source: Nelson\Nygaard Consulting Associated 
Estimates were made using the recommended transit network. Underlying population and employment data for 2015 is from US Census and 
LEHD. Future year data extrapolated from CAMPO Travel Demand Model 2040 forecasts.  

 

Figure 7 Wake Bus Plan – Peak Period Transit Services within Walking Distance to Jobs and Population  

 
Source: Nelson\Nygaard Consulting Associated 
Estimates were made using the recommended transit network. Underlying population and employment data for 2015 is from US Census and 
LEHD. Future year data extrapolated from CAMPO Travel Demand Model 2040 forecasts.  
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Goal 4:  Minimum investment targets for projects that enhance customer service and the user experience are set 
at roughly 20% for 2019 – 2021; 15% for 2022 – 2024; and 10% for 2025 to 20272. 

The Wake Transit Plan’s customer service investments include spending on passenger facilities and investments in 
new technologies that make it easier to know when the next bus arrives and pay for fares. Technology investments 
also include corridor improvements to strengthen bus service speed and reliability. Other customer service 
projects include improving and strengthening Wake County’s passenger facilities. The Wake Transit Plan will 
improve bus stops, passenger transfer locations and park and ride lots across Wake County with better, safer and 
more comfortable facilities. Of the $300 million in capital investments, the Wake Transit Plan allocates roughly 
$105million to vehicle purchases and the remaining $195 million on projects like maintenance facilities, passenger 
amenities and new technology systems. Over the 10-year period, projects designed to enhance customer service 
represent approximately $177 million, or about 40% of all Wake Transit Plan funded capital investments.  The 
investment schedule reflects spending (see Figure 8): 

 
Figure 8 Wake Bus Plan: Spending Customer Service Oriented Projects as a Portion of All Capital Investments   

 
Source: Nelson\Nygaard Consulting Associates 

  

                                                                   
2 Investments in projects that enhance customer service and the user experience are largely expected to be capital projects. 
Thus, this investment target is likely to be a subset of the capital investment goal.  

 $-

 $20,000,000

 $40,000,000

 $60,000,000

 $80,000,000

 $100,000,000

 $120,000,000

 $140,000,000

 $160,000,000

 $180,000,000

 $200,000,000

2018-2021 2022-2024 2025-2027

Customer Service Investments Remaining Capital Projects (Vehicles, Maintenance Facilities, etc.)



10-Year Bus Operating and Capital Plan  
Wake County Transit Plan 

 

Page 12 

YEAR-BY-YEAR IMPLEMENTATION SCHEDULE BY OPERATOR  
The three fixed-route transit service providers in Wake County, GoCary, GoRaleigh and GoTriangle, are 
collaborating to implement the Wake Transit Plan. The network will become increasingly integrated as more bus 
routes connect not only in downtown Raleigh, but at transit centers, park and ride lots and transfer points located 
throughout the network. This section summarizes the year-by-year service implementation plans for GoCary, 
GoRaleigh, and GoTriangle.  In a handful of cases, responsibility for managing or operating bus routes will change 
from one transit provider to another. Services transferred between transit providers largely reflect geographic 
proximity to the route and will increase the operating efficiency of the network overall. In most cases, the transfer 
of operating / management responsibility is from GoTriangle to GoRaleigh, or GoTriangle to GoCary.   

GoCary 
GoCary operates six fixed routes and eligibility-based door-to-door service. GoCary’s services include four fixed 
routes providing service spanning outward in cardinal directions from the downtown transit center, Cary Depot. 
Two additional routes provide service in a bidirectional loop along Maynard Road. GoCary also provides paratransit 
service for individuals unable to use fixed-route bus services, in accordance with the federal Americans with 
Disabilities Act (ADA). 

GoCary Service in the Wake Transit Plan 

To date, GoCary services have largely been limited to the Town’s municipal borders. However, with 
implementation of the Wake Bus Plan, GoCary will operate service in other parts of western Wake County.  

Through alignment changes and the additions of new service, the primary goals for GoCary service are serving new 
areas, improving regional connectivity, and increasing access to employment and commercial clusters. To that end, 
GoCary intends to expand service from six local routes and one peak-only express route to seven local routes, two 
regional routes and one express route. GoCary is also planning the following changes:  

 Service along the entirety of the Maynard loop is transitioned to service along parts of the loop to more 
directly serve activity centers. 

 GoCary will operate Route HSX connecting Holly Springs, Apex, and Cary, new express service between 
Downtown Cary and the Airport, and new service in Morrisville slated for 2027.  

 Several alignment changes are proposed to streamline service and reduce route deviations and 
operational hazards on current Routes 3, 4, 5, and 6.  

 Division of operating agency: It was originally assumed that GoRaleigh would operate the Hillsborough 
route as well as its two branches (Trinity and Buck Jones). While GoRaleigh maintains operation of the 
Hillsborough trunk route, GoCary will operate the branches. The branches provide direct access to 
downtown Cary. 

 Two new local routes are proposed to connect downtown Cary to frequent service in Raleigh along 
Hillsborough Street: one route via Trinity Road and one via Buck Jones Road. 

Public Feedback on GoCary Service Proposals 

During three rounds of public outreach for GoCary service proposals, the following themes emerged: 

 Expanding service to new areas such as west Cary is of particularly high priority. 

 Offer more frequent peak period service. 

 Provide Express connection between downtown Cary and the airport. 
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 Increase regional connectivity throughout the towns of western Wake County. 

 Provide direct access to employment and commercial hubs. 

In response to these comments, the following changes were made to the plan: 

 Route 7 Weston Parkway will provide service to areas currently unserved. 

 Route 1 Crossroads will provide service largely to areas currently served by Route 1 and 2 Maynard but at 
a 30-minute frequency rather than the existing 60-minute frequency. Additionally, Route HSX will offer 
new peak period service between Holly Springs, Apex, and Cary.  

 A revised express service between Cary and the airport and revised Morrisville service will improve 
regional connectivity. 

 Routes 1, 3, 4, 5, and 6 will all be streamlined to provide more direct service to activity hubs. 

GoCary Service Investments: 2017 - 2027 

GoCary’s year-by-year implementation schedule (see Figure 9) will increase GoCary’s annual operating budget 
from $2.2 million in 2017 to $4 million in 2027. Revenue vehicle hours will increase from approximately 31,000 
annual hours to 60,000. In the table below, Investments (revenue hours, operating costs, and peak vehicles) are 
expressed as an increase or decrease from the previous year.  

Figure 9 GoCary Year-By-Year Service Changes 

Service Change Route Type 

Net Annual 
Revenue 

Hours 

Net Annual 
Operating 

Costs 
Net Peak 
Vehicles 

Fiscal Year 2019  

Route 1 Maynard CW eliminated Local (5,724) ($483,257) (1) 

Route 2 Maynard CCW eliminated Local (5,724) ($483,257) (1) 

Route 1 Crossroads service begins Local 11,831 $999,023 2 

Route 3 Harrison alignment change Local 0 $0 0 

Route 4 High House minor straightening Local 0 $0 0 

Route 5 Kildaire Farm minor straightening Local 0 $0 0 

Route 5 KFX Kildaire Farm Express  - 
Eliminated 

Express 
PM Peak Only 

(383) ($32,509)  (1) 

Route 6 Buck Jones alignment change, 
renamed to Route 9B Local 0 $0 0 

Route 7 Weston Parkway (reflects half-year 
of service / 6 month investment only) Local 3,627 $308,262 2 

Sub-Total  3,627 $308,262 2 

Fiscal Year 2020 

Route HSX Holly Springs-Apex-Cary Express 
service begins 

Express 
Peak Periods Only 

3,231 $266,574 2 

Sub-Total  3,231 $266,574 2 
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Service Change Route Type 

Net Annual 
Revenue 

Hours 

Net Annual 
Operating 

Costs 
Net Peak 
Vehicles 

Fiscal Year 2021 

Route 9B Buck Jones (previously Route 6) 
Span Increased Local 2,206 $233,479 0 

Sub-Total  2,206 $233,479 0 

Fiscal Year 2024 

New Route 9A Trinity  Local 12,178 $1,171,030 2 

Sub-Total  12,178 $1,171,030 2 

Fiscal Year 2027 

New Morrisville Route Core Regional 5,011 $518,905 1 

New Cary-Airport Route Core Regional 11,664 $1,207,845 2 

Sub-Total  16,675 $1,726,750 3 

Source: Nelson\Nygaard Consulting Associates 

Notes: Assumes 365 days of service (255 weekdays, 52 Saturdays, 58 Sundays/Holidays). Does not include projects funded entirely by the Town 
of Cary. 

 

GoRaleigh 
GoRaleigh, a division of the City of Raleigh’s Transportation Department, is the largest transit provider in Wake 
County. Historically, GoRaleigh has operated almost exclusively within the Raleigh City limits. It also operates a 
handful of services under contract to GoTriangle and the Town of Wake Forest that extend beyond its municipal 
boundaries. In 2018, GoRaleigh operated 29 fixed bus routes within the City of Raleigh and 5 routes under contract 
to GoTriangle. GoRaleigh also provides paratransit service for individuals unable to use fixed-route bus services, in 
accordance with the federal Americans with Disabilities Act (ADA). 

GoRaleigh Service in the Wake Transit Plan 

The Wake Transit Plan investments will significantly expand GoRaleigh’s bus operations, increasing service by more 
than threefold between 2017 and 2027, as measured by vehicle revenue service hours (VRH). Much of this 
investment is associated with the Frequent Transit Network, which is a network of 10 routes.  

Many of GoRaleigh’s routes will continue to serve the downtown GoRaleigh station, but there will also be 
increased service and connections available at other transit centers and transfer points, including Triangle Town 
Center, Midtown Transit Center, East Raleigh Transit Center, NC State Fairgrounds and Crabtree Valley Mall.  

Public Feedback on GoRaleigh Service Proposals 

The following themes emerged from public input on GoRaleigh service proposals: 

 The original plans for serving southwest Raleigh were insufficient given demand.  

 Investment in bus stops and passenger facilities should be increased. 

 All service improvements should be phased in as soon as possible. 
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In response to these comments, the following changes were made to the plan: 

 The plan for southwest Raleigh was changed significantly, including the addition of a frequent all-day 
service on the existing Route 11 Avent Ferry. Implementation of this frequent transit network route is 
scheduled for FY26. 

 Investment in bus stops and passenger facilities was increased. 

 All implementation was accelerated as much as possible within available resources, and most of the 
frequent network will be in place by 2024. 

GoRaleigh Investment Schedule  

Recommended service investments in GoRaleigh’s operations are intended to meet the Wake Transit Plan goals as 
quickly and effectively as possible and work within available funding. This implementation schedule will increase 
GoRaleigh’s annual operating budget and vehicle revenue hours significantly over the ten-year period. In 2017, 
GoRaleigh’s operating budget was $17.7 million and included roughly 215,000 annual revenue vehicle hours (RVH). 
By 2027, GoRaleigh’s operating budget will increase to nearly $63 million with nearly 665,000 annual RVH. The 
investment schedule does not include any planned BRT service. 

Transit service projects by year are included together with changes in annual revenue hours, operating costs, and 
peak vehicles (see Figure 10) expressed as an increase or decrease from the previous year. Since the new 
GoRaleigh network is substantially changed, many new routes replace portions of existing routes; in these cases 
the allocation of net costs to each route below are indicative only.    

GoRaleigh will also assume responsibility for express routes that connect communities on the eastern side of Wake 
County with downtown Raleigh. These express routes include new service (Rolesville) as well as existing routes 
formerly managed by GoTriangle (Knightdale, Garner, Zebulon/Wendell, Wake Forest and Fuquay-Varina). 
Assigning service to GoRaleigh increases the efficiency of the bus network overall. It also means that in addition to 
new funding provided by the Wake Transit Plan, some funding invested by GoTriangle will transfer to GoRaleigh 
(see Figure 10). 

Figure 10 GoRaleigh Year-By-Year Service Changes 

Service Change Route Type 
Net Annual 

Revenue Hours 
Net Annual 

Operating Costs 
Net Peak 
Vehicles 

Fiscal Year 2019 (implemented in January – data reflects 6 months of operations) 

Route 17 Rock Quarry  Local 6,819 $516,977 2 

Route 18 Poole/Barwell Local 2,879 $151,080 0 

Route 18S Poole Shortline 
Local 

Peak Periods Only 
1,530 $516,977 2 

Route 19 MLK Sunnybrook Frequent 7,988 $151,196 2 

Route 4 Rex Hospital Local 1,400 ($297,223) (1) 

Route 26 Edwards Mill Local 3,868 $484,263 2 

Route 27 Blue Ridge Local 6,089 $484,263 2 

Route 36 Creedmoor Local 6,089 $484,263 2 
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Service Change Route Type 
Net Annual 

Revenue Hours 
Net Annual 

Operating Costs 
Net Peak 
Vehicles 

Route ZWX Zebulon Express (Note: 
Reflects cost to Wake Transit Plan 
only. Actual costs require transfer of 
$178,910 from GoTriangle to 
GoRaleigh) 

Express 0 $0 0 

     

Sub-Total  36,662 $2,491,796 11 

Fiscal Year 2020 (all FY19 services operate for the full year in FY20) 

Route 33 New Hope-Knightdale  
(Note: Reflects costs to Wake Transit 
Plan only. Actual costs include annual 
transfer of $96,912 from GoTriangle 
to GoRaleigh (elimination of KRX – 
Knightdale Express)) 

Local 2,280 $210,644 0 

Route 401 Rolesville Express 1,530 $140,652 1 

Route 20/20L Garner and Garner 
South (Note: Reflects cost to Wake 
Transit Plan only. Actual costs require 
annual transfer of $138,446 from 
GoTriangle to GoRaleigh (elimination 
of Route 102)) 

Local 13,029 $1,197,752 2 

Sub-Total  16,839 $1,489,048 3 

Fiscal Year 2021 

Route 9 Hillsborough Frequent 20,527 $1,934,217 4 

Sub-Total  20,527 $1,934,217 4 

Fiscal Year 2023 

Route 33 New Hope-Knightdale (add 
weekend) Local 1,476 $155,358 0 

Route 34 Wake Tech North Local 3,825 $378,668 1 

Route 2 Falls of Neuse Local 10,137 $1,003,525 1 

Route 2L Falls of Neuse North Local 5,301 $524,790 1 

Route 25 Durant Local 6,819 $675,069 1 

Route 32 Lynn-Spring Forest Local 1,676 $165,897 0 

Route 29 Garner Wake Tech 

Local, operates 
only on certain 
days in place of 

40X 

1,020 $100,978 0 
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Service Change Route Type 
Net Annual 

Revenue Hours 
Net Annual 

Operating Costs 
Net Peak 
Vehicles 

Route WFX Wake Forest Express 
(Note: Reflects cost to Wake Transit 
Plan only. Actual costs require 
transfer of $237,576 from GoTriangle 
to GoRaleigh) 

Express 0 $0 0 

Route FRX Fuquay Express (Note: No 
new net effects for Wake Bus Plan in 
FY23; however, Wake funds shift from 
GoTriangle to GoRaleigh, annual FY23 
amount is $448,391) 

Express 0 $0 0 

Sub-Total  30,254 $3,004,285 4 

Fiscal Year 2024  

Route 21 Caraleigh Local 5,743 $587,160 1 

Route 6 Glenwood Frequent 10,582 $1,078,188 1 

Route 6L Glenwood North Local 10,670 $1,082,721 1 

Route 6La Glenwood Pleasant Valley Local-Peak Period 
only 1,530 $155,254 1 

Route 8 Six Forks Midtown 
(Reflects half-year of service / 6 
month investment only) 

Frequent 7,109 $725,797 2 

Route 8L Six Forks North 
(Reflects half-year of service / 6 
month investment only) 

Local 6,089 $617,870 2 

Route 16 Centennial-Midtown 
(Reflects half-year of service / 6 
month investment only) 

Frequent 8,787 $896,045 2 

Route 5 Biltmore Hills Frequent 6,299 $643,610 1 

Route 20/20L Garner and Garner 
South (add frequency and weekend) Local 11,281 $1,180,692 1 

Sub-Total  68,090 $6,967,337 12 

Fiscal Year 2025  

Route 27 Blue Ridge (add frequency) 
(Reflects half-year of service / 6 
month investment only) 

Frequent 12,178 $1,297,528 2 

Sub-Total  12,178 $1,297,528 2 

Fiscal Year 2026 

Route 11 Avent Ferry Frequent 15,058 $1,605,384 1 
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Service Change Route Type 
Net Annual 

Revenue Hours 
Net Annual 

Operating Costs 
Net Peak 
Vehicles 

Route 31 Southwest Local 4,489 $478,620 1 

Route 12 Method Local 65 $6,937 0 

Route 3 Glascock Frequent 18,890 $2,013,846 2 

Route 10 Raleigh Blvd. Local 7,002 $746,485 1 

Route 23 Millbrook Local 13,750 $1,465,917 1 

Sub-Total  59,254 $6,317,189 6 

Fiscal Year 2027 

Route 24 New Hope-Crabtree Frequent 49,152 $5,371,110 8 

Route 14 Atlantic Local 13,745 $1,501,959 2 

Route 28 New Hope-Triangle Local 18,915 $2,066,919 2 

Sub-Total  81,812 $8,939,988 12 

Source: Nelson\Nygaard Consulting Associates  

GoTriangle 
Agency Overview 

GoTriangle provides regional transit service connecting Wake, Durham, and Orange Counties. GoTriangle operates 
thirteen bus routes in Wake County, connecting Raleigh, Cary, and RTP with communities in other parts of the 
county and beyond. GoTriangle also provides paratransit service for individuals unable to use fixed-route bus 
services, in accordance with the federal Americans with Disabilities Act (ADA). 

GoTriangle Service in the Wake Transit Plan 

Over the ten years of the plan, GoTriangle bus service is consolidated into a few core routes with all-day, seven-
day-a-week service, with continued or improved service on most existing commuter routes operated during rush 
hours on weekdays. A new connection between Cary, Morrisville, and the RTC is also created. Some existing 
services will be replaced by new or improved GoCary and GoRaleigh services.  

While the GoTriangle 10-year operating plan remains fundamentally consistent with the 2016 Wake Transit Plan, a 
few changes were made during plan development to incorporate public feedback and better align services with 
demand. Changes from the 2016 Wake Transit Plan include: 

 Additional service on DRX Durham-Raleigh Express and CRX Chapel Hill-Raleigh Express: these popular 
routes have experienced continued ridership growth and some trips are above capacity. Additional trips 
will help accommodate more passengers and build ridership for the future commuter rail line.  

 Additional service on NRX North Raleigh Express: Planned investments in additional park-and-ride 
facilities along I-540 will support ridership on additional trips on this newly aligned express route between 
North Raleigh and RTP.  
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Public Feedback on GoTriangle Service Proposals 

During public outreach for GoTriangle service proposals, the following themes emerged: 

 Prioritize regional connections to communities that do not already have local transit service (make these 
investments in earlier years of the plan). 

 Expand service on express routes. 

 Maintain weekday peak service between Raleigh and the RTC as it is today. 

In response to these comments, the following changes were made to the plan: 

 New services to Rolesville, Holly Springs, and Morrisville are proposed for implementation within the first 
three years of the plan. 

 Express services between Raleigh and Durham and between north Raleigh and RTP are proposed to 
receive additional trips. 

 Peak service between Raleigh and the RTC (Route 105) is proposed to remain unchanged.  

Changes in GoTriangle Service Investments and Fleet over Time 

Figure 11 below provides a summary of GoTriangle route changes by year of implementation. Investments 
(revenue hours, operating costs, and peak vehicles) are expressed as an increase or decrease from the previous 
year.  

Figure 11 GoTriangle Year-By-Year Service Changes 

Service Change Route Type 

Net Annual 
Revenue 

Hours 
Net Annual 

Operating Costs 
Net Peak 
Vehicles 

Fiscal Year 2019 

Route 100 Raleigh-RTC extended Sunday service Core Regional 212 $26,352 0 

Route 300 Cary-Raleigh extended Sunday service Core Regional 67 $8,345 0 

Route CRX Chapel Hill-Raleigh Express improved 
frequency Express 426 $52,896 2 

Route DRX Durham-Raleigh Express improved 
frequency Express 1,701 $211,028 2 

Sub-Total  2,274 $282,194 4 

Fiscal Year 2020 

Route 310 Cary-Morrisville-RTC service begins Core Regional 6,280 $798,313 1 

Route 311 Apex-RTC alignment change and 
frequency reduction Express (272) ($34,616) (1) 

Sub-Total  6,008 $763,697 0 

Fiscal Year 2021 

Route 305 Apex-Raleigh all-day and weekend 
service Core Regional 13,706 $1,785,969 3 

Route 301 Cary-Raleigh eliminated Express (4,267) ($556,006) (4) 
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Service Change Route Type 

Net Annual 
Revenue 

Hours 
Net Annual 

Operating Costs 
Net Peak 
Vehicles 

Sub-Total  9,439 $1,229,963 (1) 

Fiscal Year 2022 

Route 100 extended service hours Core Regional 14,084 $1,881,105 1 

Sub-Total  14,084 $1,881,105 1 

Fiscal Year 2024 

Route 300 Raleigh-Cary eliminated  Core Regional (10,030) ($1,407,475) (2) 

Sub-Total  (10,030) ($1,407,475) (2) 

Fiscal Year 2025 

Route 310 Cary-Morrisville-RTC all-day and 
weekend service Core Regional 14,666 $2,109,425 1 

Sub-Total  14,666 $2,109,425 1 

Fiscal Year 2026 

Route NRX North Raleigh Express added trips Express 5,642 $831,782 2 

Sub-Total  5,642 $831,782 2 

Fiscal Year 2027 

Route 105 Raleigh-RTC eliminated* Express (4,593) ($694,105) (3) 

Route CRX Chapel Hill-Raleigh Express eliminated*  Express (3,978) ($601,147) (7) 

Route DRX Durham-Raleigh Express eliminated* Express (4,902) ($740,715) (6) 

Sub-Total  13,473 $2,035,967 (16) 

Source: Nelson\Nygaard Consulting Associates  

Notes: * CRX and DRX will be restructured and replaced, in part, by Commuter and Light Rail services. 
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Capital Investment Program  
The Bus Plan recommends the development and phasing of transit service investments between 2019 and 2027. 
The capital plan supports service implementation with investments in passenger facilities and supporting 
infrastructure required to make the transit service more accessible, safer, and easier to use. Investments are 
designed to support bus operations with a robust vehicle replacement plan and investments in existing and new 
maintenance facilities. The investment plan also includes projects to improve service speed and reliability and 
ensure adequate maintenance support.  

SUMMARY  
Capital investments are coordinated with transit service investments as much as possible so passengers will have 
safe, comfortable facilities that are accessible on foot and if appropriate, accessible by car. This means that most of 
the projects and investments occur in the first five years of the plan (FY19 – FY24). 

The 10-year Capital Investment Plan funds nearly $300 million in capital projects (see Figure 12). The largest 
portion of the funding will be used to purchase buses, develop transit centers and build maintenance facilities (see 
Figure 13). The schedule includes investments and funding for:  

 179 fixed route buses and 27 vehicles to support ADA service 

 Four new  transit maintenance facilities and updates to one existing facility  

 Eight transit centers, five of which are new locations, and three existing facilities that will be updated  

 1,000 bus stops, including development of new stops and updates to existing stops 

 New technologies including fare payment systems and corridor investments on those outside the Bus 
Rapid Transit corridors to improve bus speed and reliability. 

The capital program will ensure that Wake County’s transit infrastructure is fully developed by 2027. It relies on 
Wake Transit Funding as well as federal and state funds to complete the full slate of recommended investments. 
The Wake Transit Plan also expects that transit agency partners will compete for grants at the federal, state and 
local level, including the Locally Administered Projects Program (LAPP). A listing of capital projects by 
implementation year and transit operator is included as Appendix B. 
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Figure 12 Wake Bus Plan Capital Investment Schedule 

 
Source: Nelson\Nygaard Consulting Associates  

 

Figure 13 Wake Bus Plan – Distribution of 10-Year Capital Investments by Project Type  

 
Source: Nelson\Nygaard Consulting Associates  
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Figure 14 2027 Wake Bus Capital Infrastructure Network  
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CAPITAL INVESTMENT PLAN BY INVESTMENT TYPE 
Safe, comfortable, reliable and well-maintained vehicles are a fundamental part of a successful transit service. The 
Wake Bus Plan includes projects that will build new maintenance facilities and updating existing ones. It also plans 
for the purchase of 186 fixed route and ADA paratransit vehicles. The combined program will invest $185 million in 
transit vehicles over the 10-year period. This accounts for 61% of the capital investment budget. 

Fixed Route Buses  
The largest single portion of the capital program ($105 million) will be used to purchase 159 fixed route buses and 
27 ADA paratransit vehicles. Investments in buses include a transition of fuel technology initially from diesel to 
Compressed Natural Gas (CNG), and then as the technology matures, to battery electric buses in later years of the 
program.  

Bus purchases are required to support the growth in transit services as well as replace vehicles that have reached 
the end of their useful life. Vehicle purchases are coordinated with the Wake Bus Plan service implementation 
schedule, meaning vehicle purchases are clustered at the beginning of the Wake Bus Plan (FY18 – FY21) and again 
towards the end of the investment period (FY24 – FY26) (see Figure 15). Wake Bus Plan fleet needs decline in FY27 
when Commuter Rail is implemented, reducing the need for some express bus services, including portions of the 
Durham-Raleigh Express (DRX) and Chapel Hill-Raleigh Express (CRX).  

 

Figure 15 2027 Wake Bus Capital Infrastructure – Investments in Fixed Route (FR) Buses  
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ADA Buses  
A much smaller portion of the capital program ($3.1 million) will be used to purchase 27 accessible vehicles for 
deployment of ADA paratransit services. The Wake Bus Plan will purchase replacement vehicles only. The small 
fleet reflects the fact that most of GoRaleigh’s ADA service is provided through contracts with private providers 
who own their own vehicles.  

Vehicle Maintenance Facilities  
The Wake Bus Plan includes plans to develop four new maintenance facilities and support upgrades to one existing 
facility. New facilities are programmed for GoCary, a shared GoRaleigh/GoWake Access facility and GoTriangle. The 
capital program also includes updates to GoRaleigh’s existing maintenance facility, both to develop a CNG fueling 
station and to improve circulation so the facility can accommodate a larger fleet. Investments in vehicle 
maintenance facilities are estimated at $74.2 million over the 10-year period. During implementation, transit 
partners will continue to investigate opportunities to share use of their facilities. 

PROGRAM COSTS 
Passenger amenities are designed to make transit services more attractive, comfortable and safe and primarily 
refer to places where transit riders will get on and off bus services. The Wake Bus Plan includes investments in new 
and existing bus stops, as well as enhanced transfer points, park-and-ride lots, and transit centers. In total, roughly 
$107 million will be invested in passenger amenities, roughly 36% of the capital program.  

 

 
Bus Stops  
The Wake Transit Plan provides funding to invest in bus stops. Funds are available to 
develop new bus stops and upgrade existing stops. Funding supports investment to:  

 Identify all bus stops with clear signage 

 Ensure new bus stops are accessible and meet the federal Americans with 
Disabilities (ADA) standards, where practical.  

 Upgrade existing bus stops to meet federal ADA standards, where practical. 

 Provide passenger amenities such as shelters and benches, depending on the level 
of passenger activity. Generally speaking, stops with more than 25 daily passenger 
boardings or more will be equipped with a shelter.  

 

Enhanced Transfer Points 
The Wake Transit Plan identifies 19 locations as Enhanced Transfer Points, where 
passengers will transfer to/from frequent transit routes and/or between other Wake 
Transit Plan routes. Enhanced Transfer Points will: 

 Meet ADA accessibility standards 

 Provide a package of passenger amenities that includes a transit shelters and 
bench; transit system signage and maps; lighting, emergency call boxes, security 
cameras, bike storage, and trash bins.  

 Serve between 100 and 500 daily passenger boardings or more.  
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Park-and-Ride Facilities 
The Wake Transit Plan recommends developing a park-and-ride lot system to support the 
regional bus network. Capital investments will support developing new park-and-ride lots 
and upgrading existing facilities. At full implementation, the Wake Transit Plan 
recommends a network of 22 park-and-ride lots, including 16 existing lots and 7 new 
facilities. Investments in park-and-ride lots are scaled to reflect daily passenger boardings 
and the number of parking spaces available.  Investments in park and ride lots will include: 

• Ramps and platforms to ensure ADA accessibility. 

 Connecting sidewalk links as appropriate and where practical. 

 A package of passenger amenities that includes a transit shelter and bench; transit 
system signage and maps; lighting, emergency call boxes, security cameras, bike 
storage and trash bins.  

 

Transit Centers  
Transit Centers are major transfer locations where multiple routes converge. Most Transit 
Centers will be served by at least one frequent transit route. In some cases, Transit Centers 
will also include multimodal connections to bus rapid transit, rail services, park-and-ride 
lots, and bike and pedestrian trail networks.  

The Wake Transit Plan identifies eight Transit Centers, three of which are existing facilities 
(GoRaleigh Station, Crabtree Valley Mall, Triangle Town Center) and five of which are new 
or substantially upgraded facilities (Raleigh Union Station Bus Facility, Cary Depot, Regional 
Transit Center (new location), East Raleigh Station and Midtown).  

Existing Transit Centers will be upgraded to include: 

 A package of passenger amenities that includes accessible passenger boarding 
platforms with shelters, benches, lighting, emergency call boxes, security cameras 
and public restrooms.  

 Passenger Information Systems that include signage and maps, real-time 
passenger information, and ticket vending machines.  

 Depending on the location, multimodal connections such as sidewalk access, bike 
racks and storage, and park-and-ride lots.  

Transit Centers developed with Wake Transit Plan funding will include: 

 On-site staff for at least 12 hours per day. 

 A package of passenger amenities that includes accessible passenger boarding 
platforms with shelters, benches, ticket vending machines, lighting, emergency 
call boxes, security cameras and public restrooms.  

 Passenger Information Systems that include signage and maps, real-time 
passenger information systems, and Wi-Fi connections.  

 Multimodal connections including sidewalk access, bike racks and storage, and 
park-and-ride lots.  

The next sections of the plan summarize capital investments by the transit operator that will sponsor the 
investment in the annual work plan process.  
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CAPITAL INVESTMENTS BY TRANSIT OPERATOR 

GoCary 
The Wake Bus Plan recommends GoCary’s capital program include roughly $39.9 million in investments (see Figure 
16). These investments include development of two major facilities: a new maintenance facility ($21.8 million) and 
a new multimodal center, Cary Depot. Other investments in the GoCary system include enhanced transfer points, 
development of new bus stops, and updates to existing stops. No vehicle purchases are funded because GoCary 
currently leases vehicles as part of its operating contract. 

Figure 16 GoCary’s Capital Investment Schedule 

Year Expected Capital Investments And Project Development  
Annual Investment 

(rounded) 

FY18 
Planning and Design - New Bus Maintenance Facility  
Planning and Design – Cary Depot 

$2.0 million 

FY19 
Land Purchase – Cary Depot 
Bus Stop Improvements  

$3.9 million 

FY20 
Construction - New Bus Maintenance Facility 
Bus Stop Improvements 

$21.4 million 

FY21 
Construction – Cary Depot*  
Bus Stop Improvements 

$7.8 million 

FY22 Bus Stop Improvements $430,000 

FY23 
Enhanced Transfer Point: Crossroads Plaza 
Bus Stop Improvements 

$1.1 million 

FY24 
Enhanced Transfer Point: Cary Towne Center 
Bus Stop Improvements 

$800,000 

FY25 Bus Stop Improvements $500,000 

FY26 Bus Stop Improvements $500,000 

FY27 Bus Stop Improvements $1.6 million 

Total 10-year Period  $39.7 million 

Source: Nelson\Nygaard Consulting Associates  
Note: * Represents a portion of overall project costs. Project costs will be shared with other users of the facility, including Amtrak, Commuter 
Rail, Bus Rapid Transit and multimodal activities. 

 

  



10-Year Bus Operating and Capital Plan  
Wake County Transit Plan 

 

Page 29 

GoRaleigh 
The Wake Bus Plan recommends GoRaleigh’s capital program include roughly $162.5 million in investments (see 
Figure 17). The investment schedule includes maintenance facilities, vehicles, and passenger facilities (transit 
centers, enhanced transfer points and bus stops). 

Figure 17 GoRaleigh’s Capital Investment Schedule 

Year Expected Capital Investments and Project Development  
Annual Investment 

(rounded) 

FY18 Contribution towards GoRaleigh’s CNG fueling station  
Vehicle Purchases 

$12.2 million 

FY19 Planning and Design – Shared GoRaleigh/GoWake Access Maintenance 
Facility 
Planning and Design – East Raleigh Transit Center  
Move Hilltop Park and Ride to Wake Tech (Fuquay-Varina) 
Bus Stop Improvements  
Vehicle Purchases 

$13.7 million 

FY20 Final Design – Shared GoRaleigh/GoWake Access Maintenance Facility 
Planning and Design – Midtown Transit Center  
Enhanced Transfer Points (5 locations) 
Updates to Transit Centers (Crabtree Valley Mall and Triangle Town Center)  
Bus Stop Improvements  
Vehicle Purchases 

$16.4 million 

FY21 Construction – Shared GoRaleigh/GoWake Access Maintenance Facility 
Construction – East Raleigh Transit Center 
Construction - Midtown Transit Center  
Enhanced Transfer Points (4 locations) 
Bus Stop Improvements  
Vehicle Purchases 

$40.7 million 

FY22 Construction – Relocation of Triangle Town Center 
Enhanced Transfer Points (3 locations) 
Bus Stop Improvements  
Vehicle Purchases 

$7.9 million 

FY23 Construction – Updates to GoRaleigh Bus Maintenance Facility  
Enhanced Transfer Points (2 locations) 
Bus Stop Improvements  
Vehicle Purchases 

$13.0 million 

FY24 Bus Stop Improvements  
Vehicle Purchases 

$14.9 million 
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Year Expected Capital Investments and Project Development  
Annual Investment 

(rounded) 

FY25 Update Transit Center Infrastructure: Crabtree Valley Mall 
Bus Stop Improvements  
Vehicle Purchases 

$12.0 million 

FY26 Bus Stop Improvements  
Vehicle Purchases 

$19.1 million 

FY27 Update Transit Center Infrastructure: Triangle Town Center 
Bus Stop Improvements  
Vehicle Purchases 

$13.0 million 

Total 10-year Period  $162.5 million 

Source: Nelson\Nygaard Consulting Associates  

 

GoTriangle 
The Wake Bus Plan recommends funding GoTriangle’s capital program with roughly $82 million over the 10-year 
period (see Figure 18). More than half of these funds are associated with contributions towards two major 
projects: development of the Raleigh Union Station Bus Facility (RUSBUS) ($30.7 million) and development of a 
new vehicle maintenance facility ($24.7 million). The investment schedule also includes resources for park-and-
ride lots, one enhanced transfer point and bus stops. 

Figure 18 GoTriangle’s Capital Investment Schedule 

Year Expected Capital Investments and Project Development  
Annual Investment 

(rounded) 

FY18 Planning and Design: GoTriangle Maintenance Facility 
Land Purchase: RUSBUS 
Investment in New Park-and-Ride Lots 
Vehicle Purchases 

$6.8 million 

FY19 Planning and Design: GoTriangle Paratransit Office  
Planning and Design: RUSBUS and Regional Transit Center 
Park-and-Ride Lot Planning  
Bus Stop Improvements  
Vehicle Purchases 

$5.5 million 

FY20 Construction: RUS BUS 
Updates / Improvements to Park-and-Ride Lots 
Enhanced Transfer Point (1 location) 
Bus Stop Improvements  
Vehicle Purchases 

$17.0 million 
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Year Expected Capital Investments and Project Development  
Annual Investment 

(rounded) 

FY21 Construction: RUS BUS 
 Construction: Park-and-Ride Lot Facilities  
 Construction: Regional Transit Center 
Updates / Improvements to Park-and-Ride Lots 
Bus Stop Improvements  
Vehicle Purchases 

$26.0 million 

FY22 Enhanced Transfer Points (1 location) 
Updates / Improvements to Park-and-Ride Lots 
Bus Stop Improvements  
Vehicle Purchases 

$2.9 million 

FY23 Planning and Design: Bus Maintenance Facility  
Updates / Improvements to Park-and-Ride Lots 
Enhanced Transfer Points (1 location) 
Bus Stop Improvements  
Vehicle Purchases 

$4.9 million 

FY24 Construction: Bus Maintenance Facility  
Construction: Park-and-Ride Lot Facility  
Updates / Improvements to Park-and-Ride Lots 
Bus Stop Improvements  
Vehicle Purchases 

$16.8 million 

FY25 Construction: Bus Maintenance Facility  
Updates / Improvements to Park-and-Ride Lots 
Bus Stop Improvements  
Vehicle Purchases 

$11.3 million 

FY26 Updates / Improvements to Park-and-Ride Lots 
Bus Stop Improvements  
Vehicle Purchases 

$4.2 million 

FY27 Bus Stop Improvements  
Reduction in Fleet Needs* 

($13.3 million) 

Total 10-year Period  $82.0 million 

Source: Nelson\Nygaard Consulting Associates  

Note: * Reduction in GoTriangle’s fleet reflects the reduction in bus service associated with discontinuation of the CRX and DRX bus routes. 
Commuter rail will replace DRX and CRX services. For purposes of capital programming, the reduction in fleet size is shown as a savings. In 
practice, buses will likely be transferred or sold to other transit operators, so actual cost savings may differ from estimate.  
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Additional Bus Plan Elements 
The Wake Transit Plan will incur operating and capital costs that are related to the bus service network, but not 
directly associated with fixed route service. These costs include providing paratransit and rural transit service as 
well as costs associated with maintaining capital investments. As part of preparing the Wake Bus Plan, the Core 
Technical Team estimated the impact of these ancillary costs. The CTT also developed ideas for coordinating fare 
levels across the transit providers and estimated fare revenue associated with the changes in ridership. High level 
costs and benefits are described briefly in the following text and highlighted in Tables 18 - 20. 

OPERATING COSTS 
In addition to investments in the bus service network and capital infrastructure, the Wake Bus Plan tabulated costs 
associated with potential increased demand for complementary paratransit service, rural transportation needs and 
the costs associated with maintaining and operating new capital infrastructure.  

Americans with Disabilities (ADA) Paratransit 
As part of operating fixed route transit service, GoCary, GoRaleigh and GoTriangle provide complementary demand 
response service for individuals unable to use fixed route services because of a disability. This service is accordance 
with the Americans with Disability Act (ADA).  

The Wake Transit Plan will have an impact on ADA service in Wake County. Most of the Wake Bus Plan investments 
are in service frequency and span of service, so the Wake Bus Plan is not expected to result in large increases in the 
ADA service area. Instead, most of the additional service will be associated with trips required in the early morning 
and later into the evening.  Cost estimates include the cost of managing and operating the service (see Table 18) as 
well as capital investments in vehicles (see Table 19).  

Rural Transportation  
The Wake Bus Plan also assigned funds to support rural transportation. These resources will ensure that residents 
living in rural Wake County have access to additional general public transportation that is in line with expected 
need. Rural transportation needs are in addition to new services developed as part of the Community Funding 
Areas Program.  

Funding allocated from the Wake Transit Plan is in addition to existing resources provided by the North Carolina 
Department of Transportation (NCDOT) and other federal funding programs. Funding is allocated to operating 
costs (see Table 18) and vehicles (see Table 19). 

Operating and Maintenance  
The Wake Bus Plan includes an extensive capital program, including development of transit centers, park and ride 
lots, enhanced transfer points and bus stops. The Wake Bus Plan estimated the costs associated with maintaining 
these new facilities and incorporated them into the overall costs of the Wake Transit Plan.  

Maintenance costs include activities such as trash removal and minor repairs. Operating and maintenance costs 
also include staffing costs associated with the new transit centers. In cases where the transit centers are already 
staffed but require additional staffing associated with longer operating hours, the cost of the additional staffing 
needs only are paid for with Wake Transit Plan funds. In total, operating and maintenance costs total about $17.5 
million over the 10-year period. 
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Figure 19 Additional Wake Bus Plan Operating Costs 

 ADA Operations Rural Transit 
Capital Program 

O&M Costs Total 

FY18 $895,902 $77,456 $10,000 $983,359 

FY19 $1,848,393 $16,0025 $32,000 $2,040,418 

FY20 $2,919,575 $248,043 $142,000 $3,309,618 

FY21 $4,065,651 $341,871 $147,000 $4,554,522 

FY22 $5,291,862 $441,890 $195,000 $5,928,753 

FY23 $6,407,756 $498,917 $175,000 $7,081,673 

FY24 $7,590,049 $557,956 $179,000 $8,327,005 

FY25 $8,842,695 $619,079 $208,000 $9,669,775 

FY26 $10,169,884 $682,360 $213,000 $11,065,244 

FY27 $11,576,053 $747,875 $218,000 $12,541,928 

Source: Nelson\Nygaard 

CAPITAL COSTS  
Additional investments in ADA and Rural Transit increases the need for vehicles. The Wake Bus Plan estimated the 
number of vehicles need to provide the expanded service levels and maintain the fleet at a larger number (see 
Figure 20).   

 

Figure 20 Additional Wake Bus Plan Vehicle Costs 

 ADA  Rural Transit  Total 

FY18 $1,186,099 $93,600 $1,279,699 

FY19 $1,260,799 $97,344 $1,358,143 

FY20 $1,340,415 $101,238 $1,441,652 

FY21 $1,425,280 $105,287 $1,530,567 

FY22 $1,515,755 $109,499 $1,625,254 

FY23 $1,839,983 $341,636 $2,181,619 

FY24 $1,951,970 $355,302 $2,307,271 

FY25 $2,194,341 $369,514 $2,563,854 

FY26 $2,326,167 $387,090 $2,713,256 

FY27 $2,466,411 $397,292 $2,863,703 

Source: Nelson\Nygaard 
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FARES AND FARE REVENUE 
The Wake Bus Plan prepared preliminary ideas for coordinating fares across transit providers. The findings are 
being evaluated and considered individually by the transit providers, with recommendations expected by the end 
of 2018. As part of examining fares, the Wake Bus Plan estimated the expected revenue that would result from 
Wake Bus Plan. The revenue estimates reflect the recommended implementation services, including Bus Rapid 
Transit, but not Commuter Rail. Revenue estimates also reflect the preliminary ideas for a coordinated fare 
strategy and assume a one-time 15% increase in fares over the 10-year period (see Figure 21). 

Figure 21 Wake Bus Plan: Estimated Fare Revenue 

 Fixed Route ADA Total 

FY19 $5,249,833 $1,596,219 $6,848,071 

FY20 $6,152,140 $1,653,738 $7,807,898 

FY21 $6,643,493 $1,713,431 $8,358,945 

FY22 $7,350,034 $1,775,382 $9,127,439 

FY23 $7,650,782 $1,839,680 $9,492,485 

FY24 $11,045,269 $2,192,377 $13,239,670 

FY25 $12,760,427 $2,272,035 $15,034,487 

FY26 $13,677,000 $2,354,719 $16,033,745 

FY27 $16,448,191 $2,440,545 $18,890,763 

Source: Nelson\Nygaard 
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Appendix A: Wake Bus Plan Year-by-Year  
TRANSIT SERVICE IMPLEMENTATION SCHEDULE BY TRANSIT OPERATOR AND SERVICE TYPE 
 

 GoCary GoRaleigh GoTriangle 

FY19 

Route 1 Crossroads 
Route 3 Harrison (alignment change) 
Route 4 High House 
Route 5 Kildaire Farm 
Route 9B Buck Jones 
Route 7 Weston Parkway 

Route 4 Rex Hospital  
Route 17 Rock Quarry  
Route 18 Poole / Barwell  
Route 18S Poole  
Route 19 Martin Luther King/Sunnybrook  
Route 26 Edwards Mill  
Route 27 Blue Ridge  
Route 36 Creedmoor 

Route 100 Raleigh – RTC  (increase service) 
Route 300 Cary-Raleigh (increase service) 
Route CRX Chapel Hill Express (increase service) 
Route DRX Durham Raleigh Express (increase service 
) 

FY20 
Route HSX Holly Springs-Apex-Cary Express  
 

Route 20 Garner / Route 20L Garner South 
Route 33 New Hope – Knightdale  
Route 401 Rolesville  

Route 310 RTC – Cary (interim)  
Route 311 Apex – RTC (service reduction) 
Route NRX North Raleigh Express  

FY21 
  
 

Route 9 Hillsborough  Route 301 Cary – Raleigh (eliminated) 
Route 305 Apex-Raleigh 

FY22   Route 100 Raleigh-Airport – RTC (add service) 
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 GoCary GoRaleigh GoTriangle 

FY23 

 Route 2 Falls of Neuse   
Route 2L Falls of Neuse North 
Route 25 Durant 
Route 29 Garner-Wake Tech (replaces 40X on specific days) 
Route 32 Lynn-Spring Forest 
Route 33 New Hope/ Knightdale (add weekend) 
Route 34 Wake Tech North 
Route 40X Wake Tech Express 
Route FRX Fuquay Varina Express 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

FY24 

Route 9A Trinity Route 5 Biltmore Hills 
Route 6 Glenwood  
Route 6L Glenwood North  
Route 6La Glenwood Pleasant Valley 
Route 8 Six Forks Midtown  
Route 8L Six Forks North  
Route 16 Centennial-Midtown  
Route 20 Garner (add frequency and weekend) 
Route 20L Garner South (add frequency and weekend) 
Route 21 Caraleigh 

 

FY25  Route 27 Blue Ridge (add frequency) Route 310 Cary-Morrisville-RTC (add service) 
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 GoCary GoRaleigh GoTriangle 

FY26 

 Route 3 Glascock 
Route 10 Raleigh Boulevard 
Route 11 Avent Ferry 
Route 12 Method 
Route 23 Millbrook 
Route 31 Southwest 

Route NRX North Raleigh Express (add service) 
 

FY27 

Route Morrisville  
Route Cary-Airport  
 

Route 14 Atlantic  
Route 24 New Hope – Crabtree  
Route 28 New Hope – Triangle  

Route 105 Raleigh-RTC – (eliminated) 
Route 300 Raleigh – Cary (eliminated) 
Route CRX Chapel Hill-Raleigh Express (eliminated) 
Route DRX Durham-Raleigh Express (eliminated) 
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APPENDIX B: WAKE BUS PLAN YEAR-BY-YEAR CAPITAL PLAN BY TRANSIT PROVIDER 
Year GoCary GoTriangle GoRaleigh 

FY18 Planning and Design: Bus 
Maintenance Facility  
Cary Depot 

Planning and Design: GoTriangle 
Maintenance Facility 
Planning and Design: Raleigh Union Station 
Bus Facility (RUSBUS) 
Park and Ride Lot Planning 
Vehicle Purchases 

Construction: CNG fueling station  
Vehicle Purchases 

FY19 Planning and Design: Cary Depot 
Construction: Bus Stop 
Improvements  

Planning: GoTriangle Paratransit Office  
Land Purchase: RUSBUS  
Construction: Regional Transit Center 
Park and Ride Lot Planning and Construction 
(including Wake Tech)  
Bus Stop Improvements  
Vehicle Purchases 

Planning and Design: Shared 
GoRaleigh/GoWake Access 
Maintenance Facility 
Planning and Design: East Raleigh 
Transit Center  
Bus Stop Improvements  
Vehicle Purchases 

FY20 Construction: Bus Maintenance 
Facility 
Bus Stop Improvements 

Construction: RUS BUS 
Updates / Improvements to Park and Ride 
Lots 
Enhanced Transfer Points 
Bus Stop Improvements  
Vehicle Purchases 

Construction: Shared 
GoRaleigh/GoWake Access 
Maintenance Facility 
Planning and Design: Midtown Transit 
Center  
Enhanced Transfer Points (5) 
Updates to Crabtree Valley Mall and 
Triangle Town Center  
Bus Stop Improvements  
Vehicle Purchases 



10-Year Bus Operating and Capital Plan | Appendix B 
Wake County Transit Plan 

 

B-2 

Year GoCary GoTriangle GoRaleigh 

FY21 Construction: Cary Depot  
Bus Stop Improvements 

Construction: RUS BUS 
Park and Ride Lot Facilities  
Regional Transit Center 
Updates / Improvements to Park and Ride 
Lots 
Bus Stop Improvements  
Vehicle Purchases 

Construction: Shared 
GoRaleigh/GoWake Access 
Maintenance Facility 
Construction: East Raleigh Transit 
Center 
Construction: Midtown Transit Center  
Enhanced Transfer Points (4) 
Bus Stop Improvements  
Vehicle Purchases 

FY22 Bus Stop Improvements Enhanced Transfer Points  
Updates / Improvements to Park and Ride 
Lots 
Bus Stop Improvements  
Vehicle Purchases 

Relocation of Triangle Town Center 
Enhanced Transfer Points (3) 
Bus Stop Improvements  
Vehicle Purchases 

FY23 Enhanced Transfer Points (1)  
Bus Stop Improvements 

Planning and Design: Bus Maintenance 
Facility  
Updates / Improvements to Park and Ride 
Lots 
Enhanced Transfer Points (1)  
Bus Stop Improvements  
Vehicle Purchases 

Updates to GoRaleigh Bus Maintenance 
Facility  
Enhanced Transfer Points (2) 
Bus Stop Improvements  
Vehicle Purchases 

FY24 Enhanced Transfer Points: (1)  
Bus Stop Improvements 

Construction: Bus Maintenance Facility  
New and Updates / Improvements to Park 
and Ride Lots 
Bus Stop Improvements  
Vehicle Purchases 

Bus Stop Improvements  
Vehicle Purchases 

FY25 Bus Stop Improvements Bus Maintenance Facility  Bus Stop Improvements  
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Year GoCary GoTriangle GoRaleigh 
Updates / Improvements to Park and Ride 
Lots 
Bus Stop Improvements  
Vehicle Purchases 

Vehicle Purchases 

FY26 Bus Stop Improvements Updates / Improvements to Park and Ride 
Lots 
Bus Stop Improvements  
Vehicle Purchases 

Bus Stop Improvements  
Vehicle Purchases 

FY27 Bus Stop Improvements Bus Stop Improvements  
Reduction in Fleet Needs 

Bus Stop Improvements  
Vehicle Purchases 

Source: Nelson\Nygaard Consulting Associates  
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