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1 FOREWORD/INTRODUCTION  
In 2016, Wake County voters approved a package of new taxes and fees dedicated to 
improving and expanding the public transit network in Wake County. This county-wide 
transit investment program—the Wake Transit Plan (WTP)—is designed to accomplish Four 
Big Moves: 

 

The original Wake County Transit Plan, adopted in 2016, programmed a total investment in 
transit expansion of approximately $2.3 billion in the first 10 years of implementation, from 
2018 through 2027. The primary funding source for these investments is a half-cent sales tax 
increase that was approved by voters in November of 2016. The transit revenue package also 
includes additional taxes, such as vehicle registration and vehicle rental tax revenues. 
Regional transit investments identified in the Plan were also supported by federal and state 
funding programs, local revenues that were invested in Wake County’s pre-existing transit 
services, and fares paid by passengers.  
 
The first update to the Wake County Transit Plan, completed in 2021, was not a wholesale re-
visioning of the transit investments envisioned in the original 2018-2027 plan, and it 
extended the financially constrained horizon of the Plan an additional three (3) years through 
2030. While the plan update revisited certain project delivery assumptions for new 
investments identified in the original Wake County Transit Plan, as well as market 
assumptions that drive transit propensity and that have the effect of redirecting priorities for 
planned investments, the plan update did not change the overarching goals that drive the 
four Big Moves established in the original plan. Substantial investment and expansion in 
transit service has occurred in Wake County since 2017 due in large part to the Wake Transit 
Plan.   
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The 2035 Wake Transit Plan is the second update to the Plan but is the first regular update 
extending the financially constrained horizon of the Plan a full five (5) years to 2035. Like the 
2021 Plan, the 2035 Wake Transit Plan has kept the Four Big Moves as illustrative goals from 
the original Plan and has re-examined some of the proposed investments to update costs 
and timelines. The 2035 Plan used information from Feasibility Studies conducted on the 
planned Commuter Rail system to recommend investing Wake Transit funds in Regional Rail 
instead. While the 2035 Plan includes some new bus services and infrastructure, it does not 
recommend many new major investments, instead focusing on completing the major 
investments identified in the original Plan and the 2021 Plan update. 

In the nine years since voters approved the first Wake Transit Plan and the sales tax 
referendum, a lot has happened locally, regionally, and nationally, including the COVID-19 
pandemic, changes in government spending priorities, and increasing growth and 
development in Wake County. The pandemic impacted implementation of the WTP because 
it disrupted the way many people travel as well as where, when, and how they commute to 
work. It led to changes in labor markets, including a national and regional shortage of bus 
operators.  

Through these disruptions, Wake County demonstrated its resiliency as a community and as 
part of the greater Triangle region. The region continues to grow; Wake County remains one 
of the fastest growing counties of its size in the United States. In 2024, the U.S. Census 
Bureau estimated Wake County’s population as 1.2 million, nearly 20% higher than in 2016 
when the Wake Transit Plan was adopted. Sustained growth has meant the Wake Transit Plan 
revenue has met or exceeded forecasts each year since its inception. However, growth also 
comes with tradeoffs: high inflation and rising housing costs mean it is more expensive than 
ever to live in Wake County.  

Wake Transit investments are an essential part of the regional transportation planning efforts 
for all 12 Wake County communities. Community members played a key role in the Wake 
Transit Plan (WTP) update process by reviewing and confirming the investment priorities that 
resulted in a recommended 10-Year Investment strategy. As of 2025, forecasts prepared by 
the Wake Transit Plan show there will be approximately $3.3 billion in revenue 
available for transit network improvement and expansion between 2026 and 2035. The 
revenue assumptions include funds directly raised by the voter-approved sales tax, a portion 
of the regional vehicle rental car tax revenue1 and increases in vehicle registration taxes, as 

 
1 The portion of the Regional Vehicle Rental Car Tax Revenue attributable to Wake Transit continues to be 
under discussion by the Wake Transit Conference Committee formed in the Spring of 2024 and is subject to 
annual allocation by the GoTriangle Board of Trustees.  If there is a decision by the Conference Committee to 
remove or amend the revenue assumptions for the portion of the vehicle rental tax attributable to the Wake 
Transit Plan, an amendment to this Plan will be required.  
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well as state and federal grant funds dedicated to specific WTP projects, plus roughly $800 
million in bond proceeds.  

RECOMMENDATIONS SUMMARY  
The 2035 Wake Transit Plan lays out a 10-year investment strategy that outlines how $3.3 
billion in transit funding will be spent between Fiscal Year 2026 and Fiscal Year 2035.  For 
Wake Transit, a Fiscal Year is different from a Calendar Year: Wake Transit Fiscal Years run 
from July 1st to June 30th and is the period of time a given year’s budget covers.  For example, 
Fiscal Year 2026 begins on July 1 and ends on June 30, 2026.  While there is a substantial 
amount of revenue expected to be raised over the next 10 years, there are a lot of capital 
projects, such as Bus Rapid Transit, new maintenance facilities and new transit stations, that 
have been programmed in previous versions of the Plan but have not yet been constructed.  
Due to this, the 2035 Wake Transit Plan is heavily focused on completing the capital projects 
that have been programmed, while adding new capital projects and bus service where 
possible with the remaining funds.   

Subsequent chapters of this report include more information on individual projects and 
programs included in the plan. Highlights of the investment strategy include:   

 $1.8 billion of the proposed spending will fund ongoing projects and operations with 
roughly half associated with operating expenses and just under half programmed 
towards capital projects.  
− An estimated $941 million will be used to fund ongoing transit plan 

administration, and management and support of existing operating projects. 
These projects include fixed-route bus services, some of the new Bus Rapid 
Transit services, on-demand general public trips, paratransit services and the 
Community Funding Area (CFA) Program.  

− $831 million will be used for capital projects, such as vehicle acquisition, building 
Bus Rapid Transit (BRT) corridors, building bus maintenance facilities and building 
and improving passenger facilities, including transit centers, bus stops and park 
and ride lots.  

 $1.1 billion is expected to be spent on new projects and services that have not been 
included in the previously adopted Wake Transit Plan or annual Work Plans.  
− New and expanded transit services, including operation of some of the Bus Rapid 

Transit services identified in the Plan, will utilize about $166 million of this 
budget.  

− New capital projects anticipated to be funded in the next 10 years will utilize 
about $954 million and will be directed to regional rail investments, developing 
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new BRT corridors, buying and repowering vehicles, and improving passenger 
access to services and comfort at transit facilities.  

 $429 million will be used to pay back borrowed funds (bonds) and other debt service. 
A portion of these funds are also being held as “reserve” to ensure that we meet 
federal set-aside requirements and have some ability to respond to unforeseen 
situations.  

The 2035 Wake Transit Plan adds a handful of major investment projects and focuses on 
finishing projects already started. It takes a major project out of the plan – at least for the 
foreseeable future – by pivoting away from commuter rail and instead utilizing Wake Transit 
Plan (WTP) funds to help leverage and expedite planned investments in the regional rail 
network, including projects advanced by the North Carolina Department of Transportation 
(NCDOT). This pivot reflects study results (funded through the WTP) that show commuter rail 
service, as initially envisioned, is neither financially feasible nor practical. Instead, the Wake 
Transit Plan will invest in strengthening existing rail services and planned projects, like the S-
Line, and will study two new Bus Rapid Transit (BRT) services for potential implementation by 
2035: a BRT service on I-40 connecting downtown Raleigh to Research Triangle Park, and a 
BRT service on the Harrison Avenue and Kildaire Farm Road corridors between I-40 and US 
64 in Cary.  

The 2035 WTP is described in more detail in subsequent chapters of this document. A 
summary of where and how the funds are allocated by type of project is shown in Figure 1.  
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Figure 1 2025 Wake Transit Plan FY2026-2035 10-Year Investment Strategy2 

 

REPORT ORGANIZATION   
This plan is divided into the following chapters following this introductory section:  

 Chapter 2: Recommendations – summarizes the Wake Transit Plan projects, 
programs and services recommended for implementation between FY26 and FY35. 

 Chapter 3: Developing the 2035 Wake Transit Plan – describes the foundational 
information, including stakeholder and community input used to develop the 10-year 
investment strategy.  

 Chapter 4: Trade-offs, Outcomes and Policies – highlights the trade-offs between 
investment decisions with expected outcomes and policy changes.  

 Chapter 5: Financial Plan – discusses the implementation and funding strategy 
through FY 2035. 

 Chapter 6: Outcomes: Measuring and Tracking Success – estimates benefit from 
implementing the plan and updates the targets for success.  

  

 
2 Revenue and investment assumptions for FY2026-2035 were compiled in June 2025. 
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2 RECOMMENDATIONS 
INTRODUCTION  
The 2035 Wake Transit Plan lays out a recommended 10-year investment strategy that 
reflects community and stakeholder goals and priorities and was developed based on 
extensive outreach, education, and input on key trade-offs of different investment scenarios. 
The investment strategy allocates $3.3 billion in forecasted transit funding (FY2026-FY2035) 
to existing projects and services, new projects and services, and debt service.  

 $1.8 billion will be spent on projects and services that were already committed 
as part of previous Wake Transit planning documents.  

 $1.1 billion will be spent on new projects and services that have not been 
included in previous Wake Transit Plans or annual work plans.  

 $429 million will be used to pay back borrowed funds (bonds) and other debt 
service. A portion of these funds will also be held in reserve.  

Investments in planned and programmed projects and services account for most of the 
forecasted funding – in doing so, this plan update aims to deliver on the projects and 
services promised in the first two iterations of the plan, including better regional connectivity; 
more frequent, reliable service; and expanding programs that have had significant impact, 
such as the Community Funding Area (CFA) Program. 

BIG MOVES: ENHANCED TRANSIT IN, TO 
AND THROUGH WAKE COUNTY 
The 2035 Wake Transit Plan (“2035 Plan” or “the Plan”) was developed by identifying specific 
transit projects, programs and services that strengthen the region’s transit network and 
diversify travel choices for people traveling in, to and through Wake County. The Plan is 
centered around four Big Moves – the foundational goals that guide Wake Transit Plan (WTP) 
investments (see Figure 2). The next four sections describe individual projects and services 
included in the 2035 Plan using the Four Big Moves framework. The following sections also 
highlight recommended changes between the last Plan and this 2035 Plan. Bus service 
investments identified on the Big Moves maps fall under one of the following categories: 

• Planned: Funding has been identified and programmed for this service in previous 
Transit Plans, and this service should be in operation by 2035.   
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• Existing/Planned: Funding has been programmed or allocated for this service in prior 
Transit Plans, and the service may already be in operation. If the service is not in 
operation, it is expected to be in operation before 2035.   

• Potential: New services identified and funded in the 2035 Wake Transit Plan. Potential 
services will require either additional study (such as the new BRT services) or will be 
prioritized and programmed through the 2035 Wake Bus Plan. Not all services 
identified as potential will be implemented by 2035 due to funding constraints.   

   

Figure 2 2035 WTP: Summary of Planned Investments by Big Move  

Big Move Proposed 2035 Investments 

Connect the Region 

 

 Invest in the rail network through partnering with NCDOT and other 
agencies to expand or enhance passenger rail projects.  
 Establish BRT services with connections from Cary to RTP and Garner to 

Clayton. 
 Study and potential implementation of new BRT service on one of two 

proposed corridors: I-40 between Raleigh and RTP or along the Harrison 
Boulevard and Kildaire Farm Road corridor between I-40 and US 64 in 
Cary. 

Connect all Wake County 
Communities 

 

 Expand local and regional transit options to provide all day service. 
 Connect every town to Cary, Raleigh and/or RTP. 
 Expand local bus services so more towns are connected to each other. 
 Invest in up to 5 new community transportation hubs.  

Create Frequent Reliable 
Urban Mobility 

 

 Expand the frequent bus network by offering more evening and weekend 
15-minute service. 
 Add at least one new bus route to the frequent bus network each year. 
 Implement Wake Transit Plan “core” BRT routes (New Bern, Southern, 

Western and Capital) 
 Plan and design next generation of BRT corridors in Wake County 

Enhance Access to Transit 

 

 Invest at least $3 million a year to improve bus stops, sidewalks, and 
crosswalks. 
 Triple the size of the Community Funding Area program to invest more in 

individual communities. 
 Invest in programs that make transit affordable. 

Source: Nelson\Nygaard Consulting Associates  
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Big Move: Connect the Region 
The Wake Transit Plan will continue to strengthen cross-county connections that make it easy 
to travel within Wake County and throughout the Triangle Region. The Plan will invest in 
regional service by implementing and expanding the Bus Rapid Transit (BRT) network and by 
setting aside a "rail-ready" fund to support state and federal regional rail projects. Major 
regional connections that would be available to travelers by 2035 are shown in Figure 3. 

Bus Rapid Transit  
The 2035 WTP uses a combination of rail and Bus Rapid Transit (BRT) investments to provide 
frequent, high-capacity connections between major destinations in Wake County and 
neighboring counties (Durham and Johnston). Regional BRT planned to be operational by 
2035 includes: 

 Two Wake BRT extensions: Southern Corridor extension connecting Garner to Clayton 
in Johnston County and a Western Corridor extension from Cary to Research Triangle 
Park, which straddles Wake and Durham Counties.  

 Study and potential implementation of one of two new potential BRT services: I-40 
between Raleigh and Research Triangle Park (RTP), providing a direct connection 
between downtown Raleigh and Research Triangle Park via the Lenovo Center and 
Raleigh-Durham International Airport (RDU); or BRT service in Cary along the 
Harrison Avenue/Kildaire Farm Road corridors between I-40 and Tryon Road/Regency 
Park, serving the SAS campus, downtown Cary, Wake Med Hospital and Regency 
Park. The I-40 BRT service was identified through the 2035 WTP development as a 
potential replacement for the Commuter Rail service previously planned, and the 
Cary BRT service has been identified in the region’s Metropolitan Transportation Plan, 
which identifies transportation investments to be implemented over the next 30 
years.   

Investments in BRT services include corridor treatments, increases in service levels and 
passenger connection facilities, such as park and ride lots and community transportation 
hubs. A major investment study (MIS) will be funded to study the proposed I-40 BRT service 
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and the proposed Cary BRT3 service, recommending which of the two services should be 
implemented first, with a goal of operating the service by 2035. Part of the scope of the 
study will be to consider the feasibility of related investments; for example, $50 million has 
been set aside to build an airport transfer facility near the I-40/BRT corridor. If deemed 
feasible, the cost estimate will be adjusted, and initial design elements would be a finding of 
the MIS. There is existing service along the I-40 corridor operated by GoTriangle (Route 100) 
that, in FY26, has funded frequency improvements to provide 15-minute frequency on 
weekdays until 7pm. The MIS will also examine whether this service addresses the same 
needs as the potential BRT service, or if it should be further improved or replaced with BRT 
service.  The MIS will include investigation of additional infrastructure that may be required 
for the Route 100 15-minute service in addition to the level of infrastructure needed for BRT 
service on the I-40 corridor.  

Regional Rail Investments  
The 2035 WTP will also invest in the region’s rail network by working with partners and 
leveraging other funding sources to add service, support expansion and improve connections 
to the regional rail network. The Plan will designate $250 million over the next 10 years to 
support regional rail investment opportunities within Wake County through investments like 
new train stations, track improvements, and funding more trips on existing services. Any 
Wake Transit investment in Regional Rail should have a direct and quantifiable benefit to the 
existing or proposed transit network.  Additional study may be necessary to determine how 
Wake Transit will consider and prioritize funding for Regional Rail investments.       

This is a major shift from the Commuter Rail project envisioned in the original 2016 Wake 
Transit Plan and continued in the 2030 Plan. The 2035 Plan recommends the postponement 
of commuter rail service planning from Durham to Garner due to financial and technical 
feasibility study findings (see Chapter 4 for more information). Instead, funds have been 
redirected to support investments in BRT and contribute to federal and state regional rail 
projects. This change was determined to accomplish the regional connectivity goals in a way 
that is more efficient and expedient. The shift in focus was supported by stakeholders and 
community members throughout the plan development process.  

  

 
3 A potential Harrison Avenue-Kildaire Farm Road BRT service would connect the I-40 corridor (and potential 
BRT route) with downtown Cary traveling on Harrison Avenue, connecting south to the Regency Park area 
near Tryon Road and US 64, traveling on Kildaire Farm Road.  
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Figure 3 2035 Proposed Regional Network 

  

BIG MOVE: CONNECT THE REGION 
Key Projects: 
 Study feasibility of potential BRT service and infrastructure investments on I-40 with an airport 

transfer hub to connect Raleigh with RTP and RDU. This study will also include study of the feasibility 
of potential BRT service in Cary.   
 BRT extensions connecting Garner and Clayton and Cary and RTP.  
 Investment in existing and planned regional rail service. 

Transit Plan Updates: 
 Network of regional community transportation hubs.  
 Commuter rail from Durham to Garner has been postponed in favor of investments in other regional 

rail services. 
Key Benefits: 
 BRT and express bus services connect Wake County communities with regional destinations with all-

day service every day. 
 Regional BRT services advance WTP connectivity goals faster and more cost effectively than 

commuter rail. 
 Coordinated, cost-efficient investments in state/federal regional rail projects. 
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Big Move: Connect All Wake County 
Communities 
Connecting all 12 communities in Wake County is a core goal of the Wake Transit Plan (WTP). 
In the first two versions of the Wake Transit Plan, this goal focused on connecting all 
communities to the fixed-route transit system. In the 2035 Plan, this goal has been expanded 
so each community will connect with local transit service, microtransit service, or all-day 
regional transit service to create access to jobs and services and enhance transit access 
countywide. The 2035 Plan advances the Connect All Wake County Communities Big Move 
by: 

 Increasing the hours and days of existing bus services and adding new regional 
connections working towards a network that connects communities to major activity 
hubs (employment, educational or service centers) and the expanded high-capacity 
network.  

 Investing in up to five new community transportation hubs that will serve as local 
connection points for transit and other transportation services. These community 
transportation hubs were identified as way to provide additional transit infrastructure 
in the outlying communities of Wake County and provide a location where transit 
riders can transfer between local and regional transit and other transportation 
modes. The location, design, scale, and amenities of the proposed hubs will be 
determined through the Wake Transit Bus Plan and additional study and planning 
work coordinated with individual communities. Community transportation hubs could 
include one or more transit stops for connecting between fixed route services, or 
between fixed route and microtransit services; dedicated location(s) for micromobility 
solutions (e.g. bike or scooter-share programs); park-and-ride facilities; regional rail 
stop; or dedicated locations for ride-share services (e.g. Uber or Lyft).  Depending on 
the scale of the hubs, they may include one or more buildings or may only include 
bus shelters.   

While projects prioritized for implementation are identified in the 2035 Wake Transit Plan  
(see Figure 4), the implementation schedule of specific investments (e.g., which route gets 
added first) was not determined in this plan; these decisions will be determined through the  
2035 Wake Bus Plan process. 
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BIG MOVE: CONNECT ALL WAKE COUNTY COMMUNITIES  
Key Projects: 
 All 12 communities will be connected to GoCary, GoRaleigh and GoTriangle’s 

fixed-route transit networks. 
 Town-to-town connections will be established where feasible and needed. 
 All-day local service options will be enhanced with weekday span and/or 

frequency improvements and new weekend service where feasible. 
 Development of up to 5 new community transportation hubs. 

Transit Plan Updates: 
 As many regional/local routes as possible will operate all day, every day by 

2035—some routes may have weekday-only service depending on funding 
constraints. 
 More local, all-day transit service established.  
 Some existing routes will be replaced by more effective and efficient services. 

Key Benefits: 
 Local connections—faster and more reliable connections within and between 

individual communities.  
 Regional connections – more connections between individual communities 

and locations throughout the county and region. 
 More community transit facilities – new community transportation hubs will 

provide a central location for travelers and community members to identify 
and access Wake County’s transit network.  
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Figure 4 2035 Proposed Regional Bus Routes 
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Big Move: Frequent, Reliable Urban Mobility 
A major goal of the Wake Transit Plan is to connect as many people and jobs as possible to 
frequent, reliable transit service. The 2035 Wake Transit Plan (WTP) prioritizes continued 
investment in the fixed-route frequent bus and BRT network – service that runs every 15 
minutes or better all day – with a focus on routes in Raleigh and Cary that will serve the most 
people. The 2035 WTP advances the Frequent, Reliable Urban Mobility Big Move by:  

 Completing the four core Bus Rapid Transit (BRT) corridors – New Bern, Southern, 
Western and Northern. The 2035 Wake Transit Plan expands on these four corridors 
by including funding for two Northern BRT branches, one which connects to North 
Hills and another that connects Triangle Town Center. The Plan assumes that both 
branches will be operational by 2035 (see Figure 5).   

 Planning for the next generation of BRT corridors, including upgrading high ridership 
bus routes, like Glenwood, and investing in corridors that provide key connections 
between other WTP investments. The Plan will fund planning studies for the next 
generation of BRT corridors, with the goal of positioning one or more of these 
corridors to be funded for implementation after 2035 – the Plan does not fund 
construction or operation for these next generation corridors. In total, the 2035 WTP 
invests roughly $1.0 billion to complete the construction of the BRT corridors 
identified in previous versions of the Plan, to study and potentially implement one 
new corridor by 2035 and conduct planning studies on the next generation of BRT 
corridors for implementation after 2035.   

 Investing in current routes to elevate them to the frequent, all-day level of service as 
well as creating new routes that meet these standards. Although the specific 
implementation dates for individual routes are not determined in this plan, the 
investment strategy includes upgrading bus routes to meet the frequent network 
standard of running 15 minutes or better frequency for at least 12 hours a day on 
weekdays, creating over 200 new miles of additional frequent service. 
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Expanding the frequent transit network is one of the most impactful investments made by 
the Wake Transit Plan and has been emphasized in feedback from the public (especially 
current transit riders). It is also one of the most expensive. The benefits of frequent bus 
service include strong ridership, which has been resilient. During the COVID pandemic, 
ridership on frequent bus routes dipped less dramatically and was the quickest to rebound. 
In total, by 2035 the WTP expects to include 195 new miles of additional frequent service, 
including 65 miles of core BRT service, bringing the frequent service network mileage up to a 
total of 304 miles.  

 

THE WAKE TRANSIT PLAN 2035 SERVICE STANDARDS 
All day service is defined as a transit route that operates at least 16 hours per day 
on weekdays and Saturdays and 12 hours on Sundays.   
Frequent fixed-route service is defined as a bus route that arrives at a bus stop at 
least once every 15 minutes. Frequent bus routes operate at least 18 hours on 
weekdays and Saturdays (17 hours on Sundays) with frequent service available for 
at least 12 hours a day on weekdays.  
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BIG MOVE: FREQUENT, RELIABLE, URBAN MOBILITY  
Key Projects: 
 Increase the number of bus routes that meet the frequent bus route standard.   
 Ensure that all frequent routes meet the standard of operating for 18 hours a day on weekdays 

and Saturdays and for 17 hours on Sundays with frequent service available for at least 12 hours 
a day.    
 Increase frequent bus network by 195 miles, from 109 miles to 304 miles, including 65 miles of 

BRT service.  
 Improve and/or build at least 10 transit stations or transfer points where bus routes meet – 

these will be further identified and prioritized in the 2035 Wake Bus Plan. 
Transit Plan Updates: 
  Expanded frequent service miles from 17 to 109 miles between 2017 and 2024, adding 195 

additional miles to the frequent service network by 2035.  
 Major Investment Study and potential implementation of at least one new BRT service – I-40 

from Raleigh to Durham and/or the Harrison Avenue/Kildaire Farm Road corridor in Cary.  
Key Benefits: 
 Provide faster, more reliable and more convenient bus service accessible to more people and 

more key destinations. 
 Increase ridership. 
 Support increased and more dense development. 
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Figure 5 2035 Proposed Frequent Bus Network 

 

Existing/Planned Frequent Routes are routes that have been funded in the 2021 Wake Transit 
Plan for frequent service (minimum frequency of 15 minutes for 12 hours a day). 
 
Potential New Frequent Routes are routes that will be studied and prioritized for frequency 
improvements matching the Frequent Network Standard (minimum frequency of 15 minutes for 12 
hours a day) in the 2035 Wake Bus Plan.   
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Big Move: Enhanced Access to Transit 
Enhancing access to transit and making it safer and more comfortable to use transit is a 
fundamental goal of the Wake Transit Plan. It was frequently cited as a priority in surveys 
conducted as part of the 2035 Wake Transit Plan (WTP) update process and one of the major 
objectives of the 10-year investment strategy. The 2035 WTP will enhance access to transit in 
several ways: 

 Increasing investment in transit service across the county, including fixed-route bus 
services and locally oriented services like microtransit. 

 Investing in sidewalk and crosswalk connections to transit facilities. While these 
improvements are included with many bus stop and transit facility projects, the 2035 
WTP has set aside approximately $3 million per year for additional investments to 
enhance access to transit. This amount was based on existing budgets, available 
resources in the transit agencies for this work, and the financial constraints of the 
Plan.  

 Continuing to build and strengthen passenger facilities, with more amenities like 
benches, lighting and information at bus stops as well as more comfortable and 
accessible facilities like community multimodal transportation hubs, connection 
points and transit centers, where bus routes connect.  

 Continuing to support access to transit with funding for transit fare pass programs, 
which make transit affordable for more people.  

 Expanding the Community Funding Area (CFA) Program by increasing the total 
amount of funding available through the program.  

 Making it easier for communities to access CFA Program funds through reduced local 
match requirements and a larger pot of funding for transit investment.  

Several investments supporting this big move are underway and received funding in FY 2026. 
This includes continued funding for CFA Program projects, systemwide bus stop 
improvements, development of several transfer points and transit centers including the 
Downtown Cary Multimodal Center and the Triangle Mobility Hub in Research Triangle Park. 
Other projects like new community multimodal transportation hubs, additional park and ride 
lots, and new transfer points (where two or more bus routes intersect) to support new 
services will be identified and scheduled over the next 10-year period.  
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Figure 6  Enhanced Access to Transit 
 

  

BIG MOVE: ENHANCED ACCESS TO TRANSIT  
Key Projects: 
 Invest at least $3 million a year to improve bus stops, sidewalks, and crosswalks. 
 Triple the amount of funding available through the Community Funding Area (CFA) Program and 

reduce the local match requirement from 50% to 35% for operating and capital projects. 
 Build new and improved transit centers, transfer points and community transportation hubs.   

Transit Plan Updates: 
 Where feasible and practical, bus stops for all providers in Wake County will be ADA compliant by 

2035. 
 As of 2025, the CFA Program has funded 15 local transit projects with $6.4 million provided to 

eligible partners. $60 million is being set aside for operations and capital projects through FY 
2035. 

Key Benefits: 
 More accessible and comfortable bus stops and transit facilities. 
 Improved walking and bicycling access to transit facilities. 
 Expand opportunities for Wake County communities to operate transit services designed to meet 

their local needs. 
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3 DEVELOPING THE 2035 WAKE 
TRANSIT PLAN   

BACKGROUND 
The original Wake County Transit Plan covered a financially constrained period of ten fiscal 
years from 2018 through 2027. CAMPO regularly updates the Wake Transit Plan every four 
years to extend the plan’s investment horizon, refine assumptions for financial conditions and 
forecasts, review the project delivery schedules, assess plan goals, set investment priorities, 
and identify future investments in light of financial capacity and community priorities. The 
Wake Transit Plan was updated in 2021 to extend the planning horizon three years to FY 
2030. The 2035 Wake Transit Plan reflects the second update and extends the planning 
horizon out an additional five years from FY 2026 to 2035. 

As part of developing the 2030 Wake County Transit Plan (adopted in 2021), community 
leaders reserved opportunities for stakeholders and residents to revisit their priorities for 
transit investments based on progress to date, changes to underlying assumptions, and/or 
changes in community priorities and values, particularly as the plan is continually updated 
every four (4) years to consider additional investment beyond the original 10-year horizon. 
This update to the plan is the second of these opportunities. It reflects an 18-month planning 
process that reassessed the underlying assumptions for transit investments included in the 
original Wake County Transit Plan, development patterns, investment priorities, and available 
funding. The planning process also reconsidered the appropriate trajectory of project 
implementation within the context of the region’s seven (7) years of experience 
implementing the Wake County Transit Plan. With these goals in mind, the Wake County 
Transit Plan Update followed an effort focused on six (6) themes: 

   
1. Extending the Wake County Transit Plan’s investment schedule to 2035, five (5) years 
beyond the last plan horizon that ends in 2030.  
2. Updating the transit market analysis to reflect the region’s understanding of the demand 
and need for transit services based on the most recent demographic, socioeconomic, and 
transportation data (travel patterns, congestion, transit ridership, and intersection density). 
More information is included later in this Chapter and in Appendix A: Market Analysis.  
3. Re-evaluating the proposed Commuter Rail investment, based on the completed Feasibility 
Studies and work of the CAMPO Rail Subcommittee. Substantial public and stakeholder input 
was received in the first two public engagement phases regarding the region’s desire for rail 
investment from Wake Transit.   
4. Updating and re-evaluating the schedule and cost feasibility of major capital projects 
associated with the Wake Transit Plan’s Bus Rapid Transit investments. This process updated 
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assumptions for project costs and implementation schedules within the context of impacts to 
the overall financial capacity of the Wake County Transit Plan.  
5. Revisiting stakeholder and community priorities for transit service and infrastructure 
investments. More information is included in Appendix B: Engagement Summary. 
6. Evaluating new capital and bus service investments based on the financial capacity of the 
Plan and input from the community and stakeholders.   
  

The Capital Area Metropolitan Planning Organization (CAMPO), working closely with a 
number of local government, state, and transit agency partners, led the development of the 
update to the Wake County Transit Plan. It was guided by a Project Management Team 
(PMT), comprised of representatives from the Wake Transit Lead Agencies, and a Core 
Technical Team (CTT) comprised of representatives from individual Wake County 
municipalities, local and regional transit agencies, North Carolina State University, and other 
regional stakeholders. The team also engaged members of the public and regional 
stakeholders to comment on progress to date, consider and evaluate priorities, and weigh in 
on investment decisions.    

PLAN IMPLEMENTATION 
Wake County is served by five (5) independent public transit providers: GoCary (operated by 
the Town of Cary), GoRaleigh (operated by the City of Raleigh), GoTriangle, GoWake Access 
(operated by Wake County), and North Carolina State University’s Wolfline service. The Wake 
County Transit Plan brought the public transit agencies together and encouraged 
collaboration and cooperation through a shared transit investment plan, revenue stream, and 
implementation schedule. While each of the public agencies continue to conduct their own 
transit planning and community engagement, they also collaborate and coordinate on both 
transit planning and community engagement strategies with regards to refining and 
advancing the Wake County Transit Plan. The 2035 WTP, like the previous Wake Transit Plans, 
will follow the implementation processes below to implement the proposed capital and 
service improvements recommended in Chapter 2. This includes starting the 2035 Wake Bus 
Plan following adoption of the 2035 WTP, and funding planning studies to further evaluate 
new capital projects, such as the new BRT services and Regional Rail investments. The 2035 
Wake Bus Plan will evaluate and prioritize the proposed transit service investments identified 
in the Connect All Wake County Communities and Create Frequent, Reliable Urban Mobility 
Big Moves, as well as the proposed community transportation hubs and investments in bus 
stops, sidewalks, crosswalks and transit facilities.  
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Plan Implementation Governance 
Along with the adoption of the original Wake County Transit Plan in 2016 was the 
simultaneous adoption of a structure that would govern the ongoing implementation and 
management of the plan. This structure was institutionalized through an interlocal agreement 
executed among CAMPO, Wake County, and the Research Triangle Regional Public 
Transportation Authority (GoTriangle). The interlocal agreement created the Wake County 
Transit Planning Advisory Committee (TPAC), which is a 22-member staff-level advisory 
committee comprised of representatives from all transit agencies and local governments with 
jurisdiction in Wake County. The TPAC is charged with coordinating planning and 
implementation aspects of the Wake County Transit Plan, such that all investment decisions 
made using local revenues that support the plan are reviewed and vetted by the TPAC before 
they are forwarded to the CAMPO and GoTriangle governing boards. The interlocal 
agreement made the CAMPO and GoTriangle governing boards responsible for ongoing 
technical and financial decisions related to plan implementation. 

Annual Wake Transit Work Plans 
Wake Transit Work Plans are the vehicle created by the interlocal agreement for more 
detailed and immediate transit plan investment decisions to be made and are created and 
considered on an annual basis. Annual Wake Transit Work Plans are created by the TPAC in 
cooperation with two lead agencies, CAMPO and GoTriangle, assigned to manage and 
coordinate the overall implementation of the plan and to guide investment decisions. Work 
Plans are comprised of annual operating and capital budgets for transit investments, updates 
to financial assumptions guiding the solvency of the plan, multi-year operating and capital 
programs guiding the planning for investments to be made in future years, and project-level 
agreements. These Work Plans are substantially developed and are released for public review 
and comment every winter preceding the ensuing fiscal year that they are intended to cover. 
Feedback received through the public review process is considered and incorporated into a 
final Work Plan that is recommended by the TPAC and considered for adoption by the 
CAMPO and GoTriangle boards in the spring and early summer of each year. Annual Wake 
Transit Work Plans have been produced and adopted each fiscal year since FY 2018, and the 
Work Plan development, review, and adoption process is anticipated to continue through the 
years covered by this plan update.  

Implementation Planning to Date 
The interlocal governance agreement also charged the TPAC and its supporting lead 
agencies with the development of a number of deliverables designed to flesh out more 
granular implementation details for the transit plan. These include, but are not limited to:  

• A bus service implementation and capital improvements plan to strategically phase 
bus service expansion investments recommended by the transit plan (The Wake Bus 
Plan); 
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• Alternatives analyses and feasibility studies (i.e., major investment study) for major 
capital investments (such as BRT corridors and commuter rail corridor) that have 
been identified in the transit plan; 

• A program management plan to establish policy and to govern the administration of 
a Community Funding Area Program that provides transit funding assistance to 
municipalities in Wake County outside of Raleigh and Cary;  

• A public engagement policy to guide and coordinate efforts to engage the Wake 
County community in making ongoing investment decisions;  

• A project prioritization policy to guide investment decisions over the course of plan 
implementation;  

• Periodic updates to the Wake County Transit Plan; and  
• A verification of compliance process for implementation of significant infrastructure 

projects to manage risks associated with interjurisdictional requirements and 
interests.  

These implementation planning and program management tools were developed shortly 
after adoption of the original transit plan and have been put to substantial use in the years 
since. Further, various agencies designated as project sponsors to deliver the investments 
included in the transit plan have undertaken further project-specific planning to better define 
projects, understand their cost and schedule feasibility, identify risks, and position them for 
delivery. This includes additional feasibility study and alternatives analyses for BRT, commuter 
rail, transit centers, and other facilities. Results from multiple years of plan implementation to 
date that have been guided by this range of deliverables have heavily informed the direction 
of investment recommended by this Wake County Transit Plan Update as further described in 
Chapter 2. 

TRANSIT MARKETS AND NEEDS  
The 2035 WTP includes a transit market analysis to evaluate changes in the demand and 
need for transit; it also takes a closer look at growth and development in Wake County 
communities. The market analysis shows that, while Wake County continues to add people 
and jobs at a fast pace, suburban towns in Wake County have grown especially fast since the 
original 2016 plan was adopted, warranting a closer look into the changing need and 
opportunity for transit services in different parts of the county. The market analysis 
conducted for this plan builds off the 2030 Wake Bus Plan, which was adopted in 2023.  

Findings from the market analysis helped determine where to focus bus-related transit 
investments by comparing where current and potential transit riders live, work, and travel, 
with available transit access. This includes looking at density, travel patterns, and other 
factors throughout the region, and where different types of transit would be supported. This 
section will focus on changes and opportunities in the transit market since the 2030 Wake 
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Transit Plan. The complete market analysis for the 2035 Wake Transit Plan can be found in 
Appendix A. 

Current and Future Transit Demand 
While total population and employment density are crucial to understanding transit demand, 
analyzing who is taking transit and what types of jobs are in an area allows for a more 
comprehensive look at the level of service needed. The Plan development team conducted a 
Transit Demand Analysis using a combination of factors – including population density, 
employment density, socioeconomic characteristics, and job types – to create a Composite 
Demand Index for the region. This analysis indicates where demand for transit is the greatest 
and where to focus transit investments. Additional details on transit demand analysis 
methodology can be found in Appendix A. 

Current (2020) and projected future (2040) composite demand, mapped in Figure 7 and 
Figure 8, respectively, were compared as part of this analysis. The two maps show how levels 
of demand for transit service are expected to change geographically between 2020 and 2040. 
Additionally, Figure 9, Figure 10, and Figure 11 show the change in population, jobs, and 
acreage in transit supportive areas4 between 2020 and 2040. Key findings from this analysis 
are summarized below:  

 Development in Wake County continues to align with low-density, suburban style 
land uses.  
− Population density is highest in Raleigh and parts of downtown Cary. 
− Jobs and employment density are concentrated in downtown Raleigh and Cary, 

Research Triangle Park (RTP), and along major roadways. Service and retail jobs 
tend to be concentrated in downtown areas and near North Carolina State 
University, while office jobs are concentrated in and around RTP. 

 Transit need based on socioeconomic factors is strongest in the City of Raleigh, 
especially neighborhoods south and east of downtown. 

 Current transit demand is high or very high along the Raleigh-Cary-RTP-Durham 
corridor, Capital Boulevard, neighborhoods on the periphery of downtown Durham 
and downtown Raleigh, and in north Raleigh between I-440 and I-540. 

 
4 Transit supportive areas were identified through the Market Analysis, by conducting a transit demand 
analysis using the following components: population density, employment density, transit propensity index 
(based on socioeconomic characteristics) and job type adjustment (based on difference in transit demand 
generated by different job types).  This analysis resulted in the composite demand maps in Figures 7 and 8.  
More detail is provided in Section 2 of the Market Analysis (Appendix A).  
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 From 2020 to 2040, several parts of Wake County that had moderate levels of 
demand will transition to areas with stronger need and potential for transit service. In 
addition, some areas that previously showed limited demand for transit may be able 
to support service by or before 2040. 

 Areas with the highest composite demand in 2040 are expected to be in downtown 
Raleigh and Cary, around the Research Triangle Park, near North Carolina State 
University, and south and north Raleigh.  

 By 2040, more than half of the land area in Wake County is expected to support 
fixed-route transit or microtransit service. Roughly 4% of the land area will support 
frequent transit service, as compared to 1% in 2020. While a large increase, forecasts 
suggest that Wake County will continue to sprawl and rely on low-density 
developments to accommodate population and job growth5.  
− Despite the small acreage, 12% of the population and 47% of jobs are expected 

to be in these frequent transit supportive areas by 2040. 

 
5 Transit supportive areas are shown on the Composite Demand maps in Figures 7 and 8 as “Very Low” to 
“Medium”, while Frequent Transit supportive areas are shown as “High” and “Very High”.    
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Figure 7 Composite Transit Demand in 2020 
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Figure 8 Composite Transit Demand in 2040 
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Figure 9 Population in Transit Supportive Areas – Change from 2020 to 2040 

 

Figure 10 Jobs in Transit Supportive Areas – Change from 2020 to 2040 

 

Figure 11 Transit Supportive Land Acreage in Wake County – Change from 2020 to 2040 
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Suburban Growth and Development 
The market analysis included community profiles on Raleigh and Cary as well as for each of 
Wake County’s ten (10) towns: Apex, Fuquay-Varina, Garner, Holly Springs, Knightdale, 
Morrisville, Rolesville, Wake Forest, Wendell, and Zebulon. The analysis captured population 
and employment growth forecasts, existing and planned transit services, and recent 
development activity. The 10 Wake County towns, RTP and the County are also eligible to 
participate in the CFA Program, so this analysis accounted for CFA projects to date and 
provided guidance regarding potential future investments that could best fit the transit 
market in these areas. 

In creating the community profiles, the Plan development team compiled data on ongoing 
and upcoming developments for each of the towns – development data was either provided 
directly by the cities and towns or collected using publicly available GIS data. Figure 12 shows 
recent and planned development in the towns overlaid on Wake County’s Development 
Framework map, which was created as part of Wake County’s comprehensive plan 
(PLANWake) to encourage a transit-oriented development approach in the county. 
Development in Cary and Raleigh is excluded from the map to better show the distribution 
and size of development projects in and around Wake County towns. 
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Figure 12 Recent and Planned Development in Wake County Towns 

 

Key findings on suburban growth and development in Wake County are summarized below: 

 Suburban Towns in Wake County are growing at an unprecedented rate, with 
many communities experiencing population growth rates of 30% to 50% since the 
Wake Transit Plan was approved in 2016. In many cases, growth is on top of a small 
baseline population, but the pace of growth suggests communities are changing. 

 Towns in Wake County are actively planning for growth with most communities 
recently completing comprehensive transportation plans, strategic plans, and/or 
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transit plans. In almost all cases, these plans call for investments in multi-modal 
infrastructure, including sidewalks and shared use paths. 

 All but two Wake County communities have participated in the Community 
Funding Area (CFA) Program. Towns are using the CFA Program funds to plan, 
design and operate local transit services as well as make investments in sidewalk and 
bus stop improvements. 

 Data on recent and planned development shows that most new projects are single-
use developments largely on the outskirts of downtown centers and often near 
highways. Most developments in Wake County towns do not follow best practices 
for creating walkable, compact communities. Suburban-style master planned 
developments are difficult to serve with transit.  

Opportunities  
Given the findings, the market analysis identified some initial opportunities and 
recommendations around the approach and service type appropriate to serving these 
growing communities by transit. These opportunities and recommendations were one of 
many inputs to the development of the 2035 Plan.  

 Potential for sub-regional solutions. Wake County is a geographically large region 
covering 857 square miles. Unique characteristics within Wake County suggest 
potential for different solutions in different parts of the County: 
− Apex is a “sub-regional hub” in southwest Wake County. There are over 

100,000 people in Apex and Holly Springs, plus another 35,000 in Fuquay-Varina. 
Apex already functions as an economic activity center with regional 
transportation access. Creating a small transit hub in Apex that is connected to 
neighboring towns with fast, frequent services to regional destinations is a 
potential future model. 

− Northeast Wake County also has nearly 100,000 people but is more rural, 
spread out over a larger area, and further from Raleigh and regional employment 
centers. Emerging solutions in this part of Wake County include on-demand 
service models that connect to Wake Forest as this area’s sub-regional hub.  

− Garner has more in common with the City of Raleigh than other parts of Wake 
County, and the planned BRT services in the town will change transit access. Local 
transit solutions may focus on first mile/last mile connections and more transit-
oriented style development as compared with other parts of Wake County. 

− Morrisville is one of the densest communities in the County, with higher 
population and employment density than Cary. Morrisville was also an early 
adopter of microtransit service, and its Smart Shuttle service is a model for the 
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region. Morrisville also implemented a Transit Oriented Development and Zoning 
Plan that proposes creating a mixed-use, higher density and walkable community 
in Morrisville near planned future transit services, including the Western BRT 
extension. Given its proximity to Research Triangle Park (RTP) and Cary, rapid 
population and employment growth, and planned future transit-oriented 
development, Morrisville could benefit from investments that enhance access to 
the regional transit network, including more fixed-route bus service.   

 Development patterns suggest on-demand microtransit-style service or 
demand-response service is likely the most effective solution for local mobility. 
On-demand microtransit services work in low density, suburban style development 
by picking up and dropping off riders at or close to their destination. The services can 
attract riders by providing a viable travel option, but the cost of microtransit on a per 
trip basis is high, with experience showing trips can cost between $30 and $50 per 
ride. 

PUBLIC AND STAKEHOLDER INPUT  
The 2035 Wake Transit Plan was heavily informed by participation and input from members 
of the public and community stakeholders as it strived to revisit and reaffirm priorities for 
Wake County’s transit vision and determine how to create a 10-year investment strategy to 
align with these priorities.  

The Engagement Plan for the 2035 Wake Transit Plan development process included five 
separate engagement phases. The first three sought community and stakeholder input to 
inform the development of the 10-year investment strategy and draft plan document for 
review and adoption. Phase 4 will be a review and comment opportunity on the 
recommended 2035 Plan, and Phase 5 will wrap up the project with partners and community 
members.  

The first three (3) phases of engagement were conducted in Spring-Summer 2024, Fall-
Winter 2024, and Spring 2025. Each phase included at least one Stakeholder Advisory 
Committee (SAC) meeting, comprised of elected officials, civic leaders, and representatives 
from business and community interests. The SAC provided feedback and comments on 
technical material and on the methods used to describe the technical content. In all cases, 
input from the SAC shaped the look and feel of materials brought to the public; the SAC also 
shaped the recommendations included in this report. Each round of engagement also 
included a variety of activities and strategies to collect input from community members using 
a combination of strategies to create awareness (social media posts, pop-up events, posters, 
partner emails and Wake Transit Plan branded giveaways) and collect feedback (surveys, 
presentations, focus groups/small group meetings and interactive activities). 
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The following section summarizes the first three engagement phases, including methods and 
findings. More information on how the Plan development team engaged with members of 
the community, including the overall Engagement Plan, is available in Appendix B.  

Phase 1: Goals and Priorities 
The 2035 Wake Transit Plan’s first phase of engagement was held during Spring and Summer 
2024; it was focused on educating stakeholders and the public about the status of the plan 
and asking for feedback on transit investment priorities. While the Phase 1 engagement 
strategy included several activities, it was centered around a transit priorities survey that 
asked participants to spend a limited budget across a list of 12 different transit investments. 
Participants were shown order of magnitude cost information as well as each investment’s 
potential impact, such as how long it would take to build the project, how it would impact 
transit ridership and how the strategy would improve rider safety and comfort (for example). 
A copy of the priorities survey is included in Appendix B.  

The survey also included a series of demographic and socioeconomic questions used by the 
Wake Transit Plan Community Engagement team on previous efforts, to better ensure 
consistency and ability to measure trends in participation over time. The demographic 
questions helped the team track responses across key resident groups as well as 
geographically. The demographic and socioeconomic data analysis was also helpful in 
identifying differing priorities between some of the key groups. For the purpose of this 
summary, results will be framed in the context of overall survey responses and responses 
from regular transit riders. A copy of the demographic questions is included in Appendix B.  

The survey was available online between May 6, 2024, and July 23, 2024. People who 
participated in community engagement activities, including the Stakeholder Advisory 
Committee, participated in a group transit investment budgeting activity similar to the 
exercise included in the survey.  

Key Findings: Community Priorities 
Approximately 1,900 people completed one or more parts of the priorities survey. About 
one-third of participants were familiar with the Wake Transit Plan and could name at least 
one Wake Transit Plan-funded project. Roughly half (51%) of the people who took the survey 
reported they had heard of the Wake Transit Plan but didn’t know any details, and 17% had 
never heard of the Wake Transit Plan.  

Findings from the survey showed that regional connections are important to people. Nearly 
everyone prioritized at least one regional connection, including commuter rail; connections 
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to Raleigh, Cary and RTP; and regional rail or bus. Other high priority investments included 
crosswalks and sidewalks and bus stop amenities (see Figure 13).  

Hearing from all Wake County travelers is important to the Wake Transit Plan. The needs and 
interests of transit riders – the people using the service – were a particular focus of the 
analysis. Demographic data showed that roughly 35% of the people responding to the survey 
use transit. Their priorities varied somewhat from non-riders in some critical ways:   

 Transit riders prioritized frequent and off-peak service, improved bus stop amenities, 
and bus only lanes more than non-transit riders.  

 Transit riders are also slightly less interested in commuter rail and town-to-town 
connections than non-transit riders.  

 

Figure 13 Investment Priorities of Transit Riders in Wake County – Phase 1 Engagement Survey 

 
Source: Nelson\Nygaard Consulting Associates  
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Phase 2: Evaluating Scenarios 
The initial goal of the second phase of engagement was to share scenarios, or options for 
how the Wake Transit Plan could invest future resources in transit projects. The project team 
prepared packages of materials that outlined three scenarios – a base case, plus two options 
and presented them to the Stakeholder Advisory Committee in September 2024. 
Stakeholders were asked to review the scenarios and share their feedback and preferences. 
While the discussion was robust, it was also clear to the Wake Transit Plan team that the 
material and choices presented were too nuanced, technical, and complex to bring to a 
broader audience.  

Based on this feedback, the community engagement component of the engagement phase 
was streamlined to focus on a handful of key questions that were foundational to the 
individual investment scenarios. These questions included:    

 Rail Investment—Would people be open to shifting away from a commuter rail 
service and instead focus on expanding existing rail service and/or supporting 
planned regional rail service in Wake County?  

 Bus Rapid Transit—Would people be interested in a new Bus Rapid Transit (BRT) 
style service that would operate on I-40 and connect Raleigh and RTP  

 Transit Investment (People vs Places)—Would people prioritize investment in 
existing services (people) or new locations across Wake County (places)?  

These three questions were packaged into a series of posters and exercises that were shared 
with community members through a variety of methods.  

 Short survey with three questions available online and in a paper format   
 24 pop-up events held in each local jurisdiction of Wake County  
 Paid media advertisements through Facebook and Qué Pasa Media Network  
 Five presentations to local boards, committees, and councils  
 Four focus group meetings with stakeholders (transit riders, people with disabilities, 

students, and service providers) 

For several reasons, including a national and statewide election in November, engagement 
on the Wake Transit Plan straddled the holiday season with events scheduled between 
Thanksgiving and Christmas holidays as well as after New Years Day. While this was a 
deliberate strategy, it had consequences: 

 Conducting engagement during the holiday season is challenging because daylight 
hours are short, temperatures are unpredictable, and people are busy. The team 
attended multiple tree-lighting events with limited success. 
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 Events held in January were also hampered by unpredictable weather, which was 
colder than usual. As a result, fewer people were willing to stay outside to talk about 
Wake Transit. 

Key Findings: Preferences for Rail, BRT, and Investment 
Options 
 Investing in regional rail service is highly desirable. During in-person and social media 

discourse, some residents expressed disappointment about the loss of commuter rail. 
 People nearly equally want to see improvements that increase the bus service where 

it currently exists while also adding new routes to serve additional communities in 
Wake County. 

 Current transit riders prioritized improving the existing bus network by increasing 
frequency and availability.  

 Bus Rapid Transit is supported across the county.  
 Areas outside of Raleigh and Cary generally prefer prioritizing the launch of new bus 

services and creating multimodal community transportation hubs. 

Phase 3 
The third phase of the 2035 Wake Transit Plan engagement, conducted in May 2025, was 
focused on sharing the draft investment strategy and gathering feedback from the public. An 
online survey was distributed through social media, pop-up sessions, and scheduled events 
to garner feedback on the draft 10-year investment strategy.  

There were two main themes in the survey responses – those who support transit expansion 
in the form of bus service and those who prefer a larger focus on rail. Of those supportive of 
bus service expansion, survey respondents expressed the desire to expand bus transit in 
areas that are not focused on in the 10-year investment strategy, specifically eastern and 
southern areas of Wake County, while others expressed the desire to increase the frequency 
of existing high-demand routes rather than create new routes and increase connection 
opportunity between Wake County communities. Others believed that transit expansion 
should focus on rail rather than new bus routes.  

Most respondents agreed with the proposed changes to the Community Funding Area 
Program Management Plan (CFA PMP). Those who did not agree with the proposed changes 
believed the cap for a single applicant should be increased or removed. Feedback on the 
proposed Microtransit Guidelines was primarily positive. Most concerns about Microtransit 
were related to the cost of service.  
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To supplement and expand the reach of the online survey, pop-up events were held around 
Wake County to meet residents in their respective communities at locations where events 
were already planned. At each pop-up event, boards with the proposed Wake Transit Plan 
Investment Strategy were displayed. Participants were invited to ask questions and fill out the 
online survey with comments. In total, there were 10 pop-up events held from May 3, 2025, 
to May 31, 2025. Below are the primary takeaways from the pop-up events: 

 Increasing the frequency of existing bus routes, specifically on weekends, is 
supported. 

 Participants were curious about how route change communications would be made. 
 Future rail expansion was discussed at most events. 
 Many expressed interest in expanding connections to major employers, the airport, 

the Town of Apex, the Town of Fuquay-Varina, the Town of Holly Springs, and the 
Town of Morrisville. 

 Frequent transit riders expressed the desire for better conditions at existing 
passenger access points, such as improved services for those with disabilities, more 
shelters, and increased cleanliness. 
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4 TRADE-OFFS, OUTCOMES, 
AND POLICIES    

OVERVIEW  
The 2035 Wake Transit Plan (WTP) lays out an investment strategy for how expected 
revenues will be invested and programmed for the 10-year period between fiscal years 2026 
and 2035. The Four Big Moves – Connect the Region, Connect All Wake County 
Communities, Create Frequent and Reliable Urban Mobility, and Enhance Access to Transit – 
are the overarching goals of the Plan. 

While the Four Big Moves guide investment, the Wake Transit Plan does not assign specific 
investment percentages for each Big Move. Constraining spending by investment category 
would be challenging because many of the desired outcomes of each goal overlap. As a 
result, subsequent iteration of the Four Big Moves requires talking with stakeholders and 
members of the public about how to balance investments across the Four Big Moves. The 
early versions of the Four Big Moves focused on two fundamental and competing ways to 
invest in transit:  

1. Ridership vs Coverage: Investing in transit services where they would carry the most 
riders or ensure that most county residents have access to some type of transit 
service, even if the bus routes don’t carry a lot of riders. This was captured in a 
ridership versus coverage trade-off and measured – in part – by capturing proximity 
or access to transit.  

2. Service vs Infrastructure: Balancing spending on infrastructure projects (i.e., 
building stations or improving transit infrastructure, etc.) as opposed to investing in 
transit operations (i.e., putting more buses on the road); this choice was captured in 
the first Wake Transit plan as “infrastructure versus service.” The previous versions of 
the Plan set a general target of equal investment in service and infrastructure, since 
spending on capital projects as compared with operating projects is measurable.  

While the two tradeoffs mentioned above were the primary tradeoffs discussed and used in 
the previous versions of the Plan, the 2030 Plan also examined additional tradeoffs: 

• Regional vs Local Service: Investing in transit services connecting different towns and 
cities throughout the county and to locations in surrounding counties or investing in 
local services operating within cities and towns.   

• Speed/Directness of Travel vs Greater Access/More Stops: Investing in infrastructure 
and service designed to provide faster and more direct trips or investing in 
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infrastructure and services designed to provide greater access with more bus stops, 
transfer points and/or transit stations.   

In the 2035 Wake Transit Plan, based on feedback from stakeholders and community 
members, the investment decisions were adjusted slightly to focus on three objectives:     

 Invest in the Regional Network: Input and comments from stakeholders and 
community members suggested a clear and consistent desire to keep investing in 
projects that connect Wake County communities to the bigger regional travel 
network and major destinations. These types of investments included expansion of 
the Bus Rapid Transit network, providing service connections to and between major 
activity centers, and making sure investments continue throughout the network, like 
bus stops, sidewalks, and crosswalks. 

 Serve More People: Stakeholders and community members were clear about their 
desire to invest in bus services where ridership is high. These types of investments 
include services and capital projects that will be used by the greatest number of 
people. Many – but not all – of these projects involve adding service and building 
transit-supportive facilities in and around Raleigh, Cary and RTP.  

 Serve More Places: People living and working in Wake County also demonstrated 
strong support for making sure all Wake County communities benefit from the transit 
investment strategy. These types of projects and programs include setting aside 
increased funding for the Community Funding Area Program and building 
community multimodal transportation hubs in suburban locations.  

Previous versions of the Plan set measures and targets/goals for some of these investment 
tradeoffs, but the 2035 Wake Transit Plan does not set specific targets or measures for each 
of these focus areas. Instead, it uses these three broad strategies to communicate that the 
overall investment plan is advancing the community’s priorities. This chapter describes the 
trade-offs associated with competing goals and how the 2035 Plan balances them. It also 
describes changes to WTP policies as well as the proposed measures and expected outcomes 
associated with the plan.  

INVESTMENT TRADE-OFFS    
The 2035 Wake Transit Plan faced specific decisions and trade-offs associated with spending 
constrained resources. Some of these decisions involved changing course or direction from 
the previous objectives set by previous versions of the Wake Transit Plan, while others 
involved a change of emphasis. In all cases, decisions involved learning from the first 10 years 
of Wake Transit Plan implementation.  
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Network Development  
The Wake Transit Plan is the vision for transformative investment in Wake County’s public 
transportation network, including service expansion and the completion of infrastructure 
projects that, combined, will change the way people travel locally and across the region. Two 
of the major investment projects included in the original Wake Transit Plan were the 
Commuter Rail project connecting Durham and Raleigh and the development of four core 
Bus Rapid Transit (BRT) routes. These projects are reflected in two of the Four Big Moves: 
Connect the Region and Create Frequent, Reliable, Urban Mobility. 

Commuter Rail and Regional Rail  
Since its inception, the Wake Transit Plan has included commuter rail investment as a core 
component of the funding strategy. The commuter rail line was intended to connect Durham 
and Garner with stations in RTP, Morrisville, Cary, Raleigh, and Garner. A two-year feasibility 
study6 conducted in two phases from 2020 to 2022 revealed that the commuter rail service, 
as envisioned in 2016, would be much more expensive and would take much longer to 
develop than previously expected. Study findings also indicated other challenges, including 
an unstable outlook for regional and state funding, the likelihood of federal financial support, 
forecasts that suggested low ridership, and uncertainty about opportunities to improve or 
expand track in urban areas.  

At the same time, new opportunities have emerged through increased federal and state 
investment in “regional rail,” which broadly includes rail services that increase connections of 
Wake County cities and communities to destinations across North Carolina and in 
neighboring states. Projects initiated by federal and state agencies are creating opportunities 
for the Wake Transit Plan to leverage its resources to fund certain projects (like train stations 
or track improvements) and services (such as additional trips within Wake County) to achieve 
rail travel expansion in a more cost-effective and timely way.  

INVESTMENTS/CHANGES FROM PREVIOUS PLANS   
The decision to postpone development of commuter rail and instead focus on regional rail 
was a major change confirmed as part of the 2035 Wake Transit Plan. The decision was 
confirmed with stakeholders and the public as part of this planning process. While commuter 
rail may be revisited in future iterations of the Wake Transit Plan, the current plan is pausing 
investment in this project. Instead, the 2035 Wake Transit Plan recommends advancing 
development of Wake County’s rail services through coordinated investments and 
partnerships associated with regional rail projects.  

 
6 https://www.readyforrailnc.com/feasibility/ 

https://www.readyforrailnc.com/feasibility/
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Bus Rapid Transit  
The Wake Transit Plan relies heavily on the development and implementation of Bus Rapid 
Transit corridors to build out a fixed-guideway, high-capacity network. The original Plan 
included funding to design and build 22 miles of BRT service on four BRT corridors that 
radiate outward from downtown Raleigh. 

 New Bern Corridor – east from downtown Raleigh along New Bern Avenue to the 
WakeMed campus and New Hope Road. 

 Southern Corridor - south from downtown Raleigh on S Wilmington Street to 
Garner Station in Garner. 

 Western Corridor – runs west from downtown Raleigh, generally along the Western 
Boulevard corridor, to downtown Cary. 

 Northern Corridor – designed to run north from downtown Raleigh along Capital 
Boulevard to Crabtree Creek.  

− Raleigh began a major investment study in 2023 on the Northern Corridor and 
identified two study areas for the project: Triangle Town Center and Midtown.  
While the 2030 Wake Transit Plan noted these two study areas as corridors for 
the Frequent Network, the2035 Wake Transit Plan recognizes these two BRT 
Study areas and has included them in the Plan as two branches for the BRT 
Northern Corridor.  

While none of the core BRT projects were operational at the time the 2035 Wake Transit Plan 
was published in 2025, all of them are advancing. New Bern will be the first operational BRT 
corridor in North Carolina, putting Wake County and the City of Raleigh at the forefront of 
project development in the state. Current progress for the core corridors can be viewed 
online at https://raleighnc.gov/bus-rapid-transit. Wake Transit partners and the Raleigh BRT 
team have gained valuable knowledge developing the projects, including experience, 
expertise, and success in advancing major transportation investments through the federal 
project development process. To date, the GoRaleigh BRT team has successfully obtained a 
Small Starts Grant valued at over $35 million for the New Bern Corridor and a Small Starts 
Grant valued at $86 million for the Southern Corridor.  

The BRT corridors identified in 2016 reflect key connections and some of the County’s 
highest performing transit corridors. The Wake Transit Plan has invested in these corridors by 
operating more frequent service for longer hours of the day, more days of the week. These 
four corridors are currently GoRaleigh’s and GoCary’s highest ridership corridors, carrying 50-

https://raleighnc.gov/bus-rapid-transit
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60 riders7 per hour in peak times. The success of these services underscores the importance 
of both the corridors and the convenience of frequent, reliable transit service.  

Despite these successes, two critical challenges persist: implementation timeframes and 
project costs. All core BRT corridors were planned to be operational by 2030. As of 2025, 
while several are in final design, none have opened and none are under construction. The 
earliest operation date is expected for 2028. In part because of project delays and in part 
because of factors beyond the control of the Wake Transit Plan (continued rapid growth, 
inflation, etc.), the cost to build each corridor has increased steadily. The 2016 plan estimated 
development cost of the four BRT corridors at $347 million; the 2021 Plan updated the 
estimated cost to $511 million; in 2025, the estimated cost to develop the core corridors is 
$812 million.  

INVESTMENTS/CHANGES FROM PREVIOUS PLANS   
The 2035 Wake Transit Plan includes several changes and new investments in BRT projects.  

 Network Expansion – the 2035 Wake Transit Plan includes funding to support 
continued development of the Southern (Garner to Clayton in Johnston County) and 
Western (Cary to RTP via Morrisville) BRT corridor extensions. It also includes funding 
for the Northern corridor split to serve two endpoints at Midtown/North Hills and 
Triangle Town Center. BRT services are under study and advancing to design. They 
are expected to be operational by 2035.  

 I-40 BRT or Cary Harrison Avenue/Kildaire Farm Road Corridor BRT – the 2035 
Plan calls for a major investment study to begin as early as FY 2027 to start exploring 
the feasibility, future design and potential implementation schedule of two new BRT 
corridors (the 2035 Plan includes funding for constructing one new BRT corridor):  

− I-40 BRT connecting downtown Raleigh with RTP via the Lenovo Center and RDU 
creating fast, frequent reliable connections between RTP and downtown Raleigh. 
The I-40 BRT also creates an opportunity to expand and connect the regional 
transportation network with a potential new Airport Transfer Hub near RTP and a 
connection to Cary via a BRT service on Harrison Avenue.  

− Harrison Avenue/Kildaire Farm Road BRT connecting I-40 near the SAS campus to 
Downtown Cary to Regency Park near US 64 in Cary, creating fast, frequent 
reliable connections between I-40 at Harrison Boulevard and Regency Park at US 
64 in Cary.  This BRT may also create an opportunity to connect to other services 
serving the airport and the Triangle Mobility Hub in RTP.   

 
7 GoRaleigh Route Statistics Fiscal Year 2025  
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 Future BRT Corridors – the 2035 Wake Transit Plan includes funding for the study of 
up to five additional BRT corridors over the 10-year period. While not confirmed, 
these new BRT corridors may include Glenwood Avenue, an extension of New Bern to 
Knightdale, and a route from Cary to Apex and/or Blue Ridge. These corridors would 
be studied to determine feasibility and implementation schedule for construction and 
operation beyond 2035.   

Community Funding Area Program 
The Community Funding Area (CFA) Program ensures all Wake County communities can 
directly benefit from the Wake Transit Plan. The program is unique because it is designed to 
encourage community-oriented solutions and provides match funds to advance local transit 
projects. With the 2025 update of the Community Funding Area Program Management Plan, 
there are 12 eligible program participants: the 10 towns, Wake County and RTP. CFA Program 
funds can be used for planning studies, transit services and transit-related capital projects. 

The CFA Program is a success. To date, more than 15 grants have been awarded, including 
seven for planning projects and technical assistance, five for capital projects, and four for 
operating new services. Despite the number of participants, total program investments 
represent a small portion of Wake Transit expenditures, distributing roughly $6.4 million to 
local communities through FY 2025. (see Figure 14). 

Figure 14 CFA Program Grant Funding Awarded or Allocated per Fiscal Year 

 
Source: Wake Transit Plan, adapted by Nelson\Nygaard Consulting Associates 
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INVESTMENTS/CHANGES FROM THE 2035 WAKE TRANSIT PLAN  
As part of the 2035 Wake Transit Plan, the project team updated the CFA Program 
Management Plan (PMP) (see Appendix C) to ensure long-term program health and the 
program’s ability to support the growth plans and needs of eligible funding recipients. The 
updated CFA PMP combined with conversations with stakeholders, transit riders and 
community members led to a handful of recommendations reflected in the 2035 Wake 
Transit Plan:  

 Reduce the local match requirement from 50% to 35% for capital and operating 
projects. This means that individual communities will need to provide 35% of project 
costs rather than the previously required 50%. This change reflects two factors: 
− The previous match amount was selected to be consistent with the amount of 

local funding provided by the City of Raleigh and the Town of Cary towards their 
transit systems. While the value of Raleigh’s and Cary’s investments has remained 
consistent, the portion of local funding is decreasing due to Wake Transit Plan 
investment. To ensure continued consistency, the CFA Program match was 
reduced by equal measure.  

− Communities consistently cited previous match levels as a reason for not 
participating in the program.  

 Fund the CFA with $60.7 million over the 10-year period between 2026 and 2035. 
This total includes CFA reserve funds that were not spent previously, historic funding 
levels of about $3 million per year, plus an additional $2.5 million per year. In total, 
the CFA will have approximately $6 million per year, each year, to invest in local 
transit projects. This amount reflects the reduced match assumptions in the updated 
CFA PMP and that all existing operating projects will continue to be funded through 
the CFA Program.  

POLICY DEVELOPMENT  
As part of creating a 10-year investment strategy, the WTP also identified a handful of policy 
changes and/or recommendations. In all cases, the policy recommendations do not directly 
impact the 10-year investment strategy; instead, the recommendations update or refine 
assumptions and approaches incorporated into previous versions of the plan.  

Capital Reserve Fund 
Future years of Wake Transit Plan implementation require an extensive capital outlay for 
major infrastructure projects. The original Wake Transit Plan was modeled using a 5% capital 
fund balance as an overall reserve. During the update process for the 2030 Plan, the capital 
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fund balance was increased to include 10% of the estimated Wake BRT project costs but 
maintained a 5% rate for all other capital projects. It is unclear if the higher reserve costs 
were tied to BRT projects to protect against cost overruns, uncertainty about funding from 
other sources, or unexpected costs. However, the fund balance is designed as a safeguard 
against unforeseen circumstances, rather than to account for project budgets and 
contingencies. Therefore, the 2035 Wake Transit Plan recommends again setting the capital 
fund balance at a 5% rate for all projects.  

Microtransit  
Microtransit—an on-demand, flexible, shared-ride, transit service—is a relatively new public 
transportation option. In the 2030 Wake Transit Plan, communities were starting to study and 
explore microtransit, but experience with the service was relatively limited. Since 2021, 
however, interest in and experience with microtransit in Wake County has grown significantly. 
As of June 2025, several successful services are operating in Wake County, including 
Morrisville’s Smart Shuttle; Wake County’s, Knightdale’s, Wendell’s, and Zebulon’s GoWake 
SmartRide NE; GoRaleigh’s MicroLink: Rolesville; and GoWake Forest. Other Wake County 
communities are planning to implement microtransit services in the next few years.  

Funding for microtransit emerged as an important issue for the Wake Transit Plan, including 
the desire for service standards, branding guidelines and potential service coordination. As 
part of developing the 2035 Wake Transit Plan, the first Wake Transit Microtransit Guidelines 
were established (see Appendix D).  

The Microtransit Guidelines outline funding options for these types of services and set a 
series of optional and required standards for service implementation and performance 
metrics, which vary by funding source. Microtransit services funded through the CFA Program 
generally have more flexibility than microtransit services funded through the WTP.  

Required elements of Wake Transit Plan funded microtransit include:  

 Vehicles, booking systems and facilities must be accessible to all riders and meet ADA 
standards.  

 Service must operate on weekdays for at least 12 hours per day.  
 The standard for passenger wait times is 30 minutes. 
 Services should operate with either a curb-to-curb model, door-to-door model, 

node-based model or a corner-to-corner model.  
 The base fare must be aligned with the WTP fare structure and transfers to/from WTP 

funded services must be free.  
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Proximity and Access to Transit  
Two clearly stated goals of the Wake Transit Plan are to increase the percentage of Wake 
County residents and jobs located within proximity of transit service. The 2035 Plan makes 
some significant changes to how these goals are defined and measured.  

Historically, progress toward the goals has been measured by calculating access to transit in 
terms of both the frequent bus network and all-day transit services (previously defined as 17 
hours per weekday). The targets set in the 2027 Plan and confirmed in the 2030 Plan were 
that 55% of Wake County residents and 81% of jobs would be within ¾ of a mile of all-day 
transit service. Planned investments in the next few years suggest they will be met in FY27 
(Figure 15). The targets for access to frequent service were set at 43% for jobs and 23% for 
population; both are on track to be met—or nearly met—by FY30. (see Figure 16).  

 

Figure 15 Residents and Jobs Within ¾ Miles of All-Day Transit 

 

 
Source: Wake Bus Plan, total transit investment (individual agency and Wake Transit Plan funding) 
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Figure 16 Residents and Jobs Within ¾ Miles of Frequent Transit 

 
Source: Wake Bus Plan, total transit investment (individual agency and Wake Transit Plan funding) 
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distance to one-half mile reflects the true distance that most riders feel comfortable and safe 
walking to and from transit services. It also allows us to identify and prioritize pedestrian 
infrastructure improvements such as sidewalks and crosswalks as part of a holistic transit 
experience, and measure progress accordingly. The updated Access to Transit metric and 
goals are described in Chapter 6 (see also Figure 21 and Figure 22). 

Figure 17 Proposed Change from Proximity to Access to Transit  

 Current “Proximity to Transit” Measure Proposed “Access to Transit” Measure 

Distance ¾ mile (15–20 minutes walking) ½ mile (10–15 minutes walking) 

Distance 
From… 

Transit route or corridor line Specific transit passenger access points in 
the transit network 

Buffer Method “As the crow flies” distance from the 
corridor 

Following streets with sidewalks 

Project Prioritization Guidance 
The 2030 Wake Transit Plan Vision Update (2021) recommended prioritization and 
reprogramming guidance based on tiers, that included eight project / program tiers for how 
funding will be distributed based on limited financial capacity within the 2030 financial 
constraint. This guidance was largely developed to deal with financial constraints brought on 
by the COVID pandemic and was used to prioritize projects and programs for funding when 
funding was significantly constrained. Updates to the Project Prioritization Guidance are 
being developed by the Program Development subcommittee of the Transit Planning 
Advisory Committee and the updated Guidance is expected to be completed by the end of 
2025. Once approved by the TPAC, the updated Guidance will be added as Appendix E to this 
Plan document.  
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5 FINANCIAL PLAN 
OVERVIEW 
As discussed, the Wake Transit Plan reflects a 
funding package approved by Wake County 
voters in 2016. The main sources of revenue 
supporting the Plan are: 

 A ½ cent Local Option Sales Tax 
 A $7 Vehicle Registration Tax levied in 

Wake County only  
 A $3 increase to the regional Vehicle 

Registration Tax 
 A portion of the regional 5% Vehicle 

Rental Tax allocated to Wake County by 
the GoTriangle Board of Trustees8  

The Wake Transit Plan was adopted in 
November 2016. Wake County began collecting 
the ½ cent local option sales tax on April 1, 
2017. Revenues raised through the taxes are collected and managed by the Triangle Tax 
District.  

Fundamentally, the 2035 Wake Transit Plan is a financial investment strategy that aligns the 
revenue estimated to be available with phased spending on projects and services that 
collectively will advance the overarching goals – the Four Big Moves – outlined in the plan.  

REVENUE 
Between 2017 and 2024, the Wake Transit Plan raised $878.2 million in revenues. The 
majority (90%) of the revenue is associated with the ½ cent sales tax (see Figure 18). The 
revenue stream has consistently outperformed expectations, in part reflecting strong growth 
in Wake County. Revenues are expected to continue to grow through 2035. The total revenue 

 
8 The portion of the Regional Vehicle Rental Car Tax Revenue attributable to Wake Transit continues to be 
under discussion by the Wake Transit Conference Committee formed in the Spring of 2024 and is subject to 
annual allocation by the GoTriangle Board of Trustees.  If there is a decision by the Conference Committee to 
remove or amend the revenue assumptions for the portion of the vehicle rental tax attributable to the Wake 
Transit Plan, an amendment to this Plan will be required. 

What’s the difference between the  
$3 and $7 vehicle registration fee? 
 The $3 vehicle registration tax is an 

increase to an existing regional 
vehicle registration tax ($5 per 
vehicle) levied on vehicles 
registered in Durham, Wake, and 
Orange Counties. The increased tax 
is dedicated to the Wake Transit 
Plan.  
 The $7 tax is a Wake Transit specific 

tax levied on people registering 
vehicles in Wake County.  
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projected from the four primary sources (sales tax, Wake County car registration tax, regional 
car registration tax increases and rental car tax) between FY2026 and FY2035 is $1.896 billion. 

Figure 18 Wake Transit Plan Revenues Sources by Year (FY17 – FY24) 

 
Source: Wake Transit Plan adapted by Nelson\Nygaard 

Notes:  
In FY22, there was an unrealized negative return associated with investments included in Other Revenue. 
In FY24, GoTriangle and CAMPO agreed to allocate approximately 1 month of Vehicle Rental Tax (VRT) 
revenue to the Wake Transit Plan for FY24 only (the remainder was used by GoTriangle). CAMPO, GoTriangle 
and Wake County continue to discuss the inclusion of VRT Revenue in the Wake Transit Plan  

In addition to the ongoing revenue streams, the 2035 Wake Transit Plan assumes access to 
$1.4 billion collected through other revenue sources, such as:  

 Federal Capital BRT Grants – assumes $386 million in federal grants to support BRT 
projects. These revenues also include $86 million, which has been secured through 
federal Small Start funds for the Southern Corridor. The 2035 Plan assumes an 
additional $150 million from federal grants to support both the Western and 
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Northern BRT projects. The estimate of $150 million per project is roughly 50% of the 
corridor implementation costs, which is in line with other Wake County BRT projects. 

 Wake Transit Plan Specific Fare Box Revenues – identifies $54.4 million in fare box 
revenues that can be attributed specifically to the Wake Transit Plan service 
investments. These fare box revenues are in addition to fare revenue included in each 
agency’s baseline fare revenues (i.e., fares collected prior to the Wake Transit Plan).  

 State Funds – $100 million is assumed to be available from North Carolina State 
Department of Transportation (NCDOT) funding specifically to support design and 
implementation of the two BRT extensions: Southern corridor between Garner and 
Clayton and Western corridor between Cary and RTP.  

 Debt Service/Bond Funding – since its inception, the Wake Transit Plan has 
assumed that the Plan will issue debt, leveraging the sales tax revenue so capital 
projects can be implemented faster. Initial assumptions tied debt service to the 
Commuter Rail project. The 2035 Wake Transit Plan uses BRT investments to secure 
bonds and includes bond proceeds of $816 million over the 10-year period.  

 Excess Liquidity – in 2025 the Wake Transit Plan has access to approximately $150 
million in funds that have already been raised by the Wake Transit Plan and not yet 
assigned to specific projects or programs.  

Total funding available to the 2035 Wake Transit Plan is approximately $3.3 billion, 
including revenue forecasted to be raised over the course of the 10-year period, grant 
programs available through federal and state resources, and previously collected, unspent 
Wake Transit Plan funds.  

EXPENDITURES 
The 2035 Wake Transit Plan allocates funding over the 10-year period between FY26 and 
FY35 to align with expected revenues. It balances spending across committed projects and 
new investment priorities identified through the plan development process. Expenditures are 
also constrained by Wake Transit Plan governance agreements that require certain actions to 
ensure financial stewardship by restraining investment strategies from overextending 
available funding. These regulations include: 

 Capital Reserve Fund – the Wake Transit Plan sets aside 5% of planned capital 
spending as reserve in cases of unforeseen circumstances and/or changes in the 
revenues. The reserve fund is not intended to support cost overruns or increases 
associated with specific projects and instead is designed to be a safeguard and 
protection against worst case scenarios.  

 Operating Fund Balance – the Wake Transit Plan has an operating fund that is 25% 
of the previous years’ operating spending that is retained in cases of unforeseen 
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circumstances or changes in revenues. The operating fund does not accumulate over 
time; instead, it is held in reserve for protection against worst case scenarios.  

 Debt Coverage Ratio – the debt coverage ratio is a metric that ties cash flow and 
debt repayment and ensures that enough revenues will be available for debt service. 
The Wake Transit Plan contains a 1.25 net debt service coverage ratio. This is 
consistent with financial industry practices and means that net revenues (revenues 
available after paying operating expenses) must be 125% or greater than the debt 
service in a given year, or, for example, if the Wake Transit Plan has $10 million in 
debt service due in a given year, then the net revenues after paying operating 
expenditure must be at least $12.5 million. 

2035 WTP Expenditures  
These two pieces combine to create a 10-year investment strategy that outlines how $3.0 
billion in transit funding will be spent between FY 2026 and FY 2035 (see Figure 19). 
Highlights of the investment strategy include:   

 $1.8 billion will be spent on projects and services that were already committed as 
part of previous work plans and Wake Transit Plans.  
− Just over half of the money ($941 million) is for operating projects, like fixed-

route bus services, other bus routes, the Community Funding Area Program 
operating projects and administering the Wake Transit Plan.  

− Slightly less than half of the funds ($831 million) will be used for capital projects, 
like buying buses, developing Bus Rapid Transit (BRT) corridors, building bus 
maintenance facilities, and improving passenger facilities, like transit centers, bus 
stops and park and ride lots.  

 $1.1 billion will be spent on new projects and services that have not been included in 
previous work plans or Wake Transit Plans.  
− Operating projects account for a smaller portion of these funds ($166 million) as 

compared with previous plans. Stakeholders and members of the public 
consistently expressed support for operating projects, but WTP funding is 
constrained by Wake Transit Plan implementation financial policies. In particular, 
the plan requires that debts are covered by revenues so that WTP sales tax 
revenues after operating expenses are deducted must remain at 1.25 times the 
annual debt service. Based on the assumptions for debt and debt service, the 
2035 WTP dedicates as much funding towards operating projects as possible 
while staying within these constraints.   

− Capital projects account for most of the “new” funds, or about $954 million, and 
will be directed to regional rail investments, studying and developing new BRT 
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corridors, buying vehicles, and improving transit centers, bus stops and other 
passenger facilities. 

− Funding for new planning, capital and operating projects in the Community 
Funding Area Program are also included.   

 $429 million is allocated to repay outstanding bonds and other debt service 
obligations. A portion of these funds will also be set aside as reserves to safeguard 
against worst-case financial scenarios and to cover costs associated with issuing the 
debt.  

This 10-year investment strategy is different from previous Wake Transit Plans because, while 
it focuses on finishing projects already started, it also adds a handful of major investment 
projects. It also takes a major project out of the plan – at least for the foreseeable future – by 
pivoting away from commuter rail and instead utilizing WTP funding to help leverage and 
expedite investments in the regional rail network, including projects advanced by the North 
Carolina Department of Transportation (NCDOT). This pivot reflects studies funded through 
the WTP that show that commuter rail service envisioned in the WTP is neither financial 
feasibility nor practical. Instead, over the next 10 years, the Wake Transit Plan will invest in 
strengthening existing and planned rail projects and services, like the S-Line, and building a 
BRT service on I-40 to connect Raleigh and the Research Triangle Park.  

Figure 19 Wake Transit Plan 2035 10-Year Investment Strategy 
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6 OUTCOMES: MEASURING 
AND TRACKING SUCCESS  

OVERVIEW 
The 2035 Wake Transit Plan is focused on diversifying travel choices through a faster, more 
reliable, and more convenient network of transit services in Wake County. Planned spending 
totals approximately $3 billion and includes a broad range of investments ranging from 
capital investments to operating projects, to ongoing administration and management of the 
program. The projects are described in more detail in other parts of this Plan:   

 Increase spending on bus service in Wake County, including increasing the hours and 
days of operations, the frequency of service and new bus routes. All existing transit 
operators will see increased funding for their services, including GoCary, GoRaleigh, 
GoTriangle, and GoWake Access.  

 Purchase of more than 200 new buses to replace the existing fleet and support the 
service expansion.  

 Complete projects that expand and update the bus maintenance facilities and 
associated resources (fueling, training, call centers, etc.) required to deliver bus 
service. All existing operators will benefit from these projects.  

 Operate BRT service in Wake County, including the four corridors that radiate from 
downtown Raleigh and offer connections north (along Capital Boulevard to the 
Midtown and Triangle Town Center areas), east (New Bern Avenue), south 
(Wilmington Street) and west (Western Boulevard); two extension corridors (Cary to 
RTP and Garner to Clayton); and the study and potential implementation of either the 
I-40 BRT connecting Raleigh, RDU and RTP or the Cary BRT service connecting I-40 to 
US 64 via Harrison Boulevard and Kildaire Farm Road. These corridors will create 
approximately 90 miles of BRT service.  

 Invest in bus stops to meet the Americans with Disabilities Act (ADA) standards and 
ensure 70% of bus riders board at stops with a bench or shelter. Total investments in 
bus stops, sidewalks and crosswalks are estimated at $40 million over the 10-year 
period. 

 An additional $175 million will be available for investments in transit centers, 
connection points, community transportation hubs, and park and ride lot facilities.  

 Invest more than $60 million in the CFA program to support local communities in 
building new projects and developing new services.  
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 Fund technology investments, including ongoing and new projects related to fare 
payment and passenger information systems.  

 Study and plan for future projects, including the next generation of BRT corridors. 
 Support responsible management of the Wake Transit Plan through investments in 

tax district and transit plan administration.  

MEASURING AND TRACKING SUCCESS 
Transit Investments  
Given the size and scale of the planned investment, the WTP has consistently tracked 
spending and outcomes associated with spending. The Wake Transit Plan Tracker is an 
interactive dashboard that reports on progress according to five categories: service 
investments, service coverage, growth of the fixed guideway (BRT and rail) network, ridership 
and funding. This tool will continue to be an important resource for stakeholders and 
community members to track the impact of their investment.  

In addition to these ongoing tools, the 2035 WTP identified a handful of measures that 
capture expected outcomes and demonstrate success of the investment strategy.  

 Access to transit, or the number of people and jobs within ½ mile of a transit 
passenger access points (bus stops, stations, transit centers, transfer points, etc.). This 
metric reflects an outcome – or planned goal – of the plan. As discussed, it has been 
used by the WTP since 2016, although the 2035 WTP recommended changing this 
metric to make it more stringent and a more accurate measure of transit access.  

 Hours of transit service available, measured by the number of vehicle revenue 
hours in the transit network. It is also an outcome of the investments and can be 
tracked overtime and estimated for future years.  

 Transit ridership, or the number of people using the service. Ridership, including the 
absolute number of people served and change in ridership over time, is a logical 
outcome to measure from transit investments. While the 2035 Wake Transit Plan 
does not forecast ridership, historic data on ridership levels is available, which 
provides some insights into expected growth.   

 Microtransit service is a growing service model that has performed well in different 
operating environments in Wake County, including rural and suburban areas. The 
2035 WTP does not recommend specific microtransit services; however, additional 
microtransit will increase access to transit.  

https://waketransittracker.com/
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Access to Transit  
Starting with the 2035 Plan, access to transit will be measured using a more stringent 
measure that includes a shorter distance (1/2 mile instead of ¾ mile) and accounts for bus 
stops and the availability of sidewalks (see Figure 20). Setting a higher standard 
demonstrates continued commitment to improving transit access as an area of Wake Transit 
investment. It also links transit investments with pedestrian infrastructure improvements such 
as sidewalks and crosswalks as part of a holistic transit experience, and measures progress 
accordingly. 

Figure 20 Proposed Change from Proximity to Access to Transit  

 Current “Proximity to Transit” Measure Proposed “Access to Transit” Measure 

Distance ¾ mile (15–20 minutes walking) ½ mile (10–15 minutes walking) 

Distance From… Transit route or corridor line Transit passenger access points (bus stops, 
stations, transit centers, transfer points, etc.) 

Buffer Method “As the crow flies” distance from the 
corridor 

Following streets with sidewalks 

As part of incorporating a new measure for access to transit, the 2035 WTP is also 
recommending new goals or benchmarks for access to all day and frequent transit service. 
The new goal for access to transit service is based on people and jobs within ½ mile of a 
transit stop, using streets with sidewalks and the pedestrian infrastructure network.  

 The baseline access to transit counts the number of people and jobs within ½ mile 
of a bus stop (accessible by sidewalk) in the existing transit network or in a 
microtransit zone. The count of people and jobs is divided by Wake County’s total 
population and employment (2025) (see Figure 21).  

 The target for access to transit in 2035 counts the number of people or jobs within 
½ mile of a bus stop (accessible by sidewalk) according to the proposed WTP 2035 
transit network (including routes identified as “Potential New” services), including 
microtransit services. People and jobs within this catchment area are compared 
against total population and employment in Wake County (2025). This is set as the 
target or goal because it reflects full implementation of the 2035 Plan, so is the 
maximum access possible (see Figure 21).  

 Access to Frequent Transit follows a similar process. The baseline access to frequent 
transit includes the number of people and jobs within ½ mile of a bus stop 
(accessible by sidewalk) in the frequent transit network and divides this number by 
Wake County’s total population and employment (2025) (see Figure 22).  
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 The target for access to frequent transit in 2035 counts the number of people or 
jobs within ½ mile of a bus stop (accessible by sidewalk) with frequent service using 
the proposed WTP 2035 transit network (including all frequent routes identified as 
“Potential New Frequent Route”). People and jobs within this catchment area are 
compared against total population and employment in Wake County (2025). As 
stated, this goal reflects full implementation of the 2035 Plan and is the maximum 
access possible (see Figure 22).  

Figure 21 Residents and Jobs With ½-Mile Access to Overall Transit Service (Weekdays) 

 

 
Source: Wake Bus Plan and Wake Transit Plan adapted by Nelson\Nygaard Consulting Associates 

 



2035 Wake Transit Plan 
NC Capital Area Metropolitan Planning Organization 

Nelson\Nygaard Consulting Associates | 6-58 

Figure 22 Residents and Jobs With ½-Mile Access to Frequent Transit Service (Weekdays) 

 
Source: Wake Bus Plan and Wake Transit Plan adapted by Nelson\Nygaard Consulting Associates 

  

Hours of Bus Service  
Hours of bus service, measured as vehicle revenue hours (meaning the vehicle is in service 
and available to pick up and drop off riders) demonstrate the overall level of transit service. 
In FY17, GoTriangle, GoRaleigh and GoCary collectively operated 334,372 hours of service 
over the calendar year; in FY24, the three operators provided 400,921 hours of service, a 20% 
increase over previous levels (see Figure 23). The 2035 Wake Transit Plan will continue to 
invest in bus service with a significant increase over existing bus service planned for FY26 and 
FY27. Growth in bus service will also occur as new bus routes are added to the network and 
BRT operations begin (see Figure 24). 
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Figure 23  Annual Vehicle Revenue Hours by Agency, FY17-FY24 

 
Source: Wake Bus Plan adapted by Nelson\Nygaard Consulting Associates 
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Figure 24 Planned Investment in Fixed-Route Bus Service in Wake County by Year, FY26–FY35 

 
Source: Wake Transit Plan adapted by Nelson\Nygaard Consulting Associates 

 

Transit Ridership  
An important outcome from investments in transit service is ridership. Indeed, the return on 
an investment in more hours of available service, or days of the week, is more ridership. 
Transit ridership was on a strong upwards trajectory prior to the COVID-19 pandemic, with 
early investments from the Wake Transit Plan spurring much of the growth. The immediate 
aftermath of the pandemic – including both changes in travel patterns and driver shortages - 
impacted transit ridership.  

In the past several months, data shows a strong ridership recovery for GoCary, GoRaleigh and 
GoTriangle. Ridership data shows that people are returning to transit services; the number of 
transit riders in FY24 is nearly 40% higher than its low point in 2021 and is trending towards 
the peak achieved in 2019 (see Figure 25). 

Total ridership on GoRaleigh in the first ten months of FY25 (through April 2025) has already 
exceeded the total ridership in FY24, with nearly 650,000 riders in April 2025 compared to 
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372,000 in April 2024. The 2035 Wake Transit Plan includes continued investment in transit 
services. While the 2035 Plan does not estimate future ridership, the expectation is that 
ridership will continue to grow over the 10-year investment period.  

Figure 25 Fixed-Route Transit Ridership in Wake County by Fiscal Year, FY17–24 

 
Source: Wake Transit Plan adapted by Nelson\Nygaard Consulting Associates. Includes ridership on 
GoRaleigh, GoCary and GoTriangle bus routes.  

Program Administration  
An important success of the Wake Transit Plan is not directly tied to transit service but 
instead reflects the way the program has been managed and developed over time. The Wake 
Transit Plan largely focuses on transit network development and, over time, has increased its 
consideration of the institutional and organizational structures required to deliver on Wake 
County’s long-term transit vision.  

Wake Transit Plan investments in capacity and management include establishing the Wake 
County Transit Planning Advisory Committee (TPAC), a staff-level stakeholder group that 
includes representation from the 12 Wake County municipalities and five additional transit 
stakeholders to oversee and guide transit investments across the county, and a staff person 
to manage the TPAC’s ongoing activities. Other staff employed for WTP implementation 
include a program manager and coordinator; financial professionals that track, report, and 
forecast Wake Transit revenues and expenditures; communications and engagement 
specialists that continuously inform and engage partners and the public; and project-level 
delivery staff responsible for execution of funded services and projects. New staff and 
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resources are helping to build and expand the expertise, knowledge, and capacity of Wake 
County to implement more complicated projects. Tangible outcomes associated with this 
investment include:  

 Complying with the financial rules governing and guiding the Wake Transit Plan since 
its adoption. This includes adhering to the minimum fund balance requirements and 
consistently ensuring the Wake Transit Plan can reimburse all funded projects and 
services.  

 Preparing conservative and realistic forecasts of Wake Transit Plan revenues so that 
the investment program reflects available funding.  

 Investing excess and unspent Wake Transit Plan funds wisely so that the fund balance 
earns revenue but does not put funds at risk.  

 Strengthening the credit rating and scoring of the Wake Transit Plan. This 
accomplishment is important if/when Wake County opts to finance capital 
investments because it will ensure borrowed funds are eligible for attractive financing 
rates.  

 Working with transit agency partners to leverage non-Wake Transit Plan funds to 
help fund projects and services. Wake County transit agencies have successfully 
attracted nearly $200 million from the federal government to help fund Wake Transit 
Plan investments.  

Despite success, there are challenges, needs and opportunities facing the Wake Transit Plan’s 
organizational and management systems and structures. Future metrics and measures of 
success may work to capture these goals:   

1. Improve project delivery. Wake Transit partners and staff members have gained 
success and experience as the team advances multiple projects across a broad range 
of investment types. There are opportunities to capitalize on this experience and 
improve project delivery, specifically implementing projects faster, on time and within 
planned budgets. Setting up methods to capitalize and leverage recent knowledge 
will become increasingly important as the county simultaneously undertakes several 
major capital projects.  

2. Focus on the largest, most important projects. The 2035 WTP includes $1.8 billion 
in capital investments, about half of which is for projects already started and half for 
new projects. As planned projects move into final design and from design to 
construction, oversight of these projects is essential for success. Strategies may 
include setting up a set of checks and balances to control costs, reward schedule 
adherence and encourage ongoing status updates to set the stage for continued 
fiscal integrity.  
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3. Creating an integrated and coordinated transit network. As the Wake Transit Plan 
matures, success will require more emphasis on regionalism for Wake County to 
leverage and receive benefits of transit investments. The focus on regionalism also 
reflects investment levels, as funding provided by WTP exceeds resources contributed 
by local partners. Opportunities to create network integration include strategies 
related to unified passenger-facing technology systems (fares, signage, information, 
and apps), shared facilities, including both passenger-facing and back of house 
facilities, and more integrated services.  
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