LAPP Project

Data Source | Raleigh  3/26/2026

Stoplight Report T awa /2672008
TIPID FFY Project Description

U-5927A

U-5118E0

U-5118E0  FFY 15 US 401 @ SR 2301/SR2307

C-5163 FFY 15

C-5163 FFY 16 Crabtree Creek Greenway Il

U-5927A FFY 17 N Judd Parkway NE Widening

C-56040D-R FFY 18 Crabtree Creek West Greenway

BL-0025 FFY 22 Ronald Drive and Forest Ridge Road Sidewalks

U-5928-RET FFY 23 RET - Peakway South Salem Interchange

U-5521-RET FFY 23 RET - West Street Extension

TC-0029 FFY 24 Route 305 Minimum With Existing Sidewalk

TL-0046 FFY 24 Route 305 Full Baseline Stops

BL-0172 FFY 26

Full Exposure

BL-0126

C-5168

C-5164

C-5168

C-5165

EL-5100GG

EL-5100PA

U-5318

R-5523

EL-5100CD

EL-5100AE

25

FFY 09

FFY 09

FFY 09

FFY 09

FFY 11

FFY 12

FFY 13

FFY 13

FFY 13

FFY 13

Crabtree Creek Greenway

Smith Creek Greenway

Crabtree Creek Greenway

High House Road/Cary Parkway Intersection Improvements
Old Reedy Creek Trailhead

Middle and Upper Walnut Creek Connector Trail

Main St. Extension

Harnett Central @ US-104

Smithfiend Road Sidewalk Improvements

Dunn Creek Greenway Downtown Connector

Fund

STPDA

CMAQ

STPDA

CMAQ

STBGANY

RET

RET

FLEX

FLEX

Local
Match %

20

20

40

20

20

20

20

35

20

LAPP Award

$264,000.00

$1,200,000.00

$1,686,000.00

$1,191,200.00

($2,500,000.00)

($1,670,900.00)

$272,640.00
$260,000.00

$2,000,000.00

$3,250,000.00
$3,397,514.00
$3,337,786.00
$4,203,816.00
$2,976,000.00
$80,000.00
$339,073.00
$853,364.00
$720,000.00
$324,765.00

$665,440.00

Status

Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure

Full Exposure



LAPP Project

Stoplight Report CMAQ  3/26/2026

EL-5100GG
EL-5100GG-
R-5523-ADF
U-5318
U-5501-ADF
U-5530KA
U-5118E
B-5121-ADF
C-56040A
TG-4321A
B-5121-ADF
U-5530KA-A
W-5601BC-
EL-5100AE-
U-5318-ADF
U-5318-ADF
U-5118AF-A
C-5168-ADF
U-5118BB
U-5118AE-A
TT-5209
EL-5100PA-
EL-5100CD-
U-5118JB
C-56040D

U-5530LA/L

FFY 14

FFY 14

FFY 14

FFY 14

FFY 14

FFY 14

FFY 15

FFY 16

FFY 16

FFY 16

FFY 16

FFY 16

FFY 16

FFY 16

FFY 16

FFY 16

FFY 16

FFY 17

FFY 17

FFY 17

FFY 17

FFY 17

FFY 17

FFY 17

FFY 17

FFY 17

Data Source
Dates

Raleigh 3/26/2026

Old Reedy Creek Trailhead

ADF - Old Reedy Creek Trailhead

ADF - Harnett Central @ US-104

Main St. Extension

ADF - Reedy Creek Road

Butner to Creedmoor Greenway

2015 Safety Improvements

ADF - Capital Blvd/Peace Street Bridge Replacement
New Bern Ave Pedestrian Improvements

Bus Stop Improvements

ADF - Capital Blvd/Peace Street Bridge Replacement
ADF - Butner to Creedmoor Greenway

ADF - NC42 at SR 2736

ADF - Dunn Creek Greenway Downtown Connector
ADF - Main St. Extension

ADF - Main St. Extension

ADF - Kelly Rd and Olive Chapel Rd. Ol and Sidewalk
ADF - Crabtree Creek Greenway

Durham Rd. Ol

ADF - Ol for NC 55 at Apex Peakway

Computer Aided Dispatch and Bus Tracking

ADF - Middle and Upper Walnut Creek Connector Trail
ADF - Smithfiend Road Sidewalk Improvements

NC 55 Bypass SuperStreet

Crabtree Creek West Greenway

Sam's Branch Greenway Phase Il

ADF

ADF

ADF

STPDA
STPDA
CMAQ
STPDA
STPDA
ADF
ADF
ADF
ADF
ADF
ADF
ADF
STPDA
ADF
STPDA
ADF
ADF
STPDA
CMAQ

TAP

50

50

50

20

50

67

20

50

50

50

50

50

50

50

50

20

50

20

50

50

20

66

20

$490,000.00
$305,000.00
$1,075,000.00
$5,200,000.00
$200,000.00
$1,056,000.00

$376,000.00

($3,500,000.00)

$1,754,071.00
$144,640.00
$3,500,000.00
$450,717.00
$125,000.00
$300,000.00
$1,250,888.00
$439,386.00
$130,000.00
$806,302.00
$2,038,092.00
$302,500.00
$1,068,954.00
$4,500.00
$15,990.00
$1,200,000.00
$1,547,000.00

$1,708,800.00

Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure

Full Exposure



LAPP Project

Data Source Raleigh

Dates

Stoplight Report CMAQ

C-5604HA
C-5604IC
U-5530GA
C-5165-ADF
TG-5234
C-56041A-A
EL-5100AD-
TD-5289
U-5927A-AD
U-55300A-
U-5530NA-
U-5501A&B
TT-6108
C-5164-ADF
TD-5305
U-6095
U-55300C
U-5530NA-
U-5530LA/L
U-5515-ADF
U-5501A&B
C-5168-ADF
U-5118JB-A
TD-5304
EL-5100AD-

C-5604RA-A

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 18

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

3/26/2026

3/26/2026

Mingo Creek Greenway Extension

Park Depot Greenway Trail

ADF - High House Road/Cary Parkway Intersection Improvements

Bus Stop Improvements

ADF - Panther Creek Greenway and Trailhead
ADF - Priority Pedestrian Corridors
Compressed Natural Gas Fueling Station
ADF - N Judd Parkway NE

ADF - Trailwood Sidewalks

ADF - Davis Drive Trail

Reedy Creek Road Improvements
Transit Signal Priority Project

ADF - Smith Creek Greenway
Downtown Cary Multimodal Facility
New Bern Ave. Bottleneck Elimination
Navaho Drive Sidewalk

ADF - Davis Drive Trail

ADF - Sam's Branch Greenway

ADF - Stadium Drive

ADF - Reedy Creek Road

ADF - Crabtree Creek Greenway

ADF - NC 55 Bypass SuperStreet

FY 2019 Bus Stop Improvements

ADF - Priority Pedestrian Corridors

ADF - Timber Drive Sidewalks

CMAQ

CMAQ

ADF
STP
ADF
ADF
STP
ADF
ADF
ADF
STP
CMAQ
ADF
STP
STP
TAP
ADF
ADF
ADF
ADF
ADF
ADF
STP
ADF

ADF

20

30

50

20

50

50

20

50

50

50

20

50

20

20

20

50

50

50

50

50

50

20

50

50

$2,057,600.00
$2,625,000.00
$989,728.00
$555,000.00
$400,000.00
$1,425,000.00
$480,000.00
$2,760,000.00
$1,138,000.00
$264,000.00
$340,000.00
$5,118,000.00
$1,000,000.00
$420,133.00
$2,000,000.00
$409,600.00
$352,000.00
$105,000.00
$991,471.00
$3,038,750.00
$3,038,750.00
$129,786.00
$577,957.00
$876,000.00
$558,992.00

$335,182.00

Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure

Full Exposure



LAPP Project

Stoplight Report CMAQ  3/26/2026

C-5604QA-A
C-56040B-A
C-56041B-A
C-56041B-A
C-5604AC
C-5166A-AD
C-5166B-AD
U-51180A-
C-5604QA-A
TD-5309
U-5530AC-A
U-5537-ADF
C-5604QA-A
C-56040E-A
TG-6814
TG-6815
TG-6816
BL-0039
U-553008B-
U-5530PA-A
TL-0011
C-56040F-A
U-6241-ADF
TC-0017
TL-0010

TC-0016

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 19

FFY 20

FFY 20

FFY 20

FFY 21

FFY 21

FFY 21

FFY 21

FFY 21

FFY 21

FFY 21

FFY 21

FFY 21

FFY 22

FFY 22

FFY 22

FFY 22

FFY 22

FFY 22

Data Source
Dates

Raleigh 3/26/2026

ADF - Main Street Improvements

ADF - Bikeshare

ADF - White Oak Creek Greenway

ADF - White Oak Creek Greenway

Kelly and Apex Barbecue Pedestrian Improvements
ADF - Cross City Trail Il

ADF - Cross City Trail lll

ADF - Wake Forest/ Blount/ Person

ADF - Main Street Improvements

GoRaleigh Bus Stop Sites

ADF - James St to Downtown Apex

ADF - Lake Pine Drive

ADF - Main Street Improvements

ADF - Gorman St Pedestrain Connector

Bus on shoulder on 1540 and 140

Improvements at 13 bus stops

Enhanced Transfer Points (6 site locations)

3 Sidewalk Connections to GoCary Transit Service
ADF - Leesville SRTS

ADF - Main Street Sidewalks

Downtown Apex Transfer Points

ADF - Blue Ridge Road Improvements

ADF - Main Street Corridor

Improvements at Existing Bus Stops (Accessibility)
Bundled Enhanced Transfer Points

Improvements at Existing Bus Stops (Amenities)

ADF
ADF
ADF
ADF
CMAQ
ADF
ADF
ADF
ADF
STBGDA
ADF
ADF
ADF
ADF
STBGDA
STBGDA
STBGDA
CMAQ
ADF
ADF
STBGDA
ADF
ADF
STBGDA
STBGDA

STBGDA

50

50

50

50

30

50

50

50

50

20

50

50

50

50

20

20

20

25

50

50

50

50

50

50

20

50

$561,501.00
$133,142.00
$1,110,000.00
$1,850,000.00
$647,500.00
$1,504,555.00
$815,976.00
$735,920.00
$81,979.00
$2,000,000.00
$171,000.00
$1,234,827.00
$411,160.00
$152,000.00
$127,880.00
$259,200.00
$787,737.00
$1,020,534.00
$222,700.00
$470,268.00
$166,500.00
$2,715,000.00
$7,201,484.00
$236,500.00
$787,200.00

$335,500.00

Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure

Full Exposure



LAPP Project Data Source  Raleigh  3/26/2026

Stoplight Report T awa /2672008
U-5521 FFY 22 West Street Extension

U-5530GA- FFY 22 ADF - Park Depot Greenway Trail

U-6223-ADF FFY 22 ADF - NC 42E Extension

U-5118BA - FFY 23 ADF - Ligon Mill Operational Improvements

TL-0010 FFY 23 Blue Ridge Road/ District Drive Transit Connectivity and Access
C-5604HA-A FFY 23 ADF - Mingo Creek Greenway

BL-0050 FFY 23 East Main Street Sidewalk Connector

EB-6021-AD FFY 23 ADF - Beaver Creek Greenway

U-5529 -AD FFY 23 ADF - Avent Ferry Road Improvements

BL-0091 FFY 24 Higgins Greenway Ph IV

B-5121-ADF FFY 24 ADF - Capital Blvd/Peace Street Bridge Replacement
HL-0140 FFY 24 Jones Sausage Road - Phase 1

BL-0094 FFY 24 Harnett Central Bike/Ped Path

HL-0028-AD FFY 24 ADF - 401/Mill Creek Operational Improvements

HL-0128 FFY 24 Rolesville Road/Riley Hill Road Intersection Improvements
HL-0127 FFY 24 Shotwell Rd/US70B Intersection Improvements
C-5604ID-A FFY 24 ADF - Higgins Greenway Phase Il

HL-0032-AD FFY 24 ADF - Lake Boone Trail Safety Improvements

HL-0122 FFY 24 NC 50/Mt. Vernon Church Turn Lanes

BL-0128 FFY 25

TL-0059 FFY 25

TL-0058 FFY 25

BL-0125 FFY 25

BL-0127 FFY 25

TL-0057 FFY 25

HL-0141 FFY 25

STBGDA
ADF
ADF
ADF
FLEX
ADF
CMAQ
ADF
ADF
CMAQ
ADF
STBGDA
STBGDA
ADF
STBGDA
CRPDA
ADF
ADF

STBGDA

BGDA

30

50

50

50

20

50

30

50

50

21

50

44

27

50

79

20

50

50

77

20

20

20

30

20

20

20

$1,670,900.00

$60,000.00
$2,500,000.00
$581,113.50
$140,000.00
$1,224,880.00
$455,000.00
$3,442,629.82
$217,631.58
$1,935,895.00
$2,530,437.00
$7,680,000.00
$440,000.00
$900,000.00
$229,600.00
$4,600,000.00
$800,000.00
$224,088.00
$335,200.00
$244,800.00
$270,709.00
$432,000.00
$1,085,000.00
$668,000.00
$422,064.00

$981,500.00

Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure
Full Exposure

Full Exposure



LAPP PrOject Data Source | Raleigh

Dates

Stoplight Report CMAQ

3/26/2026

3/26/2026

Full Exposure

TD-5264B FFY 25 97 $2,000,000.00  Full Exposure
HL-0119 FFY 25 STBGD 55 $14,000,000.00  Full Exposure
HL-0122 FFY 25 20 $830,400.00  Full Exposure
BL-0129 FFY 25 CMAQ 50 $2,657,842.00  Full Exposure
HL-0172 FFY 26 BGDA 20 $1,098,370.00  Full Exposure
HL-0173 FFY 26 35 $831,740.00  Full Exposure
BL-0173 FFY 26 TADA 20 $429,200.00  Full Exposure
HL-0171 FFY 26 40 $750,600.00  Full Exposure
HL-0170 FFY 26 50 $190,000.00  Full Exposure
W-5805E FFY 26 60 $1,016,000.00  Full Exposure
BL-0174 FFY 26 BGDA 20 $2,845,796.00  Full Exposure
HL-0174 FFY 26 20 $2,400,000.00  Full Exposure
Partial Exposure Local
TIPID FFY Project Description Fund Match % LAPP Award Status

EL-5100AD FFY 13 Priority Pedestrian Corridors $156,880.00  Partial Exposur
B-5121 FFY 15 Capital Blvd/Peace Street Bridge Replacement STPDA 20 $1,121,620.00  Partial Exposur
EL-5100AD FFY 15 Priority Pedestrian Corridors TAP 20 $1,300,000.00  Partial Exposur
U-5118AE FFY 15 OI NC 55 Apex Peakway STPDA 20 $536,000.00  Partial Exposur
U-5118AF FFY 15 Ol Kelly Rd & Olive Chapel STPDA 20 $400,000.00  Partial Exposur
U-5118BA FFY 15 Ligon Mill Road STPDA 20 $1,920,000.00  Partial Exposur
U-5537 FFY 15 Lake Pine Drive Improvements STPDA 20 $668,000.00 Partial Exposur
U-5514 FFY 15 Capital Boulevard Pedestrian Improvements STPDA 20 $412,880.00 Partial Exposur
U-5315 FFY 15 Morrisville Parkway Extension STPDA 50 $3,000,000.00  Partial Exposur
U-5529 FFY 15 Avent Ferry Road Improvements STPDA 20 $80,000.00  Partial Exposur
U-5530IB FFY 15 White Oak Greenway STPDA 50 $2,715,500.00  Partial Exposur
U-5530NA  FFY 16 RTP/Morrisville Davis Drive Trail TAP 40 $990,000.00  Partial Exposur



LAPP Project Data Source  Raleigh  3/26/2026

Stoplight Report T awa /2672008
Partial Exposure Local
TIPID FFY Project Description Fund Match % LAPP Award Status

C-56041A FFY 16 Panther Creek Greenway & Trailhead CMAQ 56 $1,005,840.00 Partial Exposur
B-5121 FFY 16 Capital Blvd/Peace Street Bridge Replacement STPDA 50 $5,000,000.00  Partial Exposur
C-56040B  FFY 16 Raleigh BikeShare Implementation TAP 20 $1,548,800.00 Partial Exposur
W-5601AB  FFY 16 Roundabout at NC 96 and NC 98 STPDA 20 $600,000.00  Partial Exposur
U-55300A  FFY 16 Trailwood Sidewalk STPDA 20 $595,200.00  Partial Exposur
U-5530GB  FFY 16 Bridge Street Pedestrian Improvements STPDA 20 $727,360.00 Partial Exposur
W-5601BC  FFY 16 NC 42 at SR 2736 STPDA 20 $300,000.00  Partial Exposur
U-5529 FFY 16 Avent Ferry Road Improvements STPDA 20 $1,664,000.00 Partial Exposur
U-5118GB FFY 17 US Highway 401- NC 55 & 42 STPDA 20 $686,400.00  Partial Exposur
U-5118FB FFY 17 Arendell Ave Access Management and Ol STPDA 20 $956,000.00  Partial Exposur
U-5317 FFY 17 Connect N Judd Parkway NW (PE, ROW) STPDA 50 $2,950,000.00  Partial Exposur
U-5530PA FFY 17 NC 210 Sidewalk Connections STPDA 20 $418,280.00  Partial Exposur
C-56040C FFY 17 Walnut Creek Greenway- Trailwood Segment CMAQ 33 $683,400.00 Partial Exposur
U-5928 FFY 17 Peakway South Salem Interchange STPDA 50 $2,500,000.00 Partial Exposur
C-56040E FFY 18 Gorman Street Connector CMAQ 20 $260,000.00  Partial Exposur
C-5604RA FFY 18 Timber Drive Sidewalks CMAQ 20 $325,352.00  Partial Exposur
U-5530AC FFY 18 James Street to Downtown Apex Ped Improvements TAP 30 $399,000.00  Partial Exposur
U-5618 FFY 18 Morrisville-Carpenter Road Widening STP 30 $6,300,000.00  Partial Exposur
U-5317 FFY 18 Connect N Judd Parkway NW (CON) STP 76 $4,500,000.00 Partial Exposur
C-56040F FFY 19 Blue Ridge Road Pedestrian Improvements CMAQ 22 $3,595,800.00  Partial Exposur
U-6096 FFY 19 Old Honeycutt/Purfoy Rd. Intersection Improvements STP 25 $913,875.00  Partial Exposur
U-6094 FFY 19 Holly Springs Road Widening STP 20 $2,014,496.00  Partial Exposur
U-6093 FFY 19 Rock Quarry Road- Part A STP 30 $9,928,100.00  Partial Exposur
U-5118IC FFY 19 Connected Vehicle Technology STP 20 $1,600,000.00 Partial Exposur
C-5604I1D FFY 19 Higgins Greenway Phase I CMAQ 30 $2,030,000.00  Partial Exposur
U-6222 FFY 20 NC 98 at Camp Kanata STBGDA 20 $1,097,600.00 Partial Exposur



LAPP Project Data Source  Raleigh  3/26/2026

Dates
H CMA 3/26/2026
Stoplight Report a B/
Partial Exposure
TIP ID FFY Project Description

BL-0037 FFY 20 Crabtree Creek Greenway Connector - Weston

BL-0038 FFY 20 Jones Street Sidewalk

EB-6019 FFY 20 Laura Duncan Pedestrian Improvements

EB-6020 FFY 20 Junny Road Sidewalk Extension

W-5601EX  FFY 20 NC 42 Turn Lanes

HL-0041 FFY 20 Judd & South Main Intersection Improvements

U-6223 FFY 20 42 E Extension

EB-6046 FFY 21 West Chatham Street Sidewalk

EB-6049 FFY 21 Avent Ferry Road Sidewalk Connectors

TM-0026 FFY 21 GoApex Route 1 Bus Stop Improvements

EB-6048 FFY 21 Wendell Boulevard Sidewalk Project

U-6244 FFY 21 Wendell Boulevard/Wendell Falls Parkway Intersection Project

U-6242 FFY 21 Old Wake Forest Road - North

BL-0024 FFY 22 NW Cary Parkway Sidewalk

HL-0028 FFY 22 Highway 401/Mill Creek Rd Intersection Operational Improvements

HL-0029 FFY 22 NC 55 Widening

HL-0033 FFY 22 Airport Boulevard Extension

BL-0022 FFY 22 Downtown Varina Pedestrian Improvements
HL-0030 FFY 22 Holly Springs Road/Main Street Intersection Improvements

BL-0051 FFY 23 Penny Road Sidewalk Project

U-5928 FFY 23 Apex Peakway SW Connector
HL-0051 FFY 23 Jones Franklin at Athens SB Left Turn Lane
BL-0054 FFY 23 Southeast Judd Pedestrian Improvements
BL-0052 FFY 23 Main Street Sidewalk Connector
BL-0048 FFY 23 Old Apex Road Sidewalk Gap

BL-0047 FFY 23 Downtown Apex Safe Routes to School and Transit Connections

Fund
CMAQ

CMAQ
STBGDA
STBGDA
STBGDA
CMAQ
STBGDA
STBGDA
STBGDA
STBGDA
TAP
STBGDA
STBGDA
TAP
STBGDA
STBGDA
STBGDA
TAP
STBGDA
CMAQ
STBGANY
STBGDA
STBGDA
STBGDA
STBGDA

TAP

Local
Match %

20

20

30

20

50

20

20

60

20

30

20

25

20

50

20

66

40

20

35

22

50

20

20

20

40

20

LAPP Award
$2,260,000.00

$725,040.00
$387,800.00
$1,426,000.00
$1,834,750.00
$494,610.00
$6,735,000.00
$381,200.00
$1,000,000.00
$427,000.00
$827,275.00
$576,818.00
$11,158,400.00
$2,482,500.00
$329,157.00
$508,305.00
$4,244,615.00
$1,165,992.00
$780,000.00
$350,000.00
$12,500,000.00
$472,000.00
$579,168.00
$660,000.00
$1,200,000.00

$1,395,357.00

Status

Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur

Partial Exposur



LAPP Project

Data Source

Raleigh 3/26/2026

Stoplight Report T owa a/ze/20ms
Partial Exposure
TIP ID FFY Project Description
BL-0053 FFY 23 "Rails to Trails"
HL-0121 FFY 24 NC 50/0ld Weaver Trail EB Right Turn Lane
BL-0089 FFY 24 Southwest Downtown Bike & Pedestrian Gateway
BL-0090 FFY 24 Angier Elementary School Sidewalk Connection
BL-0093 FFY 24 Utley Creek Greenway West
U-6094 FFY27

Fund
CMAQ

STBGDA
CMAQ
STBGDA
CMAQ

STPBGDA

Local
Match %

20

20

40

20

30

35

LAPP Award
$2,976,000.00

$916,800.00
$657,000.00
$878,400.00
$1,925,000.00

$12,237,007.00

Status

Partial Exposur
Partial Exposur
Partial Exposur
Partial Exposur

Partial Exposur

Partial Exposur

U-5500B FFY 16 Green Level West Rd Widening STPDA 20 $2,072,649.00 No Exposure
U-6243 FFY 21 Holly Springs Road - Phase |l STBGDA 80 $3,600,000.00 No Exposure
HL-0032 FFY 22 Lake Boone Trail Safety Improvements STBGDA 20 $1,017,600.00 No Exposure
BL-0092 FFY 24 Alston Ridge Greenway CMAQ 40 $929,192.00 No Exposure
BL-0095 FFY 24 Saunders Street and Hinton Street Sidewalk STBGDA 20 $1,075,200.00 No Exposure
BL-0128 FFY 27 TBD 20 $520,000.00 No Exposure
BL-0049 FFY 27 Louis Stephens Drive Sidewalk Gap Connectivity CMAQ 30 $385,000.00 No Exposure
HL-0128 FFY 27 TBD 20 $651,200.00 No Exposure
HL-0186 FFY 27 TBD 30 $205,030.00 No Exposure
HL-0185A  FFY 27 TBD 20 $9,332,928.00  No Exposure
BL-0188 FFY 27 TBD 74 $5,338,552.00 No Exposure
BL-0187 FFY 27 TBD 20 $5,018,120.00 No Exposure
REVIEW Local
TIPID FFY Project Description Fund Match % LAPP Award Status

C-5166A FFY 09 NC 56 East Greenway CMAQ $907,400.00 REVIEW
C-5166B FFY 09 NC 56 West Greenway CMAQ $766,000.00 REVIEW
U-5501 FFY 12 Reedy Creek Road $160,000.00 REVIEW
U-55300B  FFY 16 Leesville SRTS STPDA 20 $446,480.00 REVIEW
U-5515 FFY 16 Stadium Drive Complete Streets STPDA 20 $3,562,400.00 REVIEW



LAPP Project Data Source  Raleigh  3/26/2026

Stoplight Report S5 owa s/ze/a00s
REVIEW Local
TIPID FFY Project Description Fund Match % LAPP Award Status

U-51180A  FFY 17 Wake Forest/Blount/Person Rd. Complete Streets STPDA 28 $1,274,400.00 REVIEW
C-5604JA FFY 17 Utley Creek Greenway Connection CMAQ 20 $580,000.00 REVIEW
C-5604QA FFY 17 Main Street Improvements CMAQ 20 $506,000.00 REVIEW
C-5604IB FFY 17 White Oak Creek Greenway- MacArthur Section CMAQ 55 $2,047,500.00 REVIEW
U-5501 FFY 19 Reedy Creek Road Improvements Phase Il STP 20 $632,029.00 REVIEW
HL-0042 FFY 20 Hwy 55 and NE Judd Parkway Intersection Improvements CMAQ 20 $1,497,746.00 REVIEW
BL-0036 FFY 20 Crabtree Creek Greenway- Bond to High House CMAQ 20 $1,320,000.00 REVIEW
U-6227 FFY 20 Carpenter Fire Station Widening STBGDA 55 $2,533,500.00 REVIEW
U-6225 FFY 20 White Oak, Hebron, Ackerman Roundabout STBGDA 25 $1,616,712.00 REVIEW
EB-6021 FFY 20 Beaver Creek Greenway Extension TAP 70 $1,052,881.00 REVIEW
U-6241 FFY 21 Burlington Mills Road Realighnment & Main St Improvements STBGDA 20 $4,838,955.00 REVIEW
HL-0031 FFY 22 South Smithfield Road and Poole Road Intersection Improvements STBGDA 24 $1,597,500.00 REVIEW
HL-0027 FFY 22 Sunset Lake Road Widening Phase |l STBGDA 20 $1,312,207.00  REVIEW
BL-0027 FFY 22 Crabtree Creek Greenway Trail Gap STBGDA 55 $895,170.00 REVIEW
BL-0026 FFY 22 Louis Stephens Dr./O'Kelly Chapel Rd. Trail Connection STBGDA 30 $1,176,661.00 REVIEW
U-6227 FFY 22 Carpenter Fire Station Rd Widening - Construction STBGDA 55 $3,645,000.00 REVIEW
BL-0023 FFY 22 Holly Ridge Schools Pedestrian Safety STBGDA 50 $557,500.00 REVIEW
HL-0050 FFY 23 Dillard Drive Two Way Left Turn Lane (TWLTL) STBGDA 37 $802,500.00 REVIEW
HL-0052 FFY 23 Blue Ridge Road Improvements and House Creek Trail Grade Separation STBGDA 20 $4,321,000.00 REVIEW
HL-0129 FFY 24 S. Robertson and Main Street Sidwalks TAP 0 $1.00 REVIEW



